NIT No- AGIHF/Executing Agency/2024-25/01 date 27.08.2024

ASSAM GOVERNMENT-IITG HEALTHCARE FOUNDATION (AGIHF)

TENDER

NIT No.:

AGIHF/Executing Agency/2024-25/01 dt. 27.08.2024

Name of work

Construction of a Centre of Excellence in Healthcare R & D Facility -
Includes Super-Specialty Hospital, PG Medical & Allied Education
and Ancillary Facilities at IIT Guwahati campus of Assam
Government-IITG Healthcare Foundation (AGIHF) on EPC Mode-II1.

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6),
Academic cum R&D Block (G+4), 3 BHK Faculty Residences (G+6), 2 BHK
Faculty Residences (G+6), Nursing Hostel (G+9), Guest House cum
Residents’ Hostel (G+7), Service blocks & Gate houses, boundary walls and
other miscellaneous works including Internal Water Supply, Sanitary
Installations and drainage, Development works like UG Sumps, Terrace
water Tanks, Water Treatment Plant, Sewage Treatment Plant, Effluent
Treatment Plant, Rain Water Harvesting System, Internal Roads, Pathways,
Parking facilities, Filtered and Unfiltered Water Supply Lines, Storm Water
Drains, External Sewerage System, Service Trenches, landscaping
Horticulture works, Electrical Installations, Fire Alarm System, Firefighting
system, Lifts, Sub-station, DG sets, UPS, HVAC System, IBMS system, Solar
water Heating System, Roof top solar plant, CCTV, LAN, IP based EPABX
System, Audio Visual System, MGPS, Nurse Call System, External and
Internal Signages etc. (more specifically written in the detailed scope of
work & GFC drawings) and their integration, making fit for occupation,
Providing /Fixing Furniture items etc. all complete on Engineering,
Procurement and Construction basis (EPC Mode-III ).

Estimated cost put

to Tender Rs. 360.00Cr
Earnest money Rs. 7.20Cr
Tender Processing Rs 30,000.00

Fees

Location of Work

Campus, IIT Guwahati.

Performance
5% of accepted Contract Price
Guarantee
Value of . . .
. . 5% of accepted Contract Price to be deducted from each invoice.
Security Deposit
Period of

Completion

30 Months

Page 1]|170




NIT No- AGIHF/Executing Agency/2024-25/01 date 27.08.2024

INDEX

Name of Work: Construction of a Centre of Excellence in Healthcare R & D Facility -
Includes Super-Specialty Hospital, PG Medical & Allied Education and Ancillary Facilities at
IIT Guwahati campus of Assam Government-IITG Healthcare Foundation (AGIHF) on EPC
Mode-III.

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6), Academic cum R&D
Block (G+4), 3 BHK Faculty Residences (G+6), 2 BHK Faculty Residences (G+6), Nursing Hostel
(G+9), Guest House cum Residents’ Hostel (G+7), Service blocks & Gate houses, boundary walls
and other miscellaneous works including Internal Water Supply, Sanitary Installations and
drainage, Development works like UG Sumps, Terrace water Tanks, Water Treatment Plant,
Sewage Treatment Plant, Effluent Treatment Plant, Rain Water Harvesting System, Internal Roads,
Pathways, Parking facilities, Filtered and Unfiltered Water Supply Lines, Storm Water Drains,
External Sewerage System, Service Trenches, landscaping Horticulture works, Electrical
Installations, Fire Alarm System, Firefighting system, Lifts, Sub-station, DG sets, UPS, HVAC
System, IBMS system, Solar water Heating System, Roof top solar plant, CCTV, LAN, IP based
EPABX System, Audio Visual System, MGPS, Nurse Call System, External and Internal Signages
etc. (more specifically written in the detailed scope of work & GFC drawings) and their integration,
making fit for occupation, Providing /Fixing Furniture items etc. all complete on Engineering,
Procurement and Construction basis (EPC Mode-III).

Description Page No.
Cover Page 1
INDEX 2
PART A
Press Notice
Notice Inviting E-Tender
PART-I: GENERAL INFORMATION
Checklist for Contractors for Submission of Bids 9
Information & Instructions for Contractors for E-Tendering 10
Instruction for Online Bid Submission 15
List of Documents to Be Filled in by the Bidders, Scanned and Uploaded
Within the period of bid submission. 17
FORM-6 For E-Tendering 18
PART-II: ELIGIBILITY BID
SECTION-I: BRIEF PARTICULARS OF THE WORK 25
SECTION-II: INFORMATION AND INSTRUCTIONS FOR BIDDERS 27
SECTION-III: INFORMATION REGARDING ELIGIBILITY 34
Form-A: Financial Information 36
Form-B1: Bankers' Certificate 37
Form-B2: Form of Certificate of Net worth 38
Form-C: Details of Eligible Similar Nature of Works 39
Form-C1: Projects Under Execution 40
Form-C2: Details of AGIHF Account for submitting e- processing fees 41
Form-D: Performance Report of Works Referred to In Form-C & C1. 42
Form-D1: Assessment of Quality for Completed as Well as Ongoing Works 43

Page 2170



NIT No- AGIHF/Executing Agency/2024-25/01 da

te 27.08.2024

Form-E: Structure & Organization 45
Form-F: Declaration About Site Inspection 46
Form-G: Affidavit for Back-to-Back Basis 47
Form-H: Affidavit for Non-Black Listing 48
Form-I: Bidding Capacity 49
Form -J: Willingness Certificate 50
Form of Bank Gua_rantee fo_r Earngs_t M9ney Deposit /performance 51
Guarantee/Security Deposit/Mobilization Advance

Form K: Receipt of deposition of original EMD 53
Declaration of Signing of Integrity Pact 54
Integrity Pact 55
PART-III: TECHNICAL BID

EPC Lump Sum Tender Form 61
Performa Of Schedules: Ato F 64-65
Appendix-I: Establishing Site Laboratory and Testing of Materials 76
Appendix-II: Requirements of Plant and Equipment at Site 78
Appendix-III: Site Office Requirements 80
Conditions of Contract 81-122
Special Conditions of Contract 123-147
Scope of work 148-170

PART- B

Detailed Scope of Work, Schedule of Items, Particular Specifications & List of Makeg
of Civil Works, External Development Works, Signage, Horticulture & Furniture
Works.

Shall be uploaded separately

PART-C

Detailed Scope of Work, Schedule of Items, Particular Specifications & List of
Makes of:

Shall be uploaded separately

Part-1: Sanitary & Plumbing Works

Shall be uploaded separately

Part-2: ELECTRICAL & ALLIED WORKS

Shall be uploaded separately

Part-3: MECHANICAL WORKS

Shall be uploaded separately

Part-4: Nurse Call System, MGPS and Medical Services

Shall be uploaded separately

PART -D

Schedule of Finishes.

Shall be uploaded separately

Part-E

Schedule of Stage Payments.

Shall be uploaded separately

Part-F

GFC Drawings, Reports & List of Drawings.

Shall be uploaded separately

Architecture - (Package -1) Plans, sections & Elevations

Shall be uploaded separately

Architecture - (Package -2) Interior details

Shall be uploaded separately

Structure - Foundation plans, Column layout plans, framing plans, beam

Shall be uploaded separately
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Details

Plumbing — System diagram

Shall be uploaded separately

Plumbing - Layout Plans

Shall be uploaded separately

Plumbing — External Development works — Sewerage & storm water layout
plan, STP Layout & detail, WTP layout & detail, ETP layout & Detail

Shall be uploaded separately

Fire Fighting - Layout Plans

Shall be uploaded separately

Fire Fighting — External Layout Plans

Shall be uploaded separately

Electrical - Single line diagram

Shall be uploaded separately

Electrical - Lighting & power layouts, LV (CCTV, Fire Alarm, Access
Control, ICT & AV) plans

Shall be uploaded separately

Electrical External & High Side - Substation Layout Plans & Detail, External
lighting & external power layout Plan,

Shall be uploaded separately

HVAC - Single line diagram

Shall be uploaded separately

HVAC - Layout Plan, Ventilation layout plan, Plant room Layout Plan

Shall be uploaded separately

Medical Services - System Plans

Shall be uploaded separately

Medical Services - MGPS Layout Plan & Nurse call System Plan.

Shall be uploaded separately

Landscape - layout and grading plan

Shall be uploaded separately

Landscape & Horticulture - Details, plans & details

Shall be uploaded separately

Part-G

Topographical Survey & Geo-Technical Soil Investigation Report

attached (separate file)

Part-H

Financial Quote.
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PART - A

PRESS NOTICE

NOTICE INVITING e-TENDER

ASSAM GOVERNMENT-IITG HEALTHCARE FOUNDATION (AGIHF)

Centre for Nanotechnology, IIT Guwahati, North Guwahati, Guwahati-781039,
Kamrup Rural, Assam, India
Email: procurement@agihf.org, Ph No. 0361-258 3075

Dated : 27.08.2024

NIT No. AGIHF/Executing Agency/2024-25/01

AGIHF invites online tenders on EPC Mode for Construction of a Centre of Excellence in Healthcare R &
D Facility - Includes Super-Specialty Hospital, PG Medical & Allied Education and Ancillary Facilities at
IIT Guwahati campus. The detailed NIT & tender documents are available on e-tender portal
https://assamtenders.gov.in and AGIHF's Website https://www.agihf.org/tenders. All corrigendum/
addendum connected with this tender will be uploaded in the e -tender portal and AGIHF's website.

S/d
Tender Inviting Authority, AGIHF
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NOTICE INVITING TENDER (NIT)

AGIHF invites online Percentage Rate composite bids on Engineering Procurement Construction
(EPC) Mode basis from contractors as well as from eligible firms / agencies satisfying the
eligibility criteria, in two bid system for the following work:

Particulars Schedule

NIT No.: AGIHF/Executing Agency/2024-25/01 dated 27.08.2024
Name of Construction of a Centre of Excellence in Healthcare R & D
work Facility - Includes Super-Specialty Hospital, PG Medical &

Allied Education and Ancillary Facilities at IIT Guwahati
campus of Assam Government-IITG Healthcare Foundation
(AGIHF) on EPC Mode-III.

Sub Head: Construction of 410 bed Super-Specialty Hospital
Block (G+6), Academic cum R&D Block (G+4), 3 BHK Faculty
Residences (G+6), 2 BHK Faculty Residences (G+6), Nursing
Hostel (G+9), Guest House cum Residents’ Hostel (G+7), Service
blocks & Gate houses, boundary walls and other miscellaneous
works including Internal Water Supply, Sanitary Installations and
drainage, Development works like UG Sumps, Terrace water
Tanks, Water Treatment Plant, Sewage Treatment Plant, Effluent
Treatment Plant, Rain Water Harvesting System, Internal Roads,
Pathways, Parking facilities, Filtered and Unfiltered Water Supply
Lines, Storm Water Drains, External Sewerage System, Service
Trenches, landscaping Horticulture works, Electrical Installations,
Fire Alarm System, Firefighting system, Lifts, Sub-station, DG
sets, UPS, HVAC System, IBMS system, Solar water Heating
System, Roof top solar plant, CCTV, LAN, IP based EPABX System,
Audio Visual System, MGPS, Nurse Call System, External and
Internal Signages etc. (more specifically written in the detailed
scope of work & GFC drawings) and their integration, making fit
for occupation, Providing /Fixing Furniture items etc. all complete
on Engineering, Procurement and Construction basis (EPC Mode-
111 ).

Estimated cost put to
Tender

Rs. 360.00 Cr

Earnest money

Rs. 7.20Cr

Tender Processing
Fees

Rs 30,000.00

Performance
5% of accepted Contract Price
Guarantee
Value of Security 5% of accepted Contract Price to be deducted from each invoice.
Deposit

Defect Liability Period

24 Months, after completion of Construction work or record of final
Completion Certificate, whichever is later.

Period of Completion

30 months

Pre-bid meeting

Bidders are requested to visit the Assam E-Procurement Portal at
https://assamtenders.gov.in

AGIHF Website(https://www.agihf.org/tenders
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Last Time & Date of Refer Assam E-Procurement Portal at https://assamtenders.gov.in
online submission of AGIHF Website (https://www.agihf.org/tenders )

Bid and other
documents as specified
in the NIT

Time & Date of opening
of Technical Refer Assam E-Procurement Portal https://assamtenders.gov.in And AGIHF
bids Website(https://www.agihf.org/tenders

Time & Date of
opening of Commercial | Refer https://assamtenders.gov.in And AGIHF
bids Website(https://www.agihf.org/tenders

The bid forms and other details can be obtained from the website mentioned as above. All corrigendum /
addendum shall only be available on these websites and shall not be published anywhere else.

Tender Inviting Authority
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ASSAM GOVERNMENT-IITG HEALTHCARE FOUNDATION (AGIHF)

Centre for Nanotechnology, IIT Guwahati, North Guwahati, Guwahati-781039,
Kamrup Rural, Assam, India

PART-I GENERAL INFORMATION
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CHECKLIST FOR BIDDERS FOR SUBMISSION OF BIDS

The tenderers should read all the instructions, terms & Conditions, contract clauses,
nomenclature of items, specifications etc. contained in the tender documents very
carefully, before quoting the lump-sum rate. The tenderer should also read the Conditions
of Contract which will be part of the agreement and read along with Special conditions for
contract defined herewith.

The agency shall quote the amount for complete scope of work strictly as per the price bid
format uploaded with the tender. Bidders are requested to note that they should
necessarily submit their financial bids only in the standard macro enabled excel BOQ
(price bid) format provided with the bid and no other format is acceptable. Bidders are
required to download the BOQ (price bid) file, open it and complete the Sky Blue coloured
(unprotected) cells with their respective financial quotes and other details (such as name
of the bidder). No other cells should be changed. Once the details have been
completed, the bidder should save it and submit it online, without changing the
filename. If the BOQ (price bid) file is found to be modified by the bidder, the bid will be
rejected.

The Bidder shall quote his bid amount keeping in mind the scope of work, drawings,
specifications, terms & conditions, additional conditions and special conditions etc. and
nothing shall be payable extra whatsoever unless otherwise specified.

The Bidder shall also furnish Performance Guarantee of 5% of the accepted contract price
in addition to the other deposits mentioned elsewhere in the contract for proper
performance of the agreement. The Performance Guarantee shall be in the form of
Insurance Surety Bond, Account Payee Demand Draft, Fixed Deposit Receipt, Bank
Guarantee from any of the Commercial Bank in as per Performa given in the tender
documents. Conditions of Contract are attached in this tender document.

In the event of the tender being submitted by a firm, it must be signed separately by
each partner thereof or in the event of the absence of any partner, it must be signed on
his behalf by a person holding a power of attorney authorizing him to do so. Such power
of attorney should be produced with the tender, and it must be disclosed that the firm is
duly registered under the Indian partnership act, 1952.

The bidder shall quote their percentage/lumpsum rate considering all prevalent taxes/
cess like GST, labor Cess or any other tax on material /work as applicable and nothing
extra shall be paid to the contractor on this account. The institute shall deduct Workers
Cess, Royalty, GST or any other tax as applicable, from the R/A bills & final bill. TDS as
applicable shall be deducted from all bills of contractor.

The tender which is not duly signed by authorized signatory or is conditional shall be
treated as nonresponsive and shall be summarily rejected.
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Information & Instructions for Contractors for E-Tendering

AGIHF invites online lump sum Rate composite bids on Procurement & Construction (EPC) Mode-III
basis from eligible firms / agencies satisfying the eligibility criteria, in two bid system for the

following work:

Particulars

Schedule

NIT No.:

AGIHF/Executing Agency/2024-25/01 dated 27.08.2024

Name of works

Construction of a Centre of Excellence in Healthcare R & D Facility
- Includes Super-Specialty Hospital, PG Medical & Allied Education
and Ancillary Facilities at IIT Guwahati campus of Assam
Government-IITG Healthcare Foundation (AGIHF) on EPC Mode-
III.

Sub Head: Construction of 410 bed Super-Specialty Hospital Block
(G+6), Academic cum R&D Block (G+4), 3 BHK Faculty Residences (G+6),
2 BHK Faculty Residences (G+6), Nursing Hostel (G+9), Guest House cum
Residents’ Hostel (G+7), Service blocks & Gate houses, boundary walls
and other miscellaneous works including Internal Water Supply, Sanitary
Installations and drainage, Development works like UG Sumps, Terrace
water Tanks, Water Treatment Plant, Sewage Treatment Plant, Effluent
Treatment Plant, Rain Water Harvesting System, Internal Roads,
Pathways, Parking facilities, Filtered and Unfiltered Water Supply Lines,
Storm Water Drains, External Sewerage System, Service Trenches,
landscaping Horticulture works, Electrical Installations, Fire Alarm System,
Firefighting system, Lifts, Sub-station, DG sets, UPS, HVAC System, IBMS
system, Solar water Heating System, Roof top solar plant, CCTV, LAN, IP
based EPABX System, Audio Visual System, MGPS, Nurse Call System,
External and Internal Signages etc. (more specifically written in the
detailed scope of work & GFC drawings) and their integration, making fit
for occupation, Providing /Fixing Furniture items etc. all complete on
Engineering, Procurement and Construction basis (EPC Mode-III ).

Estimated cost put

Rs. 360.00 Cr

to Tender
Earnest money Rs. 7.20 Cr
Performance 5% of accepted Contract Price
Guarantee
Value of SD 5% of accepted Contract Price to be deducted from each invoice.
Defect Liability 24 Months, after completion of Construction work or record of final
Period Completion Certificate, whichever is later.
Period of
. 30 Months
Completion

Pre-bid meeting

Bidders are requested to visit the Assam E-Procurement Portal
https://assamtenders.gov.in

And AGIHF Website (https://www.agihf.org/tenders for Pre-Bid meetings
Pre-bid conference shall be held with the intending bidders

Last Time & Date of
online submission of
Bid and other
documents as
specified in the NIT

Refer Assam E-Procurement Portal https://assamtenders.gov.in
And AGIHF Website (https://www.agihf.org/tenders

Time & Date of
opening of
Technical bids

Refer Assam E-Procurement Portal https://assamtenders.gov.in

And AGIHF Website (https://www.agihf.org/tenders
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NIT No- AGIHF/Executing Agency/2024-25/01 date 27.08.2024

Contractors who fulfil the following requirements shall be eligible to apply. Joint
ventures are not accepted.

a.

The bidder should have satisfactorily completed the works as mentioned below during
the last 7 (seven) years ending last date of the month previous to the one in which
tenders are invited. For this purpose, cost of work shall mean gross value of the
completed work including cost of material supplied by the client but excluding those

supplied free of cost:

iv)

v)

@)

(ii)

(iii)

Three similar completed works of each of value not less than 40% of Estimated Cost.
OR
Two similar completed works each of value not less than 60% of the Estimated Cost
OR
One similar completed works each of value not less than 80% of Estimated Cost

“Similar Work” shall mean construction of Non-Residential and Non- Industrial building
Project(s) under EPC mode/ Design & Build having minimum one work of at least six
Storey building comprising construction of RCC framed / composite structure including
finishing works, water supply and sanitary installations, electrical works, firefighting, HV
& LV electrical works, elevators and HVAC- all composite executed under one agreement.
For this purpose, each basement, stilt constructed with the building shall be construed as

a storey. Machine room and mumty shall not be counted as a storey.
AND

Should have satisfactorily completed minimum one Super Specialty Hospital Project of
minimum 400 beds or Super specialty Hospital cum Medical College Project of
minimum 400 beds under EPC or Design Build Mode comprising construction of RCC
framed/ composite structure including finishing works, water supply and sanitary
installations, electrical works, firefighting, HV & LV electrical works, elevators and
HVAC- all composite executed under one agreement.

In case any of the qualifying work(s) given at (i) to (iii) above fulfill the criteria given
herein, then the criteria given herein need not be separately required to be fulfilled.

Definition of Super-Specialty Hospital: For the purpose of this tender, a Super-
Specialty Hospital is being defined as a hospital which provides any 5
(minimum) of the clinical services listed below:

i. Level IV Neonatal care.

ii. Quatemary Polytrauma Care

iii. Multi-Organ Transplantation.

iv. Robotic Surgery.

v. Bone Marrow Transplantation.

vi. Cranio-Facio - Maxillary Surgery.

vii. Cardiac & Vascular Surgery.

viii. Neurosurgery.

ix. Invasive Gastroenterology.

x. Joint Replacement.

AND
The bidder should have executed and completed at least one Non-residential and Non-
industrial building with minimum 2500 SQM. having GRIHA 3 Star rating or equivalent
green building rating from CII-IGBC, USGBC- LEED and ASSOCHAM-GEM under any
contract. In case bidder submits green building rating from CII-IGBC, USGBC- LEED and
ASSOCHAM-GEM, the bidder should also submit documentary proof that the certificate
issued is equivalent to GRIHA 3 star rating. This work can be part of eligible work at (i)
to (iv) above. GRIHA 3 star rating obtained by bidder under a separate contract shall be
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considered for the purpose of assessing the technical competence only without adding

its monetary value for determining the eligibility criteria.

b. The value of executed works shall be brought to current costing level by enhancing
the actual value of work at simple rate of 7% per annum; calculated from the date of
completion to previous day of last day of submission of bids.

C. Bidders are required to submit TDS Certificates in Form 16-A, in case the similar
works are executed for a private body, which shall form basis for establishing the
completion cost of similar work executed by the bidder.

d. All the eligible qualified similar works may be physically inspected by AGIHF or its
representatives to ascertain completion and quality of work for finalizing technical
bid. The marks for the quality shall be given based on this inspection, if inspection is
carried out, as required.

e. In the event, the contactor has to engage other specialized agency(s) for certain
specialized portions of the work forming part of the tender (such as MEP, HVAC,
IBMS, MGPS, NCS etc.) the contractor must obtain prior written approval from
AGIHF (or Engineer-in-charge appointed by AGIHF), for which the contractor shall
submit the eligibility and selection criteria. However, the contractor shall also be
eligible to carry out himself any or all of these works without associating any
specialized agency provided:

(i) Contractor fulfils the prescribed eligibility criteria respectively for these work(s).
Or

(i) Contractor directly procures the equipment of approved make from manufacturer and
get it installed from authorized agency/service provider of the manufacturer or
specialized agency as per criteria mentioned in NIT.

Eligibility criteria of each such agency to be associated is to be intimated for approval by the
contractor before execution of MEPF items. The contractor and the associated specialized
agencies shall give required affidavit to confirm their association. AGIHF may approve
change of Sub-Agency in case it is required during the validity of the contract or any
extended period thereof.

Note: The main contractor/agency has to submit details of such agency to be associated to
the AGIHF (or Engineer-in-Charge appointed by AGIHF) for MEPF & Medical Services Work
at least before 60 days from date of start of respective works. The associated agency shall
be approved by AGIHF (or Engineer-in-Charge appointed by AGIHF) for MEPF & Medical
Services Work. In case the main contractor intends to change associated agency/agencies
during the operation of the contract, he shall obtain prior approval of AGIHF (or Engineer-
in-Charge appointed by AGIHF) for MEPF & Medical Services Work. The new agency/agencies
shall also have to satisfy the laid down eligibility criteria mentioned above. In case AGIHF (or
Engineer-in-Charge appointed by AGIHF) are not satisfied with the performance of any
agency, he can direct the main contractor to change the agency executing such items of
work and this shall be binding on the contractor.

Approval of the specialized agencies for each specialized work at least before 60 days of
start of work. Even if, such specialized items of work shall be executed by the
specialized agencies at later date the work shall be deemed to be executed by the
tenderer for all purposes and the responsibility of the quality of items of works executed etc.
shall continue to be that of the tenderer only.

The applicant should submit the willingness from eligible electrical contractors to get
associated with the applicant for execution of the electrical component of works in
wholesome manner and as per the conditions set out in the MOU to be entered into,
between the one who is awarded the work and the associated eligible electrical
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contractor. (Format of willingness is given in Form J]). Possession of appropriate Electrical
Contractor’s license shall be a pre-requisite for eligibility. Qualified similar works done by
the Electrical Contractor may be physically inspected by AGIHF officials to ascertain the
completion, performance, and quality of works for finalizing technical bids, as required.

The bidder shall satisfy the following financial eligibility criteria.

(i) The bidder should have had average annual financial turnover (gross) of at least 50% of
the estimated cost on construction works only during the last three Consecutive years
(Scanned copy of certificate from CA with Unique Documents Identification Number
(UDIN) to be uploaded). The value of annual turnover figures shall be brought to the
current value by enhancing the actual turnover figure at simple rate of 7% per annum.

(i) The bidder should have a banker’s certificate from a commercial bank in Form-B1 for
40% of the estimated cost (Scanned copy of original to be uploaded) or Net-worth
Certificate of minimum 10% of the estimated cost issued by Certified Chartered
Accountant in Form B-2 to be uploaded.

(iii) The bidding capacity of the contractor should be equal to, or more than the estimated
cost of the work put to tender. The bidding capacity shall be worked out by the following
formula:

Bidding Capacity = {[ AXx N x 2] - B}
Where,

A = | Maximum turnover in construction works executed in any one year during the last
seven years considering the completed as well as works in progress. The value of
completed works

shall be brought to current costing level by enhancing at a simple rate of 7% per

annum.
N = | Number of years prescribed for completion of work for which bids has been invited.
B = | Value of existing commitments and ongoing works to be completed during

the period of completion of work for which bids have been invited.

The intending bidder must read the terms and conditions of FORM-6 carefully. He should
only submit his bid if he considers himself eligible and he is in possession of all the
documents required.

Information and instructions for bidders posted on Refer Assam E-Procurement Portal
https://assamtenders.gov.in And AGIHF Website (https://www.agihf.org/tenders) shall
form part of bid document

The bid document consisting of plans, specifications, schedule of items to be executed and
the set of terms & conditions of the contract to be complied with and other necessary
documents can be seen and downloaded from website https://assamtenders.gov.in And
AGIHF Website (https://www.agihf.org/tenders) free of cost. However, there will be a non-
refundable processing fee of Rs. 30,000 amounting that should be borne by all the bidders.
The proof of submission must be uploaded along with transaction slip as mentioned in the
NIT, Form: C2 in the e-Procurement portal along with the "“List of documents to be filled in
by the bidders, scanned and uploaded within the period of submission”

The bid can only be submitted after on line submission of EMD in the Assam e-Procurement
portal within the period of bid submission
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Certificate of Financial Turnover: At the time of submission of bid contractor may upload
Affidavit/ Certificate from CA mentioning Financial Turnover of last 07 years or for the
period as specified in the bid document and further details if required may be asked from the
contractor after opening of technical bids. There is no need to upload entire voluminous
balance sheet.

If a tenderer quotes nil amount against each sub-head in tender or does not quote any
amount on the total amount of the tender or any section / sub head in the quoting sheet,
the tender shall be treated as invalid and will not be considered as lowest tenderer.

The eligibility (Technical) bid shall be opened first on due date and time as mentioned
above. The time and date of opening of financial bid of bidders qualifying the eligibility
(Technical) bid shall be communicated to them at a later date physically/electronically.

Pre-bid conference shall be held with the intending bidders at IITG. The venue, date and
time will be updated on the portal, https://assamtenders.gov.in and AGIHF Website
(https://www.agihf.org/tenders.) All modifications/addendums/corrigendum issued
regarding this bidding process, shall be uploaded on website and E-Tender Portal and AGIHF
Website only and shall not be published in any Newspaper. All addendums/corrigendum
shall form part of the tender document.

The AGIHF reserves the right to reject any prospective application without assigning any
reason thereof and to restrict the list of qualified bidders to any number deemed suitable by
it, if too many bids are received satisfying the laid down criteria.
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INSTRUCTIONS FOR ONLINE BID SUBMISSION

This tender document has been published on the https://assamtenders.gov.in And AGIHF
Website(https://www.agihf.org/tenders.) The bidders are required to submit softcopies of their
bids electronically on the above portal, using valid Digital Signature Certificates (DSC). The
instructions given below are meant to assist the bidders in registering on the portal, prepare their
bids in accordance with the requirements and submitting their bids online on the mentioned
portal.

More information useful for submitting online bids may be obtained at
https://assamtenders.gov.in And AGIHF Website(https://www.agihf.org/tenders)

A. Registration of Contractor/bidder
Any contractor/bidder willing to take part in the process of e-Tendering will have to be
enrolled & registered with the AGIHF e-Procurement system, through online bidder
enrollment in https://assamtenders.gov.in(the web portal of Assam Govt. E Tendering). The
contractor/bidder/bidder is to click on the Online Bidder Enrollment link for creating their
account and register their login Id and Password.

B. Digital Signature certificate (DSC)
Each contractor/bidder is required to obtain a Class-III Digital Signature Certificate (DSC)
(only signing certificate is required) for submission of tenders.

C. Downloading of Bid Documents: The contractor/bidder/bidder can download NIT &
Bidding Documents from https://assamtenders.gov.in. For downloading the tender
documents or to view the information of a tender Digital Signature Certificate is not
mandatory. DSC is mandatory only to submit the Bid.

D. Seeking Clarification: The intending bidders are requested, to submit any questions only
through the e-procurement portal, not later than two (2) days before the pre-bid meeting.
Clarifications requested through any other mode shall not be considered. Clarification asked
through any other mode will not be accepted. Any clarification/ query asked after the pre-
bid meeting will not be entertained.

F. Amendment of Bidding Documents:

(i) Before the deadline for submission of bids, the purchaser may modify the bidding
documents by issuing online corrigendum. The corrigendum will appear on the
website https://assamtenders.gov.in under “Corrigendum” and email notification is
also automatically sent to those bidders who have moved this tender to their
“Interested Tenders” area.

(i) Any addendum thus issued shall be part of the bidding documents and deemed to
have been communicated to all the bidders who have moved this tender to their
“interested Tenders” area. In case of any addendum/corrigendum, it will be
published on the web portals, https://www.agihf.org/tenders &
https://assamtenders.gov.in.

(iii) To give prospective bidders reasonable time in which to take an addendum into
account in preparing their bids, the purchaser may extend, as necessary, the
deadline for submission of bids.

(iv) In case a bidder has already submitted the bid before corrigendum & he/she will be
allowed to resubmit the updated bid again without any additional cost of EMD. In
that case his updated bid shall be taken for evaluation.

G. Submission of Tenders:
General process of submission, Tenders are to be submitted online through the website
https://assamtenders.gov.in. The tender is a two-cover system and the bidder have to
upload their documents as specified in each cover (folder), the first folder is for Technical
Proposal & the other is Financial Proposal before the prescribed date & time using the Digital
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Signature Certificate (DSC). The documents uploaded should be virus scanned copy duly
Digitally Signed. The documents will get encrypted (transformed into non-readable
formats).

. Resubmission:

Bidder can resubmit there bids more than one number of time before the online bid
submission closing date and time. In that case his updated bid shall be taken for evaluation.

Help Desk:
Help Desk numbers for any kind of support related to e-Procurement:

1800 2121 18866(Ext. 2)
0361 - 234 7144, 223 7188, Mobile: 9707826754(10 am to 5 pm)

Technical Support

24 x 7 Help Desk Number: 0120-4711508, 0120-4001002, 0120-
4001005,0120- 6277787.
Email Support: support-eproc(at)nic(dot)in
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11.

12.

13.

14.

15.

16.
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List of Documents to be Filled in by the Bidders, Scanned and Uploaded Within
the Period of Bid Submission

Copy of Permanent Account Number (PAN Card) as issued by the Income tax AGIHF.

GST registration Certificate for the state of Assam is to be taken by the bidder. If the bidder has
not obtained GST registration for the State of Assam as required by GST authorities, then in
such case the bidder shall scan and upload following undertaking along with other bid
documents. “If work is awarded to me, I/we shall obtain GST registration Certificate of Assam
within one month from the date of receipt of award letter or before release of any payment by
AGIHF, whichever is earlier, failing which I/We shall be responsible for any delay in payments
which will be due towards me/us on a/c of the work executed and/or for any action taken by
AGIHF or GST AGIHF in this regard

Letter of transmittal as per prescribed format.

Certificate of Financial Turnover from CA in Form-A.

Banker certificate from a commercial bank in Form-B1 & Net-worth Certificate from Certified
Chartered Accountant in Form-B2.

List of eligible similar nature of works in Form-C & Form-C1.

Copy of proof of submission of non-refundable processing fees, Form —-C2.

Performance report of works (mentioned in Form-C & Form-C1) in Form-D.

Performance report of works in Form-D2.

Structure and Organization of bidder in Form-E.

Declaration about site inspection in Form-F.

Affidavit regarding similar work has not been got executed on back-to-back basis in Form-G.
Affidavit for non-blacklisting in Form-H.

Bidding Capacity in Form-1I.

Receipt of Deposition of Original EMD and Tender Fees.

Integrity Pact and declaration signed by the bidder in the presence of witnesses.

Page 17170



1

NIT No- AGIHF/Executing Agency/2024-25/01 date 27.08.2024

FORM-6 FOR E-TENDERING

AGIHF, invites online lump-sum Rate composite bids on Procurement, & Construction (EPC
Mode-III) basis from eligible firms / agencies satisfying the eligibility criteria, in two bid
system for the following work:

Construction of a Centre of Excellence in Healthcare R & D Facility - Includes
Super-Specialty Hospital, PG Medical & Allied Education and Ancillary Facilities
at IIT Guwahati campus of Assam Government-IITG Healthcare Foundation
(AGIHF) on EPC Mode-III.

Sub Head Construction of 410 bed Super-Specialty Hospital Block (G+6), Academic cum R&D
Block (G+4), 3 BHK Faculty Residences (G+6), 2 BHK Faculty Residences (G+6), Nursing Hostel
(G+9), Guest House cum Residents’ Hostel (G+7), Service blocks & Gate houses, boundary walls
and other miscellaneous works including Internal Water Supply, Sanitary Installations and
drainage, Development works like UG Sumps, Terrace water Tanks, Water Treatment Plant,
Sewage Treatment Plant, Effluent Treatment Plant, Rain Water Harvesting System, Internal
Roads, Pathways, Parking facilities, Filtered and Unfiltered Water Supply Lines, Storm Water
Drains, External Sewerage System, Service Trenches, landscaping Horticulture works, Electrical
Installations, Fire Alarm System, Firefighting system, Lifts, Sub-station, DG sets, UPS, HVAC
System, IBMS system, Solar water Heating System, Roof top solar plant, CCTV, LAN, IP based
EPABX System, Audio Visual System, MGPS, Nurse Call System, External and Internal Signages
etc. (more specifically written in the detailed scope of work & GFC drawings) and their
integration, making fit for occupation, Providing /Fixing Furniture items etc. all complete on
Engineering, Procurement and Construction basis (EPC Mode-III ).

The work is estimated to cost Rs. 360.00 Cr.

a) Intending bidders is eligible to submit the bid provided he has definite proof from the
appropriate authority, which shall be to the satisfaction of the competent authority, of
having satisfactorilycompleted similar works of magnitude specified below:

Criteria of eligibility for submission of bid documents.

Contractors who fulfil the following requirements shall be eligible to apply. Joint ventures/
Consortiums are not accepted.

i) Three similar completed works of each of value not less than 40% of estimated cost.
OR
ii) Two similar completed works each of value not less than 60% of estimated cost
OR
iii) One similar completed works each of value not less than 80% of the estimated cost

“Similar Work” shall mean construction of Non-Residential and Non- Industrial
building Project(s) under EPC mode/ Design & Build having minimum one work of
at least six Storey building comprising construction of RCC framed / composite
structure including finishing works, water supply and sanitary installations, electrical
works, firefighting, HV & LV electrical works, elevators and HVAC- all composite
executed under one agreement. For this purpose, each basement, stilt constructed
with the building shall be construed as a storey. Machine room and mumty shall not be
counted as a storey.
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AND
(iv) Should have satisfactorily completed minimum one Super Specialty Hospital Project of
minimum 400 beds or Super specialty Hospital cum Medical College Project of
minimum 400 beds under EPC or Design Build Mode comprising construction of RCC
framed/ composite structure including finishing works, water supply and sanitary
installations, electrical works, firefighting, HV & LV electrical works, elevators and
HVAC- all composite executed under one agreement.

In case any of the qualifying work(s) given at (i) to (iii) above fulfill the
criteria given herein, then the criteria given herein need not be separately required
to be fulfilled.

Definition of Super-Specialty Hospital: For the purpose of this tender, a
Super- Specialty Hospital is being defined as a hospital which provides any 5
(minimum) of the clinical services listed below:

i. Level IV Neonatal care.

ii. Quatemary Polytrauma Care

iii. Multi-Organ Transplantation.

iv. Robotic Surgery.

v. Bone Marrow Transplantation.

vi. Cranio-Facio - Maxillary Surgery.

vii. Cardiac & Vascular Surgery.

viii. Neurosurgery.

ix. Invasive Gastroenterology.

X. Joint Replacement.

AND

(v) The bidder should have executed and completed at least one Non-residential and
Non- industrial building with minimum 2500 SQM. having GRIHA 3 Star rating or
equivalent green building rating from CII-IGBC, USGBC- LEED and ASSOCHAM-
GEM under any contract. In case bidder submits green building rating from CII-
IGBC, USGBC- LEED and ASSOCHAM-GEM, the bidder should also submit
documentary proof that the certificate issued is equivalent to GRIHA 3-star rating.
This work can be part of eligible work at (i) to (iv) above. GRIHA 3-star rating
obtained by bidder under a separate contract shall be considered for the purpose
of assessing the technical competence only without adding its monetary value for
determining the eligibility criteria.

The value of executed works shall be brought to current costing level by enhancing
the actual value of work at simple rate of 7% per annum; calculated from the
date of completion to previous day of last day of submission of bids.

Bidders are required to submit TDS Certificates in Form 16-A, in case the similar works are
executed for a private body, which shall form basis for establishing the completion cost
of similar work executed by the bidder.

All the eligible similar works executed with enhancement and submitted by the bidders and
ongoing works as well as for the works with estimated cost put to tender more than 40%
of estimated cost put to tender may be got inspected by AGIHF or its representatives
as decided by NIT approving authority. The marks for the quality shall be given based on
this inspection is carried out.

Qualified similar works may be physically inspected by AGIHF officials to ascertain the
completion, performance, and quality of works for finalizing technical bids, as required.
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(viii)
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x)

(xi)
(xii)
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The bidder shall satisfy the following financial eligibility criteria. All contractors shall
also submit financial eligibility documents.

i. The bidder should have had average annual financial turnover (gross) of 50% of
estimated cost on construction works during the last three Consecutive years
ending (Scanned copy of certificate from CA with Unique Documents
Identification Number (UDIN) to be uploaded). The value of annual turnover
figures shall be brought to the current value by enhancing the actual turnover
figure at simple rate of 7%per annum.

ii. The bidder should have a banker’s certificate from a commercial bank in Form-
B1 for40% of estimated cost (Scanned copy of original to be uploaded) or Net-
worth Certificate of minimum 10% of estimated cost issued by Certified
Chartered Accountant with UDIN in Form B-2 to be uploaded.

iii. The bidding capacity of the contractor should be equal to or more than the
estimated cost of the work put to tender. The bidding capacity shall be worked
out by the following formula:

Bidding Capacity = { [ AX N x 2] - B } Where,

A Maximum turnover in construction works executed in any one year during
the last seven years taking into account the completed as well as works in
= progress. The value of completed works shall be brought to current costing
level by enhancing at a simple rate of 7% per annum.

N Number of years prescribed for completion of work for which bids has been
invited.

B Value of existing commitments and ongoing works to be completed during
the period of completion of work for which bids have been invited.

Agreement shall be drawn with the successful bidder on prescribed Form No. H (Financial
Quote) Bidders shall quote his rate as per various terms and conditions of the said form
which will form part of the agreement.

The time allowed for carrying out the work will be 30 months from the date of start as defined
in Schedule ‘F’ or from the first date of handing over of the site, whichever is later, in
accordance with the phasing, if any, indicated in the bid documents. Time period of 30
months will remain unchanged irrespective of the festive season, holidays, inclement
weather, any other reasons which may cause less availability of materials and labour at site
other than the Force Majeure clause. No hindrance on account of the above factors shall be
allowed.

The site for the work is available. All relevant drawings as detailed in list shall be attached
as addendum.

The bid document consisting of plans, specifications, GFC drawings, schedule of items to be
executed and the set of terms & conditions of the contract to be complied with and other

necessary documents except standard general conditions of contract form can be seen free
of cost from website as mentioned in the NIT.

Conditions of Contract is available in this tender document.

After submission of the bid, the bidder can re-submit revised bid any number of times but
before last time and date of submission of bid as notified.
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(xiii) While submitting the revised bid, bidder can revise the quoted rate of one or more items
any number of times but before last time and date of submission of bid as notified.

(xiv) The bid can only be submitted after deposition of on-line deposit of EMD within the
period of bid submission and uploading the same on the Portal.

(xv) The earnest money given by all the tenderers except the lowest tenderers shall be
refunded immediately after the expiry of stipulated bid validity period or immediately after
acceptance of the successful bidder, whichever is earlier. However, earnest money deposit,
to the bidders unsuccessful during technical bid evaluation etc., should be returned within
30 days of declaration of technical bid of evaluation.

(xvi) The certificate of work experience and other documents as specified in the press notice/
NIT shall be scanned and uploaded to the e-Tendering website within the period of bid
submission. However, certified copy of all the scanned and uploaded documents along with
the scanned copy of EMD as specified in press notice/NIT shall have to be submitted by
the intending bidder within a week physically in the office of AGIHF, Centre for
Nanotechnology. IITG. Online bid documents submitted by intending bidders shall be
opened only of those bidders, whose EMD, processing fees receipt and other documents
scanned and uploaded are found in order.

(xvii) Online bid documents submitted by intending bidders shall be opened only of those
bidders, whose documents scanned and uploaded are found in order.

(xviii) The bid submitted shall become invalid and e-bid processing fee shall not be refunded if

a. The bidder is found ineligible.

b. The bidder does not upload all the documents as stipulated in the bid document.

C. If any discrepancy is noticed between the documents as uploaded at the time of
submission of bidand hard copies as submitted physically by the lowest bidder in the
office of bid opening authority.

d. If a tenderer quotes nil percentage against each item in this tender, the tender shall
be treated as invalid and will not be considered as lowest tenderer.

(xix) The bidder whose bid is finally accepted will be required to furnish Performance Guarantee
of 5% (Five Percent) of the accepted value of the bid as mentioned in Schedule-E within
the period specified in Schedule-F. This guarantee shall be in the form of Insurance Surety
Bonds, Account Payee Demand Draft, Fixed deposit receipt or Bank Guarantee from any of
the commercial banks in accordance with the prescribed form. In case the contractor fails
to deposit the said performance guarantee within the period as indicated in Schedule ‘F’,
including the extended period if any, the earnest money deposited by the contractor shall
be forfeited automatically without any notice to the contractor. The earnest money
deposited along with the bid shall be returned after receiving the aforesaid performance
guarantee. The agency whose bid is accepted will also be required to furnish either copy of
applicable licenses/registrations or proof of applying for obtaining labour licenses/
registrations with GST, EPFO, ESIC, and BOCW Welfare Board including Provident Fund
Code No. if applicable and also ensure the compliance of aforesaid provisions by the sub
agency, if any, engaged by the contractor for the said work, Program chart (Time &
Progress) within the period specified in Schedule-F.

(Xx) Intending bidders are advised to inspect and examine the site and its surroundings and
satisfy themselves before submitting their bids as to the nature of the ground and sub-saoil
(so far as is practicable), the form and nature of the site, the means of access to the site,
the accommodation they may require and in general shall themselves obtain all necessary
information as to risks, contingencies and other circumstances which may influence or affect
their bid. A bidder shall be deemed to have full knowledge of the site whether he inspects it
or not and no extra claims / payments consequent on any misunderstanding or otherwise
shall be allowed. The bidders shall be responsible for arranging and maintaining at his own
cost all materials, tools & plants, access, facilities for workers and all other services
required for executing the work unless otherwise specifically provided for in the contract
documents. Submission of bid implies that he has read this notice and all other contract
documents and has made himself aware of the scope and specifications of the work to be
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done and local conditions and other factors having a bearing on cost and on the execution
of the work.

(xxi) The Contractor(s) shall make his/their own arrangements for Water & Electricity required for
the Work and nothing extra shall be payable for the same. The contractor shall get the Water
tested with regard to its suitability and conforming to relevant IS Code. The contractor shall
arrange suitable arrangement for treatment if any required to meet the Water Quality as per
relevant IS code at his own cost. The Contractor shall obtain written approval from AGIHF &
Employers Representative before he proceeds by using the same for construction work for
drinking purpose in addition to the Water required for Construction Work is also to be made by
the Contractor at his own cost.

(xxii) AGIHF does not bind itself to accept the lowest or any other bid and reserves to itself the
authority to reject any or all the bids received without assigning any reason. Bids in which any
of the prescribed conditions is not fulfiled or any condition including that of conditional
rebate put forth by the bidders shall be summarily rejected.

(xxiii) Canvassing whether directly or indirectly, in connection with bids is strictly prohibited and
the bids submitted by the bidders who resort to canvassing will be liable to rejection.

(xxiv) The AGIHF reserves to himself the right of accepting the whole or any part of the bid and
the bidders shall be bound to perform the same at the rate quoted

(xxv) The bidder shall not be permitted to bid for works if any authority of AGIHF is responsible
for award and execution of contracts, in which his near relative is posted as an officer in
any capacity. Any breach of this condition by the bidder would render him liable to be
removed from bidding for this Tender.

(xxvi) No Employee, employed in Engineering or Administrative duties in AGIHF or IIT, Guwahati
is allowed to work as a Bidder for a period of one year after his retirement or two years
from AGIHF/IITG service, without the prior permission of the AGIHF/IITG in writing. This
contract is liable to be cancelled if either the Bidder or any of his employees is found any
time to be such a person who has not obtained the permission of the AGIHF as aforesaid
before submission of the bid or engagement in the Bidder’s service.

(xxvii) The bid for the works shall remain open for acceptance for a period of one hundred &
eighty days (180) days from the date of opening of Technical bid (eligibility bid). Further:

a. If any bidder withdraws his bid before the said period or issue of letter of acceptance,
whichever is earlier, or makes any modifications in the terms and conditions of the
bid which are not acceptable, then the AGIHF shall, without prejudice to any other
right or remedy, be at liberty to forfeit 50% of the said earnest money as aforesaid.
Further the bidders shall not be allowed to participate in the rebidding process of the
work.

b. If any bidder withdraws his bid after the said period or issue of letter of acceptance or
makes any modifications in the terms and conditions of the bid which are not
acceptable to AGIHF, then without prejudice to any other right or remedy, AGIHF be
at liberty to forfeit the entire earnest money. Further the bidders shall not be allowed
to participate in the rebidding process of the work.

(xxviii) This notice inviting bid shall form a part of the contract document. The successful
bidder, on acceptance of his bid by the Accepting Authority shall within 15 days from
the letter of acceptance, sign the agreement consisting of:

a. The Notice Inviting Bid, all the documents including special conditions, additional
conditions, particular specifications and drawings, if any, forming part of the bid as
uploaded at the time of invitation of bid and the lumpsum rates quoted online at the
time of submission of bid and acceptance thereof together with any correspondence
leading thereto.

Page 22170



NIT No- AGIHF/Executing Agency/2024-25/01 date 27.08.2024

b. Conditions of Contract.

(xxix) GST, Labour Cess or any other tax on material /work as applicable shall be deducted by
AGIHF and shall be paid to the concerned authority. The agency shall quote his lumpsum
rates considering all such taxes.

(xxx) The time and date of opening of Financial Bid shall be communicated to them at a later
dateelectronically through notified web sites in the NIT.

(xxxi) The bid documents will include following components:

GENERAL INFORMATION - Check list for contractors for submission
of bids, Information & Instructions for contractors for e-Tendering, List of
documents to be field by the bidders, Guidelines / procedures to be followed,
FORM-6 for e- Tendering.

ELIGIBILITY BID - Brief particulars of the work, Information & Instructions
for Bidders, Information Regarding Eligibility.

PART -1

PART - 1I

TECHNICAL BID -EPC rate tender form, Schedule A to F,Condition of
Contract, Conditions for Associate Agency for Specialized Works and MEPF &
Medical Services Works and following Sections:

PART - III

PART - A | Detailed Scope of Work
PART - B

Technical specifications for Civil Works & finishes

Technical specifications for MEPF & Medical Services Works,

PART - C | Nurse Call System & MGPS

PART - D | Schedule of Items, Approved List of Makes, Schedule of Finishes.

PART - E | Schedule of Stage payments.

PART- F | Detailed GFC Drawings for Architectural, Structure, Services,
Horticulture, Furniture, Signage, Nurse Call System, MGPS, etc.
with 3D views

PART- G | Topography Survey, Geo- Technical investigations.

PART-IV FINANCIAL BID - Financial Quote
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ASSAM GOVERNMENT-IITG HEALTHCARE FOUNDATION (AGIHF)

Centre for Nanotechnology, IIT Guwahati, North Guwahati, Guwahati-781039,
Kamrup Rural, Assam, India

PART-II ELIGIBILITY BID
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SECTION-I: BRIEF PARTICULARS OF THE WORK

1. Salient details of the work for which bids are invited are as under:

NIT No.: AGIHF/Executing Agency/2024-25/01 dated 27.08.2024

Name of works Construction of a Centre of Excellence in Healthcare R & D
Facility - Includes Super-Specialty Hospital, PG Medical &

Allied Education and Ancillary Facilities at IIT Guwahati
campus of Assam Government-IITG Healthcare Foundation
(AGIHF) on EPC Mode-III.

Sub Head: Construction of 410 bed Super-Specialty Hospital Block
(G+6), Academic cum R&D Block (G+4), 3 BHK Faculty Residences
(G+6), 2 BHK Faculty Residences (G+6), Nursing Hostel (G+9), Guest
House cum Residents’ Hostel (G+7), Service blocks & Gate houses,
boundary walls and other miscellaneous works including Internal Water
Supply, Sanitary Installations and drainage, Development works like UG
Sumps, Terrace water Tanks, Water Treatment Plant, Sewage Treatment
Plant, Effluent Treatment Plant, Rain Water Harvesting System, Internal
Roads, Pathways, Parking facilities, Filtered and Unfiltered Water Supply
Lines, Storm Water Drains, External Sewerage System, Service Trenches,
landscaping Horticulture works, Electrical Installations, Fire Alarm
System, Firefighting system, Lifts, Sub-station, DG sets, UPS, HVAC
System, IBMS system, Solar water Heating System, Roof top solar plant,
CCTV, LAN, IP based EPABX System, Audio Visual System, MGPS, Nurse
Call System, External and Internal Signages etc. (more specifically
written in the detailed scope of work & GFC drawings) and their
integration, making fit for occupation, Providing /Fixing Furniture items
etc. all complete on Engineering, Procurement and Construction basis
(EPC Mode-III ).

Estimated cost Rs.360.00 Cr
put to Tender

Period of
Completion

30 Months

2. The work is situated within the campus of Indian Institute of Technology, Guwahati, Assam.

3. General features and major components of the work are already provided in the scope of work
section Civil, Electrical, Mechanical, Plumbing, Firefighting, Earthworks for land development,
roads, underground utilities, drainage system, parking etc. services, P/F Furniture, Medical
Services, MGPS, Nurse Call System etc. all complete as per the scope of work and terms and
conditions of contract. All buildings shall be in RCC frame structure.

4. The scope of work includes construction of all works as per GFC drawings, specifications and
schedule of finishes, preparation of Shop drawings of required MEPF & Medical Services as
applicable, execution of work & services and handing over the Building/services after making
them habitable in all aspects. The work is to be executed on Engineering, Procurement and
Construction (EPC) mode-III.

5. The cost of labour, material, tools and plants and machinery required for execution of the

whole project as per Layout plan & detailed design and drawings, specifications etc. within
the scope of this work.
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The execution of structural works and other civil and MEPF and Medical Services will be done
on the basis of drawings and schedule provided by the consultant as appointed by the AGIHF.
In regard to all other trades, including MEPF and Medical Services, Contractor shall prepare
the Shop drawings based on the Consultant’s conceptual/schematic/detailed drawings, as
required and as per specifications and shall obtain approval from Consultant through the
Engineer in Charge with the concurrence of Employer’s Representative before execution. The
Shop drawings and schemes should be approved by Consultant appointed for the Project by
AGIHF. Latest CPWD Specifications, relevant IS codes, Building by Laws and other National/
International Standards & Specifications will be followed in general except otherwise
mentioned in the bid document. All the codes referred shall be latest edition without any cost
to the Employer.

The scope of work in brief includes all Internal & External water supply, Sanitary installation,
internal & external development works including roads and footpath, Drainage, Overhead
Tanks, Internal sewerage, Storm water drains, filling of low-lying area with earth, land misc.
items etc. as per the details mentioned in Part-B of the NIT.

The scope of work in brief includes internal electrical installation, lightning conductor, fire
alarm system, firefighting with wet riser & sprinkler system as per the provisions contained in
NBC-2016 Norms, Lifts, Street lights, Nurse calling system, UPS, EPABX, Medical gas pipe
line, Bulk electrical services, HVAC & VRF System, Building Management System, Local Area
Network, Mechanical Ventilation works, outdoor & lighting, IP based CCTV network for the
Hospital building, LT panel and cabling etc. as per the details mentioned in Part-C of the NIT.

Detailed Scope & Particular Specifications of Works:

User Requirements, Scope of Work & Technical | As per Part-A of this NIT

Specifications

Detailed Scope & Particular Specifications of Civil As per Part-B of this NIT
Works

Detailed Scope & Particular Specifications of MEPF and As per Part-C of this NIT
Medical Services
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SECTION-II: INFORMATION AND INSTRUCTIONS FOR BIDDERS

1. GENERAL:

1.1.

1.2.

1.3.

1.4.

Letter of transmittal and forms for deciding eligibility are given in Section-III.

All information called for in the enclosed forms should be furnished against the relevant
columns in the forms. If for any reason, information is furnished on a separate sheet,
this fact should be mentioned against the relevant column. Even if no information is to be
provided in a column, a “nil” or “no such case” entry should be made in that column. If
any particulars/query is not applicable in case of the bidder, it should be stated as “not
applicable”. The bidders are cautioned that not giving complete information called for in
the application forms or not giving it in clear terms or making any change in the
prescribed forms or deliberately suppressing the information may result in the bid being
summarily disqualified. Bids made by telegram or telex and those received late will not be
entertained.

References, information, and certificates from the respective clients certifying suitability,
technical knowledge or capability of the bidder should be signed by an officer not below
the rank of Executive Engineer or equivalent.

The bidder may furnish any additional information which he thinks is necessary to
establish his capabilities to successfully complete the envisaged work. He is, however,
advised not to furnish superfluous information. No information shall be entertained after
uploading of eligibility criteria document unless it is called for by the Employer.

2. DEFINITIONS:

2.1.

2.2.

2.3.

2.4,

2.5.

2.6.

In this document the following words and expressions have the meaning hereby assigned
to them

EMPLOYER/USER/OWNER: Assam Government-IITG Healthcare Foundation (AGIHF)
EMPLOYER’S REPRESENTATIVE: PMC appointed by AGIHF

Consultant: Architect appointed by AGIHF for the project

“Year” means “Financial Year” unless stated otherwise.

“Competent Authority” means Officer acting on behalf of AGIHF.

3.METHOD OF APPLICATION:

3.1

3.2.

3.3.

3.4.

‘Bidder’/ ‘Agency’ means the individual, proprietary firm, firm in partnership, limited
company, private or public or corporation. Joint ventures, Consortium are not accepted
as Bidders.

If the bidder is an individual, the application shall be signed by him above his full type
written name and current address.

If the bidder is a proprietary firm, the application shall be signed by the proprietor above
his full typewritten name and the full name of his firm with its current address.

If the bidder is a firm in partnership, the application shall be signed by all the partners of
the firm above their full type written names and current address, or, alternatively, by a
partner holding power of attorney for the firm. In the latter case a certified copy of the
power of attorney should accompany the application. In both cases a certified copy of
the partnership deed and current address of all the partners of the firm should
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accompany the application.

3.5. If the bidder is a limited company or a corporation, the application shall be signed by a duly
authorized person holding power of attorney for signing the application accompanied by a
copy of the power of attorney. The bidder should also furnish a copy of the Memorandum
of Articles of Association duly attested by a Public Notary.

3.6. Must be Indian Registered Company under Companies Act 1956/2013/ Public or corporation,
registered with the appropriate Government authority as Proprietorship/ Limited company/
Private limited company/ LLP/ Partnership/ and shall be in the Construction business for at
least last 15 years.

3.7. Copy of the incorporation / registration certificate clearly indicating the nature of business
shall be attached.

3.8. Experience should be in the name of the bidding company and not in subsidiary/ associate
company/ Group Company etc.

4. FINAL DECISION-MAKING AUTHORITY

The employer reserves the right to accept or reject any bid and to annul the process and
reject all bids at any time without assignhing any reason or incurring any liability to the
bidders.

5.PARTICULARS PROVISIONAL

The particulars of the work given in NIT are provisional. They are liable to change and must
be considered only as advance information to assist the bidders.

6.SITE VISIT

The bidder is advised to visit the site of work mandatorily, at his own cost, and examine it
and its surroundings to collect all information that he considers necessary for proper
assessment of the prospective assignment.

7.INITIAL CRITERIA FOR ELIGIBILITY (TECHNICAL BID)

7.1. Contractors who fulfil the following requirements shall be eligible to apply. Joint
ventures/Consortium are not accepted.

7.2 The bidder should have satisfactorily completed the works as mentioned below during the
last 7 (seven) years ending last date of the month previous to the one in which tenders
are invited. For this purpose, cost of work shall mean gross value of the completed work
including cost of material supplied by the client but excluding those supplied free of cost:

a. Contractors who fulfil the following requirements shall be eligible to apply. Joint
ventures/ Consortiums are not accepted.

i) Three similar completed works of each of value not less than 40% of estimated cost.
OR
i) Two similar completed works each of value not less than 60% of estimated cost
OR
iii)  One similar completed works each of value not less than80% of estimated cost
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“Similar Work” shall mean construction of Non-Residential and Non- Industrial building
Project(s) under EPC mode/ Design & Build having minimum one work of at least six
Storey building comprising construction of RCC framed / composite structure including
finishing works, water supply and sanitary installations, electrical works, firefighting, HV
& LV electrical works, elevators and HVAC- all composite executed under one agreement.
For this purpose, each basement, stilt constructed with the building shall be construed as
a storey. Machine room and mumty shall not be counted as a storey.
AND
(iv) Should have satisfactorily completed minimum one Super Specialty Hospital Project of
minimum 400 beds or Super specialty Hospital cum Medical College Project of
minimum 400 beds under EPC or Design Build Mode comprising construction of RCC
framed/ composite structure including finishing works, water supply and sanitary
installations, electrical works, firefighting, HV & LV electrical works, elevators and
HVAC- all composite executed under one agreement.

In case any of the qualifying work(s) given at (i) to (iii) above fulfill the criteria given
herein, then the criteria given herein need not be separately required to be fulfilled.

Definition of Super-Specialty Hospital: For the purpose of this tender, a Super-
Specialty Hospital is being defined as a hospital which provides any 5
(minimum) of the clinical services listed below:

i Level IV Neonatal care.

ii. Quatemary Polytrauma Care

iii. Multi-Organ Transplantation.

iv. Robotic Surgery.

v. Bone Marrow Transplantation.

vi. Cranio-Facio - Maxillary Surgery.

vii. Cardiac & Vascular Surgery.

viii. Neurosurgery.

ix. Invasive Gastroenterology.

X. Joint Replacement.

AND

The bidder should have executed and completed at least one Non-residential and Non-
industrial building with minimum 2500 SQM. having GRIHA 3 Star rating or equivalent green
building rating from CII-IGBC, USGBC- LEED and ASSOCHAM-GEM under any contract. In case
bidder submits green building rating from CII-IGBC, USGBC- LEED and ASSOCHAM-GEM, the
bidder should also submit documentary proof that the certificate issued is equivalent to GRIHA
3 star rating. This work can be part of eligible work at (i) to (iv) above. GRIHA 3 star rating
obtained by bidder under a separate contract shall be considered for the purpose of assessing
the technical competence only without adding its monetary value for determining the eligibility
criteria.

a. The value of executed works shall be brought to current costing level by enhancing the
actual value of work at simple rate of 7% per annum; calculated from the date of
completion to previous day of last day of submission of bids.

b. Bidders are required to submit TDS Certificates in Form 16-A, in case the similar
works are executed for a private body, which shall form basis for establishing the
completion cost of similar work executed by the bidder.

C. All the eligible qualified similar works may be physically inspected by AGIHF or its
representatives to ascertain completion and quality of work for finalizing technical
bid. The marks for the quality shall be given based on this inspection, if inspection
is carried out, as required.
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In the event, the contactor has to engage other specialized agency(s) for certain specialized
portions of the work forming part of the tender (such as MEP, HVAC, IBMS, MGPS, NCS
etc.) the contractor must obtain prior written approval from AGIHF (or Engineer-in-
charge appointed by AGIHF), for which the contractor shall submit the eligibility and
selection criteria. However, the contractor shall also be eligible to carry out himself any or
all of these works without associating any specialized agency provided:

(i) Contractor fulfils the prescribed eligibility criteria respectively for these work(s).
Or

(i) Contractor directly procures the equipment of approved make from manufacturer and
get it installed from authorized agency/service provider of the manufacturer or
specialized agency as per criteria mentioned in NIT.

Eligibility criteria of each such agency to be associated is to be intimated for approval by the
contractor before execution of MEPF items. The contractor and the associated specialized
agencies shall give required affidavit to confirm their association. AGIHF may approve
change of Sub-Agency in case it is required during the validity of the contract or any
extended period thereof.

Note: The main contractor/agency has to submit details of such agency to be associated to
the AGIHF (or Engineer-in-Charge appointed by AGIHF) for MEPF & Medical Services Work
at least before 60 days from date of start of respective works. The associated agency shall
be approved by AGIHF (or Engineer-in-Charge appointed by AGIHF) for MEPF & Medical
Services Work. In case the main contractor intends to change associated agency/agencies
during the operation of the contract, he shall obtain prior approval of AGIHF (or Engineer-
in-Charge appointed by AGIHF) for MEPF & Medical Services Work. The new agency/agencies
shall also have to satisfy the laid down eligibility criteria mentioned above. In case AGIHF (or
Engineer-in-Charge appointed by AGIHF) are not satisfied with the performance of any
agency, he can direct the main contractor to change the agency executing such items of
work and this shall be binding on the contractor.

Approval of the specialized agencies for each specialized work at least before 60 days of
start of work. Even if, such specialized items of work shall be executed by the
specialized agencies at later date the work shall be deemed to be executed by the
tenderer for all purposes and the responsibility of the quality of items of works executed etc.
shall continue to be that of the tenderer only.

The applicant should submit the willingness from eligible electrical contractors to get
associated with the applicant for execution of the electrical component of works in
wholesome manner and as per the conditions set out in the MOU to be entered into,
between the one who is awarded the work and the associated eligible electrical
contractor. (Format of willingness is given in Form J]). Possession of appropriate Electrical
Contractor’s license shall be a pre-requisite for eligibility. Qualified similar works done by
the Electrical Contractor may be physically inspected by AGIHF officials to ascertain the
completion, performance, and quality of works for finalizing technical bids, as required.

The bidder shall satisfy the following financial eligibility criteria.

(i) The bidder should have had average annual financial turnover (gross) of at least 50% of
the estimated cost on construction works only during the last three Consecutive years
(Scanned copy of certificate from CA with Unique Documents Identification Number
(UDIN) to be uploaded). The value of annual turnover figures shall be brought to the
current value by enhancing the actual turnover figure at simple rate of 7% per annum.

(i) The bidder should have a banker’s certificate from a commercial bank in Form-B1 for
40% of the estimated cost (Scanned copy of original to be uploaded) or Net-worth
Certificate of minimum 10% of the estimated cost issued by Certified Chartered
Accountant in Form B-2 to be uploaded.

(i) The bidding capacity of the contractor should be equal to, or more than the estimated
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cost of the work put to tender. The bidding capacity shall be worked out by the following
formula:

Bidding Capacity = {[ AXx N x 2] - B}

Where,

A = | Maximum turnover in construction works executed in any one year during the
last seven years taking into account the completed as well as works in progress.
The value of completed works shall be brought to current costing level by
enhancing at a simple rateof 7% per annum.

N = | Number of years prescribed for completion of work for which bids has been
invited.

B = | Value of existing commitments and ongoing works to be completed during the
period of completion of work for which bids have been invited.

8. EVALUATION CRITERIA FOR TECHNICAL QUALIFICATION

8.1. The details submitted by the bidders will be evaluated in the following manner:

a. The initial criteria prescribed in para 7.0 above in respect of experience of eligible
similar works completed, Banker’'s Certificate, Net-worth, financial turnover and
bidding capacity etc. will first be scrutinized and the bidders found to be eligible will be
further evaluated through the criteria mentioned under 8.1b below.

b. The bidders qualifying the initial criteria as set out in para 7.0 above will be evaluated
for followingcriteria by scoring method on the basis of details furnished by them:

(a)| Financial strength (Form-A, B1 & B2) Maximum 20 Marks
Experience in eligible similar nature of work during last .

(b) Se?/en years (Fogr]ms-C & C1) ’ Maximum 30 Marks

(c)| Performance on work (Form-D)- Time overrun Maximum 20 Marks

(d)| Performance on work (Form-D1)- Quality- Maximum 20 Marks|
Completed:12 marks & On-going Works:8 marks,

(e)| GRIHA Rating Maximum 10 Marks
Total 100 Marks

The AGIHF, however, reserves the right to restrict the list of such qualified contractors
to any number deemed suitable by it.

NOTE: The average value of performance of works for time overrun and quality shall be
taken on the basis of performance report from the eligible similar works.

9.AWARD CRITERIA

9.1. The employer reserves the right, without being liable for any damages or obligation to
inform the bidder, to:
a. Amend the scope and value of contract to the bidder.
b. Reject any or all of the applications without assigning any reason.
c. Any effort on the part of the bidder or his agent to exercise influence or to pressurize the
employer would result in rejection of his bid. Canvassing of any kind is prohibited.
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PROFORMA-I:
Criteria for Evaluation of the performance of contractor for Pre- Eligibility

Sl. Attributes Evaluation

No.

(a)| Financial Strength (20 Marks)

(i) Average Annual 16 Marks (i) 60% marks for minimum eligibility criteria
Turnover

(i) Banker's }

certificate/ 4 Marks (i) 100% marks for twice the minimum eligibility
Net worth criteria or more.

certificate In between (i) &(ii)- On pro-rata basis.

(b)| Experience in (30 Marks) | (i) 60% marks for minimum eligibility criteria
similarclass of (i Additional 20% marks for each Super-specialty
work Hospital with minimum 500 beds with

maximum score of 40%
(c) | Performance on (20 Marks)
works {Time
Over Run (TOR)}
Parameters Calculation Score Maximum Marks
for Points
If TOR = 1.00 2.00
Without levy 20 10
of compensation
With levy of 20 5
Compensation
Levy of compensation not 20 10
decided
Maximum Marks in this category: 20
TOR = AT/ST, where AT =Actual Time; ST= Stipulated Time (Time in the Agreement
plus (+) justified period of extension of time).
Note: Marks for value in between the stages indicated above is to be
determined by straightline variation basis.

(d)| Performance of works (Quality) as per assessment in form D-1: 20 Marks
(Maximum) Assessment will be made for completed projects as per quality
performance certificates (as per the format) issued by the respective clients. The
AGIHF reserve the right to inspect/ verify any of the certificates and completed/ on-
going works at their discretion to allot marks to assessment made as per the findings
of such inspection. Performance certificate of similar works shall only be considered.
Completed works (max. 20 marks) (Total marks assessed)

(e) GRIHA Rating (10 marks) i) 60% marks for GRIHA with

minimum 3-star rating for non-
residential and non-industrial
building of minimum 2500 sq.
meter area-One building.

ii) 40% marks for additional
building of GRIHA with
minimum 3-star rating for non-
residential and non-industrial
building of minimum 2500 sq.
meter area-One building.
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The minimum qualifying score of each factor required is proposed at 60% of the maximum
score for each factor.

Failure to obtain a minimum score for any single factor will result in dis-qualification of the
bidder, as will, the achievement of only minimum scores for each factor. Minimum overall score
of 75 will qualify the bidder for the next stage (Opening of Financial bids).

10. FINANCIAL INFORMATION
The Bidder should furnish the Annual Financial Statement for the last seven years (in Form-

A), Bankers Certificate from a commercial bank (in Form-B1) and Net-worth Certificate (in
Form-B2).

11. EXPERIENCE OF SIMILAR WORKS:
Bidder should furnish the following:

11.1. List of all works of similar nature successfully completed during the last seven years (in
Form- C)and the ongoing works (in Form-C1)

11.2. Performance reports (corresponding to work mentioned in (Form-C) in Form-D & Form-
D1.

11.3. Performance reports (corresponding to work mentioned in (Form-C1) in Form-D1.

11.4. AGIHF may inspect the eligible works as submitted by the agency. The agency shall
coordinate such inspections and provide all necessary documents, information as
desired by AGIHF.

12. ORGANISATION INFORMATION

Bidder is required to submit the information in respect of his organization (in Form-E)
13. LETTER OF TRANSMITTAL

The bidder should submit the letter of transmittal attached with the document.

OPENING OF THE FINANCIAL BID

After evaluation of applications, a list of short-listed agencies qualified in technical
evaluation will be prepared. Thereafter, the financial bids of only the qualified and
technically acceptable bidders shall be opened at the notified time, date and place in the
presence of the qualified bidders or their representatives strictly through the Assam E-
procurement portal. The validity of the tenders shall be 180 days and shall be reckoned from
the date of opening of the Technical Bid. After evaluation of technical & financial bids the
work shall be awarded to the Lowest Bidder.
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SECTION-III: INFORMATION REGARDING ELIGIBILITY

Letter of Transmittal

From,

To,
AGIHF

Subject: Construction of a Centre of Excellence in Healthcare R & D Facility -
Includes Super-Specialty Hospital, PG Medical & Allied Education and Ancillary
Facilities at IIT Guwahati campus of Assam Government-IITG Healthcare
Foundation (AGIHF) on EPC Mode-III.

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6), Academic cum R&D
Block (G+4), 3 BHK Faculty Residences (G+6), 2 BHK Faculty Residences (G+6), Nursing Hostel
(G+9), Guest House cum Residents’ Hostel (G+7), Service blocks & Gate houses, boundary walls
and other miscellaneous works including Internal Water Supply, Sanitary Installations and drainage,
Development works like UG Sumps, Terrace water Tanks, Water Treatment Plant, Sewage
Treatment Plant, Effluent Treatment Plant, Rain Water Harvesting System, Internal Roads,
Pathways, Parking facilities, Filtered and Unfiltered Water Supply Lines, Storm Water Drains,
External Sewerage System, Service Trenches, landscaping Horticulture works, Electrical
Installations, Fire Alarm System, Firefighting system, Lifts, Sub-station, DG sets, UPS, HVAC
System, IBMS system, Solar water Heating System, Roof top solar plant, CCTV, LAN, IP based
EPABX System, Audio Visual System, MGPS, Nurse Call System, External and Internal Sighages
etc. (more specifically written in the detailed scope of work & GFC drawings) and their integration,
making fit for occupation, Providing /Fixing Furniture items etc. all complete on Engineering,
Procurement and Construction basis (EPC Mode-III ).

Sir,
Having examined the details”, given in bid document for the above work, I/we hereby
submit the relevant information.

1. I/We hereby certify that all the statement made, and information supplied in the enclosed
Forms Ato Il

and accompanying statement are true and correct.

2. I/We have furnished all information and details necessary for eligibility and have no further
pertinentinformation to supply.

3. I/We submit the requisite certified Banker’s Certificate from Commercial Bank or Net worth
Certificate from CA and authorize IITG to approach the bank/ CA issuing the Banker’s
certificate/ Net worth certificate to confirm the correctness thereof. I/We also authorize IITG
to approach individuals, employers, firms, and corporation to verify our competence and
general reputation.

4. I/We submit the following certificates in support of our suitability, technical knowledge, and
capability for having successfully completed the following works:

SI.No Name of Work Certificate issued by
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Certificate: It is certified that the information given in the enclosed eligibility bid are
correct. It is also certified that I/We shall be liable to be debarred,
disqualified/cancellation of enlistment in case any information furnished
by me/us found to be incorrect.

Enclosures:

Date of submission Seal & Signature(s) of bidder(s)

Authorized Signatory
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Form-A: Financial Information

Financial Analysis-Details to be furnished as per figures in balance sheet/ profit & loss
(standalone finance statement and consolidated financial statement both) account for the last
seven years duly certified by the Chartered Accountant, as submitted by the applicant to the

Income Tax AGIHF.

Fig in Lakhs Rs

Turnover on
Construction

works

S. No Particulars Financial
Years Avg. TO
21-22 22-23 23-24
I Gross Annual

Ii Profit / Loss
(Standalone

financial

statement)

Financial arrangements for carrying out the proposed work.

Signature of Chartered Accountant with Seal

Signature of bidder (s)
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Form-B1:

Bankers' Certificate from a Nationalized/Scheduled Commercial Bank

This is to certify that to the best of our knowledge and information that M/s./Sh

having marginally noted address, as a Customer of our bank are/is
respectable and can be treated as good for any engagement up
to a limit of Rs (Rupees
). This certificate is issued without any guarantee or responsibility on the
bank or any of the officers.

(Signature) For the Bank

NOTE:

1. Bankers Certificates should be on letter head of the Bank, addressed to tendering
authority.

2. In case of Partnership firm, certificate should include names of all partners as recorded with
the Bank.
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Form-B2:
Form of Certificate of Net Worth from Chartered Accountant
TO WHOMSOEVER IT MAY CONCERN

It is to certify that as per the audited balance sheet and profit & loss account during the

financial year the Net worth of M/s
(Name & Registered address of the individual / firm / company), as on 31st March
2024 is Rs. after considering all liabilities. It is further certified that the Net worth of the

company has not eroded by more than 30% in the last three years ending on 31st March 2024.

(Signature of the Chartered Accountant)

Name of the Chartered Accountant

Membership no of ICAI

Date & Seal
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Form-C:

Details of Eligible Similar Nature of Works Completed During the Last Seven Years
Ending Last Date of the Month Previous To The One In Which Tender Are Invited

Name of the Bidder:

S. No Detail

1 Name of work/ project and location

2 Owner or sponsoring organization

3 Tendered Cost of work in crores of Rs.

4 Executed value of the Works in crores of Rs.

5 Date of commencement as per contract

6 Stipulated date of completion

7 Actual date of completion

8 *Litigation/ arbitration cases pending/ in progress
with details

9 Details of officer to whom reference may be made

a Name & Address

b Phone No.

C Official Email Id

10 Whether the work was done on back-to back basis (Yes / No)

* Indicates gross amount claimed and the amount awarded by the Arbitrator

Certified that the above list of works is complete, and no work has been left out and that the
information given is correct to my / our knowledge and belief.

Signature of bidder(s) With stamp
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Form-C1:

Projects Under
Execution

L
2
o

Details

Name of work / Project and location

Owner or sponsoring organization

Cost of work in crores of rupees

Date of commencement as per contract

Stipulated date of completion

Up to date percentage progress

Specify progress as per milestone

Details of officer to whom reference may be made

Name & Address

Phone No.

Official Email Id

O |0 [Ty 0N |~ [W|N |+

Remarks

Signature of bidder(s)

With stamp
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Form-C2

Format for proof of submission to be uploaded along with transaction slip

NIT
No:

Name
of
Agency

GST
Number of
the Agency

Date of
Transaction

Total
Amount
Transferred

UTR Number
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Form-D:
PERFORMANCE REPORT OF WORKS REFERRED TO IN FORM-C & C1.

1 | Name of work / Project and location
2 | Agreement No.
3 | Estimated Cost
4 | Tender Cost
5 | Date of Start
6 | Date of Completion
a Stipulated Date of Completion (As
mentioned in work order)
b | Actual Date of Completion
7

Whether case of levy of
compensation for delay has been
decided.

b If decided, amount of compensation levied
for delayed completion, if any.

8 | Performance Report

a | Quality of Work Outstanding /Very Good/Good/Poor
b | Financial Soundness Outstanding /Very Good/Good/Poor
c | Technical Proficiency Outstanding /Very Good/Good/Poor
d | Resourcefulness Outstanding /Very Good/Good/Poor
e | General Behaviour Outstanding /Very Good/Good/Poor

Email Id: Sign and Stamp

Telephone

No.:

Dated:
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Form-D1: FOR OFFICIAL USE (Optional)

Assessment of Quality for Completed as Well as Ongoing Works

Name of Work

Agency

Agreement No

Date of Inspection

Date of submission of report

Sr.
Description Remarks
No.
A General Observation & Operational Yes/ No
Aspects
Availability of approval from local bodies in case of Construction
1 | of Private Buildings / Hospital Buildings / Institution Buildings.
2 | Availability of approved Structural drawings
3 | Observation on seepage/ leakage in the building
4 | Whether Line & level Maintained
5 | In case of basement, observation on seepage, if any.
6 | Any Structural defects / distress observed. If yes give details
7 Whether safety measures adopted at site as per CPWD
Safety Code and or govt. guidelines are adequate or
not.
8 Whether the Welfare facilities provided to labour as per
Clause 19 H of GCC for CPWD Works/and or govt. guidelines
are adequate or not.
Whether AHU getting automatically switched off and fire damps
9 | closed in case of fire signal
10 Whether thimbles used for termination of wires in DBs, EBDs &
Panels?
B Quality of Work Marks
Assessed
1 | Quality of plaster/ finishing /10
2 | Quality of RCC/ CC Work /10
3 | Quality of Flooring /10
4 | Quality of Woodwork /10
5 | Quality of Steel Work / Aluminum Work /10
6 | Quality of Plumbing and Sanitary Installation /10
7 | Quality of Workmanship /10
8 | Quality of Waterproofing /10
If cladding done, observation on efficiency/ quality of cladding
9 | /Brick /10
Work
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z: Description Remarks
10 | Quality of internal electrification work /10
11 | Quality of DBs, EBDs & Panels? /10
12 | Quality of E&M equipment’s, panels & feeder pillar. /10
13 | Quality of fire alarm system/ firefighting system /10
14 | Quality of Air Conditioning work. /10

Quality of Sub-station based on complete live diagram,

15 capacitor panel, power factor, insulating Mat, cleanliness, cable
termination, earthing /10
pits, earthing of transformer / DG sets.

16 | Any Other aspect (To be elaborated) /10

Average Marks (To be awarded out of 100 Marks based on average of marks assessed on
each attribute mentioned at B above).

Note:

1. All the above parameters may be considered for assessing the overall quality of work
executed by the contractor. Each attribute shall be assessed on maximum marks of 10 under
B above.

2. In case, any attribute is not applicable, the same may not be included in assessment and
mentioned as not applicable (N/A).

3. The works as assessed above shall be converted on a scale of 12/8 marks for
completed/ongoing works respectively.

4. In case of eligible completed works being more than one, the average marks assigned
for eligible completed works shall be considered for marking purpose. Only one ongoing work
to be assessed.
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Form-E: Structure & Organization

1. Name & Address of the bidder

2 Telephone No. /

Email id /Telex No./Fax No.

3. Legal status of the bidder
(Attach copies of original
documentdefining the legal
status).

a) An Individual

b) A proprietary firm

c) A firm in partnership

d) A limited company or Corporation

Particulars of registration with various AGIHF bodies (attach attested
photocopy).

4, Organization/Place of Registration Registration No
1
2
3

5. Names and Titles of Directors & Officers
with designation to be concerned with this
work.

6. Designation of individuals authorized to act
for the organization.

7. Has the bidder or any constituent partner in
case of partnership firm, ever abandoned
the awarded work before its completion? If
so, give name of the project and reasons
for abandonment.

8. Has the bidder, or any constituent partner
in case of partnership firm/ limited
company/ joint venture, ever been
convicted by the court of law? If so, give
details.

9. In which field of Civil Engineering
Construction, the bidder has specialization
and interest?

10. Any other information considered necessary

but not included above.
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Form-F:
Declaration About Site Inspection

To,

AGIHF

Submission of bids for the work for Construction of a Centre of Excellence in
Healthcare R & D Facility - Includes Super-Specialty Hospital, PG Medical & Allied
Education and Ancillary Facilities at IIT Guwahati campus of Assam Government-IITG
Healthcare Foundation (AGIHF) on EPC Mode-III.

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6), Academic
cum R&D Block (G+4), 3 BHK Faculty Residences (G+6), 2 BHK Faculty Residences (G+6),
Nursing Hostel (G+9), Guest House cum Residents’ Hostel (G+7), Service blocks & Gate
houses, boundary walls and other miscellaneous works including Internal Water Supply,
Sanitary Installations and drainage, Development works like UG Sumps, Terrace water Tanks,
Water Treatment Plant, Sewage Treatment Plant, Effluent Treatment Plant, Rain Water
Harvesting System, Internal Roads, Pathways, Parking facilities, Filtered and Unfiltered Water
Supply Lines, Storm Water Drains, External Sewerage System, Service Trenches, landscaping
Horticulture works, Electrical Installations, Fire Alarm System, Firefighting system, Lifts, Sub-
station, DG sets, UPS, HVAC System, IBMS system, Solar water Heating System, Roof top solar
plant, CCTV, LAN, IP based EPABX System, Audio Visual System, MGPS, Nurse Call System,
External and Internal Signages etc. (more specifically written in the detailed scope of work &
GFC drawings) and their integration, making fit for occupation, Providing /Fixing Furniture
items etc. all complete on Engineering, Procurement and Construction basis (EPC Mode-III )).

Dear Sir,

It is hereby declared that as per the FORM-6 FOR e-BIDDING and as per the terms and
conditions of this tender document, I/ We the bidder inspected and examined the subject site
and its surrounding and satisfy myself / ourselves as to the nature of the ground and sub-soil
(so far as is practicable), the forms and nature of the site./ ourselves before submitting the bid,
the accommodation which may require and all necessary information as to risks, contingencies
and other circumstances which may influence or affect our bid have been obtained. I/We the
bidder shall have full knowledge of the site and no extra charge consequent upon any
misunderstanding or otherwise shall be claimed in later date. I /We bidder shall be responsible
for arranging and maintaining at own cost all materials, tools & plants, water, electricity access,
facilities for workers and all other services required for executing the work unless otherwise
specifically provided for in the contract documents. Submission of a bid by me/us implies that I

/ We have read this notice and all other contract documents and has made myself /ourselves
aware of the scope and specifications of the work to be done and local conditions and other
factors having a bearing on the execution of the work.

Yours faithfully
(Duly authorized signatory of the bidder)

Page 46170



NIT No- AGIHF/Executing Agency/2024-25/01 date 27.08.2024

Form-G:

Affidavit for Back-to-Back Basis

I/We undertake and confirm that eligible similar work(s) has/have not been got executed
through another contractor on back-to-back basis. Further that, if such a violation comes to
the notice of Institute, then I/we shall be debarred for bidding in AGIHF in future forever.
Also, if such a violation comes to the notice of Institute before date of start of work, the
Competent Authority shall be free to forfeit the entire amount of Earnest Money
Deposit/Performance Guarantee.

(Scanned copy of this notarized affidavit to be uploaded at the time of submission of
bid)
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Form-H:

Affidavit for Non-Black Listing

I/we undertake and confirm that our firm/partnership firm has not been blacklisted by any
state/Central Govt./PSUs/Autonomous bodies during the last 7 years of its operations. Further
that, if such information comes to the notice of the Institute, then I/we shall be debarred for
bidding in AGIHF in future forever. Also, if such an information comes to the notice of Institute
on any day before date of start of work, the Competent Authority shall be free to cancel the
agreement and to forfeit the entire amount of Earnest Money Deposit/Performance Guarantee.

(Scanned copy of this notarized affidavit to be uploaded at the time of submission of
bid)
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Form-I: Bidding Capacity
The bidding capacity of the contractor should be equal to, or more than the estimated cost of
the work put totender. The bidding capacity shall be worked out by the following formula:
Bidding Capacity = {[AxNx2]-B}
Where,

A

Maximum turnover in construction works executed in any one year during the last seven
years taking into account the completed as well as works in progress. The value of
completed works shall be brought to current costing level by enhancing at a simple rate
of 7% per annum.

=2
Il

Number of years prescribed for completion of work for which bids has been invited.

[od]
Il

Value of existing commitments and ongoing works to be completed during the period of
completion ofwork for which bids have been invited.

The contractor needs to submit the supporting documents dully signed for calculation of A & B as
above. For calculation of B, information is to be supplied in the following tabular format:
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FORM-J WILLINGNESS CERTIFICATE

Name of Work: Construction of a Centre of Excellence in Healthcare R & D Facility -
Includes Super-Specialty Hospital, PG Medical & Allied Education and Ancillary
Facilities at IIT Guwahati campus of Assam Government-IITG Healthcare Foundation
(AGIHF) on EPC Mode-III.

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6), Academic cum R&D
Block (G+4), 3 BHK Faculty Residences (G+6), 2 BHK Faculty Residences (G+6), Nursing Hostel
(G+9), Guest House cum Residents’ Hostel (G+7), Service blocks & Gate houses, boundary walls
and other miscellaneous works including Internal Water Supply, Sanitary Installations and
drainage, Development works like UG Sumps, Terrace water Tanks, Water Treatment Plant,
Sewage Treatment Plant, Effluent Treatment Plant, Rain Water Harvesting System, Internal
Roads, Pathways, Parking facilities, Filtered and Unfiltered Water Supply Lines, Storm Water
Drains, External Sewerage System, Service Trenches, landscaping Horticulture works, Electrical
Installations, Fire Alarm System, Firefighting system, Lifts, Sub-station, DG sets, UPS, HVAC
System, IBMS system, Solar water Heating System, Roof top solar plant, CCTV, LAN, IP based
EPABX System, Audio Visual System, MGPS, Nurse Call System, External and Internal Signages
etc. (more specifically written in the detailed scope of work & GFC drawings) and their integration,
making fit for occupation, Providing /Fixing Furniture items etc. all complete on Engineering,
Procurement and Construction basis (EPC Mode-III )).

I/We hereby give my/our willingness to work as associated contractor for the above-mentioned
work. I will execute the work as per specifications and conditions for the agreement and as per
direction of the Employer.

Also, I/We will employ full time technically qualified supervisor for the works. I/We will attend
inspection of AGIHF as and when required.

Date Signature of Contractor
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On non-judicial stamp paper of minimum Rs. 100
(Guarantee Offered by Bank to AGIHF in Connection with The Execution of
Contracts)
Form of Bank Guarantee for Performance Guarantee/Security
Deposit/Mobilization Advance

Whereas AGIHF (hereinafter called "AGIHF"”) has invited bids under (NIT number)

.......................... dated......c..covevrennennnfor.
.......................................... (name of work) The AGIHF has further agreed
to accept irrevocable Bank Guarantee for Rs. .....ccoevviiiiiinnninnnn (Rupees ...............
only) valid upto ........... (date)*............ as Earnest Money Deposit from .........cccvvvveennnn.

(Name and address of contractor), (hereinafter called "the contractor") for compliance of his
obligations in accordance with the terms and conditions of the said NIT.

OR**

Whereas the AGIHF (hereinafter called "AGIHF”) has entered into an agreement

bearing  NUMDbEr Wit ... (name
and address of the contractor)..................... (Hereinafter called "the Contractor”) for
execution of

WOrK. .o (Name of work) ...........cceeeveee...... The  AGIHF has further agreed
to

accept an irrevocable Bank Guarantee for RS...cciiiiiiiiiiiinn, (Rupees
only) valid up to (date)... . as Performance Guarantee/security

Deposit/Mobilization Advance from the sa|d Contractor for compliance of his obligations in
accordance with the terms and conditions of the agreement.

WeE, tiiiiiiiiiiiiiiiinaen, (Indicate the name of the bank) (herein after referred to as “The
Bank”), hereby undertake to pay to the AGIHF an amount not exceeding Rs... (Rupees
only) ondemand by AGIHF within 10 days of the demand.

We, (indicate the name of the Bank) do here by undertake to pay the amount due and
payable under this guarantee without any demur, merely on a demand from the AGIHF
stating that the amount claimed is required to meet the recoveries due or likely to be due
from the said contractor. Any such demand made on the Bank shall be conclusive as regards
the amount due and payable by the Bank under this Guarantee. However, our liability under
this guarantee shall be restricted to an amount not exceeding Rs... (Rupees only).

We, i (indicate the name of the Bank), further undertake to pay AGIHF any
money so demanded notwithstanding any dispute or disputes raised by the contractor in any
suit or proceeding pending before any court or Tribunal, our liability under this Bank
Guarantee being absolute and unequivocal. The payment so made by us under this Bank
Guarantee shall be a valid discharge of our liability for payment there under and the
contractor shall have no claim against us for making such payment.

We, (indicate the name of the Bank) further agree that the AGIHF shall have the fullest
liberty without our consent and without affecting in any manner. our obligation here under to
vary any of the terms and conditions of the said agreement or to extend time of performance
by the said contractor from time to time or to postpone for any time or from time to time any
of the powers exercisable by the AGIHF against the said contractor and.to for bearer enforce
any of the terms and conditions re-rating to the said agreement and we shall not be relieved
from our liability by reason of any such variation or extension being granted to the said
contractor or for any forbearance, act of omission on the part of AGIHF or any indulgence by
the AGIHF to the said contractor or by any such matter or thing whatsoever which under the
law relating to sureties would, but for this provision, have effect of so relieving us.
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6. We,........ (Indicate the name of the Bank) further agree that AGIHF at its option shall be
entitled to enforce this Guarantee against the Bank as a principal debtor at the first instance
without proceeding against the contractor and notwithstanding any security or other guarantee
the AGIHF may have in relation to the Contractor's liabilities.

This guarantee will not be discharged due to the change in Contractor.

We, i (indicate the name of the Bank) .......cccco...... undertake not to
revoke this guarantee except with the consent of the AGIHF in writing.

9. This Bank Guarantee shall be valid up to ................ unless extended on demand by the AGIHF.

Notwithstanding anything mentioned above, our liability against this guarantee is restricted
to RS (Rupees. only) and unless a claim in writing is lodged with us within
the date of expiry or extended date of expiry of this guarantee, all our liabilities under this
guarantee shall stand discharged.

Date. ..coevvvvennnnnns

Withesses:

Signature.................s Authorized signatory
Name and address Name

Designation Staff code no. Bank seal:

Signature..................
Name and address

*Date to be worked out on the basis of validity period of 180 days, where only financial bids are
invited and 180days for two/three bid system from the date of submission of tender.

** |n paragraph 1, strike out the portion not applicable. Bank Guarantee will be made either for

earnest money or for performance guarantee/security deposit/mobilization advance, as the case
may be.

Page 52170



NIT No- AGIHF/Executing Agency/2024-25/01 date 27.08.2024

Form K
Receipt of deposition of original EMD
(Receipt NO. ...cocvivmimiiriririsnsisinaans J Date ... )

Name of work: Construction of a Centre of Excellence in Healthcare R & D Facility -
Includes Super-Specialty Hospital, PG Medical & Allied Education and Ancillary
Facilities at IIT Guwahati campus of Assam Government-IITG Healthcare Foundation
(AGIHF) on EPC Mode-III.

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6), Academic cum R&D
Block (G+4), 3 BHK Faculty Residences (G+6), 2 BHK Faculty Residences (G+6), Nursing
Hostel (G+9), Guest House cum Residents’ Hostel (G+7), Service blocks & Gate houses,
boundary walls and other miscellaneous works including Internal Water Supply, Sanitary
Installations and drainage, Development works like UG Sumps, Terrace water Tanks, Water
Treatment Plant, Sewage Treatment Plant, Effluent Treatment Plant, Rain Water Harvesting
System, Internal Roads, Pathways, Parking facilities, Filtered and Unfiltered Water Supply
Lines, Storm Water Drains, External Sewerage System, Service Trenches, landscaping
Horticulture works, Electrical Installations, Fire Alarm System, Firefighting system, Lifts, Sub-
station, DG sets, UPS, HVAC System, IBMS system, Solar water Heating System, Roof top solar
plant, CCTV, LAN, IP based EPABX System, Audio Visual System, MGPS, Nurse Call System,
External and Internal Signages etc. (more specifically written in the detailed scope of work &
GFC drawings) and their integration, making fit for occupation, Providing /Fixing Furniture
items etc. all complete on Engineering, Procurement and Construction basis (EPC Mode-III ).

If Earnest Money Deposit /performance Guarantee/Security Deposit/Mobilization Advance is in
the form ofBank Guarantee, the details of AGIHF Account will be as follows:

Name of A/C Account No Name of the Name of the IFSC Code
holder Bank Branch
AGIHF | i | e IIT Guwahati = | oo
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Declaration of Signing of Integrity Pact

To,
AGIHF

Subject: Submission of bids for the work for Construction of a Centre of
Excellence in Healthcare R & D Facility - Includes Super-Specialty Hospital, PG
Medical & Allied Education and Ancillary Facilities at IIT Guwahati campus of
Assam Government-IITG Healthcare Foundation (AGIHF) on EPC Mode-III.

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6), Academic cum
R&D Block (G+4), 3 BHK Faculty Residences (G+6), 2 BHK Faculty Residences (G+6),
Nursing Hostel (G+9), Guest House cum Residents’ Hostel (G+7), Service blocks & Gate
houses, boundary walls and other miscellaneous works including Internal Water Supply,
Sanitary Installations and drainage, Development works like UG Sumps, Terrace water
Tanks, Water Treatment Plant, Sewage Treatment Plant, Effluent Treatment Plant, Rain
Water Harvesting System, Internal Roads, Pathways, Parking facilities, Filtered and
Unfiltered Water Supply Lines, Storm Water Drains, External Sewerage System, Service
Trenches, landscaping Horticulture works, Electrical Installations, Fire Alarm System,
Firefighting system, Lifts, Sub-station, DG sets, UPS, HVAC System, IBMS system, Solar
water Heating System, Roof top solar plant, CCTV, LAN, IP based EPABX System, Audio
Visual System, MGPS, Nurse Call System, External and Internal Sighages etc. (more
specifically written in the detailed scope of work & GFC drawings) and their integration,
making fit for occupation, Providing /Fixing Furniture items etc. all complete on
Engineering, Procurement and Construction basis (EPC Mode-III ).

Dear Sir,

I/We acknowledge that AGIHF is committed to follow the principles thereof as enumerated
in the Integrity Agreement enclosed with the tender/bid document. I/We agree that the
Notice Inviting Tender (NIT) is an invitation to offer made on the condition that I/We will
sign the enclosed integrity Agreement, which is an integral part of tender documents, failing
which I/We will stand disqualified from the tendering process. I/We acknowledge that THE
MAKING OF THE BID SHALL BE REGARDED AS AN UNCONDITIONAL AND

ABSOLUTE ACCEPTANCE of this condition of the NIT.

I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit
and further agree that execution of the said Integrity Agreement shall be separate and
distinct from the main contract, which will come into existence when tender/bid is finally
accepted by IITG. I/We acknowledge and accept the duration of the Integrity Agreement,
which shall be in the line with Article 1 of the enclosed Integrity Agreement.

I/We acknowledge that in the event of my/our failure to sign and accept the Integrity
Agreement, while submitting the tender/bid, IITG shall have unqualified, absolute and
unfettered right to disqualify the tenderer/bidder and reject the tender/bid is accordance
with terms and conditions of the tender/bid.

Yours faithfully(Duly authorized signatory of the Bidder)
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INTEGRITY PACT

To be signed by the bidder and . authorized to sign ti
relevant contract on behalf of AGIHF,

This Integrity Pact is made at on this day of 2024
BETWEEN

AGIHF, AGIHF (Hereinafter referred as the Principal which expression shall unless repugnant

to the meaning or context hereof include its successorsand permitted assignees).

(Name and Address of the Bidder)

(Hereinafter referred to as the Bidder/Contractor and which expression shall unless
repugnant to the meaning or context hereof include its successors and permitted assignees)

Preamble

WHEREAS the Principal has floated the Tender (NIT No: AGIHF/Executing
Agency/2024-25/01 dated 27.08.2024) (hereinafter referred to as Tender) and
intends to award, under laid down organizational procedure, contract for the work SH:
Construction of a Centre of Excellence in Healthcare R & D Facility - Includes
Super-Specialty Hospital, PG Medical & Allied Education and Ancillary Facilities
at IIT Guwahati campus of Assam Government-IITG Healthcare Foundation
(AGIHF) on EPC Mode-III.

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6), Academic cum
R&D Block (G+4), 3 BHK Faculty Residences (G+6), 2 BHK Faculty Residences (G+6),
Nursing Hostel (G+9), Guest House cum Residents’ Hostel (G+7), Service blocks & Gate
houses, boundary walls and other miscellaneous works including Internal Water Supply,
Sanitary Installations and drainage, Development works like UG Sumps, Terrace water
Tanks, Water Treatment Plant, Sewage Treatment Plant, Effluent Treatment Plant, Rain
Water Harvesting System, Internal Roads, Pathways, Parking facilities, Filtered and
Unfiltered Water Supply Lines, Storm Water Drains, External Sewerage System, Service
Trenches, landscaping Horticulture works, Electrical Installations, Fire Alarm System,
Firefighting system, Lifts, Sub-station, DG sets, UPS, HVAC System, IBMS system, Solar
water Heating System, Roof top solar plant, CCTV, LAN, IP based EPABX System, Audio
Visual System, MGPS, Nurse Call System, External and Internal Signages etc. (more
specifically written in the detailed scope of work & GFC drawings) and their integration,
making fit for occupation, Providing /Fixing Furniture items etc. all complete on
Engineering, Procurement and Construction basis (EPC Mode-III ).

AND WHEREAS the Principal values full compliance with all relevant laws of the land, rules,
regulations, economic use of resources and of fairness/transparency in its relation with its
Bidder(s) and Contractor(s).

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into
this Integrity Agreement (hereinafter referred to as Integrity Pact), the terms and conditions
of which shall also be read as integral part and parcel of the Tender/Bid documents and
Contract between the parties.

In order to achieve these goals, the principal will appoint Independent External Monitors

(IEMS) who will monitor the tender process and the execution of the contract for compliance
with the principles mentioned hereunder.
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NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties
hereby agree as follows and this Pact witness as under:

ARTICLES

Article 1: Commitment of the Principal

1.

The Principal commits itself to take all measures necessary to prevent corruption
and to observe the following principles:

1.1. No employee of the Principal, personally or through any of his/her family members,
will in connection with the Tender, or the execution of the Contract, demand,
take a promise for or accept, for self or third person, any material or immaterial
benefit which the person is not legally entitled to.

1.2. The Principal will, during the Tender process, treat all Bidder(s) with equity and
reason. The Principal will, in particular, before and during the Tender process,
provide to all Bidder(s) the same information and will not provide to any Bidders(s)
confidential/additional information through which the Bidder(s) could obtain an
advantage in relation to the Tender process or the Contract execution.

1.3. The Principal shall endeavour to exclude from the Tender process any person,
whose conduct in the past has been of biased nature.

If the Principal obtains information on the conduct of any of its employees which is a
criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act,
1988 (PC Act) or is in violation of the principles herein mentioned or if there be a
substantive suspicion in this regard, the Principal will inform the Chief Vigilance
Officer and in addition can also initiate disciplinary actions as per its internal laid
down policies and procedures.

Article 2: Commitment of the Bidder(s)/Contractor(s)

1.

It is required that each Bidder/Contractor (including their respective officers,
employees and agents) adhere to the highest ethical standards, and report to the
concerned authority of AGIHF all suspected acts of fraud or corruption or Coercion or
Collusion of which it has knowledge or becomes aware, during the tendering process
or award of a contract.

The Bidder(s)/Contractor(s) commits himself to take all measures necessary to
prevent corruption. He commits himself to observe the following principles during
his participation in the Tender process and during the Contract execution:

2.1. The Bidder(s)/Contractor(s) will not, directly or through any other person or
firm, offer, promise, or give to any of the Principal employees involved in the
Tender process or execution of the Contract or to any third person any material
or other benefit which he/she is not legally entitled to, in order to obtain in
exchange any advantage of any kind whatsoever during the Tender process or
during theexecution of the Contract.

2.2. The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any
undisclosed agreement or understanding, whether formal or informal. This
applies in particular to prices, specifications, certifications, subsidiary
contracts, submission or non-submission of bids or any other actions
to restrict competitiveness or to cartelize in the bidding process.
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2.3. The Bidder(s)/Contractor(s) will not commit any offence under relevant IPC/PC
Act. Further the Bidder(s)/Contract(s) will not use improperly, (for the purpose
of competition or personal gain), or pass on to others, any information or
documents provided by the Principal/Owner as part of the business relationship,
regarding plans, technical proposals and business details including information
contained or transmitted electronically.

2.4. The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and
addresses of agents/representatives in India, if any. Similarly,
Bidder(s)/Contractor(s) of Indian Nationality shall disclose hames and address of
foreign agents/representatives, if any. Either the India agent on behalf of the
foreign principal or the foreign principal directly could bid in a tender but not
both. Further, in cases where an agent participates in a tender on behalf of one
manufacturer, he shall not be allowed to quote on behalf of another
manufacturer along with the first manufacturer in a subsequent/parallel
tender for the same item.

2.5. The Bidder(s)/Contractor(s) will, when presenting his bid, disclose (with each
tender as per proforma enclosed) any and all payments he has made, is
committed to or intends to make to agents, brokers or any other intermediaries
in connection with the award of the Contract.

2.6. Bidder(s) / contractor(s) who have signed the integrity pact shall not approach
the courts while representing the matter to IEMs and shall wait for their decision
in the matter.

The Bidder(s)/Contractor(s) will not instigate third persons to commit offences
outlined above or be an accessory to such offences.

The Bidder(s)/Contractor(s) will not, directly or through any other person or firm
indulge in fraudulent practice wilful misrepresentation or omission of facts or
submission of fake/forged documents in order to induce public official to act in
reliance thereof, with the purpose of obtaining unjust advantage by or causing
damage to justified interest of others and/or to influence the procurement process
to detriment of the AGIHF interests.

The Bidder(s)/Contractor(s) will not, directly or through any other person or firm
use coercive practices (which shall include the act of obtaining something,
compelling an action or influencing a decision through intimidation, threat or the use
of force directly or indirectly, where potential or actual injury may befall upon a
person, his/ her reputation or property) to influence their participation in the
tendering process.

Article 3: Consequences of Breach

Without prejudice to any rights that may be available to the Principal under law or the
Contract or its established policies and laid down procedures, the Principal shall have the
following rights in case of breach of this Integrity Pact by the Bidder(s)/Contractor(s) and
the Bidder/Contractor accepts and undertakes to respect and uphold the Principal
absolute right:

1.

If the Bidder(s)/Contractor(s), either before award or during execution of Contract
has committed a transgression through a violation of Article 2 above or in any other
form, such as to put his reliability or credibility in question, the Principal after giving

14 days notice to the contractor shall have powers to disqualify the
Bidder(s)/Contractor(s) from the Tender process or terminate/determine the
Contract, if already executed or exclude the Bidder/Contractor from future contract
award processes. The imposition and duration of the exclusion will be determined by
the severity of transgression and determined by the Principal. Such exclusion may
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be forever or for a limited period as decided by the Principal.

2. Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal has
disqualified the Bidder(s) from the Tender process prior to the award of the Contract or
terminated/determined the Contract or has accrued the right to terminate/determine
the Contract according to Article 3(1), the Principal apart from exercising any legal
rights that may have accrued to the Principal, may in its considered opinion forfeit
the entire amount of Earnest Money Deposit, Performance Guarantee and Security
Deposit of the Bidder/Contractor.

3. Criminal Liability: If the Principal obtains knowledge of conduct of a Bidder or
Contractor, or of an employees or a representative or an associate of a Bidder or
Contractor which constitutes corruption within the meaning of Indian Penal code
(IPC)/Prevention of Corruption Act, or if the Principal has substantive suspicion in this
regard, the Principal will inform the same to law enforcing agencies for further
investigation.

Article 4: Previous Transgression

1. The Bidder declares that no previous transgressions occurred in the last 3 years with
any other Company in any country confirming to the anticorruption approach or with
Central Govt. or State Govt. or any other Central/State Public Sector Enterprises in
India that could justify his exclusion from the Tender process.

2. If the Bidder makes incorrect statement on this subject, he can be disqualified from
the Tender process or action can be taken for banning of business dealings/holiday
listing of the Bidder/Contractor as deemedfit by the Principal.

3. If the Bidder/Contractor can prove that he has resorted/recouped the damage caused
by him and has installed a suitable corruption prevention system, the Principal may,
at its own discretion, revoke the exclusion prematurely.

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors

1. The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a
commitment in conformity with this Integrity Pact. The Bidder/Contractor shall be
responsible for any violation(s) of the principles laid down in this agreement/Pact by
any of its Sub-contractors/sub-vendors.

2. The Principal will enter into Pacts on identical terms as this one with all Bidders and
Contractors.

3. The Principal will disqualify Bidders, who do not submit, the duly signed Pact between
the Principal and the bidder, along with the Tender or violate its provisions at any
stage of the Tender process, from the Tender process.

Article 6: Duration of the Pact

This Integrity Pact begins when both the parties have legally signed it. It expires for the
Contractor 12 months after the completion of work under the contract or expiry of defect
liability period or last payment made under the contract, whichever is later and for all
other bidders, 6 months after the Contract has been awarded.

If any claim is made/lodged during this time, the same shall be binding and continue to

be valid despite the lapse of this Integrity Pact as specified above, unless it is
discharged/determined by the concerned Competent Authority of AGIHF
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Article 7: Other Provisions

1. This Pact is subject to Indian Law, place of performance and jurisdiction is the
Headquarters of the Division of the Principal, who has floated the Tender.

2. Changes and supplements as well as termination notice need to be made in writing.

3. If the Contractor is a partnership or a consortium, this Pact must be signed by all the
partners or by one or more partner holding power of attorney signed by all partners
and consortium members. In case of a Company, the Pact must be signed by a
representative duly authorized by board resolution.

4. Should one or several provisions of this Pact turn out to be invalid; the remainder of
this Pact remains valid. In this case, the parties will strive to come to an agreement
to their original intensions.

5. Issues like Warranty/Guarantee etc. shall be outside the purview of IEMs.

6. It is agreed term and condition that any dispute or difference arising between the
parties with regard to the terms of this Integrity Pact, any action taken by the
Principal in accordance with this Integrity Pact or interpretation thereof shall not be
subject to arbitration.

7. In view of the nature of integrity pact, the Integrity Pact is irrevocable and shall
remain valid even if the main tender/contract is terminated till the currency of the
integrity pact.

8. If any complaint regarding violation of IP is received directly by the Principal in
respect of the contract, the same shall be referred to the IEM for
comments/recommendations.

Article 8: LEGAL AND PRIOR RIGHTS

All rights and remedies of the parties hereto shall be in addition to all the other legal
rights and remedies belonging to such parties under the Contract and/or law and the
same shall be deemed to be cumulative and not alternative to such legal rights and
remedies aforesaid. For the sake of brevity, both the Parties agree that this Integrity
Pact will have precedence over the Tender/Contract documents with regard any of the
provisions covered under this Integrity Pact.

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the
place and date firstabove mentioned in the presence of following witnesses:

(For and on behalf of Principal) (For and on behalf of Bidder/

Contractor) WITNESSES:

(Signature, name and address)2 ......cvveiiiiiiiiiiiiii
(Signature, name and address) Place:

Dated:
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ASSAM GOVERNMENT-IITG HEALTHCARE FOUNDATION, AGIHF

PART-III1
TECHNICAL BID
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EPC LUMP SUMP RATE TENDER FORM

Tender for Construction of a Centre of Excellence in Healthcare R & D Facility - Includes
Super-Specialty Hospital, PG Medical & Allied Education and Ancillary Facilities at IIT
Guwahati campus of Assam Government-IITG Healthcare Foundation (AGIHF) on EPC
Mode-III.

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6), Academic cum R&D
Block (G+4), 3 BHK Faculty Residences (G+6), 2 BHK Faculty Residences (G+6), Nursing Hostel
(G+9), Guest House cum Residents’ Hostel (G+7), Service blocks & Gate houses, boundary
walls and other miscellaneous works including Internal Water Supply, Sanitary Installations and
drainage, Development works like UG Sumps, Terrace water Tanks, Water Treatment Plant,
Sewage Treatment Plant, Effluent Treatment Plant, Rain Water Harvesting System, Internal
Roads, Pathways, Parking facilities, Filtered and Unfiltered Water Supply Lines, Storm Water
Drains, External Sewerage System, Service Trenches, landscaping Horticulture works, Electrical
Installations, Fire Alarm System, Firefighting system, Lifts, Sub-station, DG sets, UPS, HVAC
System, IBMS system, Solar water Heating System, Roof top solar plant, CCTV, LAN, IP based
EPABX System, Audio Visual System, MGPS, Nurse Call System, External and Internal Signages
etc. (more specifically written in the detailed scope of work & GFC drawings) and their
integration, making fit for occupation, Providing /Fixing Furniture items etc. all complete on
Engineering, Procurement and Construction basis (EPC Mode-III )).

I/We have read and examined the notice inviting tender, Schedule A, D, E & F Specifications,
Drawings & Designs, General Rules and Directions, General Conditions of Contract 2022 for EPC
Project with amendments up to the last date of submission of bids, clauses of contract, Special
conditions, Schedule of Rates, other documents, regulations, Acts and Rules referred to in the
conditions of contract and all other contents in the tender document for the work.

I/We hereby tender for the execution of the work as per scope mentioned in this tender
document specified for the Board of Directors within the time specified in Schedule 'F' viz.,
schedule of quantities and in accordance in all respect with the applicable municipal byelaws,
regulations, Acts, NGT guidelines, specifications, designs, drawing and instructions in writing
referred to in Rule-1 of General Rules and Directions and in Clause 11 of the General Conditions of
Contract 2022 for EPC Project with amendments up to last date of submission of bid and with such
materials as are provided for, by, and in accordance with, such conditions so far as applicable.

We agree to keep the bid open for One Hundred and Eighty (180) days from the date of opening
of technical bid and notto make any modification in its terms and conditions.

I/ We have deposited EMD for the prescribed amount through online process.

A copy of earnest money deposit receipt of prescribed amounts deposited on line is uploaded on
the portal .

Further, if I/We fail to commence work as specified, I/ We agree that AGIHF or the successors in
office shall without prejudice to any other right or remedy available in law, be at liberty to forfeit
the said performance guarantee absolutely. The said Performance

Guarantee shall be a guarantee to execute all the works referred to in the tender documents
upon the terms and conditions contained or referred to those in excess of that limit at the rates
to be determined in accordance with the provision contained in conditions of contract. Further,
I/We agree that in case of forfeiture of Earnest Money or Performance Guarantee as aforesaid,
I/We shall be debarred for participation in the re-bidding process of the work.

I/we undertake and confirm that eligible similar work(s) has/have not been got executed through
another agency on back-to-back basis. Further that, if such a violation comes to the notice of
Institute, then I/we shall be debarred for bidding. Also, if such a violation comes to the notice of
Institute before date of start of work, the Competent Authority shall be free to take appropriate
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NIT No.: AGIHF/Executing Agency/2024-25/01 dt 27.08.2024.

action as per the latest guideline / forfeit the entire amount of Earnest Money
Deposit/ Performance Guarantee.

I/We hereby declare that I/We shall treat the bid documents drawings and
other records connected with the work as secret/confidential documents and shall not
communicate information/derived there from to any person other than a person
to whom I/We am/are authorized to communicate the same or use the
information in any manner prejudicial to the safety of the State.

Dated: ............. * Signature of Bidder **
Witness.................... ** Postal Address **Address:
Occupation................ *%

[** to be filled by Bidder]
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ACCEPTANCE
(To be Signed by AGIHF)

The above bid (as modified by you as provided in the letters mentioned hereunder) is
accepted by me for anon behalf of AGIHF for a sum of Rs *

(RUPEE.....eiiit e ettt e s ). The
lettersreferred to below shall form part of this contract agreement:

(a)
(b)
(c)

For & on behalf of Director

(Signature of AGIHF)
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Proforma Of Schedules: A to F(Civil, MEPF and Medical Services)

SCHEDULE ‘A’
Schedule of work

As per contract document

SCHEDULE B

Schedule of material to be -NIL-
issued tothe agency.

SCHEDULE C

Tools and Plants to be hired -NIL-

to the agency.

SCHEDULE D

Extra schedule for specific
requirements/ documents for the
work, if any.

As per contract document

SCHEDULE E

Reference to Conditions of
Contract

Conditions of Contract.

Name of Work

Construction of a Centre of Excellence in
Healthcare, R & D Facility - Includes Super-
Specialty Hospital, PG Medical & Allied
Education and Ancillary Facilities at IIT
Guwahati campus of Assam Government-IITG
Healthcare Foundation (AGIHF) on EPC Mode-
III1.

SH: Construction of 410 bed Super-Specialty
Hospital Block (G+6), Academic cum R&D Block
(G+4), 3 BHK Faculty Residences (G+6), 2 BHK
Faculty Residences (G+6), Nursing Hostel (G+9),
Guest House cum Residents’ Hostel (G+7), Service
blocks & Gate houses, boundary walls and other
miscellaneous works including Internal Water Supply,
Sanitary Installations and drainage, Development
works like UG Sumps, Terrace water Tanks, Water
Treatment Plant, Sewage Treatment Plant, Effluent
Treatment Plant, Rain Water Harvesting System,
Internal Roads, Pathways, Parking facilities, Filtered
and Unfiltered Water Supply Lines, Storm Water
Drains, External Sewerage System, Service
Trenches, landscaping Horticulture works, Electrical
Installations, Fire Alarm System, Firefighting system,
Lifts, Sub-station, DG sets, UPS, HVAC System, IBMS
system, Solar water Heating System, Roof top solar
plant, CCTV, LAN, IP based EPABX System, Audio
Visual System, MGPS, Nurse Call System, External
and Internal Signages etc. (more specifically written
in the detailed scope of work & GFC drawings) and
their integration, making fit for occupation,
Providing /Fixing Furniture items etc. all complete on
Engineering, Procurement and Construction basis
(EPC Mode-III ) ).

Estimated cost of work

Rs. 360.00 Cr

Earnest Money

Rs. 7.20 Cr

Performance Guarantee

5% of accepted Contract Price

Value of Security Deposit

5% of accepted Contract Price to be deducted from
each invoice.
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SCHEDULE - F

GENERAL RULES & DIRECTIONS:

1 Officer inviting bid

AGIHF

Applicable mode of EPC

EPC Mode III. Detailed design &
drawings to be provided by the Owner.

DEFINITIONS:

3 AGIHF

Engineers authorized by the AGIHF
for all items of works for Civil,
Electrical and Mechanical work and
for the Project

Accepting Authority

AGIHF

Percentage on cost of materials and
Labour to cover all overheads and
profits

15%

6 Standard Schedule of Rates

Delhi Schedule of Rates 2021 with
updated correct ion slips and Market
Rates wherever not available.

7) AGIHF AGIHF .
Lump Sum Tender for EPC Tender&
Conditions of contract to the last

8 Standard Contract Form date of submission of Bid

9 Submission of EMD

1. Rs 7.20 Cr through On Line.

10 |Deviation Limit

(+/-) 5%

11 |Arbitration Location

Guwahati.

GCC
CLAUSE CLAUSE DESCRIPTION PARTICULARS
1: Performance Guarantee As per conditions contract
M Time allowed for submission of | 15 days from date of award of work
Performance Guarantee, program chart
(Time and Progress) and applicable
labour licenses, registration with GST,
EPFO, ESIC and BOCW Welfare Board or
proof of applying thereof from the date
of issue of letter of acceptance.
(i) Maximum allowable extension with late | 10 days
fee @ 0.1% per day of Performance
Guarantee amount beyond the period
provided in (i) above.
1A Recovery of Security Deposit 5% of accepted Contract Price
Refer conditions of Contract
1B c Defect Liability Period The DLP shall be 24 months after

declaring the original construction
work complete by the Competent
Authority or issue of completion
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certificate, whichever is later.

CL(I;\(I:JCSE CLAUSE DESCRIPTION PARTICULARS
2 Compensation for Delay As per conditions contract
Authority for fixing compensation AGIHF
5 Time and Extension for Delay
(M) Time allowed for execution of work 30 Months
(i) Date of Commencement as

Number of days from the date of issue
of letter of acceptance for reckoning
date of start

mentioned in LOA or 15 (Fifteen)
days from date of LOA or date of

handing over of the site whichever
is later.

In the case of discrepancy between the
schedule of Quantities, the Specifications
and/ or the Drawings, the order of
preference shall be observed:

i) Description of Schedule of
Quantities.

(ii) Particular Specification and
Special Condition, if any.

(iii) Drawings.

(iv) CPWD Specifications.

(v) Indian Standard Specifications of
B.I.S.

Signing of Contract

The successful tenderer/contractor, on acceptance of his tender by the Accepting
Authority, shall, within 15 days from the stipulated date of start of the work, sign the contract
consisting of:

(1)

(i)
(@)

(b)
(©

(d)
(e)
(iii)

the notice inviting tender, all the documents including drawings, if any, forming the
tender as issued at the time of invitation of tender and acceptance thereof together with
any correspondence leading thereto.

Standard Form as mentioned in Schedule 'F' & SCC consisting of:

Various standard clauses of conditions of contract as stipulated in Schedule ' F'
along with annexures thereto.

Safety Code.

Model Rules for the protection of health, sanitary arrangements for workers employed
by contractor.

Contractor's Labour Regulations.

List of Acts and omissions for which fines can be imposed.

No payment for the work done will be made unless contract is signed by the contractor.

Page 66]170




NIT No- AGIHF/Executing Agency/2024-25/01 date 27.08.2024

TABLE OF MILE

STONE (S)
S.No | Description of Mile Time allowed in % of total Amount to be withheld in case of
stone months (from the work in non-achievement of milestone
date of start of financial (%)
work) in months terms
2 3 4 5
Upon completion of 3 3 0.06
specified months in
column 3.
2 Upon completion of 6 7 0.14
specified months in
column 3.
3 Upon completion of 9 9 0.18
specified months in
column 3.
4 Upon completion of 12 10 0.20
specified months in
column 3.
5 Upon completion of 15 12 0.24
specified months in
column 3.
6 Upon completion of 18 13 0.26
specified months in
column 3.
7 Upon completion of 21 12 0.24
specified months in
column 3.
8 Upon completion of 24 11 0.22
specified months in
column 3.
9 Upon completion of 27 10 0.20
specified months in
column 3.
10 Upon completion of 30 13 0.26
specified months in
column 3.
Total 100.00 2.00
NOTE:

Withheld amount shall be released if subsequent milestone is achieved within respective
time specified. However, in case milestones are not achieved by the Bidder for the work, the
amount shown against milestone shall be withheld.

Intending bidder may submit phasing of activities/ milestones based on their resources
and methodology at the time of bidding corresponding to physical milestones/stages
indicated in the above table. These shall be formed part of the agreement after approval
of the accepting authority, otherwise it would be assumed that agency agrees with the

above-mentioned physical milestones.
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Authority to decide:

by theContractor

(i) Extension of time AGIHF
(i) Rescheduling of components AGIHF
Shifting of date of start in Case of
(iii) AGIHF
delay in handing over of site
Schedule of handing over of site: OOan?;L?(ulated date of Start
GCC
CIEA;S CLAUSE DESCRIPTION PARTICULARS
5.1 Schedule of rate of recovery for day in submission of the modified

programme in terms ofdelay per week:

Contract Value Recovery (Rupees)

Monthly progress report Rs. 1,00,000/- per month or part
thereof

Programme chart Rs. 2,00,000/- per month or part
thereof

5.7 Online record of Hindrances

Nature of Hindrance Register (either Electronic.

Physical orElectronic) All communications/ notices will
be electronic (mode as decided
by AGIHF)

6 Computerized Measurement Book Applicable
7 Payment on intermediate certified to be

regarded as Advances

Gross work to be done together with net For Civil work:

payment Rs. 6 Crore

/adjustment of advances for material For MEPF & Medical Services

collected, if any, since the last such work:

payment for being eligible Rs. 2.5 Crore )

to interim payment The minimum value of RA Bills as
stipulated above shall be applicable
from 4% RA Bill onwards.

7A Whether clause 7A shall be applicable Yes, Applicable
No running account bill shall be
paid forthe work till the applicable
labour license, registration with
EPFO, ESIC and BOCW Welfare
Board, wherever applicable are
submitted by the contractor to the
AGIHF

7B Authority to decide payment to 3rd Not Applicable

Party
8A Completion Plans to be submitted
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Authority to decide compensation if AGIHF
Contractorfails to submit Completion
Plans: As Built Drawings
10A Materials to be provided by the
Contractor
List attached as Appendix-I
List of testing equipment’s to be provided by | Specification 2019 Volume-I &
theagency at site lab I1. Default shall be liable for
recovery of
Rs. 25,000/- per week.
10 Advance
B
(i) Secured Advance on Materials Yes, Applicable
(i) Whether Clause 10B(ii) shall be applicable Yes, Applicable
(MA)
(iii) Whether Clause 10B(iii) shall be applicable Not Applicable
10CC Price adjustment for Works Not applicable
Clause 11

Specifications to be
followed for execution

of work o
specifications)

Civil work: Latest CPWD Specifications 2019 Volume-
I & II with corrections slips up to last date of
submission of bid (bid herein after called CPWD

Internal-2013.

VII DGSets- 2013

Conditioning-2017.

2022

1. CPWD General Specification for Electrical Works Part I

2. General Specification for Electrical Works (Part
II1 Lifts & Escalators)-2003.

3. CPWD General Specification for Electrical Works
Part IVSubstation-2013.

4. CPWD General Specification for Electrical Works Part
V Wetriser and sprinkler system-2020.

5. CPWD General Specification for Electrical Works Part
VI firedetection and alarm system- 2018.

6. CPWD General Specification for Electrical Works Part

7. CPWD General Specification for Electrical Works Part
VIII GasBased Fire Extinguishing System-2013.
8. General Specification for Heating Ventilation & Air-

9. CPWD specification of Horticulture & Landscaping - 2018.
10. CPWD General Specification for Medical Gas Pipe System

11. CPWD General Specification for Pneumatic Tube

Transport System 2022
12. CPWD General Specification for Nurse Call System 2022

submission/ uploading of bid.

All above specifications shall be applicable with corrections slips up to the last date of

Clause 12:

Applicable, as per Conditions of Contract. The deviation limit shall be 5% for all the items.
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Clause 16

Competent Authority for deciding reduced rates. AGIHF

Clause 17

Defect liability period shall be 24 months after declaring the original work
complete by the competent authority and those listed in the special conditions of
contract for individual components

Clause 18

Suggestive List of machinery, tools & plants to be deployed by the Bidder at site: As per
Appendix -II

Clause 19

Labour laws to be complied by the contractor:

cl Penalty for each default as mentioned in
ause relevant clause of GCC
Clause 19 C As per the table
Clause 19D Rs. 15,000/- each default
Clause 19 G Rs. 15,000/- each default
Clause 19 K Rs. 1,000/- per trades man per day
Clause 19C
Sr.No Clause Penalty
Non-compliance against
1 Deployment of Safety Officer by
Contractor on month-wise basis
(a) Daily absenteeism of one Safety Rs. 800/- per day
Officerup to a maximum of 3 days in
a month.

(b) For 4 to 7 days absenteeism of one _
Safety Officer in a month. Rs. 1,200/- per day

(c) More than 7 days absenteeism )
of oneSafety Officer in a month. Rs. 10,000/~ per day

Non-compliance of General Terms
2 and Conditions (not covered in
other sectionsfor penalty)

(a) No use of PPE by Contractor
employee fornormal jobs (Safety Shoes,
Reflective Jacket and Helmet).

Rs. 500/- per Contractor
employee perevent.

(b) No use of PPE by Contractor Rs. 1,000/- per Contractor
employee forWorking at height employee perevent.
activities.

(c) Deviation frpm other defined Rs. 500/- per event.
terms andconditions.
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(d) Repeated deviation from any
terms andconditions.

Rs. 10,000/- and/ or

Termination of Contract.

(e) Non-compliance of applicable
statutory and regulatory norm/
condition/ permit/ license, etc.

Rs. 5,000/- for first case and
warning letterto Contractor.

(f) Willful and negligent repeated
non- compliance of applicable
statutory and regulatory norms/
conditions/ permits/ licenses, etc.
even though the Contractor is
informed and warned about the non-
compliance.

Rs. 1,00,000/- and blacklisting the
Contractor and Termination of
Contract.

Non-compliance of ‘Zero
3 Reportable Accident’ clause
during a year ContractPeriod

(a) First Reportable Accident (if
person remains absent for more
than 48 hours).

Penalty of Rs. 5,000/-

(b) Second Reportable Accident.

Rs. 10,000/- and Termination of
Contract within 6 months or within

contract validity whichever is
earlier.

Non-compliance of the clause
4 ‘Real ZeroFatal Accident’ during a
year Contract Period

(a) First Fatal Accident.

Rs. 25,000/- and Termination of
Contract within 6 months or within

contract validity whichever is
earlier.

Clause 25

Constitution of Dispute Redressal Committee:

Constitution of DRC

Competent Authority to appoint DRC

Chairman and two members

AGHIF

Clause 30 A

The contractor shall have to make his own arrangement of water. The withdrawal
of water from the network of institute shall not be allowed. No charges shall be
recovered if the contractor develops bore well at site and establish pumping
arrangement at his own cost. The contractor shall have to seek permission for
digging tube well etc. for the water arrangement from the Engineer In Charge
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Clause 32(i) &(ii)

The Requirement of Technical / Architectural Personnel required to be deployed
by the contractorsduring project execution and their recovery rates are as below:

construction works.

SL DESIGNATION MINIMUM EXPERIENCE LEVEL Rate at which recovery
NO QUALIFICATION shall be made from the
Contractor in the event of
not fulfilling
PROVISION OF
CLAUSE 32(i)(ii)
Minimum total Rs. 1,00,000/- per
experience of 20 years | month
Project Graduate in Civil out of which,
1 Manager Engg. minimum 10 years of
(Team hospital construction
Leader) Wo_rks a_nd/
residential
construction works.
Minimum 12 years for| Rs. 70,000/- per
Degree or 15 years for| month
Graduate in Civil Diploma out of which
2 Dy._ Engg. /Diploma in minimum 5 vyears in
Project Civil Engg. hospital  construction
Manager Works and/
(Civil) residential

3 Civil Engineer

Graduate in Civil
Engg. /Diploma in

Minimum 10 years for
Degree or 12 years for
Diploma out of which
minimum 3 years in

Rs. 40,000/- per
month

relevant
field.

Civil Engg. hospital construction
Works and/
residential
construction works.
Senior Minimum total | Rs. 80,000/~ per
) Graduate in Civil experience of 10 years| month
4 Quality Engg. /Diplomain out of which minimum
Assurar_mce Quality Assurance 07 yrs. in QA (field)
& Quality and at least two
Control years as In-Charge.
Engineer
Total minimum Rs. 60,000/- per
Graduation in experience of month
6 Steel concerned 10 years out of
fabrication Discipline which minimum 05
Engineer years’ experience in
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Graduate in Civil
Engg.

Minimum 10 years
for Degree or 15
years for Diploma
out of which

Rs. 50,000/- per
month

Electrical Engg.

hospital
construction Works
and/ residential
construction works.

7 Planning With knowledge in minimum 3 years in
Manager MS Construction
project/ Primavera planning &
software monitoring of
hospital construction
Works and/
residential
construction
works.
. Total Minimum Rs. 40,000/- per
Grafjuatg n experience of 10 month P
8 | Interface Engineering years out of which
Manager Discipline minimum 3 years
in relevant field.
. Graduate_ln Minimum 10 years for Rs. 90,000/- per
Senior Construction Safety month
9 . . Graduate or 12 years
Safety / Diploma in f - .
. or Diploma in relevant
Manager Construction Safety field.
. Minimum 10 years for | Rs. 20,000/- per
10 | senior Diploma/ ITI Diploma or 15yyears month
Surveyor for ITI
Minimum 10 years Rs. 1,00,000/- per
. for Degree or 12 month
Gradl.!ate n years forDiploma
11 | Chief EIe_ctlrlcaI Engg. out of which
Electrical I/EIIDIpto'mzla én minimum 3 years in
Engineer ectrical Engg. hospital
construction Works
and/ residential
construction works.
Minimum 10 years Rs. 1,00,000/- per
. for Degree or 12 month
Chief I\G/Ireaci:itigallnEn years forDiploma
12 | Mechanical /Diploma in 99 out of which
Engineer/ plom minimum 3 years in
Erection Mechanical Engg. hospital
Engineer construction Works
and/ residential
construction works.
Minimum 8 years Rs. 50,000/- per
. for Degree or 10 month
GradL!ate n years forDiploma
13 | Electrical Electrical Engg. out of which
Engineer /Diploma in minimum 3 years in
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14

Mechanical
Engineer

Graduate in
Electrical Engg.
Diploma in Electrical

Minimum 8 years
for Degree or 10
years forDiploma

Rs. 50,000/- per
month

out of which
minimum 3 years in
hospital
construction Works
and/ residential
construction works.

Engg

15 | Architect

Rs. 80,000/- per
month

Minimum experience
of 8years
after Degree

Architect degree

NOTE:

1

The specialized technical staff for execution of component such as plumbing, water
proofing, firefighting, HVAC, Acoustic, landscaping etc. shall be deployed as per the
requirement of work.

2 Assistant Engineers retired from Govt. Department/PSU/Autonomous Body
services that are holding Diploma will be treated at par with Graduate Engineers.
Diploma holder with minimum 10-years relevant experience with a reputed
construction company can be treated at par with Graduate Engineers for the purpose
of such deployment subject to that such diploma holder should not exceed 50% of
requirement of degree engineers.

3 Architect should be registered with COA.

4 The bidder shall submit a certificate an employment of the technical
representative(s) (in the from of copy of form 16 of CPF deduction issued to the
engineers employed by him) along with every account bill / final bill and shall
produce evidence of regular physical availability of such engineers on the above
project whenever required by the Engineer-in-charge.

Clause 38:

Schedule/statement for
(i) determining theoretical Delhi schedule of rates 2021 with
quantity of cement & bitumen correction slips up to the last date of
based on Delhi Schedule of receipt of tenders
Rates
(ii) Variations permissible on theoretical quantities
(@) Cement + (plus/minus) 2% (Two percent)
. + (plus) 2.5% (Two-point five
(b) Bitumen for all works percent onlyand nil on minus side.
0,
(c) Steel reinforcement and structural :”(glnus) 2.0% (Two percent) only and
steel —-(minus) side.
(d) All other materials NIL

RECOVERY RATES FOR QUANTITIES BEYOND PERMISSIBLE VARIATION

SI.NO

Description of Item Rates in figures and words at which

recovery shallbe made from contractor
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Excess beyond

Less use beyond

permissible permissible
variation variation
1 Cement (PPC) NIL Not allowed.
— Substandard work
2 Reinforcement Steel NIL will be rejected
3. Structural Steel NIL

This Schedule F shall be read in conjunction with Special Conditions of Contract.
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Appendix-I:

Establishing Site Laboratory and Testing of Materials

Equipment for conducting necessary tests (as per CPWD Specifications 2019 Volume-I)
shall be provided and installed at site in the well-furnished site laboratory by the agency at
his own cost. The following laboratory equipment should be in general or as and when
required be set up at site laboratory:

Sl Equipment Numbers
No.
1. 100MT compression testing machine, electrical -cum-Manually 2
operated)
2. Slump cone, steel plate, tamping rod, steel scale, scoop 3
3. VICAT Apparatus with Desk pot 1
4. Megger & earth resistance tester 1
5. Pumps and pressure gauges for hydraulic testing of pressure 1
6. Weighing scale platform type 100 Kg 1
7. Graduated glass measuring cylinder of various capacity As per
requirement
8. Sets of sieves of 450mm internal dia for coarse aggregate 2 sets
[100mm,80mm, 40mm, 20mm, 12.5mm]
9. Sets of sieves of 200mm internal dia for fine aggregate 2 sets
[4.75mm; 2.36mm;1.18mm; 600microns; 300 microns & 150
micron, with lid and pan]
10. Sieve Brushes and sieve shaker capable of200mm and 300mm 1
dia sieves, manually operated with timing switch assembly
11. Cube moulds size 70mmx70mmx70mm 18
12. Cube moulds size 150mmx150mmx150mm 36
13. Ultrasonic pulse velocity Test Equipment (For concrete) 1
14. Hot air oven temp. Range 50°C to 300°C-sensitivity 1 degree 2
15. Electronic balance 600gx0.1g., 10kg and50 kg 2
16. Physical balance weight up to 5 kg 2
17. Digital thermometer up to 1500c 3
18. Air Content of concrete testing machine 1
19. Measuring jars 100ml, 20ml, 500ml 5 Nos each size
20 Gauging trowels 100mm & 20mm with wooden 5
21 Spatula 100mm & 20mm with long blade wooden handle 5
22. Vernier callipers 12" & 6” size 3 each
23. Digital PH meter least count 0.01mm 3 each
24. Digital Micrometre least count. 0.01mm 3 each
25. Digital paint thickness meter for steel 500microns 2
26. GI tray 600x450x50mm,450x300x40mm,300x250x40mm 3 Nos each
27. Electric Motor mixer 0.25 cum capacity 1
28. Rebound hammer test digital rebound hammer 2
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Sl Equipment Numbers
No.
29. Screw gauge 0.1mm-10mm, least count 0.05 4
30. Water testing kit 2
31. Motorized sieve shaker 2
32. Pruning Rods 2 Kg weight length 40 cm and ramming face 25 mm2 2
33. Extra Bottom plates for 15 cm cube mould 15
34. Standard Vibration Table for gauging the Cubes 2
35. Pocket concrete penetrometer 0 to 50kg/sg.cm 3
36. Concrete temperature measuring thermometer with Brass
protection sheath0-100 degree centigrade 2
37. Mortar Cube vibrator
38. Dial type spring balance preferable with zero correction knob 2
capacity
39. Counter scale capacity 1 kg and 10 kg 2
40. Iron Weight of 5 kg, 2 kg, 1 kg, 500 gm, 20 gm, 100 gm 2 each
41. Brass Weight of 50 gm, 2 gm, 10 gm, 5gm,2 gm, 1 gm 2 each
42. Measuring cylinder TPX or Poly propylene capacity 100 ml, 3 each
500 ml,250 ml, 1000 ml
43. Pyrex, corning or Borosil beakers with cover capacity 500 ml,
20 ml,50 ml 3 each
44, Wash Bottles capacity 500 ml 5
45, Thermometers 1-100 degree centigrade /max. and Min/ Dry and wet 3
with table
46. Set of box spanner ratchet 2
47. Hammer 11b& 2lb 3 each
48. Distance metre (of 100 metre) 2
49. Hacksaw with 6 blades 3
50. Measuring tape (5 metre) 4
51. Depth gauge 2 cm 6
52. Shovels& Spade 6
53. Steel plates 5 mm thick 75x75 cm 6
54. Plastic or G.I. Buckets 15 Itr, 10 Itr, 5 Itr 2 each
55. Wheelbarrow 10
56. Floor Brushes, hair dusters, scrappers, wire brush, paint brushes, 3 each
shutter steel plat oil, kerosene with stove etc.
57. Any other equipment for site tests as outlined in BIS codes and as As per
directed by the AGIHF/Employer’s Representative. requirement
58. Concrete Core cutter Machine 2
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Appendix-II:

Requirements of Plant and Equipment at Site

Minimum No. Maximum
S. Type of equipment required for the of Units o
No work s permissible age
: required forthe (in years)
work
1 | Construction Equipment
a) | Concrete Pumps with boom placers 1 3
b) | Stationary concrete pumps with sufficient pipes 2 3
c) | Hydra Cranes at site of suitable capacity 2 5
d) | Trailers for carrying equipment/fabricated elements 1 5
etc.
e) | Survey Instruments (Total station) 3
f) | Survey Instruments (Auto Level) 2 3
Complete sets (calibrated) for
g) | Lab Testing equipment -fully equipped for site testingof all types of materials
tests. to be used in project
h) Fully automatic and computerized Batching Plant 1 5
of capacity 60 cum/hour at Depot site with
arrangement for required water quality and
temperature control.
j) | Transit Mixer of minimum capacity of 5 cum 3 5
k) | Earthmovers/ Excavators of capacity 1 cum and 1 5
more
) | Trucks & Dumpers 4 5
m) | Small excavators/ JCB 1 4
n) | Bulldozer 1 5
o) | Power Roller of minimum 10T capacity 1 5
p) | Earth Compactor / Roller 5T capacity 2 4
q) | Pneumatic Hammer Drill Machine 2 1
r) | Drilling Machine 4 2
s) | Bar Cutting Machine 4 2
t) | Bar Bending Machine 3 2
u) | Welding Machine 6 2
v) | Needle Vibrator with adequate no of needle 6 1
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| Minimum No. .

S. Type of equipment required for the of Units Maximum
No work ; permissible age
. required forthe (inyears)

work
w) | Tractor with Trolley 1 3
set
X) | Tower Crane 2 4
y) | Builder Hoist 3 4
2) Dewatering Pumps of different capacity based on 10 3
siterequirements
aa) | Water tanker (minimum capacity 5000 Itrs) lt 2
se
Any other machinery required for completion of the work as per actual site requirement

Note:

1. The abovementioned resources are minimum quantity only. These resources shall
be available at site for the time period as per the works programme, progress of
work, requirement for the project and as instructed by Engineer/Employer. The
Contractor may have to deploy a greater number of equipment as per the site
conditions and as directed by the Engineer. The decision of the Engineer in this
regard, shall be final and binding.

2. Testing Equipment are to be provided by the Contractor at Site Laboratory as per
the list shared thru Appendix I

UNDERTAKING:

1. We confirm to deploy resources as per the above-mentioned minimum
requirement and also confirm to deploy plants & equipment over and above the
minimum numbers indicated above, if the work requires so.

2. Hiring of Cranes shall be as per approved vendors for supply of cranes. The
contractors are free to propose and utilize plant and machinery after getting
approval from the Engineer. Third party certification of cranes, competency
certification of the operators etc. would be require before grant of approval.
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Appendix III
SITE OFFICE REQUIREMENTS

SITE OFFICE REQUIREMENTS:

1.

The contractor shall also make sufficient arrangement for photography/ videography
so that photographs video can be taken of any specific activity at any point of time.

The contractor shall also make arrangement of software like MS Project etc. for the
purpose of preparing progress report etc.

The contractor shall make all arrangements for ground breaking ceremony/inaugural

function etc. for the project as required and the cost towards it deemed to be
included in his rates/offer.

The contractor shall set up his site office considering the basic amenities and

requirements for use by the contractors representatives. The site office shall have
one meeting room.
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CONDITIONS OF CONTRACT
Definitions

1. The EPC Contract means the documents forming the tender and acceptance thereof and the
formal agreement executed between the competent authority on behalf of the AGIHF and the
Contractor, together with the documents referred to therein including conditions, specifications,
designs, drawings and instructions issued from time to time by the Engineer-in- Charge
appointed by AGIHF and all these documents taken together, shall be deemed to form one
contract and shall be complementary to one another.

2. In the contract, the following expressions shall, unless the context otherwise requires, have the
meanings, hereby respectively assigned to them:

(i) The expression, works or work shall, unless there be something either in the subject or
context repugnant to such construction, be construed and taken to mean the works by or by
virtue of the contract contracted to be executed whether temporary or permanent, and
whether original, altered, substituted or additional.

(ii) The Site shall mean the land, places on, into or where work is to be executed under the contract
or any adjacent land, path or street or where work is to be executed under the contract or any
adjacent land, path or street which may be temporally allotted or used for the purpose of
carrying out the contract.

(iii) The Contractor shall mean the individual, firm or company, whether incorporated or not,
undertaking the works and shall include the legal personal representative of such individual or
the persons composing such firm or company, or the successors of such firm or company and
the permitted assignees of such individual, firm or company.

(iv) The Engineer-in-charge means the Engineer Officer/Project Management Consultants (PMC)
appointed by AGIHF who shall supervise and be in charge of the work.

(v) The term Director means Director, AGIHF.
(vi) Accepting Authority shall mean the authority mentioned in Schedule F'.

(vii) Excepted Risk are risks due to riots (other than those on account of contractor's employees),
war (whether declared or not) invasion, act of foreign enemies, hostilities, civil war, rebellion
revolution, insurrection, military or usurped power, any acts of Government, damages from
aircraft, acts of God, such as earthquake, lightening, unprecedented floods and other causes
over which the contractor has no control and accepted as such by the Accepting Authority or
causes solely due to use or occupation by AGIHF of the part of the works in respect of which a
certificate of completion has been issued or a cause solely due to AGIHF faulty design of works.

(viii)Market Rate shall be the rate as decided by the Engineer-in-charge appointed by AGIHF on the
basis of the cost of materials and labour at the site where the work is to be executed plus
applicable overheads and profits as mentioned in schedule F.

Provided that no extra overheads and profits shall be payable on the part(s) of work assigned
to other agency(s) by the contractor as per terms of contract.

Schedule(s) referred to in these conditions shall mean the relevant schedule(s) annexed to the
tender documents or the standard Schedule of Rates of the government mentioned in Schedule
'F' hereunder, with the amendments thereto issued upto the date of receipt of the tender.
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Department means AGIHF which invites tenders on behalf of AGIHF as specified in schedule 'F'.

District Specifications means the specifications followed by the State Government in the area
where the work is to be executed.

(xi) Tendered value means the value of the entire work as stipulated in the letter of award.

(xii) Date of commencement of work: The date of commencement of work shall be the date of

start as specified in schedule ' F ' or the first date of handing over of the site, whichever is
later, in accordance with the phasing if any, as indicated in the tender document.

(xiii) GST shall mean Goods and Service Tax - Central, State and Inter State.

Scope and Performance

3.

Where the context so requires, words imparting the singular only also include the plural and vice
versa. Any reference to masculine gender shall whenever required include feminine gender and
vice versa.

. Headings and Marginal notes to these General Conditions of Contract shall not be deemed to

form part thereof or be taken into consideration in the interpretation or construction thereof or of
the contract.

. The contractor shall be furnished, free of cost one certified copy of the contract documents

except standard specifications, Schedule of Rates and such other printed and published
documents, together with all drawings as may be forming part of the tender documents. None of
these documents shall be used for any purpose other than that of this contract.

Works to be carried out

6.

The work to be carried out under the Contract shall, except as otherwise provided in these
conditions, include all labourers, materials, tools, plants, equipment and transport which may be
required for full and entire execution and completion of the works. The descriptions given in the
Schedule of Quantities (Schedule A) shall, unless otherwise stated, be held to include wastage on
materials, carriage and cartage, carrying and return of empties, hoisting, setting, fitting and
fixing in position and all other labours necessary in and for the full and entire execution and
completion of the work as aforesaid in accordance with good practice and recognized principles.

Sufficiency of Tender

7.

The Contractor shall be deemed to have satisfied himself before tendering as to the correctness
and sufficiency of his tender for the works and of the rates quoted in the Schedule of Quantities,
which rates and prices shall, except as otherwise provided, cover all his obligations under the
Contract and all matters and things necessary for the proper completion and maintenance of the
works.

Discrepancies and Adjustment of Errors

8.

The several documents forming the Contract are to be taken as mutually explanatory of one
another, detailed drawings being followed in preference to small scale drawing and figured
dimensions in preference to scale and special conditions in preference to General Conditions.

8.1 In the case of discrepancy between the schedule of Quantities, the Specifications and/ or the

Drawings, the following order of preference shall be observed:

(i) Description of Schedule of Quantities.
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(ii) Particular Specification and Special Condition, if any.

(iii) Drawings.

(iv) Technical specifications forming part of the tender document
(v) CPWD Specifications.

(vi) Indian Standard Specifications of B.I.S.

8.2 If there are varying or conflicting provisions made in any one document forming part of the
contract, the Accepting Authority shall be the deciding authority with regard to the intention of
the document and his decision shall be final and binding on the contractor.

8.3 Any error in description, quantity or rate in Schedule of Quantities or any omission therefrom
shall not vitiate the Contract or release the Contractor from the execution of the whole or any
part of the works comprised therein according to drawings and specifications or from any of his
obligations under the contract.

Signing of Agreement.

9. The successful tenderer/contractor, on acceptance of his tender by the Accepting Authority,
shall, within 15 days from the date of issue of Letter of Acceptance (LoA), sign the contract
consisting of:

(i) the notice inviting tender, all the documents including drawings, if any, forming the tender as
issued at the time of invitation of tender and acceptance thereof together with any
correspondence leading thereto.

(ii) Standard Forms as mentioned in Schedule 'F' consisting of:

(a) Various standard clauses with corrections up to the date stipulated in Schedule ' F '
along with annexures thereto.

(b) Safety Code.

(c) Model Rules for the protection of health, sanitary arrangements for workers
employed by Contractor or its sub-contractors.

(d) Contractor's Labour Regulations.
(e) List of Acts and omissions for which fines can be imposed.

(iii) No payment for the work done will be made unless contract is signed by the contractor.
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General Conditions of Contract

Clause 1 Performance Guarantee

@

(iii)

(iii)

(iv)

(V)

The contractor shall submit an irrevocable Performance Guarantee at specified percentage
of the tendered amount as mentioned in Schedule 'E', in addition to other deposits
mentioned elsewhere in the contract for his proper performance of the contract agreement,
(not withstanding and/or without prejudice to any other provisions in the contract) within
period specified in Schedule 'F' from the date of issue of letter of acceptance. This period
can be further extended by the AGIHF up to a maximum period as specified in schedule 'F'
on written request of the contractor stating the reason for delays in procuring the
Performance Guarantee, to the satisfaction of the AGIHF. This Guarantee shall be in the
form of Insurance Surety Bonds, Account Payee Demand Draft, Fixed Deposit Receipt or
Bank Guarantee from any of the Nationalized/Scheduled Commercial Banks. In case a fixed
deposit receipt of any Bank is furnished by the contractor to the AGIHF as part of the
performance guarantee and the Bank is unable to make payment against the said fixed
deposit receipt, the loss caused thereby shall fall on the contractor and the contractor
shall forthwith on demand furnish additional security to the AGIHF to make good the
deficit.

The Performance Guarantee shall be submitted by the contractor on format as per
conditions of contract and shall be initially valid up to minimum 6 months beyond the
contract period. That in case the time for completion of work gets enlarged, the contractor
shall get the validity of Performance Guarantee extended to cover such enlarged time for
completion of work. After recording of the final completion certificate for the work by the
competent authority, the performance guarantee shall be returned to the contractor,
without any interest. However, in case of contracts involving maintenance of building and
services/any other work after construction of same building and services/other work, then
50% of Performance Guarantee shall be retained as Security Deposit. The same shall be
returned year wise proportionately.

The AGIHF shall not make a claim under the performance guarantee except for amounts to
under the contract (not withstanding and/or without prejudice to any other provisions in the
contract agreement) in the event of:

(a) Failure by the contractor to extend the validity of the Performance Guarantee as
described herein above, in which event the AGIHF may claim the full amount of the
Performance Guarantee.

(b) Failure by the contractor to pay AGIHF any amount due, either as agreed by the
contractor or determined under any of the Clauses/Conditions of the agreement, within
30 days of the service of notice to this effect to the contractor by AGIHF.

In the event of the contract being determined or rescinded under provision of any of the
Clause / Condition of the agreement, the performance guarantee shall stand forfeited in full
and shall be absolutely at the disposal of the AGIHF.

On substantial Completion of any work which has been completed to such an extent that the
intended purpose of the work is met and ready to use, then a provisional Completion
certificate shall be recorded by the AGIHF. The provisional certificate so recorded shall be
appended with a list of outstanding balance items of work that need to be completed in
accordance with the provisions of the contract.

However, in case of contracts involving Maintenance of building and services /any other work
after construction of same building and services/ other work, then 40% of performance
guarantee shall be returned to the contractor, without any interest after recording the
provisional Completion certificate.
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Recovery of Security Deposit
Clause 1A

The Security deposit or the retention money shall be deducted from each running/ final bill of
the contractor @ 5% (five per cent only) of the gross value of the Running Account/ final bill. If
the amount of Security Deposit deducted in cash is more than Rs 10.00 lakhs (Rupees Ten
lakhs only), the excess amount beyond Rs 10.00 Lakhs can be replaced by the contractor
by submission of Bank Guarantee on maximum three times in the prescribed Performa of AGIHF
or Fixed Deposit Receipt (FDR) pledged in favor of AGIHF of equivalent amount from
any Nationalized Bank or all Commercial Scheduled Bank. Only the Original Contract Value will
be counted for this purpose. The Bank Guarantee/ FDR shall be initially valid up to the 3 months
beyond the stipulated defect liability period. In case the time for completion of works gets
enlarged, the contractor shall get the validity of bank Guarantee/ FDR extended to cover such
enlarged time for completion of work.

The release/refund of security deposit of the contractor shall be subject to the
observance/compliance of the conditions as under and whichever is later:

Expiry of the defect liability period in conformity with provisions contained in specific
clause. The expiry of defect liability period shall be extended from time to time depending upon
extension of time granted by AGIHF.

The contractor produces a clearance certificate from the labour office. As soon as the work is
virtually completed, the contractor shall apply for the labour clearance certificate to the Labour
Officer under intimation to the AGIHF. The AGIHF, on receipt of the said communication, shall
write to the Labour Officer to intimate if any complaint is pending against the contractor in
respect of the work. If no complaint is pending, on record till after 3 months after completion of
the work and/or no communication is received from the Labour Officer to this effect till six
months after the date of completion, it will be deemed to have received the clearance
certificate.

AGIHF reserves the right of part or full forfeiture of security deposit in addition to other claims in
the event of contractor’s failure to fulfill any of the contractual obligations or in the event of
termination of contract as per terms and conditions of contract.

Compensation for Delay
Clause 2

If the contractor fails to maintain the required progress in terms of clause 5 or to complete the
work and clear the site on or before the stipulated completion date or justified extended date of
completion determined as per clause 5 (excluding any extension under clause 5.5) also
considering any extension granted under clauses 12 and 15, he shall, without prejudice to any
other right or remedy available under the law to the AGIHF on account of such breach, pay as
compensation, the amount calculated as below :

Compensation for delay of work @ 0.75% of accepted tendered amount per month of delay
(to be computed on per day basis) Provided further that the total amount of compensation
for delay to be paid under this condition shall not exceed 5 % (five percent) of the accepted
Tendered Value of work or of the accepted Tendered Value of the Sectional part of work as
mentioned in Schedule 'F' for which a separate period of completion is originally given.
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The period of delay solely attributable to contractor shall be computed as the time taken by
contractor going beyond the 'justified date of completion' as determined by the authority
specified in schedule F under clause 5. Further, in case where the contractor is entitled to
additional time under clause 12 and /or clause 15, that shall also be accounted for while
deciding the net period of delay. In case, the authority specified in schedule F decides to
levy compensation during the progress of work, the period of delay attributable to
contractor shall be computed (by such authority) as the period by which the progress is
behind the schedule on date of such decision, after due consideration of justified extension
at that stage of work.

In case no compensation has been decided by the authority in Schedule 'F' during the
progress of work, this shall be no waiver of right to levy compensation by the said authority
if the work remains incomplete on final justified extended date of completion.

If the Engineer in Charge decides to give further extension of time allowing performance of
work beyond the justified extended date the contractor shall be liable to pay compensation
for such extended period. The levy of compensation under this clause shall be without
prejudice to the right of action by the AGIHF under clause 3 or any other clause in contract.

In case action under clause 2 has not been finalized and the work has been determined
under clause 3, the right of action under clause 2 shall remain post determination of
contract and in such case the levy of compensation shall be for days the progress is behind
the schedule on date of determination, as assessed by the authority in Schedule F, after due
consideration of justified extension. The compensation for delay, if not decided before the
determination of contract, shall be decided after of determination of contract. Further, in
such case where the contract has been determined, the total amount of recovery against
compensation under clause 2 plus that under clause 3 (i.e. forfeiture of security deposit,
performance guarantee) shall not exceed 8 % of the accepted tendered value of work.

The amount of compensation may be adjusted or set-off against any sum payable to the
Contractor under this or any other contract with the AGIHF.

In case, the contractor does not achieve a particular milestone mentioned in schedule F, or
the re-scheduled milestone(s) in terms of Clause 5, the amount shown against that
milestone shall be withheld, to be adjusted against the compensation levied as above. With-
holding of this amount on failure to achieve a milestone, shall be automatic without any
notice to the contractor. However, if the contractor catches up with the progress of work on
the subsequent milestone(s), the withheld amount shall be released. In case the contractor
fails to make up for the delay in subsequent milestone(s), amount mentioned against each
milestone missed subsequently also shall be withheld. The amount so withheld can be
released against BG/FDR from a commercial bank of equivalent amount. Further, no
interest, whatsoever, shall be payable on such withheld amount. Irrespective of the reasons
whether or not attributable to the Executing Agency but the Contracts gets extended
beyond the stipulated date of completion as specified in the contract documents an amount
@ 3% of balance value of works for the extended period beyond 03 months and up to
completion period shall be recovered from their RA Bills. The Contractor shall have no claim
on the recovered amount on the stated ground.

When Contract can be Determined
Clause 3

Subject to other provisions contained in this clause, the AGIHF may, without prejudice to his
any other rights or remedy against the contractor in respect of any delay, not following
safety norms, inferior workmanship, any claims for damages and/or any other provisions of
this contract or otherwise, and whether the date of completion has or has not elapsed, by
notice in writing absolutely determine the contract in any of the following cases:
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If the contractor having been given by the AGIHF a notice in writing to rectify,

reconstruct or replace any defective work or that the work is being performed in an inefficient
or otherwise improper or un-workman like manner shall omit to comply with the requirement
of such notice for a period of seven days thereafter.

If the contractor has, without reasonable cause, suspended the progress of the work or has
failed to proceed with the work with due diligence and continues to do so after a notice in
writing of seven days from the AGIHF.

If the contractor fails to complete the work or section of work with individual date of
completion on or before the stipulated or justified extended date, on or before such date of
completion; and the Engineer in Charge without any prejudice to any other right or remedy
under any other provision in the contract has given further reasonable time in a notice given
in writing in that behalf as either mutually agreed or in absence of such mutual agreement
by his own assessment making such time essence of contract and in the opinion of
Engineer-in- Charge the contractor will be unable to complete the same or does not
complete the same within the period specified.

If the contractor persistently neglects to carry out his obligations under the contract and/ or
commits default in complying with any of the terms and conditions of the contract and does
not remedy it or take effective steps to remedy it within 7 days after a notice in writing is
given to him in that behalf by the AGIHF.

If the contractor shall offer or give or agree to give to any person in AGIHF service or to any
other person on his behalf any gift or consideration of any kind as an inducement or reward
for doing or forbearing to do or for having done or forborne to do any act in relation to the
obtaining or execution of this or any other contract for AGIHF.

If the contractor shall enter into a contract with AGIHF in connection with which commission
has been paid or agreed to be paid by him or to his knowledge, unless the particulars of any
such commission and the terms of payment thereof have been previously disclosed in
writing to the AGIHF.

If the contractor had secured the contract with AGIHF as a result of wrong tendering or
other non-bonafide methods of competitive tendering or commits breach of Integrity
Agreement.

If the contractor being an individual, or if a firm, any partner thereof shall at any time be
adjudged insolvent or have a receiving order or order for administration of his estate made
against him or shall take any proceedings for liquidation or composition (other than a
voluntary liquidation for the purpose of amalgamation or reconstruction) under any
Insolvency Act for the time being in force or make any conveyance or assignment of his
effects or composition or arrangement for the benefit of his creditors or purport so to do, or
if any application be made under any Insolvency Act for the time being in force for the
sequestration of his estate or if a trust deed be executed by him for benefit of his creditors.

If the contractor being a company shall pass a resolution or the court shall make an order
that the company shall be wound up or if a receiver or a manager on behalf of a creditor
shall be appointed or if circumstances shall arise which entitle the court or the creditor to
appoint a receiver or a manager or which entitle the court to make a winding up order.

If the contractor shall suffer an execution being levied on his goods and allow it to be
continued for a period of 21 days.

If the contractor assigns (excluding part(s) of work assigned to other agency(s) by the
contractor as per terms of contract), transfers, sublets (engagement of labour on a piece-
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work basis or of labour with materials not to be incorporated in the work, shall not be
deemed to be subletting) or otherwise parts with or attempts to assign, transfer, sublet or
otherwise parts with the entire works or any portion thereof without the prior written
approval of the AGIHF. When the contractor has made himself liable for action under any of
the cases aforesaid, the AGIHF shall have powers:

To determine the contract as aforesaid so far as performance of work by the Contractor is
concerned (of which determination notice in writing to the contractor under the hand of the
AGIHF shall be conclusive evidence). Upon such determination, the performance guarantee
shall stand forfeited in full, Security Deposit already recovered and Security deposit
recoverable shall be liable to be forfeited and shall be absolutely at the disposal of the
AGIHF.

After giving notice to the contractor to measure up the work of the contractor and to take
such whole, or the balance or part thereof, as shall be un-executed out of his hands and
to give it to another contractor to complete the work. The contractor, whose contract is
determined as above, shall not be allowed to participate in the tendering process for the
remaining work which may include any new items to complete the work. In the event of
above courses being adopted by the AGIHF, the contractor shall have no claim to
compensation for any loss sustained by him by reasons of his having purchased or procured
any materials or entered into any engagements or made any advances on account or with a
view to the execution of the work or the performance of the contract. And in case action is
taken under any of the provision aforesaid, the contractor shall not be entitled to recover or
be paid any sum for any work thereof or actually performed under this contract unless and
until the AGIHF has certified in writing the performance of such work and the value payable
in respect thereof and he shall only be entitled to be paid the value so certified.

Clause 3A

In case, the work including planning designing and execution as per scope of contract
cannot be started due to reasons not within the control of the contractor within 1/8th of the
stipulated time for completion of work or 180 days whichever is higher, either party may
close the contract by giving notice to the other party stating the reasons. In such
eventuality, the Performance Guarantee of the contractor shall be refunded within 30 days
of closing of the contract.

Neither party shall claim any compensation for such eventuality. This clause is not
applicable for any breach of the contract by either party.

Contractor liable to pay compensation even if action not taken under Clause 3
Clause 4

In any case in which any of the powers conferred upon the AGIHF by Clause3 thereof, shall
have become exercisable and the same are not exercised, the non-exercise thereof shall not
constitute a waiver of any of the conditions hereof and such powers shall notwithstanding be
exercisable in the event of any future case of default by the contractor and the liability of
the contractor for compensation shall remain unaffected. In the event of the AGIHF putting
in force all or any of the powers vested in him under the preceding clause he may, if he so
desires after giving a notice in writing to the contractor, take possession of (or at the sole
discretion of the AGIHF which shall be final and binding on the contractor) use as on hire
(the amount of the hire money being also in the final determination of the AGIHF) all or any
tools, plant, materials and stores, in or upon the works, or the site thereof belonging to the
contractor or procured by the contractor and intended to be used for the execution of the
work/or any part thereof, paying or allowing for the same in account at the contract rates,
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or, in the case of these not being applicable, at current market rates to be certified by the
AGIHF, whose certificate thereof shall be final, and binding on the contractor, clerk of the
works, foreman or other authorized agent to remove such tools, plant, materials, or stores
from the premises (within a time to be specified in such notice) in the event of the
contractor failing to comply with any such requisition, the AGIHF may remove them at the
contractor's expense or sell them by auction or private sale on account of the contractor and
his risk in all respects and the certificate of the AGIHF as to the expenses of any such
removal and the amount of the proceeds and expenses of any such sale shall be final and
conclusive against the contractor.

Time and Extension for Delay
Clause 5

The time allowed for execution of the Works as specified in the Schedule 'F' or the extended
time in accordance with these conditions shall be the essence of the Contract. The execution
of the work shall commence from such date as mentioned in schedule 'F' or from the date of
handing over of the site, as notified by the AGIHF, whichever is later. If the Contractor
commits default in commencing the execution of the work as aforesaid and such default
continues even after 10 days after a notice in writing has been given by the Engineer in
charge, the performance guarantee shall be forfeited by the Engineer in Charge and shall be
absolutely at the disposal of the AGIHF without prejudice to any other right or remedy
available in law. The contract shall stand determined when such decision regarding the
forfeiture of the performance guarantee is communicated to the contractor.

5.1.1 The contractor shall within 10 (ten) working days of award of work, submit a time
program to the AGIHF. Such program shall be made in due consideration of :

(a) Schedule of handing over of site as specified in the Schedule 'F'

(b) Schedule of issue of designs as specified in the Schedule 'F,

Further, program shall be prepared using the mutually agreed format/software or in other
format/software as directed by AGIHF. The said program shall be in direct relation to the
time stated in the Contract document for completion of items of the works. It shall indicate
the forecast of the dates of commencement and completion of various trades/ sections of
the work and may be amended as necessary by agreement between the AGIHF and the
Contractor, within the limitations of overall time imposed in the Contract documents.

5.1.2 The AGIHF shall within 10 (ten) working days of receipt of such program, make
modifications, if any and communicate the approved program to the contractor.

In case of non- submission of construction program by the contractor, the program
prepared by the AGIHF shall be deemed to be final. Such program by the Engineer-
in-Charge shall not relieve the contractor of any of the obligations under the
contract.

5.1.3 The contractor shall submit the progress report using the mutually agreed software
or in other format decided by AGIHF for the work done during previous month to the
AGIHF on or before 5th day of each month, failing which a recovery as per Schedule
F shall be made as agreed compensation and shall be recovered from the next
running account bill without any notice.

Delays due to reasons beyond the control of both parties:

If the work(s) be delayed by: -

(i) force majeure, or

(ii) abnormally bad weather, or
Page 89]170



5.3

5.4

NIT No- AGIHF/Executing Agency/2024-25/01 date 27.08.2024

(i) serious loss or damage by fire, or

(iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of the
trades employed on the work, or

(v) delay on the part of other contractors or tradesmen engaged by AGIHF in executing
work not forming part of the Contract, or

(vi) any other cause like above which, in the reasoned opinion of the AGIHF is beyond the
control of both parties then upon the happening of any such event causing delay, the
Contractor shall immediately give notice thereof in writing to the Authority indicated in
schedule F.

The said authority, on receipt of such notice, considering the factual ground situation, give a
fair and reasonable 'justified extension of time' and reschedule the mile stones for
completion of work.

The contractor shall have no claim of damages against the delays listed in this sub clause
i.e. sub clause 5.2. The contractor shall have no claim of damages for extension of time
granted or rescheduling of milestone/s for events listed in sub clause 5.2.

However, the Contractor shall not be entitled to any extension of time where the instructions
or acts of the Employer’s Representative and the AGIHF are necessitated by or intended to
cure any default of or breach of Contract by the Contractor or where any delay is due to:

i. the failure of sub-contractor, to commence or to carry out work in due time,

ii. non-availability, or shortage of Contractor’s equipment, labour, utility services, Plant
and Materials,

iii. the Contractor not fulfilling his obligations under this Contract.

iv. inclement weather conditions or abnormally bad weather conditions, and
Delays due to festival celebrations.

Delays attributable to the AGIHF and the Concurrent delays:

In case the work is hindered, by the AGIHF or for any reason / event, for which the AGIHF is
responsible, the Contractor shall immediately give notice thereof to the authority indicated
in schedule F. The said authority shall, after verification of facts, give a fair and reasonable
'justified extension of time' and reschedule the mile stones for completion of work. Such
extension of time or rescheduling of milestone/s shall be without prejudice to any other
right or remedy of the parties in contract or in law, provided further that for the concurrent
delays i.e. the delays occurring concurrently due to the defaults of both the parties, the
contractor be entitled for extension of time but shall have no claim of damages.

Rescheduling of milestones and 'Justified extended date’

The request for rescheduling the Mile stones or extension of time, shall be made by the
Contractor in writing within fourteen days of the happening of the event causing delay on
the prescribed forms i.e. Form of application by the contractor for seeking rescheduling of
milestones or Form of application by the contractor for seeking extension of time (Appendix
-XVI) to the authority as indicated in Schedule 'F'. The Contractor shall indicate in such a
request the period by which rescheduling of milestone/s or extension of time is desired.

The authority as indicated in Schedule 'F', after examining the request, shall give a fair and
reasonable 'justified extension of time' for completion of work and simultaneously
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reschedule the mile stones. In event of non-application by the contractor for extension of
time, the authority as indicated in schedule F, after affording opportunity to the contractor,
may give, fair and reasonable justified extension and reschedule the milestones, within a
reasonable period of occurrence of the event causing delay. Such justified extension of time
shall determine the 'justified extended date' of completion of work.

Delays beyond the 'justified extended date’
(delays attributable solely to the contractor):

In case the work is delayed by reasons solely attributable to contractor i.e. for the reasons
beyond the events/reasons stated in clause 5.2 & clause 5.3, requiring the execution of
work beyond the 'justified extended date' (as stated in clause 5.4), the authority indicated
in schedule F, without prejudice to the provisions under clause 3, may grant extension of
time required for completion of work without rescheduling the milestones and without
altering the 'justified extended date'. In such case, the contractor shall be liable for levy of
compensation for such delay/such period of extension of time (i.e. for the period beyond the
'justified extended date' as determined in clause 5.4) and this default of contractor shall be
dealt in conjunction with clause 2 of contract document.

It is a term of contract that the authority indicated in schedule F while deciding the
extension of time case as per clause 5.1 to 5.5, shall also segregate the overall period of
delay in following categories:

(a) delays due to reasons beyond the control of both parties (under clause 5.2)
(b) delays attributable solely to the AGIHF (under clause 5.3)

(c) concurrent delays (under clause 5.3)

(d) delays solely attributable to contractor (under clause 5.5)

Online record of hinderances:

The AGIHF may require the contractor to give notice of hinderances on any online system
devised by him. All the notices of hinderances have to be submitted through such online
system by the contractor timely to claim extension of time/ rescheduling of milestone(s).
The contractor shall not be entitled for any damages in case such online notices are not
given timely by the contractor.

Computerized Measurement Book

Clause 6

AGIHF shall, except as otherwise provided, ascertain and determine by measurement the
value of work done in accordance with the contract.

All measurements as per the stage payments mentioned in Schedule F having financial
value shall be entered by the contractor and compiled in the shape of the Computerized
Measurement Book having pages of A-4 size as per the format of the AGIHF so that a
complete record is obtained of all the stages of works performed under the contract.

All such measurements recorded by the contractor or his authorized representative from
time to time, during the progress of the work, shall be got checked by the contractor from
the AGIHF or his authorized representative as per interval or program fixed in consultation
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with AGIHF or his authorized representative. After the necessary corrections made by the
AGIHF, the measurement sheets shall be returned to the contractor for incorporating the
corrections and for resubmission to the AGIHF for the dated signatures by the AGIHF and
the contractor or their representatives in token of their acceptance.

Whenever bill is due for payment, the contractor would initially submit draft computerized
measurement sheets and these measurements would be got checked/test checked from the
AGIHF and/or his authorized representative. The contractor will, thereafter, incorporate
such changes as may be done during these checks/test checks in his draft computerized
measurements, and submit to the AGIHF a computerized measurement book, duly bound,
and with its pages machine numbered. The AGIHF and/or his authorized representative
would thereafter check this MB, and record the necessary certificates for their checks/test
checks.

The final, fair, computerized measurement book given by the contractor, duly bound, with
its pages machine numbered, should be 100% correct. No cutting or over-writing in the
measurements would thereafter be allowed. If at all any error is noticed, the contractor
shall have to submit a fresh computerized MB with its pages duly machine numbered and
bound, after getting the earlier MB cancelled by the AGIHF. Thereafter, the MB shall be
taken in the Divisional Office records, and allotted a number as per the Register of
Computerized MBs. This should be done before the corresponding bill is submitted to the
Division Office for payment. The contractor shall submit two spare copies of such
computerized MB's for the purpose of reference and record by the various officers of the
AGIHF.

The contractor shall also submit to the AGIHF separately his computerized Abstract of Cost
and the bill based on these measurements, duly bound, and its pages machine numbered
along with two spare copies of the bill. Thereafter, this bill will be processed by the Division
Office and allotted a number as per the computerized record in the same way as done for
the measurement book meant for measurements.

The contractor shall, without extra charge, provide all assistance with every appliance,
labour and other things necessary for checking of measurements by the AGIHF or his
representative.

Except where any general or detailed description of the work expressly shows to the
contrary, measurements shall be taken in accordance with the procedure set forth in the
contract notwithstanding any provision in the relevant Standard Method of measurement or
any general or local custom.

The contractor shall give not less than seven days' notice to the AGIHF or his authorized
representative in charge of the work before covering up or otherwise placing beyond the
reach of checking and/or test checking the measurement of any work in order that the same
may be checked and/or test checked and correct dimensions thereof be taken before the
same is covered up or placed beyond the reach of checking and/or test checking
measurement and shall not cover up and place beyond reach of measurement any work
without consent in writing of the AGIHF or his authorized representative in charge of the
work who shall within the aforesaid period of seven days inspect the work, and if any work
shall be covered up or placed beyond the reach of checking and/or test checking
measurements without such notice having been given or the AGIHF's consent being
obtained in writing the same shall be uncovered at the Contractor's expense, or in default
thereof no payment or allowance shall be made for such work or the materials with which
the same was executed.

AGIHF or his authorized representative may cause either themselves or through another
officer of the AGIHF to check the measurements recorded by contractor and all provisions
stipulated herein above shall be applicable to such checking of measurements or levels.
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It is also a term of this contract that checking and/or test checking the measurements of

any item of work in the measurement book and/or its payment in the interim, on account of
final bill shall not be considered as conclusive evidence as to the sufficiency of any work or
material to which it relates nor shall it relieve the contractor from liabilities from any over
measurement or defects noticed till completion of the defect’s liability period.

Payment on intermediate certificate to be regarded as Advances
Clause 7

The running account bills shall be submitted by the contractor for the work executed on the
basis of such recorded measurements as per Clause 6 on the format of the AGIHF in
triplicate on or before the date of every month fixed for the same by the AGIHF. The
contractor shall not be entitled to be paid any such interim payment if the gross work done
together with net payment/ adjustment of advances for material collected, if any, since the
last such payment is less than the amount specified in Schedule 'F', in which case the
interim bill shall be prepared on the appointed date of the month after the requisite
progress is achieved. AGIHF shall arrange to have the bill verified In the event of the failure
of the contractor to submit the bills, no claims whatsoever due to delays on payment
including that of interest shall be payable to the contractor. Payment on account of amount
admissible shall be made by the AGIHF certifying the sum to which the contractor is
considered entitled by way of interim payment at such rates as decided by the AGIHF.

The contractor shall be paid against their Running Account Bills within 30 days from the date of
certification of their bills. In case, if there is any delay in release of Running Account Payment(s)
beyond 30 days on account of unforeseen reasons not under the control of AGIHF, contractor
shall not be liable for any claim on this account.

All such interim payments shall be regarded as payment by way of advances against final
payment only and shall not preclude the requiring of bad, unsound and imperfect or
unskilled work to be rejected, removed, taken away and reconstructed or re-erected. Any
certificate given by the AGIHF relating to the work done or materials delivered forming If
the revised tendered amount (worked out on the basis of quoted rate of individual items)
part of such payment, may be modified or corrected by any subsequent such certificate(s)
or by the final certificate and shall not by itself be conclusive evidence that any work or
materials to which it relates is/are in accordance with the contract and specifications. Any
such interim payment, or any part thereof shall not in any respect conclude, determine or
affect in any way powers of the AGIHF under the contract or any of such payments be
treated as final settlement and adjustment of accounts or in any way vary or affect the
contract.

Pending consideration of extension of date of completion, interim payments shall continue
to be made as herein provided without prejudice to the right of the AGIHF to take action
under the terms of this contract for delay in the completion of work, if the extension of date
of completion is not granted by the competent authority.

Clause 7A

No Running Account Bill shall be paid for the work till the applicable labour licenses,
registration with EPFO, ESIC and BOCW Welfare Board, whatever applicable are submitted
by the contractor to the AGIHF.

Completion Certificate and Completion Plans
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Clause 8

Within ten days of the completion of the work, the contractor shall give notice of such
completion to the AGIHF and within thirty days of the receipt of such notice, the AGIHF shall
inspect the work and if there is no defect in the work, shall furnish the contractor with a
final certificate of completion, otherwise a provisional certificate of physical completion
indicating defects (a) to be rectified by the contractor and/or (b) for which payment will be
made at reduced rates, shall be issued. But no final certificate of completion shall be issued,
nor shall the work be considered to be complete until the contractor shall have removed
from the premises on which the work shall be executed all scaffolding, surplus materials,
rubbish and all huts and sanitary arrangements required for his/their work people on the
site in connection with the execution of the works as shall have been erected or constructed
by the contractor(s) and cleaned off the dirt from all wood work, doors, windows, walls,
floor or other parts of the building, in, upon, or about which the work is to be executed or of
which he may have had possession for the purpose of the execution, thereof, and not until
the work shall have been measured by the AGIHF. If the contractor fails to comply with the
requirements of this Clause as to removal of scaffolding, surplus materials and rubbish and
all huts and sanitary arrangements as aforesaid and cleaning off dirt on or before the date
fixed for the completion of work, the AGIHF may at the expense of the contractor remove
such scaffolding, surplus materials and rubbish etc., and dispose of the same as he thinks fit
and clean off such dirt as aforesaid, and the contractor shall have no claim in respect of
scaffolding or surplus materials or final cleaning work as aforesaid except for any sum
actually realized by the sale thereof.

Completion Plans to be Submitted by the Contractor
Clause 8A

The contractor shall submit completion plans for Internal and External Civil, Electrical and
Mechanical Services within thirty days of the completion of the work.

In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to pay
a sum of 0.1 % (zero point one percent) of Tendered Value or limit prescribed in Schedule F
whichever is more as may be fixed by the authority as mentioned in Schedule F and in this
respect the decision of the that authority shall be final and binding on the contractor.

Payment of Final Bill
Clause 9

The final bill shall be submitted by the contractor in the same manner as specified in interim
bills within three months of physical completion of the work or within one month of the date
of the final certificate of completion furnished by the AGIHF whichever is earlier. No further
claims shall be made by the contractor after submission of the final bill and these shall be
deemed to have been waived and extinguished. Payments of those items of the bill in
respect of which there is no dispute and of items in dispute, for quantities and rates as
approved by AGIHF, will, as far as possible be made within the period of three months the
period being reckoned from the date of receipt of the bill by AGIHF.

If the final bill is submitted by the contractor within the period specified above and delay in
payment of final bills is made by the AGIHF after prescribed time limit, a simple interest @ 5

% (five percent) per annum shall be paid to the contractor from the date of expiry of
prescribed time limit, provided the final bill submitted by the contractor is found to be in
order.

Materials to be provided by the Contractor
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Clause 10A
The contractor shall, at his own expense, provide all materials, required for the works.

The contractor shall, at his own expense and without delay supply to the AGIHF samples of
materials to be used on the work and shall get these approved in advance. All such
materials to be provided by the Contractor shall be in conformity with the specifications laid
down or referred to in the contract. The contractor shall, if requested by the AGIHF furnish
proof, to the satisfaction of the AGIHF that the materials so comply. The AGIHF shall within
thirty(30) days of supply of samples or within such further

period as he may require intimate to the Contractor in writing whether samples are
approved by him or not. If samples are not approved, the Contractor shall forthwith arrange
to supply to the AGIHF for his approval, fresh samples complying with the specifications laid
down in the contract. When materials are required to be tested in accordance with
specifications, approval of the AGIHF shall be issued after the test results are received.

The Contractor shall at his cost submit the samples of materials to be tested or analyzed
and shall not make use of or incorporate in the work any materials represented by the
samples until the required tests or analysis have been made and materials finally accepted
by the AGIHF. The Contractor shall not be eligible for any claim or compensation either
arising out of any delay in the work or due to any corrective measures required to be taken
on account of and as a result of testing of materials.

The contractor shall, at his cost, make all arrangements and shall provide all facilities as the
AGIHF may require for collecting and preparing the required number of samples for such
tests at such time and to such place or places as may be directed by the AGIHF and bear all
charges including testing charges. The AGIHF or his authorized representative shall always
have access to the works and to all workshops and places where work component is being
prepared or from where materials, manufactured articles or machinery are being obtained
for the works and the contractor shall afford every facility and every assistance in obtaining
the right to such access.

The AGIHF shall have full powers to require the removal from the premises of all materials
which in his opinion are not in accordance with the specifications and in case of default, the
AGIHF shall be at liberty to employ at the expense of the contractor, other persons to
remove the same without being answerable or accountable for any loss or damage that may
happen or arise to such materials. The AGIHF shall also have full powers to require other
proper materials to be substituted thereof and in case of default, the AGIHF may cause the
same to be supplied and all costs which may attend such removal and substitution shall be
borne by the Contractor.

The contractor shall at his own expense, provide a material testing lab at the site for
conducting routine field tests. The lab shall be equipped at least with the testing equipment
as specified in schedule F.

Secured Advance on Materials
Clause 10B

(i) The contractor, on signing an indenture form specified in appendix XV, shall be
entitled to be paid during the progress of the execution of the work up to 75% of the
assessed value of any materials, which are in the opinion of the AGIHF non-perishable, non-
fragile and non-combustible and are in accordance with the contract and which have been
brought on the site in connection therewith and are adequately stored and/ or protected
against damage by weather or other causes but which have not at the time of advance been
incorporated in the works. When materials on account of which an advance has been made
under this sub-clause are incorporated in the work, the amount of such advance shall be
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recovered/deducted from the next payment made under any of the clause or clauses of this
contract.

Such secured advance shall also be payable on other items of perishable nature, fragile and
combustible with the approval of the AGIHF provided the contractor provides a
comprehensive insurance cover for the full cost of such materials. The decision of the AGIHF
shall be final and binding on the contractor in this matter. No secured advance, shall
however, be paid on high-risk materials such as ordinary glass, sand, petrol, diesel.

Mobilization advance

Mobilization advance not exceeding 10% of the awarded value shall be paid to the
contractor, if requested by him, on submission of irrevocable Bank Guarantee valid for
contract period of an amount 1.1 times of the mobilization advance to take care of advance
and interest at prescribed rate from a nationalized bank or all Commercial scheduled bank in
the enclosed Performa. The Mobilization advance shall be interest bearing@ as mentioned in
the "Memorandum (Annexure-I)".

This advance shall be paid in three installments as follows:

i) First Installment of fifty percent (50%) of total mobilization advance shall be paid after
the agreement is signed, P/F of Barricading at site and upon submission of performance
guarantee for full amount as specified.

ii) 2nd installment of twenty-five (25%) percent of total mobilization advance will be paid
after the setting up of site office and site laboratory, complete mobilization of plant and
machinery, scaffolding & shuttering materials etc.

iii) The Balance twenty-five (25%) percent of total mobilization advance shall be paid on
completion of 10% of work in terms of cost and after the contractor has fully mobilized
the work at site.

The advance so paid to the Contractor shall only be used in execution of this Contract
including setting up of site office and site laboratory, complete mobilization of plant and
machinery, scaffolding & shuttering materials etc

Interest & Recovery

The mobilization advance above bear simple interest at the rate of 8 percent per annum
and shall be calculated from the date of payment to the date of recovery, both days
inclusive, on the outstanding amount of advance. Recovery of such sums advanced shall be
made by the deduction from the contractors bills commencing after first ten percent of the
gross value of the work is executed and paid, on pro-rata percentage basis to the gross
value of the work billed beyond 10% in such a way that the entire advance is recovered by
the time eighty percent of the gross value of the contract is executed and paid, together
with interest due on the entire outstanding amount up to the date of recovery of the
instalment.

Clause 11

The contractor shall execute the whole and every part of the work in the most substantial
and workmanlike manner both as regards materials and otherwise in every respect in strict
accordance with the specifications. The contractor shall also conform exactly, fully and
faithfully to the design, drawings and instructions in writing in respect of the work issued by
the AGIHF. Contractor shall be furnished free of charge one copy of the contract documents.

The contractor shall comply with the provisions of the contract and with the care and
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diligence execute and maintain the works and provide all labour and materials, tools and
plants including for measurements and supervision of all works, structural plans and other
things of temporary or permanent nature required for such execution and maintenance in so
far as the necessity for providing these, is specified or is reasonably inferred from the
contract. The Contractor shall take full responsibility for adequacy, suitability and safety of
all the works and methods of construction.

Deviations/ Variations Extent and Pricing
Clause 12

The AGIHF shall have power (i) to make alterations in, additions to or substitutions for the
original scope of work as defined in the contract, that may appear to him to be necessary or
advisable during the progress of the work, and (ii) to omit a part of the works in case of
non-availability of a portion of the site or due to any other reason (save except Clause-13),
the contractor shall be bound to carry out the works in accordance with any instructions
given to him in writing signed by the AGIHF and such alterations, omissions, additions or
substitutions shall form part of the contract as if originally provided therein and any change
in the scope of work as defined in the contract, which the contractor may be directed to do
in the manner specified above as part of the works, shall be carried out by the contractor on
the same terms and conditions in all respects, except for increase/ decrease in the cost and
additional time due to change of scope, to be determined based on the sub-clauses
hereunder :

12.1 The time for completion of the works shall, in the event of any deviations resulting in
additional cost over the tendered value sum being ordered, be extended, if requested by the
contractor, as follows:

(i) In the proportion which the additional cost of the altered, additional or substituted work,
bears to the original tendered value plus

(ii) 25% of the time calculated in (i) above or such further additional time as may be
considered reasonable by the AGIHF.

Payment of deviations/variations beyond 1% of the accepted tendered amount.

In case there is any change in scope as defined in the contract, the contractor shall carry
out the changes as per direction of Engineer in Charge and nothing extra shall be payable to
the contractor on account of same if the additional cost of such work is up to 1% (One
percent) of the accepted tendered amount and worked out as per sub-clause 12.3 below.
Variations/deviations upto 1% (One percent) of the accepted tendered amount shall be
deducted from overall variations/ deviations for making payment.

12.3 DETERMINATION OF RATES

In the event, there is any deviations/variations in work as defined in the contract, the
contractor shall submit the complete proposal to AGIHF within 15 days duly supported with:

(a) Analysis of rates for items involved, along with relevant documents, rates of materials,
tools/plants and labour, etc.

(b) The impact, if any, which the deviations/variations is likely to have on the project
completion schedule,

On receipt of such proposal, either individually or covering group of items, the AGIHF shall
examine the proposal regarding its admissibility and finalize the proposal/rates within 45
days after receipt of proposal with all requisite details and documents from the contractors,
after giving due consideration to the proposal, analysis and rates of materials and labours,
etc.
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12.3.1 The increase/decrease in the rates due to deviations/variations shall be decided
based on the following criteria: -

(i) Pricing of deviations

(a) If the item of work as stipulated in the schedule of quantity/scope of work deviates on
plus side, then the rate for the deviated quantity shall be paid at the agreement rate upto
the deviation limit as specified in schedule "F" with the same terms & conditions of the
contract. Beyond deviation limit as specified in the schedule "F", rate shall be payable on
market rates to be determined based on the relevant documents and prevailing market
rates, as per Para (ii) below

(b) If the item of work as stipulated in the schedule of quantity/scope of work deviates on
minus side, then the amount for such deviated quantity shall be deducted proportionately at
the agreement rate.

(ii) Pricing of variations

If there are changes in the quantity / specifications / alterations / substitutions / additions,
etc. in the items, other than mentioned in para- (i) above, the rates shall be determined
based on detailed analysis of rates with original stipulated scope of items & newly
proposed/provided items. The difference of rates so determined shall be payable to/
recoverable from the contractor. The rates for both the components i.e. materials &labour
shall be based on prevailing market rates. The rate finalized by the AGIHF shall be final and
binding.

12.3.2 In case of either non-submission of timely proposal or incomplete proposal by
the contractor for deviations/variations, the AGIHF shall give final opportunity to the
Contractor to submit the complete proposal for change of cost within next 15 days. In case
of non-submission or further incomplete submission by the contractor within the stated
period, the AGIHF shall initiate the proposal and decide the change of cost. In such case the
proposal finalized by the AGIHF shall be final and binding on the contractor.

Restrictions on Deviations/Variations

(i) Work(s) due to deviations/variations shall be executed only after getting the
instructions of AGIHF, save except to meet any work of emergent nature.

(i) Not withstanding anything to the contrary in this clause 12, any change arising from
default of the contractor in the performance of his obligations under this agreement shall
not be deemed to be deviations / variations, and shall not result in any adjustment of the
contract price or the project completion schedule.

Foreclosure of contract due to Abandonment or Reduction in Scope of Work
Clause 13

If at any time after acceptance of the tender or during the progress of work, the purpose or
object for which the work is being done changes due to any supervening cause and as a
result of which the work has to be abandoned or reduced in scope, the AGIHF shall give
notice in writing to that effect to the contractor stating the decision as well as the cause for
such decision and the contractor shall act accordingly in the matter. The contractor shall
have no claim to any payment of compensation or otherwise whatsoever, on account of any
profit or advantage which he might have derived from the execution of the works in full but
which he did not derive in consequence of the foreclosure of the whole or part of the works.
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The contractor shall be paid at contract rates, full amount for works executed at site and, in
addition, a reasonable amount as certified by the AGIHF for the items hereunder mentioned
which could not be utilized on the work to the full extent in view of the foreclosure;

(i) Any expenditure incurred on preliminary site work, e.g. temporary access roads,
temporary labour huts, staff quarters and site office; storage accommodation and
water storage tanks.

(ii) AGIHF shall have the option to take over contractor's materials or any part thereof
either brought to site or of which the contractor is legally bound to accept delivery
from suppliers (for incorporation in or incidental to the work) provided, however
AGIHF shall be bound to take over the materials or such portions thereof as the
contractor does not desire to retain. For materials taken over or to be taken over by
AGIHF, cost of such materials as detailed by AGIHF shall be paid. The cost shall,
however, take into account purchase price, cost of transportation and deterioration
or damage which may have been caused to materials whilst in the custody of the
contractor.

(iii) Reasonable compensation for transfer of T & P from site to contractor's permanent
stores or to his other works, whichever is less. If T & P are not transported to either
of the said places, no cost of transportation shall be payable.

(iv) Reasonable compensation for repatriation of contractor's site staff and imported
labour to the extent necessary.

The contractor shall, if required by the AGIHF, furnish to him, books of account, wage
books, time sheets and other relevant documents and evidence as may be necessary to
enable him to certify the reasonable amount payable under this condition.

The reasonable amount of items on (i), (iii) and (iv) above shall not be in excess of 2% of
the cost of the work remaining incomplete on the date of closure, i.e. total stipulated cost of
the work as per accepted tender less the cost of work actually executed under the contract
and less the cost of contractor's materials at site taken over by the AGHIF as per item (ii)
above. Provided always that against any payments due to the contractor on this account or
otherwise, the AGIHF shall be entitled to recover or be credited with any outstanding
balances due from the contractor for advance paid in respect of any tool, plants and
materials and any other sums which at the date of termination were recoverable by the
AGIHF from the contractor under the terms of the contract.

In the event of action being taken under Clause 13 to reduce the scope of work, the
contractor may furnish fresh Performance Guarantee on the same conditions, in the same
manner and at the same rate for the balance tendered amount and initially valid up to the
extended date of completion or stipulated date of completion if no extension has been
granted plus minimum 180 days beyond that. Wherever such a fresh Performance
Guarantee is furnished by the contractor the AGIHF may return the previous Performance
Guarantee.

Pre-Construction Activities

Clause 14

The data supplied by the AGIHF, if any, are for General Guidance only. The contractor shall
be responsible for carrying out pre- construction activities for construction of work as

defined in the tender documents. The contractor shall also carry out site investigations to
verify site details / Data at his own cost.
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Suspension of Work
Clause 15

(i) The contractor shall, on receipt of the order in writing of the AGIHF, (whose decision
shall be final and binding on the contractor) suspend the progress of the works or
any part thereof for such time and in such manner as the AGIHF may consider
necessary so as not to cause any damage or injury to the work already done or
endanger the safety thereof for any of the following reasons:

(a)on account of any default on the part of the contractor or;

(b) for proper execution of the works or part thereof for reasons other than the
default of the contractor; or

(c)for safety of the works or part thereof. The contractor shall, during such
suspension, properly protect and secure the works to the extent necessary and
carry out the instructions given in that behalf by the AGIHF.

(ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:

(a) the contractor shall be entitled to an extension of time equal to the period of every
such suspension plus 25%, for completion of the item or group of items of
work for which a separate period of completion is specified in the contract and of
which the suspended work forms a part, and;

(b) If the total period of all such suspensions in respect of an item or group of items or
work for which a separate period of completion is specified in the contract exceeds
thirty days, the contractor shall, in addition, be entitled to such compensation as
the AGIHF may consider reasonable in respect of salaries and/or wages paid by the
contractor to his employees and labour at site, remaining idle during the period of
suspension, adding thereto 2% to cover indirect expenses of the contractor
provided the contractor submits his claim supported by details to the AGIHF within
fifteen days of the expiry of the period of 30 days.

(iii) If the works or part thereof is suspended on the orders of the AGIHF for more than
three months at a time, except when suspension is ordered for reason (a) in sub
para (i) above, the contractor may after receipt of such order serve a written notice
on AGIHF requiring permission within fifteen days from receipt by the AGIHF of the
said notice, to proceed with the work or part thereof in regard to which progress has
been suspended and if such permission is not granted within that time, the
contractor, if he intends to treat the suspension, where it affects only a part of the
works as an omission of such part by AGIHF or where it affects whole of the works,
as an abandonment of the works by AGIHF, shall within ten days of expiry of such
period of 15 days give notice in writing of his intention to the AGIHF. In the event of
the contractor treating the suspension as an abandonment of the contract by AGIHF,
he shall have no claim to payment of any compensation on account of any profit or
advantage which he might have derived from the execution of the work in full but
which he could not derive in consequence of the abandonment. He shall, however, be
entitled to such compensation, as the AGIHF may consider reasonable, in respect of
salaries and/or wages paid by him to his employees and labour at site, remaining
idle in consequence adding to the total thereof 2% to cover indirect expenses of the
contractor provided the contractor submits his claim supported by details to the
AGIHF within 30 days of the expiry of the period of 3 months.

Action in case Work not done as per Specifications
Clause 16

All works under or in course of execution or executed in pursuance of the contract, shall at
all times be open and accessible to the inspection and supervision of the AGIHF, his
authorized subordinates in charge of the work and all the superior officers, officer of the
Quality Assurance Unit of the AGIHF or any organization engaged by the AGIHF for Quality
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Assurance and the contractor shall, at all times, during the usual working hours and at all
other times at which reasonable notice of the visit of such officers has been given to the
contractor, either himself be present to receive orders and instructions or have a
responsible agent duly accredited in writing, present for that purpose. Orders given to the
Contractor's agent shall be considered to have the same force as if they had been given to
the contractor himself.

If it shall appear to the AGIHF or his authorized subordinates in charge of the work or to the
Engineer in charge of Quality Assurance or his subordinate officers or the officers of the
organization engaged by the AGIHF for Quality Assurance or to the Chief Technical
Examiner or his subordinate officers, that any work has been executed with unsound,
imperfect, or unskillful workmanship, or with materials or articles provided by him for the
execution of the work which are unsound or of a quality inferior to that contracted or
otherwise not in accordance with the contract, the contractor shall, on demand in writing
which shall be made within twelve months (six months in the case of work costing Rs. 10
Lac and below except road work) of the completion of the work from the AGIHF specifying
the work, materials or articles complained of, notwithstanding that the same may have been
passed, certified and paid for, forthwith rectify, or remove and reconstruct the work so
specified in whole or in part, as the case may require or as the case may be, remove the
materials or articles so specified and provide other proper and suitable materials or articles
at his own charge and cost. In the event of the failing to do so within a period specified by
the AGIHF in his demand aforesaid, then the contractor shall be liable to pay compensation
at the same rate as specified under clause 2 of the contract (for non-completion of the work
in time) for this default.

In such case the AGIHF may not accept the item of work at the rates applicable under the
contract but may accept such items at reduced rates as the authority specified in schedule
'F' may consider reasonable during the preparation of on account bills or final bill or any
other amount due to the contractor, if the item is so acceptable without detriment to the
safety and utility of the item and the structure or he may reject the work outright without
any payment and/or get it along with other connected and incidental items rectified, or
removed and re-executed at the risk and cost of the contractor. Decision of the AGIHF to be
conveyed in writing in respect of the same will be final and binding on the contractor.

Damages and Defects liability
Clause 17
17.1 During progress of work

If the contractor or his working staff or workers damage any part of the work in the scope of
contract, or any building, road, road kerb, fence, enclosure, water pipe, cables, drains,
electric or telephone post or wires, trees, grass, grassland, cultivated ground, etc.
contiguous to the premises on which the work or any part of it is being executed, the
contractor shall make good the same at his own cost.

Contractor shall repair/replace and restore the damaged structures/services in a time bound
manner as required and as directed by the AGIHF. Contractor shall not be given any benefit
of hindrance caused in the execution of the work owing to such damaged structure/service
and time taken in its restoration by the contractor.

17.2 During defect liability period

The contractor shall be responsible for all the defects and deficiencies in the work within the
scope of this contract, during the defect liability period which shall be for 2 (two) years after
the date of actual completion of work as recorded by the AGIHF. The liability of contractor
for defects and deficiencies may arise due to:
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(a) Improper planning and design of the project, if in the scope of contract.

(b) Works, Tools, Plant & Machinery, Materials or Workmanship not being in accordance
with this contract.

(c) Improper upkeep & maintenance during construction of the work.

(d) Improper upkeep, operation and/or maintenance during defect liability period, if these
are in the scope of this contract.

(e) Failure by the contractor to comply with any other obligation under this contract.

Such defects and deficiencies shall be made good by the contractor at his own cost after
getting instructions / notice from the AGIHF within the time period specified in such
instructions/notice.

However, contractor need not wait for instructions/notice from AGIHF for rectification of
defects in work which come to his notice and he should initiate action for needful
rectification of defect on priority, under intimation to AGIHF, to avoid any untoward
incident.

17.3 Structural soundness

The contractor shall follow the good engineering practice for safety, serviceability and
structural soundness of the building/ structure/road work etc. as covered in the scope of
contract.

17.3.1 Liability for execution

The contractor shall be fully liable for any deficiency in structural soundness of work owing
to execution of the work under the scope of this contract. The contractor shall have
obligation to rectify all defects in the structural elements owing to any deficiency in
execution of work at his own cost for 10 (ten) years from the date of completion as
recorded in the completion certificate by AGIHF. Such defects shall be made good by the
contractor at his own cost after getting instructions/notice from the AGIHF within the time
period specified in such instructions/notice and as per methodology duly approved by the
AGIHF.

17.4 Methodology for rectification of defects

The design, methodology and quality of rectification of defects carried out by the contractor
shall be as per sound engineering practice.

17.5 Contractor's failure to rectify defects as defined in the sub-clauses 17.1,
17.2,17.3 & 17.4

In the event that the contractor fails to repair or rectify the defect or deficiency within the
period specified by the AGIHF, the AGIHF shall be entitled to get the same repaired,
rectified or remedied at the contractor's cost and recover such amount from any dues like
performance guarantee, security deposits etc. available with AGIHF. AGIHF may take action
for debarment of contractor from tendering in the AGIHF by following due process. For
inaction or failure to rectify the defects covered under sub clause 17.3 within specified time
limit, the AGIHF may also initiate legal and/or other actions under other applicable laws in
addition to other remedies available in the contract.
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Recovery of Compensation paid to Workmen

In every case in which by virtue of the provisions under sub- section (1) of section 12 of the
Workmen's Compensation Act. 1923, AGIHF is obliged to pay compensation to a workman
employed by the contractor, in execution of the works , AGIHF will recover from the
contractor , the amount of the compensation so paid and, without prejudice to the rights of
the AGIHF under sub- section(2) of section 12 of the said Act, AGIHF shall be at liberty to
recover such amount or any part thereof by deducting it from the security deposit or from
any sum due by AGIHF to the contractor whether under this contract or otherwise. AGIHF
shall not be bound to contest any claim made against it under sub- section (1) of section
12, of the said Act, except on the written request of the contractor and upon his giving to
AGIHF full security for all costs for which AGIHF might become liable in consequence of
contesting such claim.

Ensuring Payment and Amenities to Workers if Contractor fails
Clause 18B

In every case in which by virtue of the provisions of the Contract Labour (Regulation and
Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central Rules,
1971, AGIHF is obliged to pay any amounts of wages to a workman employed by the
contractor in execution of the works, or to incur any expenditure in providing welfare and
health amenities required to be provided under the above said Act, and the rules, under
Clause 19H or under the CPWD Contractor's Labour Regulations, or under the Rules framed
by AGIHF from time to time for the protection of health and sanitary arrangements for
workers employed by AGIHF, any Contractors, AGIHF will recover from the
contractor, the amount of wages so paid or the amount of expenditure so incurred; and
without prejudice to the rights of the AGIHF under sub-section(2) of Section 20, and
sub-section (4) of Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970,
AGIHF shall be at liberty to recover such amount or any part thereof by deducting it from
the security deposit or from any sum due by AGIHF to the contractor whether under this
contract or otherwise AGIHF shall not be bound to contest any claim made against it
under sub- section (1) of Section 20, sub-section (4) of Section 21, of the said Act, except
on the written request of the contractor and upon his giving to the AGIHF full security for
all costs for which AGIHF might become liable in contesting such claim.

Labour Laws to be complied by the Contractor

Clause 19

The contractor shall comply with the provisions of the Contract Labour (Regulation and
Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central Rules,

1971. The contractor shall also obtain a valid license under the said Act before the
commencement of the work, and continue to have a valid license until its completion.

The contractor shall also comply with provisions of the Inter-State Migrant Workmen
(Regulation of Employment and Conditions of Service) Act, 1979.

The contractor shall also abide by the provisions of the Child Labour and Adolescent Labour
(Prohibition and Regulation) Act, 1986.

The contractor shall also comply with the provisions of the building and other Construction
Workers (Regulation of Employment & Conditions of Service) Act, 1996 and the building and
other Construction Workers Welfare Cess Act, 1996.

Any failure to fulfil these requirements shall attract the penal provisions of this contract
arising out of the resultant non-execution of the work.
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No labour below the age of eighteen years shall be employed on the work.
Clause 19B
Payment of Wages

(i) The contractor shall pay to labour employed by him either directly or through
subcontractors, wages not less than fair wages as defined in the CPWD Contractor's Labour
Regulations or as per the provisions of the Contract Labour (Regulation and Abolition) Act,
1970 and the contract Labour (Regulation and Abolition) Central Rules, 1971, wherever
applicable.

(ii) The contractor shall, notwithstanding the provisions of any contract to the contrary,
cause to be paid fair wage to labour indirectly engaged on the work, including any labour
engaged by his sub-contractors in connection with the said work, as if the labour had been
immediately employed by him.

(iii) In respect of all labour directly or indirectly employed in the works for performance
of the contractor's part of this contract, the contractor shall comply with or cause to be
complied with the Central Public Works contractor's Labour Regulations in regard to
payment of wages, wage period, deductions from wages recovery of wages not paid and
deductions unauthorizedly made, maintenance of wage books or wage slips publication of
scale of wage and other terms of employment, inspection and submission of periodical
returns and all other matters of the like nature or as per the provisions of the Contract
Labour (Regulation and Abolition) Act, 1970, and the Contract Labour (Regulation and
Abolition) Central Rules, 1971, wherever applicable

(a) The AGIHF concerned shall have the right to deduct from the moneys due to the
contractor any sum required or estimated to be required for making good the loss suffered
by a worker or workers by reason of nonfulfillment of the conditions of the contract for the
benefit of the workers, non-payment of wages or of deductions made from his or their
wages which are not justified by their terms of the contract or non-observance of the
Regulations.

(b) Under the provision of Minimum Wages (Central) Rules, 1950, the contractor is bound to
allow to the labours directly or indirectly employed in the works one day rest for 6 days
continuous work and pay wages at the same rate as for duty. In the event of default, the
AGIHF shall have the right to deduct the sum or sums not paid on account of wages for
weekly holidays to any labours and pay the same to the persons entitled thereto from any
money due to the contractor by the AGIHF concerned.

In the case of Assam State, however, as the all-inclusive minimum daily wages fixed under
Notification by the State Government as amended from time to time are inclusive of wages
for the weekly day of rest, the question of extra payment for weekly holiday would not
arise.

(v) The contractor shall comply with the provisions of the Payment of Wages Act, 1936,
Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen's Compensation Act,
1923, Industrial Disputes Act, 1947, Maternity Benefits Act, 1961, and the Contractor's
Labour (Regulation and Abolition) Act 1970, or the modifications thereof or any other laws
relating thereto and the rules made there under from time to time.

(vi) The contractor shall indemnify and keep indemnified AGIHF against payments to be
made under and for the observance of the laws aforesaid and the CPWD Contractor's Labour
Regulations without prejudice to his right to claim indemnity from his sub-contractors.
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(vii) The laws aforesaid shall be deemed to be a part of this contract and any breach
thereof shall be deemed to be a breach of this contract.

(viii)  Whatever is the minimum wage for the time being, or if the wage payable is higher
than such wage, such wage shall be paid by the contractor to the workmen directly without
the intervention of Jamadar and that Jamadar shall not be entitled to deduct or recover any
amount from the minimum wage payable to the workmen as and by way of commission or
otherwise.

(ix) The contractor shall ensure that no amount by way of commission or otherwise is
deducted or recovered by the Jamadar from the wage of workmen

Clause 19C

In respect of all labour directly or indirectly employed in the work for the performance of the
contractor's part of this contract, the contractor shall at his own expense arrange for the
safety provisions as per CPWD Safety Code framed from time to time and shall at his own
expense provide for all facilities in connection therewith. In case the contractor fails to make
arrangement and to provide necessary facilities as aforesaid, he shall be liable to pay a
penalty as mentioned in Schedule 'F' for each default and in addition, the AGIHF shall be at
liberty to make arrangement and provide facilities as aforesaid and recover the cost
incurred in that behalf from the contractor.

Clause 19D

The contractor shall submit by the 4th and 19th of every month, to the AGIHF, a true
statement showing in respect of the second half of the preceding month and the first half of
the current month respectively:

(1) the number of labour employed by him on the work,

(2) their working hours,

(3) the wages paid to them,

(4) the accidents that occurred during the said fortnight showing the circumstances under
which they happened and the extent of damage and injury caused by them, and

(5) the number of female workers who have been allowed maternity benefit according to
Clause 19F and the amount paid to them.

Failing which the contractor shall be liable to pay to AGIHF, a sum as mentioned in Schedule
F for each default or materially incorrect statement. The decision of the Divisional Officer
shall be final in deducting from any bill due to the contractor, the amount levied as fine and
be binding on the contractor.

Clause 19E

In respect of all labour directly or indirectly employed in the works for the performance of
the contractor's part of this contract, the contractor shall comply with or cause to be
complied with all the rules framed by AGIHF from time to time for the protection of health

and sanitary arrangements for workers employed by the contractors.

Clause 19F
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Leave and pay during leave shall be regulated as follows:
1. Leave:

(i) in the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to and
including the day of delivery and 4 weeks following that day,

(ii) in the case of miscarriage - upto 3 weeks from the date of miscarriage.
2. Pay:

(i) in the case of delivery - leave pay during maternity leave will be at the rate of the
women's average daily earnings, calculated on total wages earned on the days when full
time work was done during a period of three months immediately preceding the date on
which she gives notice that she expects to be confined.

(ii) in the case of miscarriage - leave pay at the rate of average daily earning calculated on
the total wages earned on the days when full time work was done during a period of three
months immediately preceding the date of such miscarriage.

3. Conditions for the grant of Maternity Leave:

No maternity leave benefit shall be admissible to a woman unless she has been employed
for a total period of not less than six months immediately preceding the date on which she
proceeds on leave.

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form
as shown in appendix -I and II, and the same shall be kept at the place of work.

Clause 19G

In the event of the contractor(s) committing a default or breach of any of the provisions of
the AGIHF, Contractor's Labour Regulations and Model Rules for the protection of health and
sanitary arrangements for the workers as amended from time to time or furnishing any
information or submitting or filing any statement under the provisions of the above
Regulations and' Rules which is materially incorrect, he/they shall, without prejudice to any
other liability, pay to the AGIHF a sum as mentioned in Schedule F for every default, breach
or furnishing, making, submitting, filing such materially incorrect statements and in the
event of the contractor(s) defaulting continuously in this respect, the penalty may be
enhanced to as mentioned in Schedule F per day for each day of default subject to a
maximum of 5 percent of the estimated cost of the work put to tender. The decision of the
AGIHF shall be final and binding on the parties.

Should it appear to the AGIHF that the contractor(s) is/are not properly observing and
complying with the provisions of the Labour Regulations and Model Rules and the provisions
of the Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour (R& A)
Central Rules 1971, for the protection of health and sanitary arrangements for work-people
employed by the contractor(s) (hereinafter referred as "the said Rules") the AGIHF shall
have power to give notice in writing to the contractor(s) requiring that the said Rules be
complied with and the amenities prescribed therein be provided to the work-people within a
reasonable time to be specified in the notice. If the contractor(s) shall fail within the period
specified in the notice to comply with and/ observe the said Rules and to provide the
amenities to the work-people as aforesaid, the AGIHF shall have the power to provide the
amenities hereinbefore mentioned at the cost of the contractor(s). The contractor(s) shall
erect, make and maintain at his/ their own expense and all
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necessary huts and sanitary arrangements required for his/their work-people on the site in
connection with the execution of the works, and if the same shall not have been erected or
constructed according to approved standards, the AGIHF shall have power to give notice in
writing to the contractor(s) requiring that the said huts and sanitary arrangements be
remodelled and/or reconstructed according to approved standards, and if the contractor(s)
shall fail to remodel or reconstruct such huts and sanitary arrangements according to
approved standards within the period specified in the notice, the AGIHF shall have the
power to remodel or reconstruct such huts and sanitary arrangements according to
approved standards at the cost of the contractor(s).

Clause 19H

The contractor(s) shall at his/their own cost provide his/their labour with a sufficient
number of huts (hereinafter referred to as the camp) of the following specifications on a
suitable plot of land to be approved by the AGIHF.

(i) (@) The minimum height of each hut at the eaves level shall be 2.10m (7 ft.) and the
floor area to be provided will be at the rate of 2.7 sq.m. (30 sq.ft.) for each member of the
worker's family staying with the labourer.

(b) The contractor(s) shall in addition construct suitable cooking places having a minimum
area of 1.80m x 1.50m (6'x5') adjacent to the hut for each family.

(c) The contractor(s) shall also construct temporary latrines and urinals for the use of the
labourers each on the scale of not less than four per each one hundred of the total
strength, separate latrines and urinals being provided for women.

(d) The contractor(s) shall construct sufficient number of bathing and washing places, one
unit for every 25 persons residing in the camp. These bathing and washing places shall be
suitably screened.

ii)a) All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other

suitable local materials as may be approved by the AGIHF. In case of sun-dried
bricks, the walls should be plastered with mud gobri on both sides. The floor may be kutcha
but plastered with  mud gobri and shall be at least 15 cm (6") above the surrounding
ground. The roofs shall be laid with thatch or any other materials as may be approved by
the AGIHF and the contractor shall ensure that throughout the period of their occupation,
the roofs remain water-tight.

b) The contractor(s) shall provide each hut with proper ventilation.

(c) All doors, windows, and ventilators shall be provided with suitable leaves for security
purposes.

(d) There shall be kept an open space of at least 7.2m (8 yards) between the rows of huts
which may be reduced to 6m (20 ft.) according to the availability of site with the approval of
the AGIHF. Back to back construction will be allowed.

(iii) Water Supply - The contractor(s) shall provide adequate supply of water for the use
of labourers. The provisions shall not be less than two gallons of pure and wholesome water
per head per day for drinking purposes and three gallons of clean water per head per day
for bathing and washing purposes. Where piped water supply is available, supply shall be at
stand posts and where the supply is from wells or river, tanks which may be of metal or
masonry, shall be provided. The contractor(s) shall also at his/ their own cost make
arrangements for laying pipe lines for water supply to his/ their labour camp from the
existing mains wherever available, and shall pay all fees and charges therefore.
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(iv) The site selected for the camp shall be high ground, with removed from jungle
clearances, if required.

(v) Disposal of Excreta - The contractor(s) shall make necessary arrangements for the
disposal of excreta from the latrines by trenching or incineration which shall be according to
the requirements laid down by the Local Health Authorities. If trenching or incineration is
not allowed, the contractor(s) shall make arrangements for the removal of the excreta
through the Municipal Committee/authority and inform it about the number of labourers
employed so that arrangements may be made by such Committee/authority for the removal
of the excreta. All charges on this account shall be borne by the contractor and paid direct
by him to the Municipality/authority. The contractor shall provide one sweeper for every
eight seats in case of dry system.

(vi) Drainage - The contractor(s) shall provide efficient arrangements for draining away
sullage water so as to keep the camp neat and tidy.

(vii) The contractor(s) shall make necessary arrangements for keeping the camp area
sufficiently lighted to avoid accidents to the workers.

(viii) Sanitation - The contractor(s) shall make arrangements for conservancy and
sanitation in the labour camps according to the rules of the Local Public Health and Medical
Authorities.

Clause 191

The AGIHF may require the contractor to dismiss or remove from the site of the work any
person or persons in the contractors' employ upon the work who may be incompetent or
misconduct himself and the contractor shall forthwith comply with such requirements. In
respect of maintenance/repair or renovation works etc. where the labour have an easy
access to the individual houses, the contractor shall issue identity cards to the labourers,
whether temporary or permanent and he shall be responsible for any untoward action on
the part of such labour.

Clause 19]

It shall be the responsibility of the contractor to see that the building under construction is
not occupied by unauthorized person(s) during construction, and is handed over to the
AGIHF with vacant possession of complete building. If such building though completed is
occupied illegally, then the AGIHF shall have the option to refuse to accept the said
building/buildings in that position. Any delay in acceptance on this account will be treated as
the delay in completion and for such delay, a compensation shall be levied as per clause 2
of the agreement, by the Engineer-in-charge whose decision shall be final both with regard
to the justification and quantum and be binding on the contractor.

However, the Engineer-in-charge, through a notice, may require the contractor to remove
the illegal occupation any time on or before construction and delivery.

Clause 19K

The contractor shall, at all stages of work, deploy skilled/semi-skilled tradesmen who are
qualified and possess certificate in particular trade from National CPWD Academy, Industrial
Training Institute, National Institute of construction Management and Research (NICMAR),
National Academy of Construction, CIDC or any similar reputed and recognized Institute
managed or certified by State/Central Govt. The number of such qualified tradesmen shall
not be less than 20% of total skilled/semi-skilled workers required in each trade at any
stage of work. The contractor shall submit number of man days required in respect of each
trade, its scheduling and the list of qualified tradesmen along with requisite certificate from
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recognized Institute to Engineer in charge for approval. Notwithstanding such approval, if
the tradesmen are found to have inadequate skill to execute the work of respective trade,
the contractor shall substitute such tradesmen within two days of written notice from
AGIHF. Failure on the part of contractor to obtain approval of AGIHF or failure to deploy
qualified tradesmen will attract a compensation to be paid by contractor at the rate specified
in schedule 'F' per such tradesman per day. Decision of Engineer in Charge as to whether
particular tradesman possesses requisite skill and amount of compensation in case of
default shall be final and binding.

The contractor shall arrange on site training as per National Skill Development Corporation
(NSDC) norms for at least 30% of the unskilled workers engaged in the project in
coordination with the CPWD Regional Training Institute & National Skill Development
Corporation (NSDC) for certification at the level of skilled/semi-skilled tradesmen. The cost
of such training as stated above shall be borne by the contractor. The necessary space and
workers shall be provided by the contractor and no claim what so ever shall be entertained.

Clause 19L

The ESI and EPF contributions on the part of employer in respect of this contract shall be
paid by the contractor.

Clause 20

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and
Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules
framed there under and other labour laws affecting contract labour that may be brought into
force from time to time.

Clause 21

The contract shall not be assigned or sublet without the written approval of the AGIHF. And
if the contractor shall assign or sublet his contract, or attempt to do so, or become insolvent
or commence any insolvency proceedings or make any composition with his creditors or
attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or advantage
pecuniary or otherwise, shall either directly or indirectly, be given, promised or offered by
the contractor, or any of his servants or agent to any public officer or person in the employ
of AGIHF in any way relating to his office or employment, or if any such officer or person
shall become in any way directly or indirectly interested in the contract, the AGIHF shall
have power to adopt the course specified in Clause 3 hereof in the interest of AGIHF and in
the event of such course being adopted, the consequences specified in the said Clause 3
shall ensue.

Clause 22

QUALITY ASSURANCE AND SUPERVISION FOR EXECUTION PART of WORK

(i) The Contractor shall ensure that the Materials and workmanship are in accordance
with the requirements specified in this Agreement, Specifications and Standards and Sound
Engineering practice. The work shall be of the specified quality and standard, both in

respect of ingredients as well as the intended functions it is supposed to perform for service
life.
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(ii) The Contract warrants that all Materials shall be new, unused, not reconditioned,
unless otherwise allowed as per contract or by AGIHF, and in conformity with Specification
and Standards, Applicable Laws and Sound Engineering Practice, and that the Contractor
shall not use any materials which are generally recognized as being deleterious under Sound
Engineering Practice.

22.2 Quality Assurance System

The Contractor shall devise a quality assurance mechanism to ensure compliance with the
provisions of this Agreement (the "Quality Assurance Plan" or "QAP").

(i) The Contractor shall, submit to the AGIHF, its Quality Assurance Plan 15 (fifteen) days
in advance of start of the execution stage specified in the NIT. The AGIHF shall convey its
comments to the Contractor within a period of 7 (seven) days of receipt of the QAP stating
the modifications, if any, required and the Contractor shall incorporate those in the QAP
conforming with the provisions of this clause. The QAP shall include the following:

(a) Contractor's Organization & structure, duties and responsibilities of individual key
personnel, quality policy of contractor, procedure for control of non-conformities and
corrective action, inspections and documentation.

(b) Internal quality audit system.
(c) Machinery, Shuttering, other Tool & Plants, etc. required to be deployed at site.

(d) Method statement of important activities. These can be submitted as per the
sequencing of the activities of the work.

(e) Quality control mechanism including sampling and testing of Materials, test frequencies,
standards, acceptance criteria, testing facilities, reporting, recording and interpretation of
test results, approvals, proforma for testing and calibration in accordance with the
Specifications and Standards and Sound Engineering Practice; and Material Lot size, number
of required tests and frequency of testing for different construction materials.

All the relevant and applicable codes, specifications and standards, as well as the
acceptance criteria for various items of work, workmanship, materials and process
employed needs to be mentioned.

(f) Check-list for various items and materials.
(g) Formats for site documentation, monthly reports on implementation of QAP.
(ii) Sampling of materials

All samples of materials including Cement Concrete Cubes shall be taken by the QA
engineers deployed by the Contractor and shall be witnessed by the AGIHF or his authorized
representatives as specified in NIT. All the necessary assistance, facilities and safety shall
be provided by the contractor. Cost of sample of materials and testing charges shall be
borne by the contractor and he/she is responsible for safe custody of samples to be tested
at site.

(iii) Testing of Materials

The contractor shall establish temporary field laboratory of adequate size with all necessary
facilities. Field laboratory shall be equipped with the testing equipment for conducting
routine field tests as per this contract. It will also have copies of standards, BIS codes, IRC
codes, relevant publications.
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All the tests in field lab setup at construction site shall be carried out by the QA Staff
deployed by the contractor and shall be witnessed by the AGIHF or his authorized
subordinates as specified in NIT. The contractor shall provide all necessary facility to them
for witnessing the tests in the field laboratory. In general, contractor shall carry out 90% of
field tests in site laboratory and 10% tests shall be got carried out from outside laboratory
as indicated below. Contractor shall endeavour to obtain test reports for tests conducted
from outside laboratory in a reasonable time.

(iv) Maintenance of Register of Test -

a. All the entries in the register of test are to be made by the designated QA
Engineers of the contractor and same is to be regularly reviewed by the field
officers as well as the AGIHF. The contractor shall allow inspection of such
records any time as desired by AGIHF or his authorized representative.

b. All the tests carried out at construction site or outside laboratories are to be
maintained by the contractor in the prescribed format in the test registers
provided by the contractor and duly authenticated by AGIHF. The test reports
shall also be maintained in hard file.

c. Contractor is responsible for maintenance and safe custody of all the test
registers and test records.

d. Mandatory test conducted as per approved proforma shall be attached with
each Running bill. Submission of copy of all test registers and material at site
register along with each alternate Running Account Bill and with Final Bill is
mandatory.

(v) Maintenance of Material at Site (MAS) Register-

MAS register of the key materials including Cement and Steel Registers shall be maintained
in the proforma approved by AGIHF. All the entries in the MAS registers are made by the
designated staff of the contractor and same is regularly reviewed by the field officers as well
as the AGIHF. Contractor is responsible for maintenance and safe custody of MAS registers.

(vi) The Contractor shall procure all relevant codes, publications, apparatus and
instruments, fuel, consumables, water, electricity, labour, materials, samples and qualified
personnel as are necessary for examining and testing the Works, Materials and
workmanship in accordance with the Quality Assurance Plan.

(vii) All the cost of testing including cost of samples, packaging, transportation, testing
charges of Construction, Materials and workmanship under this clause shall be borne by the
contractor.

(viii) The contractor shall submit monthly quality progress report on implementation of the
provisions of Quality Assurance Plan on the format approved by the AGIHF.

22.3 Samples

The Contractor shall, at its own expense and without delay, provide the samples of Materials
and relevant information like Manufacturer's test reports, standard samples of manufactured
Materials and Samples of such other Materials as the AGIHF may require for review and
approvals in accordance with Clause 10A of GCC before actual use.

22.4 Test

(i) For determining that the Works conform to the Specifications and Standards, the AGIHF
shall require the Contractor to carry out or cause to be carried out tests, at such time and
frequency and in such manner as specified in this Agreement and in accordance with sound
engineering practice for quality assurance. Frequency and the manner in which tests shall
be conducted shall be in the following order of preference: Contract provisions.
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a) CPWD specifications. BIS codes.
b) IRC codes.

c) MoRTH Specifications.
d) International Codes.
e) Manufacturer's specifications.

Outside tests shall be conducted at AGIHF labs /IITs/NITs and other approved laboratories
by the AGIHF for testing of materials

(ii) The Contractor shall, with due diligence, carry out all the tests in accordance with the
Agreement and furnish the results thereof to the AGIHF. The AGIHF or his authorized
representative shall witness or participate during the testing as specified in NIT. The
contractor shall provide all necessary assistance for witnessing/participating in the field
tests.

(iii) In the event that results of any tests conducted under this clause establish any defects
or deficiencies in the Works, the Contractor shall carry out remedial measures at its own
cost and furnish a report to the AGIHF in this regard. The AGIHF shall require the Contractor
to carry out or cause to be carried out tests to determine that such remedial measures have
brought the works into compliance with the Specifications and standards and the procedure
shall be repeated until such Works conform to the Specifications and Standards.

22.5 Method Statement

The 'Method statement' is a statement by which the construction procedures for important
activities are stated, checked, and approved. The method statement shall be prepared for
important activities as identified by the contractor as mentioned in QAP or any other activity
as instructed by AGIHF. The 'Method statement', should have a description of the item with
elaborate procedure in steps to implement the same, the specifications of the materials
involved, equipment to be deployed, measures for ensuring safety, their testing and
acceptance criteria, precautions to be taken, mode of measurement, etc. The Contractor
shall, at least 15 (fifteen) days prior to the commencement of activities, submit to the
AGIHF for review, the method statements proposed to be adopted for executing the various
items of work. The AGIHF shall complete the review and convey its comments, if any, to the
Contractor within a period of 07 (seven) days from the date of receipt of the proposed
methodology from the Contractor.

Inspection & review by the AGIHF and External Audit.

The AGIHF, his authorized subordinates, senior officers of AGIHF, QA unit or any other third
party may inspect and review the progress and quality of the work and issue appropriate
directions to the Contractor for taking remedial action in the event the work is not in
accordance with the provisions of this Agreement. The work may be inspected at any
time/stage by external inspection teams like CTE or TE, Third Party Quality assurance
agency, etc. may conduct inspection of the quality of the works. The findings of the
inspections shall be notified to the Contractor for taking remedial action in accordance with
the agreement. The Contractor shall provide all assistance as may be required by the
inspection teams in the conduct of its inspection here under.

Suitable actions shall be taken as per the provisions contained in the relevant clauses of the
agreement, if the work is not found to be as per specifications or quality as specified in the
agreement.

Inspection of records

The AGIHF or his authorized representative shall have the right to inspect the records of the
Contractor relating to the works.
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Inspection of Works
(i) The AGIHF and his authorized subordinates shall at all times;

(a) have full access to all parts of the site and to all places from which natural
materials are being obtained for use in the works; and

(b) during production, manufacture and construction at the site and at the place of
production, be entitled to examine, inspect, measure and test the materials and
workmanship and to check the progress of the manufacturer of Materials.

(ii) The Contractor shall give the AGIHF and its authorized representative access, facilities
and safety equipment for carrying out their obligations under this Agreement.

Examination of work before covering up/ Test Check of item of Work

In respect of the work which the AGIHF or his authorized representatives are required to
examine, inspect, measure or test before it is covered up or put out of view or any part of
the work is placed thereon, the Contractor shall give notice to the AGIHF whenever any
such work is ready and before it is covered up. The AGIHF shall then either carry out the
examination, inspection or testing without unreasonable delay within 7 days, or promptly
give notice to the Contractor that the AGIHF does not require him to do so. Provided,
however, that if any work is of a continuous nature where it is not possible or prudent to
keep it uncovered or incomplete, the Contractor shall notify the schedule of carrying out
such work to give sufficient opportunity, not being less than 3(three) business days' notice,
to the AGIHF to conduct its inspection, measurement or test while the work is continuing.
Provided further that in the event the Contractor receives no response from the AGIHF
within a period of 3 (three) business days from the date on which the Contractor's notice
hereunder is delivered to the AGIHF, the Contractor shall be entitled to assume that the
AGIHF would not undertake the said inspections.

22.10 Rejection

(i) 1If, as a result of an examination, inspection, measurement or testing, any Plant,
Materials, design or workmanship is found to be defective or otherwise not in accordance
with the provisions of this Agreement, the AGIHF may reject such piece of work, Plant,
Materials, design or workmanship by giving notice to the Contractor, with reasons. The
Contractor shall then promptly make good the defect and ensure that the rejected item
complies with the requirements of this Agreement.

(ii) If the AGIHF requires a Piece of work, Plant, Material, design or workmanship to be
retested, the tests shall be repeated on the same terms and conditions, as applicable in
each case. If the rejection and retesting cause the AGIHF to incur any additional costs, such
costs shall be recoverable by the AGIHF from the Contractor and may be deducted by the
AGIHF from any amount due to be paid to the Contractor.

(iii) The Contractor shall not be entitled to any extension of time on account of rectifying
any defect or retesting as specified in this clause.

(iv) Examination, inspection, measurement or testing of any Plant, Material, design or
workmanship by the AGIHF or its failure to convey its observations or to examine, inspect,
measure or test shall neither relieve the Contractor of its obligations and liabilities under
this Agreement in any manner nor shall the AGIHF be liable for the same in any manner.
22.11 Remedial work
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(i) Notwithstanding any previous test or certification, the AGIHF may instruct the
Contractor to:

(a) remove from the site and replace any piece of work, plant or materials which are not in
accordance with the provisions of this Agreement.

(b) remove and re-execute any work which is not in accordance with the provisions of this
Agreement and the Specification and Standards; and

(c) execute any work which is urgently required for the safety of the Project, whether
because of an accident, unforeseeable event or otherwise.

(ii) If the Contractor fails to comply with the instructions issued by the AGIHF under
aforesaid para, within the time specified in the notice or as mutually agreed, the AGIHF may
get the work executed by another agency. The cost so incurred by the AGIHF for
undertaking such work shall, without prejudice to the rights of the AGIHF to recover
damages in accordance with the provisions of this Agreement, be recoverable from the
Contractor and may be deducted by the AGIHF from any amount due to be paid to the
Contractor.

22.12 Quality Control Records

The Contractor shall hand over authenticated copy of all its quality control records and
documents to the AGIHF before the Completion Certificate is issued.

22.13 Video recording
Deleted.
22.14 Suspension of unsafe Construction Works

(i) Upon recommendation of the AGIHF to this effect, or on his own volition in cases of
emergency or urgency, the AGIHF may by notice require the Contractor to suspend
forthwith the whole or any part of the Works if, in the reasonable opinion of AGIHF, as the
case may be, such work threatens the safety of the Users and or other persons on or about
the Project. Provided, however, that in case of an emergency, the AGIHF may Suo moto
issue the notice referred to hereinabove.

(ii) The Contractor shall, pursuant to the notice under above para, suspend the Works or
any part thereof for such time and in such manner as may be specified by the AGIHF and
thereupon carry out remedial measures to secure the safety of suspended works, the Users,
other persons and vehicles on or about the Project. The Contractor by notice require the
AGIHF to inspect such remedial measures forthwith and request for revocation of
suspension. Upon reviewing the remedial measures, the AGIHF shall either revoke such
suspension or instruct the Contractor to carry out such other and further remedial measures
as may be necessary and reasonable and the procedure set forth in this Clause shall be
repeated until the suspension hereunder is revoked.

(iiil)  Subject to other provisions of the agreement, all reasonable cost incurred for
maintaining and protecting the Works or part thereof during the period of suspension (the
"Preservation Costs") shall be borne by the contractor, if in the opinion of AGIHF suspension
is on account of reasons attributable to the contractor. If suspension of Work is for
reasons not attributable to the Contractor, the AGIHF shall determine any Time
Extension, if required, in accordance with the provisions of clause-5.

22.15 Online maintenance of Site records including testing records.

(i) Deleted
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Changes in firm's Constitution to be Intimated

Life Cycle Cost

Settlement of Disputes by Conciliation and Arbitration
Clause 23

Where the contractor is a partnership firm/company/LLP, the prior approval in writing of the
AGIHF shall be obtained before any change is made in the constitution of the
firm/company/LLP. Where the contractor is an individual or a Hindu undivided family
business concern, such approval as aforesaid shall likewise be obtained before the
contractor enters into any partnership agreement where under the partnership firm would
have the right to carry out the works hereby undertaken by the contractor. If previous
approval as aforesaid is not obtained, the contract shall be deemed to have been assigned
in contravention of clause 21 hereof and the same action may be taken, and the same
consequences shall ensue as provided in the said clause 21.

Clause 24 Deleted
Clause 25:

Except where otherwise provided in the contract, all questions and disputes relating to the
meaning of the specifications, designs, drawings and instructions hereinbefore mentioned
and as to the quality of workmanship or materials used in the work or as to any other
question, claim, right, matter or thing whatsoever in any way arising out of or relating to
the contract, designs, drawings, specifications, estimates, instructions, orders or otherwise
concerning the works or the execution or failure to execute the same whether arising during
the progress of the work or after the cancellation, termination, completion or abandonment
thereof shall be dealt with as mentioned hereinafter.

25.1 Conciliation: If the contractor considers any work demanded of him to be outside
the requirements of the contract, or disputes any drawing, record or decision given in
writing by the AGIHF; or if the AGIHF considers any act or decision of the contractor on any
matter in connection with or arising out of the contract or carrying out of the work to be
unacceptable and disputed; such party may promptly refer such disputes and amount
claimed for each dispute to the Conciliator (AGIHF Officials) concerned with the work, as
applicable) in the proforma prescribed in Appendix XVII mentioned in Schedule F, under
intimation to the other party. The Conciliator may then request each party to submit to him
a brief written statement describing the disputes and the points at issue. Each party shall
send a copy of such statement to the other party. At any stage of the conciliation
proceedings, the Conciliator may request a party to submit to him such additional
information as he deems appropriate. When it appears to the Conciliator that there exist
elements of a settlement which may be acceptable to the parties, he shall formulate the
terms of a possible settlement and submit them to the parties for their observations. After
receiving the observations of the parties, he may re-formulate the terms of a possible
settlement in the light of such observations. If the parties reach agreement on a settlement
of the disputes, they may draw up and sign a written settlement agreement on non-judicial
stamp paper as per Stamp Act. The Conciliator shall authenticate the settlement agreement
and furnish a copy thereof to each party. The termination of conciliation proceedings shall
be in accordance with Section 76 of The Arbitration and Conciliation Act, 1996. No party

shall be represented before the said Conciliator by an advocate or legal counsel. The
conciliation proceedings shall be completed within 45 days from the receipt of reference.
This time may be enlarged by 15 days by the Conciliator. The conciliation proceedings shall
be deemed to have been terminated at the end of 60 days from the receipt of reference.

25.2 Arbitration: If the aforesaid conciliation proceedings fail or the Conciliator fails to
give proposal for settlement within the aforesaid period, either party may promptly give
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notice in the proforma prescribed in Appendix XVIII( to be provided after award of Work),
under intimation to the other party, to the AGIHF/Authorized representative concerned with
the work (as applicable), hereinafter referred to as the Arbitrator Appointing Authority as
indicated in Schedule F, for appointment of Arbitrator.

However, a party may seek appointment of Arbitrator without taking recourse to the
process of conciliation mentioned in sub-clause 25.1 above.

In the event of either party giving a notice to the Arbitrator Appointing Authority for
appointment of Arbitrator, the said Authority shall appoint Arbitrator as per the procedure
given below and refer such disputes to arbitration.

(a) Number of Arbitrators: If the contract amount is Rs.100 crore or more, the disputes
may be referred to an Arbitral Tribunal of three Arbitrators.

(b) Qualification of Arbitrators: It is a term of this contract that each member of the
Arbitral Tribunal shall be Graduate Engineer with experience in execution of public works
engineering contracts, and he should have worked earlier at a level not lower than the Chief
Engineer (equivalent to level of Joint Secretary to the Govt of India).

The aforesaid educational qualification and work experience shall be mandatory for
appointment as Arbitrator.

The age of Arbitrator at the time of appointment shall not exceed 75 years. An Arbitrator
may be appointed notwithstanding the total number of active arbitration cases with him.

25.3 Appointment of Sole Arbitrator: This shall be at the sole discretion of AGIHF. The
Director, AGIHF who shall appoint the Arbitrator.

The Arbitrator Appointing Authority shall propose five Arbitrators from the empanelled list of
CPWD Empanelled Arbitrators to the party seeking arbitration under intimation to the other
party within 15 days of receiving the notice. The party seeking arbitration shall give his
choice for one of them within 15 days of receiving the list, and the Arbitrator Appointing
Authority shall appoint the chosen person as the Sole Arbitrator within 15 days of the
receipt of choice.

It is a term of this arbitration agreement that if the party fail to select, within the period
prescribed above, an Arbitrator of their choice from the list of CPWD Empanelled Arbitrators
forwarded to them, the Arbitrator Appointing Authority shall himself select and appoint
Arbitrator from the said list.

25.4 Appointment of Arbitral Tribunal of three Arbitrators: The Arbitrator Appointing
Authority shall prepare two separate lists of five Arbitrators each from the list of CPWD
Empanelled Arbitrators, and send one to the party seeking arbitration and other to the
responding party, within 15 days of the receipt of notice. The parties will then choose any
one Arbitrator from the list provided to them within 15 days of receipt of the list. The
Arbitrator Appointing Authority shall then appoint those chosen by the respective parties as
Arbitrators and also a third Arbitrator from the list of CPWD Empanelled Arbitrators to act as
presiding Arbitrator, within 15 days of receipt of choice from both the parties.

It is a term of this arbitration agreement that if the parties fail to select, within the period
prescribed above, an Arbitrator of their choice from the list of CPWD Empanelled Arbitrators
forwarded to them, the Arbitrator Appointing Authority shall himself select and appoint
Arbitrator from the said list.

25.5 Applicable Law: The provisions of the Arbitration and Conciliation Act, 1996 (Act 26
of 1996) and any further statutory modification or re-enactment thereof shall be applicable.
Further, the fast-track procedure for arbitration contained in Section 29B of the said Act
shall apply.
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25.6 Fee payable to Arbitrator(s): The fee payable to the arbitral tribunal shall be as per
CPWD OM No0.2/2006/SE(TLC)/CSQ/137 dated 19.11.2019 (or latest amendment), and shall
be shared equally by both the parties.

25.7 Place of Arbitration: The place of arbitration shall preferably be as mentioned in
Schedule F. However, the Arbitral Tribunal may decide the place in consultation with both
the parties.

25.8 Terms of reference: The Arbitral Tribunal shall adjudicate on only such disputes as
are referred to it by the Arbitrator Appointing Authority and give separate award against
each dispute referred to him and shall give reasons for the award in all cases where the
total amount of the claim by any party exceeds Rs.1,00,000.

25.9 Interest on Arbitration award: It is also a term of this arbitration agreement that
where the Arbitral award against any dispute is for the payment of money, no pre-suit and
pendent elite interest shall be payable on any part of the Arbitral award.

Clause 26

The contractor shall fully indemnify and keep indemnified the AGIHF against any action,
claim or proceeding relating to infringement or use of any patent or design or any alleged
patent or design rights and shall pay any royalties which may be payable in respect of any
article or part thereof included in the contract. In the event of any claims made or action
brought against AGIHF in respect of any such matters as aforesaid, the contractor shall be
immediately notified thereof and the contractor shall be at liberty, at his own expense, to
settle any dispute or to conduct any litigation that may arise there from, provided that the
contractor shall not be liable to indemnify the AGIHF if the infringement of the patent or
design or any alleged patent or design right is the direct result of an order passed by the
AGIHF in this behalf.

Clause 27

(i) Whenever any claim or claims for payment of a sum of money arises out of or under
the contract or against the contractor, the AGIHF shall be entitled to withhold and
also have a lien to retain such sum or sums in whole or in part from the security, if
any deposited by the contractor and for the purpose aforesaid, the AGIHF shall be
entitled to withhold the security deposit, if any, furnished as the case may be and
also have a lien over the same pending finalization or adjudication of any such claim.
In the event of the security being insufficient to cover the claimed amount or
amounts or if no security has been taken from the contractor, the AGIHF shall be
entitled to withhold and have a lien to retain to the extent of such claimed amount or
amounts referred to above, from any sum or sums found payable or which may at
any time thereafter become payable to the contractor under the same contract or
any other contract with the AGIHF or any contracting person through the AGIHF
pending finalization of adjudication of any such claim.

It is an agreed term of the contract that the sum of money or moneys so withheld or
retained under the lien referred to above by the AGIHF or AGIHF will be kept
withheld or retained as such by the AGIHF or AGIHF till the claim arising out of or
under the contract is determined by the arbitrator(if the contract is governed by the
arbitration clause) by the competent court, as the case may be and that the
contractor will have no claim for interest or damages whatsoever on any account in
respect of such withholding or retention under the lien referred to above and duly
notified as such to the contractor. For the purpose of this clause, where the
contractor is a partnership firm or a limited company, the AGIHF or the AGIHF shall
be entitled to withhold and also have a lien to retain towards such claimed amount or
amounts in whole or in part from any sum found payable to any partner/limited
company as the case may be, whether in his individual capacity or otherwise.

(ii) AGIHF shall have the right to cause an audit and technical examination of the works and
the final bills of the contractor including all supporting vouchers, abstract, etc., to be made
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after payment of the final bill and if as a result of such audit and technical examination any
sum is found to have been overpaid in respect of any work done by the contractor under the
contract or any work claimed to have been done by him under the contract and found not to
have been executed, the contractor shall be liable to refund the amount of over-payment
and it shall be lawful for AGIHF to recover the same from him in the manner prescribed in
sub-clause (i) of this clause or in any other manner legally permissible; and if it is found
that the contractor was paid less than what was due to him under the contract in respect of
any work executed by him under it, the amount of such under payment shall be duly paid
by AGIHF to the contractor, without any interest thereon whatsoever.

Provided that the AGIHF shall not be entitled to recover any sum overpaid, nor the
contractor shall be entitled to payment of any sum paid short where such payment has been
agreed upon between Enginner-in- charge on the one hand and the contractor on the other
under any term of the contract permitting payment for work after assessment by the
Engineer-in-charge or the AGIHF.

Lien in respect of claims in other Contracts
Clause 28

Any sum of money due and payable to the contractor (including the security deposit
returnable to him) under the contract may be withheld or retained by way of lien by the
AGIHF or any other contracting person or persons through AGIHF against any claim of the
AGIHF or such other person or persons in respect of payment of a sum of money arising out
of or under any other contract made by the contractor with the AGIHF or with such other
person or persons. It is an agreed term of the contract that the sum of money so withheld
or retained under this clause by the AGIHF will be kept withheld or retained as such by the
AGIHF or till his claim arising out of the same contract or any other contract is either
mutually settled or determined by the arbitration clause or by the competent court, as the
case may be and that the contractor shall have no claim for interest or damages whatsoever
on this account or on any other ground in respect of any sum of money withheld or retained
under this clause and duly notified as such to the contractor.

Clause 30

The contractor(s) shall make his/their own arrangements for water required for the work
and nothing extra will be paid for the same. This will be subject to the following conditions.

(i) That the water used by the contractor(s) shall be fit for construction purposes to the
satisfaction of the AGIHF.

(ii) The AGIHF shall make alternative arrangements for supply of water at the risk and cost
of contractor(s) if the arrangements made by the contractor(s) for procurement of water are
in the opinion of the AGIHF, unsatisfactory.

Employment of Technical Staff and employees
Clause 31
Contractors Superintendence, Supervision, Technical Staff & Employees

(i) The contractor shall provide all necessary superintendence during execution of the work
and all along thereafter as may be necessary for proper fulfilling of the obligations under the
contract.

As per tendered amount (worked out on the basis of quoted rate of individual items) and
before commencement of the work, intimate in writing to the AGIHF, the name(s),
qualifications, experience, age, address(s) and other particulars along with certificates, of
the principal technical representative to be in charge of the work and other technical
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representative(s) who will be supervising the work. Minimum requirement of such technical
representative(s) and their qualifications and experience shall not be lower than specified in
Schedule 'F'. Even of the contractor (or partner(s) in case of firm/ company) is himself /
herself an Engineers, it is necessary on the part of the contractor to Employ principal
technical representative / technical representative (s) as per stipulation in Schedule 'F'.

The Engineer-in-Chief (appointed by AGIHF) shall within 3 days of receipt of such
communication intimate in writing his approval or otherwise of such a representative(s) to
the contractor. Any such approval may at any time be withdrawn and in case of such
withdrawal, the contractor shall appoint another such representative(s) according to the
provisions of this clause. Decision of the tender accepting authority shall be final and
binding on the contractor in this respect. Such a principal technical representative and
other technical representative(s) shall be appointed by the contractor soon after receipt of
the approval from AGIHF and shall be available at site before start of work.

All the provisions applicable to the principal technical representative under the Clause will
also be applicable to other technical representative(s) The principal technical representative
and other technical representative(s) shall be present at the site of work for supervision at
all times when any construction activity is in progress and also present himself/themselves,
as required, to the AGIHF and/or his designated representative to take instructions.
Instructions given to the principal technical representative or other technical
representative(s) shall be deemed to have the same force as if these have been given to the
contractor. The principal technical representative and other technical representative(s) shall
be actually available at site fully during all stages of execution of work, during
recording/checking/test checking of measurements of works and whenever so required by
the AGIHF and shall also note down instructions conveyed by the AGIHF or his desighated
representative(s) in the site order book and shall affix his/their signature in token of noting
down the instructions and in token of acceptance of measurements/checked measurements/
test checked measurements. The representative(s) shall not look after any other work.
Substitutes, duly approved by AGIHF of the work in similar manner as aforesaid shall be
provided in event of absence of any of the representative(s) by more than two days.

If the AGIHF, whose decision in this respect is final and binding on the contractor, is
convinced that no such technical representative(s) is/are effectively appointed or is/are
effectively attending or fulfilling the provision of this clause, a recovery (non-refundable)
shall be effected from the contractor as specified in Schedule 'F' and the decision of the
AGIHF as recorded in the site order book and measurement recorded checked/test checked
in Measurement Books shall be final and binding on the contractor. Further if the contractor
fails to appoint suitable technical Principal technical representative and/or other technical
representative(s) and if such appointed persons are not effectively present or are absent by
more than two days without duly approved substitute or do not discharge their
responsibilities satisfactorily, the AGIHF shall have full powers to suspend the execution of
the work until such date as suitable other technical representative(s) is/are appointed and
the contractor shall be held responsible for the delay so caused to the work. The contractor
shall submit a certificate of employment of the technical representative(s) (in the form of
copy of Form-16 or CPF deduction issued to the Engineers employed by him) along with
every on-account bill/ final bill and shall produce evidence if at any time so required by the
AGIHF.

(ii) The contractor shall provide and employ on the site only such technical assistants as are
skilled and experienced in their respective fields and such foremen and supervisory staff as
are competent to give proper supervision to the work.

The contractor shall provide and employ skilled, semiskilled and unskilled labour as is

necessary for proper and timely execution of the work.

The AGIHF shall be at liberty to object to and require the contractor to remove from the
works any person who in his opinion misconducts himself, or is incompetent or negligent in
the performance of his duties or whose employment is otherwise considered by the AGIHF
to be undesirable. Such person shall not be employed again at works site without the
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written permission of the AGIHF and the persons so removed shall be replaced as soon as
possible by competent substitutes.

Clause 32

(i) GST, Building and other Construction Workers Welfare Cess or any other tax, levy or
Cess in respect of input for or output by this contract shall be payable by the
contractor and AGIHF shall not entertain any claim whatsoever in this respect except
as provided under Clause 33.

(i) The contractor shall deposit royalty and obtain necessary permit for supply of the red
bajri, stone, kankar, stone aggregate, earth, sand etc. from local authorities.

(iii) If pursuant to or under any law, notification or order any royalty, cess or the like

becomes payable by the AGIHF and does not any time become payable by the
contractor to the AGIHF, Local authorities in respect of any material used by the
contractor in the works, then in such a case, it shall be lawful to the AGIHF of India
and it will have the right and be entitled to recover the amount paid in the
circumstances as aforesaid from dues of the contractor.

Conditions for reimbursement of levy/taxes if levied after receipt of Tenders
Clause 33

(i) All tendered rates shall be inclusive of any tax, levy or cess applicable on last
stipulated date of receipt of tender including extension if any. No adjustment i.e.
increase or decrease shall be made for any variation in the rate of GST, Building and
Other Construction Workers Welfare Cess or any tax, levy or cess applicable on
inputs.

However, effect of variation in rates of GST or Building and Other Construction
Workers Welfare Cess or imposition or repeal of any other tax, levy or cess applicable on
output of the works contract shall be adjusted on either side, increase or
decrease.

Provided further that for Building and Other Construction Workers Welfare Cess or
any tax (other than GST), levy or cess varied or imposed after the last date of receipt of
tender including extension if any, any increase shall be reimbursed to the
contractor only if the contractor necessarily and properly pays such increased amount of
taxes/ levies/cess.

Provided further that such increase including GST shall not be made in the extended
period of contract for which the contractor alone is responsible for delay as
determined by authority for extension of time under Clause 5 in Schedule F.

(ii) The contractor shall keep necessary books of accounts and other documents for the

purpose of this condition as may be necessary and shall allow inspection of the same by
a duly authorized representative of the AGIHF and/or the AGIHF and shall also furnish
such other information/document as the AGIHF may require from time to time.

(iii) The contractor shall, within a period of 30 days of the imposition of any such further

tax or levy or cess, or variation or repeal of such tax or levy or cess give a written notice
thereof to the AGIHF that the same is given pursuant to this condition, together
with all necessary information relating thereto.

Clause 34

Without prejudice to any of the rights or remedies under this contract, if the contractor
dies, the AGIHF shall have the option of terminating the contract without compensation to
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the contractor.
Clause 35

No engineer of gazetted rank or other gazetted officer employed in engineering or
administrative duties in AGIHF shall work as a contractor or employee of a contractor for a
period of one year after his retirement from AGIHF service without the previous permission
of AGIHF in writing. This contract is liable to be cancelled if either the contractor or any of
his employees is found at any time to be such a person who had not obtained the
permission of AGIHF of India as aforesaid, before submission of the tender or engagement
in the contractor's service, as the case may be.

Theoretical consumption of Material

Clause 36

(i) After completion of the work and also at any intermediate stage in the event of Non-
reconciliation of materials issued theoretical quantity of materials used in the work shall
be calculated on the basis and method given hereunder:

(a) Quantity of cement & bitumen shall be calculated on the basis of quantity of cement
& bitumen required for different items of work as shown in the Schedule of Rates
mentioned in Schedule 'F'. In case any item is executed for which standard constants for
the consumption of cement or bitumen are not available in the above-mentioned
schedule/statement or cannot be derived from the same shall be calculated on the basis
of standard formula to be laid down by the AGIHF.

(b) Theoretical quantity of steel reinforcement or structural steel sections shall be taken
as the quantity required as per design, including authorized lappages, chairs spacer
bars etc. plus 3% wastage due to cutting into pieces, such theoretical quantity being
determined and compared with the actual, each diameter wise, section wise and
category wise separately.

(c) Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires and cables, pig lead
and G.I./M.S. sheets shall be taken as quantity actually required and measured plus
5% for wastage due to cutting into pieces (except in the case of G.I./M.S. sheets it
shall be 10%), such determination & comparison being made diameter wise &
category wise.

(d) For any other material as per actual requirements.

Over the theoretical quantities of materials so computed a variation shall be allowed
as specified in Schedule 'F' For non-scheduled items, the decision of the Engineer-
in-charge regarding theoretical quantities of materials which should have been
actually used, shall be final and binding on the contractor.

(ii) The said action under this clause is without prejudice to the right of the AGIHF to
take action against the contractor under any other conditions of contract for not
doing the work according to the prescribed specifications.

Clause 37

The work (whether fully constructed or not) and all materials, machines, tools and plants,
scaffolding, temporary buildings and other things connected therewith shall be at the risk of
the contractor until the work has been delivered to the AGIHF and a certificate from him to
that effect obtained. In the event of the work or any materials properly brought to the site
for incorporation in the work being damaged or destroyed in consequence of hostilities or
warlike operation, the contractor shall when ordered (in writing) by the AGIHF to remove
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any debris from the site, collect and properly stack or remove in store all serviceable
materials salvaged from the damaged work and shall be paid at the contract rates in
accordance with the provision of this agreement for the work of clearing the site of debris,
stacking or removal of serviceable material and for reconstruction of all works ordered by
the AGIHF, such payments being in addition to compensation upto the value of the work
originally executed before being damaged or destroyed and not paid for. In case of works
damaged or destroyed but not already measured and paid for, the compensation shall be
assessed by the Engineer-in-charge upto Rs.2,00,000/- and by the next higher officer
concerned for a higher amount. The contractor shall be paid for the damages/destruction
suffered and for restoring the material at the rate based on analysis of rates tendered for in
accordance with the provision of the contract. The certificate of the AGIHF regarding the
quality and quantity of materials and the purpose for which they were collected shall be final
and binding on all parties to this contract.

Provided always that no compensation shall be payable for any loss in consequence of
hostilities or warlike operations (a) unless the contractor had taken all such precautions
against air raid as are deemed necessary by the A.R.P. (Air Raid Precaution) Officers or the
AGIHF (b) for any material etc. not on the site of the work or for any tools, plant,
machinery, scaffolding, temporary building and other things not intended for the work. In
the event of the contractor having to carry out reconstruction as aforesaid, he shall be
allowed such extension of time for its completion as is considered reasonable by the
Divisional Officer.

Clause 38

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules
and orders issued there under from time to time. If he fails to do so, his failure will be a
breach of the contract and the Engineer-in-charge may, in his discretion, cancel the
contract. The contractor shall also be liable for any pecuniary liability arising on account of
any violation by him of the provisions of the said Act.

Clause 39

The Security Deposit of the work shall be refunded if no labour complaint has been received
from the labour officer till the due date of its payment. If a labour complaint is received
during this period, the AGIHF shall, after issue of notice in this regard to the contractor,
deduct the amount required to settle the complaint from his security deposit and refund the
balance amount.

Note :- In case of any discrepancies between Hindi and English version, English version shall
prevail.
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SPECIAL CONDITONS OF CONTRACT

SCC
Claus
eNo

Clause Description

Communications

Communications between parties, unless otherwise specified shall be effective
only when made in writing. A notice will be effective only when delivered.

FORCE MAJEURE

2.1

Definition of Force Majeure

In this Clause, "force majeure" means an event beyond the control of the
Employer and the Contractor, which makes it impossible or illegal for a party to
perform, including but not limited to:

(@) act of God;

(b) war, hostilities (whether war be declared or not), invasion, act of foreign
enemies, mobilisation, requisition, or embargo.

(c) rebellion, revolution, insurrection, or military or usurped power, or civil
war;

(d) contamination by radio-activity from any nuclear fuel, or from any nuclear
waste from the combustion of nuclear fuel, radio-active toxic explosive, or
other hazardous properties of any explosive nuclear assembly or nuclear
component of such an assembly;

(e) riot, commotion or disorder, unless solely restricted to employees of the
Contractor or of his Sub-contractors currently or formerly engaged on the
Works.

(d) In the event of any outbreak of illness of an epidemic and/or pandemic

nature, subject to be declared as Force Majeure by the AGIHF of India.

If a party considers that it may be affected by Force Majeure, the party shall
promptly notify the other party and Employer’s Representative and the AGIHF
of such Force Majeure within 21 days of such occurrence. If neither party issues
any notice regarding the event within 21 days of its occurrence, the said event
shall be deemed not to have occurred and the Contract shall continue to have
effect as such.

2.2

Effect of Force Majeure Event

Neither the Employer nor the Contractor shall be considered in default or in
contractual breach to the extent that performance of obligations is preventedby
Force Majeure event which arises after the date of Notice to Proceed upon the
occurrence of such Force Majeure, the affected party shall endeavour to
continue to perform its obligations as far as reasonably practicable.
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SCC Clause Description
Clause

No
Contractor’s Responsibility
If affected by such Force Majeure, the Contractor shall promptly notify the

2.3 Employer’s Representative and the AGIHF of any proposals for overcoming the
consequences of the Force Majeure, including any reasonable alternative
means for performance, but shall not carry out these proposals without the
consent of the AGIHF.
Employer’s Responsibility

2.4 If affected by such Force Majeure, the Employer’s Representative shall
promptly notify the AGIHF and the Contractor of any proposals for overcoming
the consequences of the Force Majeure.
Payment to Contractor

2.5 If the Works shall suffer loss or damage due to such Force Majeure, the
Contractor shall be entitled to have included, in an Interim Payment
Certificate of the Cost of work executed in accordance with the Contract.
Resumption of Work
The obligations under the Contract shall be resumed as soon as practicable
after the event has come to an end or ceased to exist.
In case of doubt or dispute, whether a particular occurrence should be

2.6 considered an “event” as defined under this clause, the decision of the AGIHF
shall be final and binding.
Works that have already been measured shall be paid for by the Employer’s
Representative even if the same is subsequently destroyed or damaged as a
result of the event. The cost of rebuilding or replacing any work that has been
measured shall be borne by the Employer.
Termination, Payment and Release
Irrespective of any extension of time, if a Force Majeure occurs and its effect
continues for a period of 6 months, after notice has been given under Sub-
Clause 2.1 either party may give to the other party a notice of termination of
the Contract which shall take effect in 28 days after the notice is given. Unless at
the end of 28 days period the effect of the Force Majeure has ceased, the

2.7 Contract shall terminate upon that date. Otherwise, the Contract shall remain in

) effect.

The Contractor shall be paid fully for the work done under the Contract, but
not for any defective work or work done which has been destroyed or damaged
before its measurement. The Employer’s Representative shall have the option to
take over any Plant, and Materials lying at site, at rates provided for in the
Contract, failing that, as per rates, which are determined to be fair and
reasonable by the AGIHF.

2.8 Release from Performance Under the Law

If under the law of the Contract the Employer and the Contractor are released
from further performance, the sum payable by the Employer to the Contractor
shall be the same as would have been payable under Sub- Clause 2.7, if the
Contract had been terminated under that Sub-Clause.
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SCC
Clause
No

Clause Description

Site Barricading:

Contractor at his own cost put up the barricading of Corrugated Profile Sheet to
a height of 6m or as required and prescribed by NGT, MoEF, GRIHA, building
bylaws of the state, AGIHF or any other appropriate authority for the area, all
around the construction sites through suitable fixing method as per direction of
AGIHF for segregating the construction site and also to control the dust
pollution in the campus. Entry to the site shall be controlled for proper security
of man and materials and to avoid accidents. All management (including watch
and ward) of barricades shall be the full responsibility of the contractor. The
barricades shall be removed only after completion of the work or part of the
work. Nothing extra will be payable on these accounts.

Green Building Norms:

The building is planned as equivalent to minimum 3-star GRIHA rating. The
contractor is required to execute the work in a befitting manner to suit the
above rating standards. Nothing extra is payable on above account.

INSURANCE

5.1

Contractor is required to take Contractor’'s All Risk (CAR) policy or
erection all risk policy (as the case may be) from an approved
insurance company in the joint name with first name of AGIHF and bear all
costs towards the same for the full period of execution of works including the
defect liability period for the full amount of contract against all loss of
damage from whatever cause arising other than excepted risks for which
he is responsible under the terms of the contract and in such manner that
the AGIHF and the contractor are covered during the period of construction
of works and/or also covered during the period of defect liability for loss or
damage

a. The work and the temporary works to the full value of such works.

b. The materials, constructional plant, centering, shuttering and
scaffolding materials and other things brought to the site for
their full value.

The contractor is required to submit the original policy document and the
receipt for payment of the current premium to AGIHF.

In case, the contract value gets enhanced by more than 25 percent due to
any deviation /variation/ extra items, the contractor shall submit additional
insurance policy for the enhanced contract value.
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5.2

INSURANCE UNDER WORKMEN COMPENSATION ACT

Contractor is required to take adequate insurance coverage as prescribed
under the Workman Compensation Act, 1923 amended from time to time
from an approved insurance company and pay premium charges thereof.

The contractor is required to submit the original policy document and the
receipt for payment of the current premium to AGIHF.

If the Contractor fails to effect or keep in force or provide adequate cover in
the Insurance policies mentioned in this sub-clause, or any other insurance
which he might be required to effect under the Contract, then in such cases,
the Employer may effect and keep in force any such insurance or further
insurance and the cost and expenses incurred by him in this regard shall be
deductible from payments due to the Contractor or from the Contractor’s
Performance Guarantee.
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SCC

Clause

No

Clause Description

5.3

THIRD PARTY INSURANCE

Contractor is required to take third party insurance cover for an amount of
5% (five percent) of contract value from an approved insurance company
for insurance against any damage, injury or loss which may occur to
any person or property including that of AGIHF, arising out of the execution
of the works or temporary works.

The contractor is required to submit the original policy document and the
receipt for payment of the current premium to AGIHF.

AGIHF has to ensure that Insurance policies are submitted by the contractor
within 30 days from the date of issue of LOA. In case of failure of the
contractor to obtain contractors all risk policy, insurance under workman
compensation act and third-party insurance as described above, AGIHF
reserves the right to take necessary action as per the provision of the
contract.

If the Contractor could not effect a comprehensive insurance cover against
risks which he may be required to effect under the terms of the
contract, then he shall give his attention to get the best insurance
cover available and even in case of effecting a wider insurance cover
than the one which the subsidiary of the General Insurance Company could
offer, such an insurance is ought to be done after the AGIHF’s approval, by
or through the subsidiary of the General Insurance Company.

5.4

The contractor shall at all times indemnify AGIHF and Owner against all
claims, damages or compensation under the provision of Payment of wages
act-1936, Minimum Wages Act-1948 Code on Wages, 2019, Employer’s
liability Act-1938, the workmen’s compensation Act-1947, Industrial Disputes
Act-1947 and Maternity Benefit Act-1961 or any modifications thereof or any
other law in force or as consequence of any accident or injury to any
workman or other persons in or about the works, whether in the employment
of the contractor or not, against all costs, charges and expenses of any suit,
action or proceedings arising out of such incident or injury and against all
sum or sums which may with the consent of the contractor be paid to
compromise or compound any such claim. Without limiting his obligations and
liabilities as above provided, the contractor shall insure against all claims,
damages or compensation payable under the Workmen’s Compensation Act
1923 or any modification thereof or any other law relating thereto.
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SCC
Clause
No

Clause Description

Approval from local Authorities:

The Contractor shall take all necessary approval from local bodies/statutory,
authorities for carrying out the construction activities only.

The contractor (s) shall study the soil investigation report for the project work
site, and satisfy himself about complete characteristics of soil and other
parameters of site. However, the contractor has to acquaint himself
completely about the soil conditions and characteristics and no claim
whatsoever on the alleged inadequacy or incorrectness of the soil report/data
provided shall be entertained.

Existing roads of campus may be used for transport purpose, up to the point
where the same is available and allowed with the specific permission of IIT
Guwahati authorities in the interest of work. However, restrictions on the
existing roads of campus may be imposed by the security personals regarding
route available, speed, honking, ply timing etc. which shall be strictly
observed. Also, no claim whatsoever shall be made on this account by the
contractor.

On account of security considerations, there could be some restrictions on the
working hours, movement of vehicles for transportation of materials
movement of labour and location of labour camp. The contractor shall be
bound to follow all such restrictions/instructions and adjust the programme
for execution of work accordingly and nothing extra shall be payable on
account of the same. The contractor has to obtain pass/identity card for his
each labour/personal for entry in the campus from the IIT authorities. The
labours will not be allowed to stay in the campus during night time. They will
also have restricted movement inside the campus and should not move to
locations inside the campus which do not concern this contract. The
contractor shall be fully responsible for any unlawful act, misbehavior done
by its labour and staff at IIT campus. The contractor shall issue Identity card
to all labourers and engineers/staff engaged by him and nothing shall be
paid on this account. These Identity cards will also be countersigned by the
AGIHF or his authorized representative(s), which can include IIT authorities
also. Nothing extra shall be paid on this account.

10

The contractor (s) shall give to the Municipality, Police and other authorities all
necessary notices etc. that may be required by law and obtain all requisite
Licenses for temporary obstructions, enclosures etc. and pay all fee, taxes and
charges which may be leviable on account of these operations in executing the
contract. He shall make good any damage to the adjoining property whether
public or private and shall supply and maintain light and other illumination on
for cautioning the public at night.

11

The contractor shall fully comply with all legal orders and directions of the
Public or local authorities, municipality, IIT authorities and adhere by their
rules and regulations and pay all fees and charges for which he may be
liable in this regard. Nothing extra shall be aid/reimbursed for the same.

12

It shall be ensured by the contractor that no electric live wire is left exposedor
unattended to avoid any accidents in this regard.

Page 128|170



NIT No- AGIHF/Executing Agency/2024-25/01 date 27.08.2024

SCC
Clause
No

Clause Description

13

The contractor shall maintain in perfect condition, all portions executed till
completion of the entire work allotted to him. Where however phased
delivery of work is contemplated these provisions shall apply separately to
each phase.

The contractor shall take instructions from the AGIHF for stacking of materials.
No excavated earth or building materials etc. shall be stacked / collected in
areas where other buildings, roads, services, compound walls etc. are to be
constructed.

The excavated earth of the building from any component should be stacked
within 5 km and the same should be brought for back filling of foundation
plinth and development of plot area. Nothing extra shall be paid in this
account.

14

The contractor shall submit the list of engineers / technical staff with charterof
duties / responsibilities of each one related to execution of the work.

15

PROGRAMME CHART: The contractor shall prepare and submit an
integrated programme chart for the execution of work and the detailed
provision as per GCC.

16

Existing drains, pipes, cables, over-head wires, sewer lines, water lines
and similar services encountered in the course of the execution of work
shall be protected against the damage by the contractor at his own expense.
Also, any trenching and digging for laying sewer lines/water lines/cables
etc. shall be commenced by the contractor only when all men, machinery’s
and materials have been arranged and closing of the trench(s) thereafter
shall be ensured within the least possible time. In case of damage of any such
services the same shall be repaired promptly by the contractor at his own cost
and also keep the AGIHF indemnified at all times against any claim
whatsoever generated by a third party on above account. The contractor
shall not store materials or otherwise occupy any part of the site in a
manner likely to hinder the operation of such services.

17

The contractor shall be responsible for the watch and ward/guard of the
buildings, safety of all fittings and fixtures including sanitary and water
supply fittings and fixtures provided by him against pilferage and breakage
during the period of installations and thereafter till the building is physically
handed over to the AGIHF. No extra payment shall be made on this account.

18

The contractor shall take instructions from the AGIHF for stacking of materials.
No excavated earth or building materials etc. shall be stacked/collected in
areas where other buildings, roads, services, compound walls etc. are
to be constructed.

19

The contractor shall submit for the approval of AGIHF names of specialized
agencies of repute along with their technical capacity proposed
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to be engaged by him, who must have executed satisfactorily works of
value as specified in mandatory conditions.

1.

The works shall be carried out in accordance with the Architectural
drawings, structural drawings &MEPF drawings. Before
commencement of any item of work, the contractor shall correlate
all the relevant architectural and structural drawings issued for the
work and satisfy himself that the information available thereof is
complete and unambiguous.

The discrepancy, if any shall be brought to the notice of the AGIHF
before execution of the work. The contractor alone shall be
responsible for any loss or damage executing by the
commencement of work on the basis of any erroneous and or
incomplete information.

The contractor shall take all precautions to avoid accidents by,
exhibiting caution boards day and night, speed limit boards, red
flags, red light and providing necessary barriers and other measures
required from time to time. The contractor shall be responsible for
all damages and accidents due to negligence on his part.

Other agencies will also simultaneously execute and install the
works. for this work and the contractor shall provide necessary
facilities for the same. The contractor shall leave such recesses,
holes openings etc. as may be required and other related works (for
which inserts, sleeves, brackets, conduits base pinion, clamps etc.
shall be supplied free of cost by the AGIHF unless otherwise
specifically mentioned) and the contractor shall fix the same at time
of casting of concrete, stone work & brick work, if required and
nothing extra shall be payable on this account.

The contractor shall conduct work so as not to interfere with or
hinder the progress or completion of the work being performed by
other contractor(s) or by the AGIHF and shall as far as possible
arrange his work and shall place and dispose off the materials being
used or removed so as not to interfere with the operations of other
contractor or he shall arrange his work with that of the others in an
acceptable and coordinated manner and shall perform it in proper
sequence tothe complete satisfaction of others.

20

The works to be governed by this contract shall cover delivery and
transportation up to destination, safe custody at site, insurance, erection,
testing and commissioning of the entire works.
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The works to be undertaken by the contractor shall inter-alia include the
following:

i. Preparation of detailed SHOP drawings.

ii. Pre-commissioning tests as per relevant standard specifications,
code of practice, Acts and Rules wherever required.

iii. Warranty obligation for the equipment’s and / or fittings/fixtures

supplied by the contractor. Contractor shall provide all the shop
21 drawings or layout drawings for all the coordinated services before
starting any work or placing any order of any of the services etc.
These shop drawings/layout drawings shall be got approved from
AGIHF & Consultant before implementation and this shall be binding
on the contractor. The contractor shall submit material submittals
along with material sample for approval of AGIHF & Consultant prior
to delivery of material at site.

Samples of all materials and fittings to be used in the work in respect of
brand manufacturer and quality shall be got approved from the AGIHF &
Consultant, well in advance of actual execution and shall be preserved
till the completion of the work. Articles bearing BIS certifications mark
shall only be used unless no manufacturer has got BIS mark for the
particular material. Any material/fitting whose sample has not been
approved in advance and any other unapproved material brought by the
contractor shall be immediately removed as soon as directed.

22

PREVENTION OF NUISANCE AND POLLUTION CONTROL

a) The contractor shall take all necessary precautions to prevent any
nuisance or inconvenience to the owners, tenants or occupiers of
adjacent properties and to the public in general and to prevent any
damage to such properties from pollutants like smoke, dust, noise.

23 The contractor shall use such methodology and equipment so as to
cause minimum environmental pollution of any kind and minimum
hindrance to road users and to occupants of the adjacent properties
or other services running adjacent/near vicinity. The contractor shall
make good at his cost and to the satisfaction of the AGIHF, any
damage to roads, paths, cross drainage works, or public or private
property whatsoever caused due to the execution of the work or by
traffic brought thereon by the contractor. All waste or superfluous
materials shall be carried away by the contractor, without any
reservation, entirely to the satisfaction of the AGIHF.
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b)

c)

The contractor shall ensure that all the trucks or vehicles of any
kind which are used for construction purposes/ or are carrying
construction material like cement, sand and other allied materials
are fully covered.

The contractor shall ensure that the construction materials
including transportation of earth are covered by tarpaulin

24

Security and Traffic Arrangements

a)

b)

c)

d)

In the event of any restrictions being imposed by the Institute
authorities/ or any other authority having jurisdiction in the area
on the working or movement of labour /material, the contractor
shall strictly follow such restrictions and nothing extra shall be
payable to the contractor on such accounts. The loss of time on
these accounts, if any, shall have to be made up by augmenting
additional resources whatever required.

No payment shall be made for any damages caused by rain,
snowfall, flood, earthquake or any other natural calamity,
whatsoever during the execution of the work. The contractor shall
be fully responsible for any damage to the govt. property and the
work for which payment has been advanced to him under the
contract and he shall make good the same at his risk and cost.
The contractor shall be fully responsible for safety and security of
his material, T&P/Machinery brought to the site by him.

The contractor shall construct suitable godowns, yard at the site
of work for storing all materials so as to be safe against damage
by sun, rain, damages, fire, theft etc. at his own cost and also
employ necessary watch and ward establishment for the
purpose at his cost.

The Contractor shall keep himself fully informed of all acts and
laws of the Central & State AGIHFs, all orders, decrees of
statutory bodies, tribunals having any jurisdiction or authority,
which in any manner may affect those engaged or employed and
anything related to carrying out the work. All the rules &
regulations and bye- laws laid down by local body and any other
statutory bodies shall be adhered to, by the contractor, during
the execution of work. The Contractor shall also adhere to all
traffic restrictions notified by the local authorities. The Contractor
shall arrange to give all notices as required by any statutory

/ regulatory authority and shall pay to such authority all the
fees that is required to be paid for the execution of work. He shall
protect and indemnify the AGIHF and its officials & employees
against any claim and /or liability arising out of violations of any
such laws, ordinances, orders, decrees, by himself or by his
employees or his authorized representatives. Nothing extra shall
be payable on these accounts.
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e)

9)

h)

For works below ground level the contractor shall keep that area
free from water. If dewatering or bailing out of water is required,
the contractor shall do the same at his own cost and nothing extra
shall be paid.

The Contractor shall make all necessary arrangements for
protecting from rains, fog or likewise extreme weather conditions,
the work already executed and for carrying out further work, during
monsoon including providing and fixing temporary shelters,
protections etc. Nothing extra shall be payable on this account and
also no claims for hindrance shall be entertained on this account.

In case of flooding of site on account of rain or any other cause and
any consequent damage, whatsoever, no claim financially or
otherwise shall be entertained notwithstanding any other provisions
elsewhere in the contract agreement. Also, the Contractor shall
make good, at his own cost, the damages caused, if any. Further,
no claims for hindrance shall be entertained on this account.

The contractor will take reasonable precautions to prevent his
workman and employees from removing and damaging any flora
(tree/plant/vegetation) from the project area.

25

a)

b)

c)

Setting out

The Contractor shall carry out survey of the work area, at his own
cost, setting out the layout of buildings/ roads/ services in
consultation with the AGIHF & proceed further. Any discrepancy
between architectural drawings and actual layout at site shall be
brought to the notice of the AGIHF. It shall be responsibility of the
Contractor to ensure correct setting out of alignment. Total station
survey instruments only shall be used for layout, fixing boundaries,
and centre lines, etc., Nothing extra shall be payable on this account.

The Contractor shall establish, maintain and assume responsibility
for grades, lines, levels and benchmarks. He shall report any errors
or inconsistencies regarding grades, lines, levels, dimensions etc. to
the Engineer -in-Charge before commencing work. Commencement
of work shall be regarded as the Contractor’s acceptance of such
grades, lines, levels, and dimensions and no claim shall be
entertained at a later date for any errors found.

If at any time, any error appears due to grades, lines, levels and
benchmarks during the progress of the work, the Contractor shall, at
his own expense rectify such error, if so required, to the
satisfaction of the Engineer -in-Charge. Nothing extra shall be
payable on this account.
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d) The approval by the AGIHF, of the setting out by the Contractor,
shall not relieve the Contractor of any of his responsibilities and
obligation to rectify the errors/ defects, if any, which may be found
at any stage during the progress of the work or after the completion
of the work.

e) The Contractor shall be entirely and exclusively responsible for the
horizontal, vertical and other alignments, the level and correctness
of every part of the work and shall rectify effectively any errors or
imperfections therein. Such rectifications shall be carried out by the
Contractor at his own cost to the entire satisfaction of the Engineer
- in- Charge.

f) The rates quoted by the Contractor are deemed to be inclusive
of site clearance, setting out work (including marking of reference
points, center lines of buildings), construction and maintenance of
reference bench mark(s), taking spot levels, construction of all safety
and protection devices, barriers, signage, labour safety, labour
welfare and labour training measures, preparatory works, working
during monsoon, working at all depths, height and location etc. and
any other incidental works required to complete this work. Nothing
extra shall be payable on this account.

26

The contractor should have own constructions equipment required for
the proper and timely execution of the work. Nothing extra shall be
paid on this account. No tools and plants including any special T&P etc.
shall be supplied by the AGIHF and the Contractor shall have to make
his own arrangements at his own cost. No claim of hindrance (or any
other claim) shall be entertained on this account.

27

Wherever required for the execution of work, all the scaffolding at all
height shall be provided and suitably fixed, by the Contractor. It shall
be provided strictly with steel double scaffolding system, suitably
braced for stability, with all the accessories, gangways, etc. with
adjustable suitable working platforms to access the areas with ease for
working and inspection. It shall be designed to take all incidental loads.
It should cater to the safety features for workmen. Nothing extra shall
be payable on this account. It shall be ensured that no damage is
caused to any structure due to the scaffolding.

28

The Contractor shall do proper sequencing of the various activities by
suitably staggering the activities within various pockets in the plot so
as to achieve early completion. The agency to deploy adequate
equipment, machinery and labour as required for the completion of
the entire work within the stipulated period specified. Also, ancillary
facilities shall be provided by contractor commensurate with
requirement to complete the entire work within the stipulated period.

Nothing extra shall be payable on this account. Adequate number/sets
of equipment in working condition,
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along with adequate stand-by arrangements, shall be deployed during
entire construction period. It shall be ensured by the Contractor that all
the equipment, Tools & Plants, machineries etc. provided by him are
maintained in proper working conditions at all times during the progress
of the work and till the completion of the work. Further, all the
constructional tools, plants, equipment and machineries provided by the
Contractor, on site of work or his workshop for this work, shall be
exclusively used in the construction of this work and they shall not be
shifted/ removed from site without the permission of the AGIHF.

The Contractor shall maintain all the work in good condition till the
completion of entire work. The Contractor shall be responsible for and
shall make good, all damages and repairs, rendered necessary due to
fire, rain, traffic, floods or any other causes. The AGIHF shall not be
29 responsible for any claims for injuries to person/workmen or for
structural damage to property happening from any neglect, default,
want of proper care or misconduct on the part of the Contractor or of
any other of his representatives, in his employment during the
execution of the work. The compensation, if any, shall be paid directly
to the AGIHF / authority / persons concerned, by the Contractor at his
own cost.

The Contractor shall take all precautions to abide by the environmental
related restrictions imposed by any statutory body having jurisdiction in
the area as well as prevent any pollution of streams, ravines, river bed
and waterways. All waste or superfluous materials shall be transported
by the Contractor, entirely to the satisfaction of the AGIHF and disposed
30 at designated places only. No claim what so ever on account of site
constraints mentioned above or any other site constraints, lack of
public transport, inadequate availability of skilled, semi-skilled or
unskilled workers in the near vicinity, non-availability of construction
machinery spare parts and any other constraints not specifically stated
here, shall be entertained from the Contractor. Therefore, the Tenderers
are advised to visit site and get first-hand information of site
constraints. Accordingly, they should quote their tenders. Nothing extra
shall be payable on this account.

The Contractor shall cooperate with and provide the facilities to the
associate Contractors and other agencies working at site for smooth
execution of the work. The contractor shall indemnify the AGIHF against
any claim(s) arising out of disputes with the associate contractors. The
Contractor shall:

31 a) Allow use of scaffolding, toilets, sheds etc.

b) Properly co-ordinate their work with the work of other Contractors.

c) Provide control lines and benchmarks to his associate
Contractors and the other Contractors.

d) Provide electricity and water.

e) Provide hoist and crane facilities for lifting material.

f) Co- ordinate with other Contractors for leaving inserts, making
chases, alignment of services etc. at site.

g) Adjust work schedule and site activities in consultation with the
AGIHF and other Contractors to suit the overall schedule
completion.
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h) Resolve the disputes with other Contractors/ associate contractors
amicably and the AGIHF shall not be made intermediary or
arbitrator.

The work should be planned in a systematic manner so as to ensure
proper co-ordination of various disciplines viz. sanitary & water supply,
32 drainage, rain water harvesting, electrical, firefighting & fire alarm
system, information technology, communication & electronics and any
other services.

All fossils, coins, articles of value of antiquity, structures and other
remains or things of geological or archaeological interest discovered on
project location during excavation/construction shall be the property of
the AGIHF, and shall be dealt with as per provisions of the relevant
legislation. The contractor will take reasonable precaution to prevent his
work men or any other persons from removing and damaging any such
article or thing. He will, immediately upon discovery thereof and before
removal acquaint the AGIHF of such discovery and carry out the official
instructions of AGIHF for dealing with the same, till then all work shall
be carried out in a way so as not to disturb/damage such article or
thing.

33

He shall protect and indemnify the AGIHF and its officials & employees
against any claim and /or liability arising out of violations of any such
34 laws, ordinances, orders, decrees, by himself or by his employees or his
authorized representatives. Nothing extra shall be payable on these
accounts.

The Contractor shall assume all liability, financial or otherwise in
connection with this contract and shall protect and indemnify the AGIHF
from any and all damages and claims that may arise on any account.
The Contractor shall indemnify the AGIHF against all claims in respect of
patent rights, royalties, design, trademarks- of hame or other protected
35 rights, damages to adjacent buildings, roads or members of public, in
course of execution of work or any other reasons whatsoever, and shall
himself defend all actions arising from such claims and shall indemnify
the AGIHF in all respect from such actions, costs and expenses. Nothing
extra shall be payable on this account.

Supervision of work

36 The Contractor shall depute Site Engineer & skilled workers as required
for the work. He shall submit organization chart along with details of
Engineers and supervisory staff. It shall be ensured that all decision
making powers shall be available to the representatives of the Contractor
itself to avoid any likely delays on this account. The Contractor shall also
furnish list of persons for specialized works to be executed for various
items of work.
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The Contractor shall identify and deploy key persons having
qualifications and experience in the similar and other major works, as
per the field of theirexpertise. If during the course of execution of work,
the AGIHF is of the opinion that the deployed staff is not sufficient or not
well experienced, the Contractor shall deploy more staff or better
experienced staff at site to complete the work with quality and in
stipulated time limit.

Principal Technical representative of the Contractor having minimum
experience in similar nature of work as mentioned in the General
Conditions of the Contract, shall always be available at the site during
the actual execution of the work.

Cleanliness of site

a) The Contractor shall not stack building material/malba/muck on the
land or road of the institute or on the land owned by the others,
as the case may be. So the muck, rubbish etc. shall be removed
periodically as directed by the AGIHF, from the site of work to the
approved dumping grounds as per the local bye laws and regulations
of the concerned authorities and all necessary permissions in this
regard from the local bodies shall be obtained by the Contractor.
Nothing extra shall be payable on this account. In case, the
Contractor is found stacking the building material/malba as stated
above, the Contractor shall be liable to pay the stacking
charges/penalty as may be levied by the local body or any other
authority and also to face penal action as per the rules, regulations
and bye-laws of such body or authority. The Engineer -in-Charge

37 shall be at liberty to recover, such sums due but not paid to the

concerned authorities on the above accounts, from any sums due to

the Contractor including amount of the Security Deposit and
performance guarantee in respect of this contract agreement.

b) The contractor shall take instructions from the AGIHF regarding
collection and stacking of materials at any place. No excavated
earth or building rubbish shall be stacked on areas where other
buildings, roads, services and compound walls are to be
constructed.

Cc) The Contractor shall take all care to prevent any water- logging at
site. The waste water, slush etc. shall not be allowed to be collected
at site. For discharge into public drainage system, necessary
permission shall be obtained from relevant authorities after paying
the necessary charges, if any, directly to the authorities. The work
shall be carried out in such a way that the area is kept clean and
tidy. All the fees/charges in this regard shall be borne by the
Contractor. Nothing extra shall be payable on this account.

Inspection of work
38
AGIHF authorities, Local authorities and other Govt. authorities shall be
inspecting the on-going work at site at any time with or
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without prior intimation. The contractor shall, therefore, keep updated the
following requirements and detailing.

a) Display Board showing detail of work, weekly progress achieved with
respect to targets, reason of shortfall, status of manpower, wages
being paid for different categories of workers.

b) Entrance and area surrounding to be kept cleaned.

c) Display layout plan key plan, building drawings including
plans, elevations and sections.

d) Up to date displays of Bar chart, CPM and PERT etc.

e) Keep details of quantities executed, balance quantities,
deviations, possible Extra item, substituted Item etc.

f) Keep plastic / cloth mounted one sets of building drawings

g) Set of Helmets and safety shoes for exclusive use for
officers/dignitaries visiting at site.

On completion of work, the contractor shall assist the consultant to
prepare “as built” drawings after completion of work. These drawings
shall have the following information:

39 a) Route of all piping and their diameters including soil waste
pipes &vertical stacks.

b) Ground and invert levels of all drainage pipes together with
locations of all manholes and connections up to outfall.

c) Route of all water supply lines with diameters, location of control
valves, access panels etc.

Personal Safety Measures for Labour

General:
Contractor shall provide the following items for safety of workers
employed by contractor and associate agencies:

0} Protective footwear / helmet and gloves to all workers
employed for the work on mixing, cement, lime
mortars, concrete etc. and openings in water
pipeline/sewer line.

40 (ii) Welder’s protective eye-shields to workers who are engaged
in welding works.

(iii) Safety helmet and Safety harness/ belt Provide adequate
sanitation/safety facilities for construction workers to ensure
the health and safety of the workers during construction, with
effective provisions for the basic facilities such as sanitation,
drinking water and safety equipment’s or machinery.

(iv)  All the workers should be wearing helmet and shoes all the
time on site.

) Masks and gloves should be worn whenever and
wherever required.

(vii  Adequate drinking water facility should be provided at
site, adequate number of decentralized latrines and
urinals to be
provided for construction workers.
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(vii)

(i)
()

®
()

(xii)

(i)

(xiv)

(xv)

(xvi)

(xvii)

(xwiii)

(xix)

Full time workers (if any with the approval of AGIHF) residing
on site should be provided with clean and adequate temporary
hutment.

First aid facility should also be provided.

Overhead lifting of heavy materials should be avoided.
Barrow wheel and hand-lift boxes should be used to
transport materials on site.

Tobacco and cigarette smoking should be prohibited onsite.

All dangerous parts of machinery are well guarded and
all precautions for working on machinery are taken.

Maintain hoists and lifts, lifting machines, chains, ropes and
other lifting tackles in good condition. Provide safety net of
adequate strength to arrest falling material down below.

Use of durable and reusable formwork systems to replace
timber formwork and ensure that formwork where used is
properly maintained.

Ensure that walking surfaces or boards at height are of sound
construction and are provided with safety rails and belts.
Provide protective equipment such as helmets.

Provide measure to prevent fire. Fire extinguisher and buckets
of sand to be provided in fire prone area and elsewhere.

Provide sufficient and suitable light for working during night.

Ensure that measures to protect workers from materials of
construction, transportation, storage and other dangers and
health hazards are taken.

Ensure that the construction firm/division/company have
sound safety policies.

Comply with the safety procedure, norms and guidelines (as
applicable) as outlined in NBC 2005 (BIS 2005c). All workers
shall be provided regular safety training by the designated
safety officer of the contractor before allowing them to work at
site.
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0]

(ii)

a.

(xx) Adopt additional best practices and prescribed norms as in

NBC2005 (BIS2005).

Water Pollution:

The Contractor shall take all precautionary measures to
prevent the waste water during construction to
accumulate anywhere.

The wastewater arising from the project is to be disposed
off in the manner that is acceptable to the Engineer —-in-
charge.

Air and Noise Pollution
Contractor shall use dust screens and sprinkle water around the
construction site to arrest spreading of dust in the air and surrounding
areas.

Contractor shall ensure that all vehicles, equipment and
machinery used for construction are regularly maintained and
confirm that emission levels comply with environmental emission
standards/norms.

For controlling the noise from Vehicles, Plants and Equipment,
the Contractor shall confirm the following:
@ All vehicles and equipment used in construction will be
fitted with exhaust silencers.
(i) Servicing of all construction vehicles and machinery will
be done regularly and during routine servicing
operations, the effectiveness of exhaust silencers will
be checked and if found defective will be replaced.

Noise emission from compactors (rollers) front loaders, concrete
mixers, cranes (movable), vibrators and saws should be less than
75dB(A).

As per the standards/guidelines for control of Noise Pollution
from Stationary Diesel Generator (DG) sets, noise emission in
dB(A) from DG Set (15-500 KVA) should be less than 94+10 log
10 (KVA). The standards also suggest construction of acoustic
enclosure around the DG Set and provision of proper exhaust
muffler with insertion loss of minimum 25 dB(A) as mandatory.
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Construction Vehicles Equipment and Machinery

(i) All vehicles, equipment and machinery to be procured for
construction shall conform to the relevant Bureau of India
Standard (BIS) norms.

(i) Emission from the vehicles must conform to environmental norms.

(i) Dust produced from the vehicular movement and other site
activities is to be mitigated by sprinkling of water.

(iv) Noise limits for construction equipment’s shall not exceed 75
dB(A), measured at one meter from the edge of the
equipment in free area, as specified in the Environment
Protection Act,1986, schedule VI part E, as amended on 9th
May,1993. The maximum noise levels near the construction
site should be limited to 65 dB
(A) Leq (5 min) in project area.

Construction Wastes Disposal

() The pre-identified dump locations will be a part of solid waste
management plan to be prepared by the Contractor in
consultation with local authorities.

(i) Contractor shall get approved the location of disposal site prior
to commencement of the excavation on any section of the
project location.

(i) Contractor shall ensure that any spoils of material /
construction waste will not be disposed off in any municipality
solid waste collection bins.

(iv) No construction waste shall be allowed to be thrown directly
on the ground from the higher floors of the building. The
required number of chutes shall have to be provided by the
contractor for the disposal of construction waste. Nothing
extra shall be paid on this account.
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Procurement of Construction Materials

(i) All vehicles delivering construction materials to the site shall
be covered to avoid spillage of materials and maintain
cleanliness of the roads.

(i) Wheel Tyres of all vehicles used by the contractor, or any of
his sub-contractor or materials suppliers shall be cleaned and
washed clear of all dust/mud before leaving the project
premises. This shall be done by routing the vehicles through
tyre washing tracks.

(iiiyContractor shall arrange for regular water sprinkling at least
twice a day (i.e. morning and evening) for dust suppression of
the construction sites and unpaved roads used by his
construction vehicles.

N Identify roads on-site that would be used for vehicular traffic.
Update vehicular roads (if these are unpaved) by increasing the
surface strength by improving particle size, shape and mineral type
that make up the surface base. Add surface gravel to reduce source
of dust emission. Limit amount of fine particles (smaller than
0.075mm) to 10 -20%. Limit vehicular speed on site 10km/h.
Nothing extra will be payable for this.

N All material storages should be adequately covered and contained so
that they are not exposed to situations where winds on site could
lead to dust/particulate emissions.

N Ensure that water spraying is carried out by wetting the
surface by spraying water on:

(i) Any dusty material.

(ii) Areas where demolition work is carried out.

(iii) Any unpaved main-haul road and.

(iv) Areas where excavation or earth moving activities are to be
carried out.
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NATIONAL GREEN TRIBUNAL BUILDING
(i) The contractor shall not store/dump construction material or debris on
41 metalled road.

(i) The contractor shall get prior approval from AGIHF for the area where the
construction material or debris can be stored beyond the metal road. This
area shall not cause any obstruction to the free flow of traffic/
inconvenience to the pedestrians. It should be ensured by the contractor
that no accidents occur on account of such permissible storage.
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(iii) The contractor shall ensure that all the trucks or vehicles of any kind which are
used for construction purpose/or are carrying construction material like cement,
sand and other rallied material are fully covered. The contractor shall take every
necessary precautions that the vehicles are properly cleaned and dust free to
ensure that enroute their destination, the dust, sand or any other particles are
not released in air/contaminate air.

(iv) The contractor shall provide mask to every worker working on the construction
site and involved in loading, unloading and carriage of construction material and
construction debris to prevent inhalation of dust particles.

(v) The contractor shall provide all medical help, investigation and treatment to the
workers involved in the construction of building and carry of construction material
and debris relatable to dust emission.

(vi) The contractor shall ensure that C&D waste is transported to the C&D Waste site
only and due record shall be maintained by the contractor.

(vii) The contractor shall compulsory use of wet jet in grinding and stone cutting.

(vii)  The contractor shall comply all the preventive and protective
environmental steps as stated in the MoEF latest guidelines,

(iX) The contractor shall carry out on-Road-Inspection for black smoke generating
machinery.

(X) The contractor shall use cleaner fuel.

(xi)  The contractor shall ensure that all DG sets comply emission norms notified by
MoEF.

(xii)The contractor shall use vehicles having pollution under control certificate. The
emissions can be reduced by a large extent by reducing the speed of a vehicle to
20 kmph. Speed bumps shall be used to ensure speed reduction. In cases where
speed reduction cannot effectively reduce fugitive, the contractor shall divert
traffic to nearby paved areas.

(xiii) The contractor shall ensure that the construction material is covered by
tarpaulin. The contractor shall take all other precaution to ensure that no dust
particles are permitted to pollute air quality as a result of such storage.

(xiv) The paving of the path for plying of vehicles carrying construction material is
more permanent solution to dust control and suitable for longer duration projects.

(xv) The natural drainage system should be maintained by the contractor at his
own cost. Local Bye-law/ provisions on Rain Water Harvesting should be followed.

42

Project Monitoring
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Documentation of work: Agency shall make documentation in regard to the various
stages of progress of work. Nothing shall be paid on this account to the contractor.
The scope includes: -

() Colour photography of the work at every month or lesser interval as per direction
of AGIHF and at the completion of work covering the entire work up to that stage
and supplying the same in soft copy with storage instrument of required capacity
as per direction of AGIHF.

(i) Videography of the execution of work every three months or lesser interval and
at completion of work i/c preparation of documentary with voice over showing
the progress of work as directed by AGIHF.

(i) Each photograph/video shall be suitably captioned and dated.
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The photographs/video and materials including soft copy shall form a part of the records of
AGIHF and the prints cannot be supplied to anybody else or published without the written

permission of AGIHF. All documents i/c photograph/video and other documents in hard
copy shall be submitted by the agency to the AGIHF on quarterly basis for record purpose.

43

Third Party Quality Assurance (TPQA)
In order to achieve a high standard of quality, AGIHF may require to go for Third Party
Quality Assurance. For this purpose, a separate agency shall be appointed by the AGIHF who
will carry out independent testing of materials and checking and ensuring overall quality
procedures. The contractor shall be required to fully cooperate with agency and facilitate
them in taking samples, transportation and examination of various activities including
documentation at no extra time and cost. In case of any adverse findings by the agency, the
contractor shall do the needful rectifications at no extra time and cost. The Engineer-in
charge shall beat liberty for getting quality assurance work done through agencies like IITs/
NITs/ IIITs/ Govt. Engineering College.

The Contractor shall allow access to Third Party Quality Assurance (TPQA) engaged by,
Engineer-in-charge to have a control on quality and methodology of execution. At least 10%
Samples of materials for testing including Cement Concrete Cubes shall be taken jointly by
Contractor and TPQA / Engineer-in- charge or his authorized representative. TPQA agency,
shall conduct independently at least 10% of the total tests as required as per mandatory
tests /contract specifications/ BIS/ IRC /MORTH requirements. All the arrangements required
for sampling, transporting and getting them tested including testing charges shall be borne
by the Contractor for which nothing extra shall be payable. The Contractor shall extend full
cooperation to Third Party Quality Assurance Agencies engaged by the department for the
Project during their field visits for arranging the necessary quality assurance tests for
materials and the construction works.

Engagement of TPQA shall be at the discretion of AGIHF.

44

Project Management-Building Information Modelling (BIM)

The 3D Architectural Models of the project will be prepared on any BIM applications with
minimum LOD 350 and IFC format of the same shall be made available for interoperability
of building information to all stake holders of the project. The 3D Architectural BIM Model
Information(s) shall be used for structural, MEP services and horticulture design. The
comprehensive BIM model with minimum LOD 350 of project shall have all the architectural,
structural, horticulture and MEP services elements.

All the BIM Models shall be uploaded on AGIHF portal by the contractor and shared with the

collaboration portal. Project or work shall be executed using 2D drawings generated from
BIM Model.

Nothing Extra shall be payable on this account.

45

Change in Client Requirements

If any modification in Civil/Structural design/ drawing is needed as per site conditions
and/or change in Architectural Design and/or change in client’s requirement, the agency
shall do/ redo the same without any extra cost as well as suggest solutions to the problems
coming across during actual execution. The decision of the AGIHF shall be final and binding.
No claim whatsoever will be entertained in this regard.
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Note:

The building will be constructed as per GRIHA -3 norms.

. The responsibility of Procurement, Construction, Safety & quality
lies with the contractor. Contractor shall be fully responsible for the execution.

AGIHF shall bear no responsibility for the lack of such knowledge and also the
consequences thereof to the contractor. The AGIHF in no case shall be held responsible
for the accuracy thereof or/and deductions, interpretations or conclusions drawn there
from by the contractor and no claim shall be entertained whatsoever on this account; if
the site conditions/information is different or otherwise incorrect. It will be presumed
that the contractor has satisfied himself for all possible contingencies, situations,
bottlenecks and acts of coordination which may be required between the different
associate agencies by the main contractor.
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General

CLIENT proposes to establish a Super-specialty Healthcare Centre in a 14.4 -acre plot within

IITG Campus. The work is proposed to be executed by inviting open tenders on EPC mode-III.

A. GENERAL SCOPE OF WORK

1. Scope of works contained in the paras mentioned below are only indicative and not
exhaustive. In addition, the contractor shall be responsible for executing all items
required for complete the buildings in all aspects to make it habitable and ready for
occupation complete, as per detailed Architectural drawings, MEPF drawings and
directions of Engineer-in-charge.

2. The work shall be executed on EPC Mode-III1. The layout plan, detailed architectural
drawings & Services drawings (Concept & detailed GFC) are provided in the tender
document. The Shop drawings wherever required, shall be provided by the Contractor for
approval by Engineer-in-Charge.

3. The scope of work shall include all Civil, Electrical & Mechanical, Horticulture works, all
Services and any other Works required for the Construction and Completion of the
buildings as per GFC drawings, Schedule of Items and Technical Specifications in all
respects to the satisfaction of the Engineer - in - charge.

4. The work shall be carried out in accordance with true intent and meaning of the
specifications and the drawings read together, regardless of whether the same may or
may not be particularly shown on the drawings and/or described in the
specifications/schedule of items provided that the same can be reasonably inferred there
from.

5. There may be several incidental works, which may not be mentioned explicitly in the
contract document/specifications but shall be necessary to complete the item in all
respect. All such incidental works shall be executed as per sound engineering practices
and the direction of the Engineer-in-charge and shall be deemed to be included in the
overall amount quoted by the contractor. No adjustment of rates shall be made on
account of incidental works.

6. In case specifications of some of items are not explicitly mentioned in the bid documents
same shall be adopted as given in the CPWD Specifications, NBC-2016, BIS Codes or
according to sound engineering practices so as to make the building and services fully

functional. No claim what so ever shall be entertained on this account.
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Important Points to be noted:

Even if anything missed in description in Schedule of Finishes and Schedule of Items but
included in the scope of work and to make those particular services operational, the
same shall be executed with appropriate design keeping in view local by-laws

requirements etc., Nothing extra shall be paid.

Even if some specifications indicate one particular make, other makes provided in the
preferred make list can be used by providing equivalent make. But these shall be duly

approved by the Engineer-in- charge.

SITE CLEARANCE: -

Shifting of Existing services (Gas line, underground electrical lines etc.) encountered
during the work shall be included in the scope of the bidder and nothing additional shall
be payable. Necessary liaison with the relevant authorities for this purpose shall be
carried out by the bidder. Any statutory fee required to be deposited shall be done by
the agency after prior approval of Engineer in charge and shall be reimbursed upon

submission of proof of actual payment.

. SHOP DRAWINGS

The works to be undertaken by the EPC contractor shall inter-alia include the

following:

Preparation of detailed SHOP drawings for all the specialized works and other works or
part of works wherever applicable.

Contractor shall provide all the shop drawings or layout drawings for all the
coordinated services before starting any work or placing any order for any of the
services etc. These shop drawings / layout drawings shall be got approved from
Engineer-in-charge before implementation and this shall be binding on the contractor.

Shop drawings for:

-Structural steel fabrication works like Atrium, Porch columns, Bridge connections etc.

-Facade works to Aluminium glazing, louvers, fins,
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-Facade large format tile cladding / dry stone cladding works

-Aluminium windows
-HVAC works

-Electrical works

- MGPS works, Nurse call System Works.

- Specialized interior works

PREPARATION OF SAMPLE (MOCK UP)

11.

12.

13.

The contractor shall prepare one sample / Mock-Up for typical units (e.g. Room / Lobby/
Ward/Pvt. Ward / consultant’s room / waiting area / Corridor of minimum 10m length/
complete male, female, Handicap toilet unit/ Nursing station/Lift lobby /Guest house
Room etc. The contractor shall make the interior shop drawings of the above said typical
areas if required by Architect/Engineer-In charge.

Samples of representative units shall be prepared by the contractor well in advance
before taking up the mass execution at the appropriate time as per mile stones.

The contractor shall invariably prepare the samples units of finishing items i.e. flooring of
different types, external & internal finishing i/c colour scheme of paint, tiles in dado,
flooring in platforms & staircase, water supply & sanitary fittings, boundary wall,
staircase railing, Facade glazing, Facade louvers, facade fins, Facade tile cladding, Dry
stone cladding and any other item as per direction of Engineer-in-charge.

Sample of loose furniture items - table, visiting chairs , sofa, reception /regd. desk etc.
Sample of wardrobe / cabinets

The contractor shall proceed with further finishing items only after getting the samples of

these items approved in writing from Engineer-in-charge.

Electrical warranty certificate/undertaking from the OEM shall be handed over to the
client by the Contractor with the name & contact details of the authorized person.

All E&M service works shall be carried out as per relevant Indian Standards/ IE
Rules/NBC 2016/ Specifications covered in the contract/CPWD specifications/ASHRAE
Standards amended till date.

The position of the Electrical Power Points shown in the GFC drawings may change during
construction as per the site requirement. There will be no extra cost paid to the

Contractor against shifting of Electrical Power Points as per site requirement.
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The Agency shall hand over the assets after completion of work with as built drawings,
services route plans, Maintenance manuals, Warrantees / Guarantees or any other
document required by the Engineer-in-charge for maintaining these establishments.
After completion of the work contractor shall submit as built drawings of all civil,
electrical and mechanical services in Auto CAD including five sets of coloured drawings on
AO / Al size.
The Contractor shall make available five (05) sets of all drawings (including soft copy of
the same) of internal and external services i.e. Water Supply, Sanitary line and Drainage
lines. This shall be the prerequisite for payment of final bill. These drawings shall have
the following information:
a. Run off for all piping and their diameters including soil, waste pipes and
vertical stacks.
b. Ground and invert level of all drainage pipes together with locations of all
manholes and connections, up to outfall.
C. Run off for all water supply lines with diameters location of control valves,
access panels etc.
The Contractor shall make available five (05) sets of completed Building Drawings
(including soft copy of the same), “As Built Drawings” along with literatures, maintenance
manuals, warranty certificates etc. of various installed fittings, fixtures and equipment for
the completed projects. This shall be the prerequisite for payment of final bill.
The project is planned to be developed for GRIHA-3 certification. The contractor shall
follow all necessary guidelines in compliance to obtaining "GRIHA-3 Star” rating system
of GHAR (Green Habitat Accomplished Rating) for the project and assist the Engineer-in-
Charge with all relevant construction related documents required.
The contractor shall obtain plinth completion certificate from local/statutory authorities if
required.
The statutory payments or fees payable to Government/ Local Body shall be reimbursed
to the Contractor by the Client. The contractor shall obtain written prior permission
from the Engineer in charge beforemaking any payments.
All the drawings and documents developed out of the assignment shall be the sole
property of the Client.
The scope of work has been elaborated here broadly but this shall be read with details
given elsewherein this document and drawings attached herewith the tender documents.
The scope of work consists of Construction of Hospital Building (G+6), Academic and R&D
Block (G+4), 3BHK Residential (G+6), 2BHK Residential (G+6), Nursing Hostel (G+9),
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Guest House & Residential Hostel (G+7), Service Blocks, Gates, Boundary Walls, MEPF
works and other miscellaneous works as per GFC Drawings & Specifications on EPC Mode
3 basis including technical support during defects liability period of 24 months after
completion and handing over of individual buildings in phases
a) Work shall be executed according to the specifications and standards,
particular specifications prescribed in this tender document.
b) Fittings and fixtures shall be as prescribed elsewhere in this tender document.
C) In general, the work shall be executed as per CPWD specifications 2019 Vol I & II,
IS Codes/NBC-2016 amended up to date, standard and sound engineering practice.

23.The construction sites are in high seismic zone (Zone-V), the EPC Contractor shall follow all

norms and regulations for construction in such zones.

24.The EPC Contractor shall provide necessary guarantees relating to workmanship, quality
assurance and timely completion of work. The EPC Contractor shall hand-over the
completed buildings to the Client along with four sets of completion drawings, service
plans, completion certificate and all related documents including guarantee/ warranty cards

of services/ equipment etc.

25.The EPC Contractor shall not make any material deviation, alteration, addition to or
omission from the work shown and described in the contract agreement without prior

approval of Client.

26.The EPC Contractor shall hand over the buildings complete in all respect free from all
encumbrances including site clearance, vacation of construction workers’ hutments at site,

if any, to Client.

27.The cost of labour, material, tools and plants and machinery required for execution of the
whole project as per approved Layout plan & detailed design and drawings is within the
scope of this work. Client shall support in providing security clearance and access to

contractor’s material and labour to the site of work.

28.The execution shall be done based on the “Good for Construction” (Architectural,

Structural& MEPF) drawings approved by Engineer-in-Charge.
B. DETAILED SCOPE OF WORK
The scope of work in brief under this tender shall include construction of the following:

1. 410 bed Super-Specialty Hospital Block: The Hospital block is designed for G+9
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floors. The Scope of works under this item of tender shall include construction of the
building up to (G+6) floors with provisions for future extensions. The scope of works shall
include all construction as per technical specifications and GFC drawings fit for
occupations and finished as per finishing schedules including: Total Compliment Beds
(OT, ICU, ICCU, NICU, Patient General ward, Cabin, Emergency, OT, Post-operative,
BMT)-387 Nos. Total Non-Compliment Beds (Dialysis, Pre-operative, Day care, Labour)-
23 Nos. Scope under this item shall include all civil structural, MEP & other services as
stated in the following para and corresponding GFC drawings except for the iBMS system

& MGPS system which are covered under different item head.

Pl. note: Beds distribution can be altered as per the Client’s requirement. All items shall
be executed as per technical specifications and GFC drawings. Any item not stated under
this section but shown in the GFC drawings shall deemed to be included under the scope
of this item. For laying of services like cables, pipes or any associated services, trenches
for the same shall be an integral part of the scope. In case of road crossings RCC hume

pipes/culverts as per requirement shall also be an integral part of the scope.

RCC framed structure building consisting of 3 towers T-1,T-2 &T- 3, having RCC piles
foundation, RCC Raft / pile caps over piles, grade slab at plinth level, top terrace having
roof isolation pads for helicopter landing, water tanks at terrace, expansion joint between
Tower T2 & T3 including all civil and interior finishing works as per GFC drawings, 3D
views of facade & interiors views of Lift lobbies, Entrance Lobby, Consultant’s room,
waiting rooms, Common corridors, Internal Corridors, Common and staff toilets, private
ward toilets, Various Finishing schedules for floorings, walls finishes, ceiling finishes,
Semi unitized & curtain wall glazing, windows, interior & exterior doors, fire doors,
Hardware, Sintered porcelain large slab tile cladding system on exterior exposed walls,
Schedule of items & technical specifications which are part of tender documents.

Internal Hot & Cold Water Supply System & Sanitary Installations for Hospital - Sanitary
Fixtures & CP Brass Fittings, Soil, Waste, Vent & Rain Water Pipes, Water Supply System
for common toilets, staff & patient toilets, pantries, kitchen etc. as per schedule & GFC
drawings.

R.O. water treatment plant with storage tanks, Pumps & Equipment's including R.O level
treatment with all related accessories, Electrical Panel, piping, valves, Cabling &
Automation.

Internal electric installations, Power wiring and plugs, Lightning conductors, Telephone

conduits, Light LED fixtures including facade lighting, Ceiling / wall fans, MV DB’s, Lifts
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panels, UPS input lift panels, AHU panels, ventilation panels, HRW panels, pressurization
panels MDB and UPS panels, MDB and UPS panels, for buildings as per schedule & GFC
drawings.

Supplying, installation, testing and commissioning of lighting automation including
occupancy sensors as per GFC drawings.

Supplying, installation, testing and commissioning of online 3 phase UPS System with 30
minutes back up including batteries, interconnecting cables, battery racks etc.

Automatic Fire Alarm System complete with detectors, addressable fire alarm panel and
all other related accessories, Fire Damper, Smoke Ventilation System etc. integrated
with BMS, Public Address System for communication during fire and other exigencies
including evacuation, in the Hospital Building.

Supplying, installation, testing and commissioning of Passenger, Bed, Goods, Fire,
Doctor lifts as per Lift schedule.

Supplying and installation testing and commissioning of IP Based CCTV system for
building security comprising of PTZ / Fixed camera, cabling, digital recording, HD display
system with minimum display of 5" x 8" per camera and hard ware software support -
for indoor common areas as shown. The complete networking for the CCTV should be
separate and exclusive for CCTV System only and not mixed with other LAN System.
Supplying, installation, testing and commissioning of LAN System comprising of Core
switches & L2 switches with 10 G, 10 Giga SFP modules, WIFI Access points, WIFI
controller, Network Management Software, Racks, CAT 6A cable, Patch Panels, OFC etc.
Supplying, installation, testing and commissioning of IP based EPABX System comprising
of Core switches & L2 switches with 10 G, 10 Giga SFP modules, Industry Standard
Appliance Server, Cloud-based, enterprise-grade UC Solution, MID/ENTRY Level IP/SIP
Phone with, Dual 1 Gig Ports, Racks, CAT 6A cable for both voice and Networking, Fibre
Optic cable, Patch Panels, Licensed software, OFC etc.

Supplying, installation, testing and commissioning of Audio Visual / Conference System.
Fire Fighting with wet riser and sprinkler system as applicable as per technical
specifications & GFC drawings and in compliance to NBC-2016.

Supplying, installation, testing and commissioning of low side HVAC works - air
circulating system, Floor mounted Air Handling units of various cfm at various floors
including OT's & critical areas, Heat recovery units of various cfm, UVGI system, Fan coil
units at various floors, electrostatic filters, chilled water piping with insulation inside
floors, valves, pre insulated ducting, GSS sheet ducting, insulation, powder coated

aluminium grills, louvers, dampers, VAV boxes, VFD’s. Supplying and installation testing
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and commissioning of Precision Air Conditioning System i/c piping, electrical cabling,
controller etc. required for the system for server room & as per GFC drawings.
Pressurized mechanical ventilation system with supply duct of exhaust blowers - as per
GFC drawings. Pressurization of Stair case, Lift shafts and lobbies with pressurization
tube axial flow fans for smoke & fresh air, ducting, centrifugal fans, inline fans,
scrubbers, TTA Control Panels, cabling, Smoke Evacuation and mechanical ventilation
System on all floors. Kitchen & Laundry ventilation, Toilet Exhaust System.

Supplying, installation, testing and commissioning of solar water heating system with
heat exchanger type including heat pump backup, make up water tank but without piping
- 24000 litre capacity.

Supplying, installation, testing and commissioning of Hydropneumatics water supply
system consisting of 2 nos. (1 working & 1 standby) stainless steel 2hp pumps,
3.5ltr/sec, Microprocessor based control panel, inter connecting pipes, valves, cabling,
switchgear etc. as per GFC drawings.

Medical Gas pipeline system starting from MGPS plant room till consumer areas (as per
international standards) comprising of oxygen, carbon dioxide, nitrous oxide, AGSS, Air-
4, Air-7, Vacuum outlets, manifolds, pressure alarms, fully automatic gas control system,
Bed head panels, copper piping, cylinder banks, plant equipment such as compressors,
Vacuum pumps, Gas Manifold & Compressor system, TTA control panels etc. as per
schedule.

Nursing call system comprising of VDE 0834/UL approved Nursing call system, System
Switch for de-centralized communications, Nurse Station Terminal, Patient Handset,
Event Data base Software, Nurse Call Server along with its Integration with LAN and
EPBAX, TTA control panel, cabling etc. as per schedule.

Emergency & illuminated Signages at all floors. This include installation of digital PA and
Electrical Sign boards, Fire Exit signages etc. fire- evacuation system/plan in the fire
control room and minimum 2 nos. at each floor of the Hospital building with battery
backup or more as per the requirements contained in NBC 2016.

Supply and installation of MATV system as per GFC drawings.

Academic cum R&D Block: This block is designed for G+9 floors but the scope of works
under this tender shall include construction of the building up to (G+4) floors with
provisions for future extensions. The scope of works shall include all construction as per

technical specifications and GFC drawings fit for occupations and finished as per finishing
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schedules.

All items shall be executed as per technical specifications and GFC drawings. Any item

not stated under this section but shown in the GFC drawings shall deemed to be included

under the scope of this item. For laying of services like cables, pipes or any associated

services, trenches for the same shall be an integral part of the scope. In case of road

crossings RCC hume pipes/culverts as per requirement shall also be an integral part of

the scope.

2.1.

2.2,

2.3.

2.4.

2.5.

2.6.

2.7.

2.8.

RCC framed structure building having RCC piles foundation, RCC Raft / pile caps
over piles, including all civil and interior finishing works as per GFC drawings, 3 D
views of elevations, lecture halls, class rooms, labs, lift lobbies, entrance lobby,
toilets, Finishing schedules for flooring, wall finishes, ceilings, Curtain wall glazing,
internal and external doors, fire doors, windows, glazing, hardware, water tanks at
terrace, Schedule of items & technical specifications which are part of tender
documents.

Internal Water Supply & Sanitary Installations - Sanitary Fixtures & CP Brass
Fittings, Soil, Waste, Vent & Rain Water Pipes, Water Supply System for common
toilets, staff toilets, pantries, kitchen etc.

Internal electric installations, Power wiring and plugs, Lightning conductors,
Telephone conduits, Light LED fixtures including fagcade lighting, Ceiling / wall fans,
MV DB'’s, Lifts panels, AHU panels, HRW panels, MDB and UPS panels.

Supplying, installation, testing and commissioning of lighting automation including
occupancy sensors as per GFC drawings.

Supplying, installation, testing and commissioning of online 3 phase UPS System
with 30 minutes back up including batteries, interconnecting cables, battery racks
etc.

Automatic Fire Alarm System complete with detectors, addressable fire alarm panel
and all other related accessories, integrated with BMS, Fire Damper, Smoke
Ventilation System etc., Public Address System for communication during fire and
other exigencies including evacuation.

Supplying, installation, testing and commissioning of Passenger, Goods, Fire lifts as
per Lift schedule.

Supplying and installation testing and commissioning of IP Based CCTV system for
building security comprising of PTZ / Fixed camera, cabling, digital recording, HD

display system with minimum display of 5" x 8" per camera and hard ware software
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support - for indoor common areas as shown. The complete networking for the
CCTV should be separate and exclusive for CCTV System only and not mixed with
other LAN System.

2.9. Supplying, installation, testing and commissioning of LAN System comprising of
Core switches & L2 switches with 10 G, 10 Giga SFP modules, WIFI Access points,
WIFI controller, Network Management Software, Racks, CAT 6A cable, Patch Panels,
OFC etc.

2.10. Supplying, installation, testing and commissioning of IP based EPABX System
comprising of Core switches & L2 switches with 10 G, 10 Giga SFP modules,
Industry Standard Appliance Server, Cloud-based, enterprise-grade UC Solution,
MID/ENTRY Level IP/SIP Phone with, Dual 1 Gig Ports, Racks, CAT 6A cable for both
voice and Networking, Fibre Optic cable, Patch Panels, Licensed software, OFC etc.

2.11. Supplying, installation, testing and commissioning of Audio Visual / Conference
System as per GFC drawings.

2.12. Fire Fighting with wet riser and sprinkler system as applicable as per technical
specifications & GFC drawings and in compliance to NBC-2016.

2.13. Supplying, installation, testing and commissioning of low side HVAC works - air
circulating system, Floor mounted Air Handling units of various cfm at various floors
including critical areas, Heat recovery units of various cfm, Fan coil units at
various floors, electrostatic filters, chilled water piping with insulation inside floors,
valves, pre-insulated ducting, GSS sheet ducting, insulation, powder coated
aluminium grills, louvers, dampers, VAV boxes, VFD’s as per GFC drawings.

2.14. Emergency & Illuminated Signages at all floors. This include installation of digital
PA and Electrical Sign boards, Fire Exit signages etc. fire evacuation system/plan in
the fire control room and minimum 2 nos. at each floor of the building with battery

backup or more as per the requirements contained in NBC 2016.

3. 3-BHK Faculty Residences: This block is designed for G+9 floors but the scope of works
under this tender shall include construction of the building up to (G+6) floors with provisions
for future extensions. The scope of works shall include all construction as per technical

specifications and GFC drawings fit for occupations and finished as per finishing schedules.

All items shall be executed as per technical specifications and GFC drawings. Any item not
stated under this section but shown in the GFC drawings shall deemed to be included under
the scope of this item. For laying of services like cables, pipes or any associated services,

trenches for the same shall be an integral part of the scope. In case of road crossings RCC
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hume pipes/culverts as per requirement shall also be an integral part of the scope.

3.1.

3.2.

3.3.

3.4.

3.5.

3.6.

3.7.

3.8.

3.9.

RCC framed structure building having RCC piles foundation, RCC Raft / pile caps over
piles, top terrace including all civil and interior finishing works as per GFC drawings,
Finishing schedule, water tanks at terrace, Schedule of items & technical specifications
which are part of tender documents.

Internal Water Supply & Sanitary Installations - Sanitary Fixtures & CP Brass Fittings,
Soil, Waste, Vent & Rain Water Pipes, Water Supply System for bed room toilets, staff
toilets, kitchen etc.

Fire Fighting with Down comer System as applicable as per NBC-2016

Manual Fire Alarm System.

Internal electric installations, Power wiring and plugs, Lightning conductors, Telephone
conduits, Light LED fixtures, Ceiling / wall fans, MV DB’s, Lifts panels, MDB panel.
Supplying, installation, testing and commissioning of 2 no. Passenger lifts as per Lift
schedule.

Supplying and installation testing and commissioning of IP Based CCTV system for
building security comprising of PTZ / Fixed camera, cabling, digital recording, HD
display system with minimum display of 5" x 8" per camera and hard ware software
support - for indoor common areas as shown.

Supplying, installation, testing and commissioning of Hydropneumatics water supply
system consisting of 2 nos. (1 working & 1 standby) stainless steel 1hp pumps,
1.5ltr/sec, Microprocessor based control panel, inter connecting pipes, valves, cabling,
switchgear etc. as per GFC drawings.

Emergency & Illuminated Signages at all floors.

2-BHK Faculty Residences: This block is designed for G+9 floors but the scope of works

under this tender shall include construction of the building up to (G+6) floors with provisions

for future extensions. The scope of works shall include all construction as per technical

specifications and GFC drawings fit for occupations and finished as per finishing schedules.

All items shall be executed as per technical specifications and GFC drawings. Any item not

stated under this section but shown in the GFC drawings shall deemed to be included under

the scope of this item. For laying of services like cables, pipes or any associated services,

trenches for the same shall be an integral part of the scope. In case of road crossings RCC

hume pipes/culverts as per requirement shall also be an integral part of the scope.
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4.1.

4.2.

4.3.

4.4,

4.5.

4.6.

4.7.

4.8.

4.9.

NIT No- AGIHF/Executing Agency/2024-25/01 date 27.08.2024

RCC framed structure building having RCC piles foundation, RCC Raft / pile caps over
piles, top terrace includ