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ASSAM GOVERNMENT-IITG HEALTHCARE FOUNDATION (AGIHF) 
 

 
TENDER 

 
NIT No.: AGIHF/Executing Agency/2024-25/02  dt.  03.01.2025 

Name of work Construction of a Centre of Excellence in Healthcare R & D Facility - 

Includes Super-Specialty Hospital, PG Medical & Allied Education and 

Ancillary Facilities at IIT Guwahati campus of Assam Government-

IITG Healthcare Foundation (AGIHF) on EPC Mode-III. 

 

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6),  

Academic cum R&D Block, Guest House cum Residents’ Hostel (G+7), Service 

blocks & Gate houses, boundary walls and other miscellaneous works 

including Internal Water Supply, Sanitary Installations and drainage, 

Development works like UG Sumps, Terrace water Tanks, Water Treatment 

Plant, Sewage Treatment Plant, Effluent Treatment Plant, Rain Water 

Harvesting System, Internal Roads, Pathways, Parking facilities, Filtered and 

Unfiltered Water Supply Lines, Storm Water Drains, External Sewerage 

System, Service Trenches, landscaping Horticulture works, Electrical 

Installations, Fire Alarm System, Firefighting system, Lifts, Sub-station, DG 

sets, UPS, HVAC System, IBMS system, Solar water Heating System, Roof top 

solar plant, CCTV, LAN, IP based EPABX System, Audio Visual System, MGPS, 

Nurse Call System, External and Internal Signages, etc. (more specifically 

written in the detailed scope of work & GFC drawings) and their integration, 

making fit for occupation, Providing /Fixing Furniture items etc. all complete 

on Engineering, Procurement and Construction basis (EPC Mode-III ). 

Estimated cost put 

to Tender 
Rs. 394.93 Cr 

Earnest money Rs. 7.90 Cr 

Tender Processing 
Fees 

Rs 30,000.00 

Location of Work Campus, IIT Guwahati. 

Performance 

Guarantee 
5% of accepted Contract Price 

Value of 

Security Deposit 
5% of accepted Contract Price to be deducted from each invoice. 

Period of 

Completion 
30 Months 
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Name of Work: Construction of a Centre of Excellence in Healthcare R & D Facility - Includes 

Super-Specialty Hospital, PG Medical & Allied Education and Ancillary Facilities at IIT Guwahati 

campus of Assam Government-IITG Healthcare Foundation (AGIHF) on EPC Mode-III. 

 

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6),  Academic cum R&D Block 

,Guest House cum Residents’ Hostel (G+7), Service blocks & Gate houses, boundary walls and other 

miscellaneous works including Internal Water Supply, Sanitary Installations and drainage, Development 

works like UG Sumps, Terrace water Tanks, Water Treatment Plant, Sewage Treatment Plant, Effluent 

Treatment Plant, Rain Water Harvesting System, Internal Roads, Pathways, Parking facilities, Filtered 

and Unfiltered Water Supply Lines, Storm Water Drains, External Sewerage System, Service Trenches, 

landscaping Horticulture works, Electrical Installations, Fire Alarm System, Firefighting system, Lifts, 

Sub-station, DG sets, UPS, HVAC System, IBMS system, Solar water Heating System, Roof top solar 

plant, CCTV, LAN, IP based EPABX System, Audio Visual System, MGPS, Nurse Call System, External 

and Internal Signages, etc. (more specifically written in the detailed scope of work & GFC drawings) and 

their integration, making fit for occupation, Providing /Fixing Furniture items etc. all complete on 

Engineering, Procurement and Construction basis (EPC Mode-III ). 
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Form-E: Structure & Organization 45 

Form-F: Declaration About Site Inspection 46 

Form-G: Affidavit for Back-to-Back Basis 47 

Form-H: Affidavit for Non-Black Listing 48 

Form-I: Bidding Capacity 49 

Form -J: Willingness Certificate 50 

Form of Bank Guarantee for Earnest Money Deposit /performance 
Guarantee/Security Deposit/Mobilization Advance 

51 

Form K: Receipt of deposition of Processing Fee and EMD 53 

Declaration of Signing of Integrity Pact 54 

Integrity Pact 55 

PART-III: TECHNICAL BID  

EPC Lump Sum Tender Form 61 

Performa Of Schedules: A to F 64-65 

Appendix-I: Establishing Site Laboratory and Testing of Materials 76 

Appendix-II: Requirements of Plant and Equipment at Site 78 

Appendix-III: Site Office Requirements 80 

Conditions of Contract 81-122 

Special Conditions of Contract 123-147 

Scope of work 148-164 

PART- B  

Detailed Scope of Work, Schedule of Items, Particular Specifications & List of Makes 

of Civil Works, External Development Works, Signage, Horticulture & Furniture 

Works. 

Shall be uploaded separately 

PART- C  

Detailed Scope of Work, Schedule of Items, Particular Specifications & List of 

Makes of: 

Shall be uploaded separately 

Part-1: Sanitary & Plumbing Works Shall be uploaded separately 

Part-2: ELECTRICAL & ALLIED WORKS Shall be uploaded separately 

Part-3: MECHANICAL WORKS Shall be uploaded separately 

Part-4: Nurse Call System, MGPS and Medical Services Shall be uploaded separately 

PART -D  

Schedule of Finishes. Shall be uploaded separately 

Part-E  

Schedule of Stage Payments. Shall be uploaded separately 

Part-F  

GFC Drawings, Reports & List of Drawings. Shall be uploaded separately 

Architecture - (Package -1) Plans, sections & Elevations Shall be uploaded separately 

Architecture - (Package -2) Interior details Shall be uploaded separately 

Structure – Foundation plans, Column layout plans, framing plans, beam Shall be uploaded separately 
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Details  

Plumbing – System diagram Shall be uploaded separately 

Plumbing - Layout Plans Shall be uploaded separately 

Plumbing – External Development works – Sewerage & storm water layout 

plan, STP Layout & detail, WTP layout & detail, ETP layout & Detail 

Shall be uploaded separately 

Fire Fighting – Layout Plans Shall be uploaded separately 

Fire Fighting – External Layout Plans Shall be uploaded separately 

Electrical – Single line diagram Shall be uploaded separately 

Electrical – Lighting & power layouts, LV (CCTV, Fire Alarm, Access 

Control, ICT & AV) plans 

Shall be uploaded separately 

Electrical External & High Side – Substation Layout Plans & Detail, External 
lighting & external power layout Plan, 

Shall be uploaded separately 

HVAC – Single line diagram Shall be uploaded separately 

HVAC – Layout Plan, Ventilation layout plan, Plant room Layout Plan Shall be uploaded separately 

Medical Services – System Plans Shall be uploaded separately 

Medical Services – MGPS Layout Plan & Nurse call System Plan. Shall be uploaded separately 

Landscape – layout and grading plan Shall be uploaded separately 

Landscape & Horticulture – Details, plans & details Shall be uploaded separately 

Part-G  

Topographical Survey & Geo-Technical Soil Investigation Report attached (separate file) 

Part-H  

Financial Quote.  
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PART – A  

PRESS NOTICE 

NOTICE INVITING e-TENDER 

ASSAM GOVERNMENT-IITG HEALTHCARE FOUNDATION (AGIHF) 

5th Floor, IITG Research Park, IIT Guwahati, North Guwahati, Kamrup Rural-781039 
(Reg. Office: Centre for Nanotechnology, IIT Guwahati, North Guwahati, Guwahati-781039, Kamrup Rural, Assam, India) 

Email: procurement@agihf.org, Ph No. 0361-2910509 

 
           Dated : 03.01.2025 

  
NIT No. AGIHF/Executing Agency/2024-25/02 
 
AGIHF invites online tenders on EPC Mode for Construction of a Centre of Excellence in Healthcare R & 

D Facility - Includes Super-Specialty Hospital, PG Medical & Allied Education and Ancillary Facilities at 

IIT Guwahati campus. The detailed NIT & tender documents are available on e-tender portal 

https://assamtenders.gov.in and AGIHF’s Website https://www.agihf.org/tenders. All corrigendum/ 

addendum connected with this tender will be uploaded in the e -tender portal and AGIHF’s website. 
  

 

 
S/d 

Tender Inviting Authority, AGIHF 

mailto:procurement@agihf.org
https://assamtenders.gov.in/
https://www.agihf.org/tenders
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NOTICE INVITING TENDER (NIT) 

AGIHF invites online lump sum rate composite bids on Engineering Procurement Construction 

(EPC) Mode basis from contractors as well as from eligible firms / agencies satisfying the 

eligibility criteria, in two bid system for the following work: 

 
Particulars Schedule 

NIT No.: AGIHF/Executing Agency/2024-25/02 dated 03.01.2025 
 

Name of work Construction of a Centre of Excellence in Healthcare R & D 

Facility - Includes Super-Specialty Hospital, PG Medical & 

Allied Education and Ancillary Facilities at IIT Guwahati 

campus of Assam Government-IITG Healthcare Foundation 

(AGIHF) on EPC Mode-III. 

 

Sub Head: Construction of 410 bed Super-Specialty Hospital Block 

(G+6),  Academic cum R&D Block ,Guest House cum Residents’ 

Hostel (G+7), Service blocks & Gate houses, boundary walls and 

other miscellaneous works including Internal Water Supply, Sanitary 

Installations and drainage, Development works like UG Sumps, 

Terrace water Tanks, Water Treatment Plant, Sewage Treatment 

Plant, Effluent Treatment Plant, Rain Water Harvesting System, 

Internal Roads, Pathways, Parking facilities, Filtered and Unfiltered 

Water Supply Lines, Storm Water Drains, External Sewerage System, 

Service Trenches, landscaping Horticulture works, Electrical 

Installations, Fire Alarm System, Firefighting system, Lifts, Sub-

station, DG sets, UPS, HVAC System, IBMS system, Solar water 

Heating System, Roof top solar plant, CCTV, LAN, IP based EPABX 

System, Audio Visual System, MGPS, Nurse Call System, External 

and Internal Signages, etc. (more specifically written in the detailed 

scope of work & GFC drawings) and their integration, making fit for 

occupation, Providing /Fixing Furniture items etc. all complete on 

Engineering, Procurement and Construction basis (EPC Mode-III ). 

Estimated cost put to 
Tender 

Rs. 394.93Cr 

Earnest money Rs. 7.9Cr 

Tender Processing 
Fees 

Rs 30,000.00 

Performance 

Guarantee 
5% of accepted Contract Price 

Value of Security 
Deposit 

5% of accepted Contract Price to be deducted from each invoice. 

Defect Liability Period 24 Months, after completion of Construction work or record of final 
Completion Certificate, whichever is later. 

Period of Completion 30 months 

Pre-bid meeting Bidders are requested to visit the Assam E-Procurement Portal at 

https://assamtenders.gov.in  

AGIHF Website (https://www.agihf.org/tenders) 

Last Time & Date of 
online submission of 
Bid and other 
documents as specified 
in the NIT 

Refer Assam E-Procurement Portal at https://assamtenders.gov.in 

AGIHF Website (https://www.agihf.org/tenders) 

https://assamtenders.gov.in/
http://www.agihf.org/advt
http://www.agihf.org/advt
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Time & Date of opening 

of Technical bids 

 
Refer Assam E-Procurement Portal https://assamtenders.gov.in and AGIHF 
Website (https://www.agihf.org/tenders) 

Time & Date of opening 
of Commercial bids Refer https://assamtenders.gov.in and AGIHF 

Website (https://www.agihf.org/tenders) 

The bid forms and other details can be obtained from the website mentioned as above. All corrigendum 

/ addendum shall only be available on these websites and shall not be published anywhere else. 

 

                Sd/- 
Tender Inviting Authority 

http://www.agihf.org/advt
http://www.agihf.org/advt
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ASSAM GOVERNMENT-IITG HEALTHCARE FOUNDATION (AGIHF) 

 
 
 

 

5th Floor, IITG Research Park, IIT Guwahati, North Guwahati, Kamrup Rural-781039 
(Reg. Office: Centre for Nanotechnology, IIT Guwahati, North Guwahati, Guwahati-781039, Kamrup Rural, Assam, India) 

Email: procurement@agihf.org, Ph No. 0361-2910509 

 
 

 

 

PART-I GENERAL INFORMATION 

mailto:procurement@agihf.org
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CHECKLIST FOR BIDDERS FOR SUBMISSION OF BIDS 

 

 
1.  The tenderers should read all the instructions, terms & Conditions, contract clauses, 

nomenclature of items, specifications etc. contained in the tender documents very carefully, 

before quoting the lump-sum rate. The tenderer should also read the Conditions of Contract 

which will be part of the agreement and read along with Special conditions for contract 

defined herewith. 

2. The agency shall quote the amount for complete scope of work strictly as per the price bid 

format uploaded with the tender. Bidders are requested to note that they should necessarily 

submit their financial bids only in the standard macro enabled excel BOQ (price bid) format 

provided with the bid and no other format is acceptable. Bidders are required to download 

the BOQ (price bid) file, open it and complete the Sky Blue coloured (unprotected) cells 

with their respective financial quotes and other details (such as name of the bidder). No 

other cells should be changed. Once the details have been completed, the bidder should 

save it and submit it online, without changing the filename. If the BOQ (price bid) file is 

found to be modified by the bidder, the bid will be rejected. 

3.  The Bidder shall quote his bid amount keeping in mind the scope of work, drawings, 

specifications, terms & conditions, additional conditions and special conditions etc. and 

nothing shall be payable extra whatsoever unless otherwise specified. 

4.  The Bidder shall also furnish Performance Guarantee of 5% of the accepted contract price 

in addition to the other deposits mentioned elsewhere in the contract for proper 

performance of the agreement. The Performance Guarantee shall be in the form of 

Insurance Surety Bond, Account Payee Demand Draft, Fixed Deposit Receipt, Bank 

Guarantee from any of the Commercial Bank in as per Performa given in the tender 

documents. Conditions of Contract are attached in this tender document. 

5.  In the event of the tender being submitted by a partnership firm, it must be signed 

separately by each partner thereof or in the event of the absence of any partner, it must 

be signed on his behalf by a person holding a power of attorney authorizing him to do so. 

Such power of attorney should be produced with the tender, and it must be disclosed that 

the firm is duly registered under the Indian partnership act, 1952. 

6.  The bidder shall quote their lumpsum rate considering all prevalent taxes/ cess like GST, 

labor Cess or any other tax on material /work as applicable and nothing extra shall be paid 

to the contractor on this account. The institute shall deduct Workers Cess, Royalty, GST or 

any other tax as applicable, from the R/A bills & final bill. TDS as applicable shall be 

deducted from all bills of contractor. 

7.  The tender which is not duly signed by authorized signatory or is conditional shall be 

treated as nonresponsive and shall be summarily rejected. 
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Information & Instructions for Contractors for E-Tendering 

 
AGIHF invites online lump sum rate composite bids on Engineering Procurement & Construction (EPC) 

Mode-III basis from eligible firms / agencies satisfying the eligibility criteria, in two bid system for 

the following work: 

Particulars Schedule 

NIT No.: AGIHF/Executing Agency/2024-25/02 dated 03.01.2025 
 

Name of works Construction of a Centre of Excellence in Healthcare R & D Facility 

- Includes Super-Specialty Hospital, PG Medical & Allied Education 

and Ancillary Facilities at IIT Guwahati campus of Assam 

Government-IITG Healthcare Foundation (AGIHF) on EPC Mode- 

III. 

 

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6),  

Academic cum R&D Block ,Guest House cum Residents’ Hostel (G+7), 

Service blocks & Gate houses, boundary walls and other miscellaneous 

works including Internal Water Supply, Sanitary Installations and drainage, 

Development works like UG Sumps, Terrace water Tanks, Water Treatment 

Plant, Sewage Treatment Plant, Effluent Treatment Plant, Rain Water 

Harvesting System, Internal Roads, Pathways, Parking facilities, Filtered and 

Unfiltered Water Supply Lines, Storm Water Drains, External Sewerage 

System, Service Trenches, landscaping Horticulture works, Electrical 

Installations, Fire Alarm System, Firefighting system, Lifts, Sub-station, DG 

sets, UPS, HVAC System, IBMS system, Solar water Heating System, Roof 

top solar plant, CCTV, LAN, IP based EPABX System, Audio Visual System, 

MGPS, Nurse Call System, External and Internal Signages, etc. (more 

specifically written in the detailed scope of work & GFC drawings) and their 

integration, making fit for occupation, Providing /Fixing Furniture items etc. 

all complete on Engineering, Procurement and Construction basis (EPC 

Mode-III ). 

Estimated cost put 

to Tender 
Rs. 394.93Cr 

Earnest money Rs. 7.90Cr 

Performance 

Guarantee 
5% of accepted Contract Price 

Value of SD 5% of accepted Contract Price to be deducted from each invoice. 

Defect Liability 

Period 

24 Months, after completion of Construction work or record of final 

Completion Certificate, whichever is later. 

Period of 

Completion 
30 Months 

Pre-bid meeting Bidders are requested to visit the Assam E-Procurement Portal 

https://assamtenders.gov.in 

And AGIHF Website (https://www.agihf.org/tenders for Pre-Bid meetings 

Pre-bid conference shall be held with the intending bidders 

Last Time & Date of 

online submission of 

Bid and other 

documents as 

specified in the NIT 

 

 
Refer Assam E-Procurement Portal https://assamtenders.gov.in 

And AGIHF Website (https://www.agihf.org/tenders 

Time & Date of 

opening of 

Technical bids 

 

Refer Assam E-Procurement Portal https://assamtenders.gov.in 

And AGIHF Website (https://www.agihf.org/tenders 

http://www.agihf.org/advt
http://www.agihf.org/advt
http://www.agihf.org/advt
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1. Contractors who fulfil the following requirements shall be eligible to apply. Joint ventures are not 

accepted. 

 

a. The bidder should have satisfactorily completed or substantially completed (subject to fulfilling 

the conditions stated under the Notes below) as mentioned below during the last 7 (seven) years 

ending last date of the month previous to the one in which tenders are invited. For this purpose, 

cost of work shall mean gross value of the completed / substantially completed work including 

cost of material supplied by the client but excluding those supplied free of cost. 

 

 
(i) Three similar completed works of each of value not less than 40% of Estimated Cost. 

 
OR 

 
(ii) Two similar completed works each of value not less than 60% of the Estimated Cost 

 

OR 

 
(iii) One similar completed works each of value not less than 80% of Estimated Cost 

 

“Similar works” shall mean works of: 

Construction of Non-Residential and Non- Industrial building Project(s) under EPC mode/ Design & 

Build having minimum one work of at least six Storey building comprising construction of RCC framed 

/ composite structure including finishing works, water supply and sanitary installations, electrical works, 

firefighting, HV & LV electrical works, elevators and HVAC- all composite executed under one 

agreement. For this purpose, each basement, stilt constructed with the building shall be construed as 

a storey. Machine room and mumty shall not be counted as a storey.  

 

And 

 

Should have satisfactorily completed or substantially completed (subject to fulfilling the conditions 
stated under the mentioned below) Construction of Hospital Buildings of RCC framed structure 

minimum one building with minimum 330 beds and of five or more storied building including finishing 
works, water supply & Sanitary installations, electrical works, BMS, CCTV Works, Public address 
system, Access control system, LV Works, Lifts, HVAC, EPABX System, Electrical Sub-Station, DG Sets, 
MGPS, Nurse Call System etc. all composite executed under one agreement..  

a. Substantially Completed Work means an ongoing work in which bill has been certified by client 
towards physical progress and for payment equal to or more than 90% of the contract value 
(excluding the payment made for adjustment of Price variation (PVC), if any). Satisfactory 

completion certificate from the client fulfilling the above criteria shall be attached.  
b. Functional completion of the Project has been achieved at least to the extent of 90% of the total 

works under the scope of the contract and corresponding handing over certificate from the client 
shall be attached. 

c. No proceedings of termination of contract OR adjudication on any dispute(s) has been initiated in 
the particular contract. 

d. The Committee may visit to ascertain the facts stated at a, b & c above. 

 

 
NOTE :- 

1. The basement, stilt constructed with the building shall be construed as a storey. 
2. Mumty and machine room and OHT (including supporting structure above roof) will not be counted 

as storey for above purpose. 
3. For the purpose of similar works as well as one work executed with structural system technology, 

works executed in India only shall be considered. 
4. Qualified similar works may be physically inspected by the AAHI Team to ascertain the completion, 

performance on quality of works for finalizing the Technical bid. 
5. All components of the proposed similar work shall be executed under one agreement. 
6. Substantially completed Work means an ongoing work in which bill has been certified by Client 
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towards physical progress and for payment equal to or more than 90% of the Contract Value 
(excluding the payment made for adjustment of Price Variation, if any). Satisfactory completion 

certificate from the Client fulfilling the above criteria should be attached. 
7. Functional completion of the Project has been achieved at least to the extent of 90% of total 

works under the scope of the Contract and corresponding handing over certificate from the 
Client shall be attached. 

 AND 

 

The bidder should have executed and completed or provisionally executed and completed at least 
one Non-residential and Non- industrial building with minimum 2500 SQM. having GRIHA 3 Star 
rating or equivalent green building rating from CII-IGBC, USGBC- LEED and ASSOCHAM-GEM under 

any contract. In case bidder submits green building rating from CII-IGBC, USGBC- LEED and 
ASSOCHAM-GEM, the bidder should also submit documentary proof that the certificate/provisional 
certificate issued is equivalent to GRIHA 3-star rating. This work can be part of eligible work at (i) 
to (iii) above. GRIHA 3-star rating obtained by bidder under a separate contract shall be considered 
for the purpose of assessing the technical competence only without adding its monetary value for 
determining the eligibility criteria. 

 

b. The value of executed works shall be brought to current costing level by enhancing the actual value 

of work at simple rate of 7% per annum; calculated from the date of completion to previous day of 

last day of submission of bids. 

 

c. Bidders are required to submit TDS Certificates in Form 16-A, in case the similar works are executed 

for a private body, which shall form basis for establishing the completion cost of similar work executed 

by the bidder. 

 
d. All the eligible qualified similar works may be physically inspected by AGIHF or its representatives to 

ascertain completion and quality of work for finalizing technical bid. The marks for the quality shall be 

given based on this inspection, if inspection is carried out, as required. 

 
e.  In the event, the contactor has to engage other specialized agency(s) for certain specialized portions 

of the work forming part of the tender (such as MEP, HVAC, IBMS, MGPS, NCS etc.) the contractor 

must obtain prior written approval from AGIHF (or Engineer-in-charge appointed by AGIHF), for which 

the contractor shall submit the eligibility and selection criteria. However, the contractor shall also be 

eligible to carry out himself any or all of these works without associating any specialized agency 

provided: 

 
i. Contractor fulfils the prescribed eligibility criteria respectively for these work(s). 

 

Or 

 

ii. Contractor directly procures the equipment of approved make from manufacturer and get it 

installed from authorized agency/service provider of the manufacturer or specialized agency 

as per criteria mentioned in NIT. 

 
f. Eligibility criteria of each such agency to be associated is to be intimated for approval by the contractor 

before execution of MEPF items. The contractor and the associated specialized agencies shall give 

required affidavit to confirm their association. AGIHF may approve change of Sub-Agency in case it is 

required during the validity of the contract or any extended period thereof. 

 

Note: The main contractor/agency has to submit details of such agency to be associated to the AGIHF 

(or Engineer-in-Charge appointed by AGIHF) for MEPF & Medical Services Work at least before 60 

days from date of start of respective works. The associated agency shall be approved by AGIHF (or 

Engineer-in-Charge appointed by AGIHF) for MEPF & Medical Services Work. In case the main 

contractor intends to change associated agency/agencies during the operation of the contract, he 

shall obtain prior approval of AGIHF (or Engineer-in-Charge appointed by AGIHF) for MEPF & Medical 

Services Work. The new agency/agencies shall also have to satisfy the laid down eligibility criteria 

mentioned above. In case AGIHF (or Engineer-in-Charge appointed by AGIHF) are not satisfied with 

the performance of any agency, he can direct the main contractor to change the agency executing 

such items of work and this shall be binding on the contractor. 
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g.  Approval of the specialized agencies for each specialized work at least before 60 days of start 

of work. Even if, such specialized items of work shall be executed by the specialized agencies 

at later date the work shall be deemed to be executed by the tenderer for all purposes and 

the responsibility of the quality of items of works executed etc. shall continue to be that of the 

tenderer only. 

 

h. The applicant should submit the willingness from eligible electrical contractors to get 

associated with the applicant for execution of the electrical component of works in wholesome 

manner and as per the conditions set out in the MOU to be entered into, between the one who 

is awarded the work and the associated eligible electrical contractor. (Format of willingness is 

given in Form J). Possession of appropriate Electrical Contractor’s license shall be a pre-

requisite for eligibility. Qualified similar works done by the Electrical Contractor may be 

physically inspected by AGIHF officials to ascertain the completion, performance, and quality 

of works for finalizing technical bids, as required. 

 
i. The bidder shall satisfy the following financial eligibility criteria. 

i. The bidder should have had average annual financial turnover (gross) of at least 50% of 

the estimated cost on construction works only during the last three Consecutive years 

(Scanned copy of certificate from CA with Unique Documents Identification Number 

(UDIN) to be uploaded). The value of annual turnover figures shall be brought to the 

current value by enhancing the actual turnover figure at simple rate of 7% per annum. 

ii. The bidder should have a banker’s certificate from a commercial bank in Form-B1 for 40% 

of the estimated cost (Scanned copy of original to be uploaded) or Net-worth Certificate 

of minimum 10% of the estimated cost issued by Certified Chartered Accountant in Form 

B-2 to be uploaded. 

iii. The bidding capacity of the contractor should be equal to, or more than the estimated 

cost of the work put to tender. The bidding capacity shall be worked out by the following 

formula: 

 
Bidding Capacity = {[ A x N x 2] – B} 

Where, 

 
A = Maximum turnover in construction works executed in any one year during the last 

seven years considering the completed as well as works in progress. The value of 

completed works 
shall be brought to current costing level by enhancing at a simple rate of 7% per 
annum. 

N = Number of years prescribed for completion of work for which bids has been invited. 

B = Value of existing commitments and ongoing works to be completed during 
the period of completion of work for which bids have been invited. 

 
2. The intending bidder must read the terms and conditions of FORM-6 carefully. He should only 

submit his bid if he considers himself eligible and he is in possession of all the documents 
required. 

 

Information and instructions for bidders posted on Refer Assam E-Procurement Portal 

https://assamtenders.gov.in And AGIHF Website (https://www.agihf.org/tenders) shall form 

part of bid document 

 
3. The bid document consisting of plans, specifications, schedule of items to be executed and the 

set of terms & conditions of the contract to be complied with and other necessary documents 

can be seen and downloaded from website https://assamtenders.gov.in And AGIHF Website 

(https://www.agihf.org/tenders) free of cost. However, there will be a non- refundable 

processing fee of Rs. 30,000 amounting that should be borne by all the bidders. The proof of 

submission must be uploaded along with transaction slip as mentioned in the NIT, Form: C2 

in the e-Procurement portal along with the “List of documents to be filled in by the bidders, 

scanned and uploaded within the period of submission” 

 

http://www.agihf.org/advt
http://www.agihf.org/advt


NIT No-  AGIHF/Executing Agency/2024-25/02 date 03.01.2025 

P a g e 14 | 164 

 

 

4. The bid can only be submitted after on line submission of EMD in the Assam e-Procurement 

portal within the period of bid submission. 

 
5. Certificate of Financial Turnover: At the time of submission of bid contractor may upload 

Affidavit/ Certificate from CA mentioning Financial Turnover of last 07 years or for the period 

as specified in the bid document and further details if required may be asked from the 

contractor after opening of technical bids. There is no need to upload entire voluminous balance 

sheet. 

 

6. If a tenderer quotes nil amount against each sub-head in tender or does not quote any amount 

on the total amount of the tender or any section / sub head in the quoting sheet, the tender 

shall be treated as invalid and will not be considered as lowest tenderer. 

 

7. The eligibility (Technical) bid shall be opened first on due date and time as mentioned above. 

The time and date of opening of financial bid of bidders qualifying the eligibility (Technical) bid 

shall be communicated to them at a later date physically/electronically. 

8. Pre-bid conference shall be held with the intending bidders at IITG. The venue, date and time 

will be updated on the portal, https://assamtenders.gov.in and AGIHF Website 

(https://www.agihf.org/tenders.) All modifications/addendums/corrigendum issued regarding 

this bidding process, shall be uploaded on website and E-Tender Portal and AGIHF Website 

only and shall not be published in any Newspaper. All addendums/corrigendum shall form part 

of the tender document. 

 
9.  The AGIHF reserves the right to reject any prospective application without assigning any 

reason thereof and to restrict the list of qualified bidders to any number deemed suitable by 

it, if too many bids are received satisfying the laid down criteria. 

 

 
 
 
 

 

 
 
 
 
 

 
 
 
 
 
 
 

 
 
 
 

 
 
 

 
 
 
 
 
 

 
 
 
 
 

http://www.agihf.org/tenders.
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INSTRUCTIONS FOR ONLINE BID SUBMISSION 

 

This tender document has been published on the https://assamtenders.gov.in And AGIHF 

Website(https://www.agihf.org/tenders.) The bidders are required to submit softcopies of their 

bids electronically on the above portal, using valid Digital Signature Certificates (DSC). The 

instructions given below are meant to assist the bidders in registering on the portal, prepare their 

bids in accordance with the requirements and submitting their bids online on the mentioned portal. 

 
More information useful for submitting online bids may be obtained at https://assamtenders.gov.in 

And AGIHF Website(https://www.agihf.org/tenders) 

 
A. Registration of Contractor/bidder 

Any contractor/bidder willing to take part in the process of e-Tendering will have to be 

enrolled & registered with the AGIHF e-Procurement system, through online bidder 

enrollment in https://assamtenders.gov.in(the web portal of Assam Govt. E Tendering). The 

contractor/bidder/bidder is to click on the Online Bidder Enrollment link for creating their 

account and register their login Id and Password. 

 

B. Digital Signature certificate (DSC) 

Each contractor/bidder is required to obtain a Class-III Digital Signature Certificate (DSC) 

(only signing certificate is required) for submission of tenders. 

 

C. Downloading of Bid Documents: The contractor/bidder/bidder can download NIT & Bidding 

Documents from https://assamtenders.gov.in. For downloading the tender documents or to 

view the information of a tender Digital Signature Certificate is not mandatory. DSC is 

mandatory only to submit the Bid. 

D. Seeking Clarification: The intending bidders are requested, to submit any questions only 

through the e-procurement portal, not later than two (2) days before the pre-bid meeting. 

Clarifications requested through any other mode shall not be considered. Clarification asked 

through any other mode will not be accepted. Any clarification/ query asked after the pre-bid 

meeting will not be entertained. 

 
E. Amendment of Bidding Documents: 

(i) Before the deadline for submission of bids, the purchaser may modify the bidding 

documents by issuing online corrigendum. The corrigendum will appear on the website 

https://assamtenders.gov.in under “Corrigendum” and email notification is also 

automatically sent to those bidders who have moved this tender to their “Interested 

Tenders” area. 

(ii) Any addendum thus issued shall be part of the bidding documents and deemed to have 

been communicated to all the bidders who have moved this tender to their “interested 

Tenders” area. In case of any addendum/corrigendum, it will be published on the web 

portals, https://www.agihf.org/tenders & https://assamtenders.gov.in. 

(iii) To give prospective bidders reasonable time in which to take an addendum into account 

in preparing their bids, the purchaser may extend, as necessary, the deadline for 

submission of bids. 

(iv) In case a bidder has already submitted the bid before corrigendum & he/she will be 

allowed to resubmit the updated bid again without any additional cost of EMD. In that 

case his updated bid shall be taken for evaluation. 

F. Submission of Tenders: 

General process of submission, Tenders are to be submitted online only through the website 

https://assamtenders.gov.in. The tender is a two-cover system and the bidder have to upload 

their documents as specified in each cover (folder), the first folder is for Technical Proposal & 

the other is Financial Proposal before the prescribed date & time using the Digital 

http://www.agihf.org/tenders.
http://www.agihf.org/advt
http://www.agihf.org/advt
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Signature Certificate (DSC). The documents uploaded should be virus scanned copy duly 

Digitally Signed. The documents will get encrypted (transformed into non-readable formats). 

Tenders are required to be submitted On Line Only, as stated above. 

G. Resubmission: 

Bidder can resubmit there bids more than one number of time before the online bid 

submission closing date and time. In that case his updated bid shall be taken for evaluation. 

 
H. Help Desk: 

Help Desk numbers for any kind of support related to e-Procurement: 

1800 2121 18866(Ext. 2) 

0361 - 234 7144, 223 7188, Mobile: 9707826754(10 am to 5 pm) 

 
Technical Support 

24 x 7 Help Desk Number: 0120-4711508, 0120-4001002, 0120- 

4001005,0120- 6277787. 

Email Support: support-eproc(at)nic(dot)in 



NIT No-  AGIHF/Executing Agency/2024-25/02 date 03.01.2025 

P a g e 17 | 164 

 

 

 

 

List of Documents to be Filled in by the Bidders, Scanned and Uploaded Within 

the Period of Bid Submission 

 
1. Copy of Permanent Account Number (PAN Card) as issued by the Income tax AGIHF. 

 

2. GST registration Certificate for the state of Assam is to be taken by the bidder. If the bidder has 

not obtained GST registration for the State of Assam as required by GST authorities, then in such 

case the bidder shall scan and upload following undertaking along with other bid documents. “If 

work is awarded to me, I/we shall obtain GST registration Certificate of Assam within one month 

from the date of receipt of award letter or before release of any payment by AGIHF, whichever 

is earlier, failing which I/We shall be responsible for any delay in payments which will be due 

towards me/us on a/c of the work executed and/or for any action taken by AGIHF or GST AGIHF 

in this regard 

 

3. Letter of transmittal as per prescribed format. 

 
4. Certificate of Financial Turnover from CA in Form-A. 

 

5. Banker certificate from a commercial bank in Form-B1 & Net-worth Certificate from Certified 

Chartered Accountant in Form-B2. 

6. List of eligible similar nature of works in Form-C & Form-C1. 

 
7. Performance report of works (mentioned in Form-C & Form-C1) in Form-D. 

 
8. Performance report of works in Form-D2. 

 
9. Structure and Organization of bidder in Form-E. 

 

10. Declaration about site inspection in Form-F. 

 
11. Affidavit regarding similar work has not been got executed on back-to-back basis in Form-G. 

 

12. Affidavit for non-blacklisting in Form-H. 

 
13. Bidding Capacity in Form-I. 

 

14. Willingness Certificate in Form-J. 

 

15. Receipt of Deposition of Original EMD and Tender Fees in Form-K. 

 
16. Integrity Pact and declaration signed by the bidder in the presence of witnesses. 
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FORM-6 FOR E-TENDERING 

 
1)  AGIHF, invites online lump-sum Rate composite bids on Procurement, & Construction (EPC 

Mode-III) basis from eligible firms / agencies satisfying the eligibility criteria, in two bid system 

for the following work: 

 

Construction of a Centre of Excellence in Healthcare R & D Facility - Includes Super-

Specialty Hospital, PG Medical & Allied Education and Ancillary Facilities at IIT 

Guwahati campus of Assam Government-IITG Healthcare Foundation (AGIHF) on 

EPC Mode-III. 

 

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6),  Academic cum R&D 

Block ,Guest House cum Residents’ Hostel (G+7), Service blocks & Gate houses, boundary walls and 
other miscellaneous works including Internal Water Supply, Sanitary Installations and drainage, 

Development works like UG Sumps, Terrace water Tanks, Water Treatment Plant, Sewage Treatment 
Plant, Effluent Treatment Plant, Rain Water Harvesting System, Internal Roads, Pathways, Parking 
facilities, Filtered and Unfiltered Water Supply Lines, Storm Water Drains, External Sewerage System, 
Service Trenches, landscaping Horticulture works, Electrical Installations, Fire Alarm System, 

Firefighting system, Lifts, Sub-station, DG sets, UPS, HVAC System, IBMS system, Solar water Heating 
System, Roof top solar plant, CCTV, LAN, IP based EPABX System, Audio Visual System, MGPS, 
Nurse Call System, External and Internal Signages, etc. (more specifically written in the detailed scope 
of work & GFC drawings) and their integration, making fit for occupation, Providing /Fixing Furniture 
items etc. all complete on Engineering, Procurement and Construction basis (EPC Mode-III ). 

 

 

The work is estimated to cost Rs. 394.93 Cr.  

 
 Intending bidders is eligible to submit the bid provided he has definite proof from the 

appropriate authority, which shall be to the satisfaction of the competent authority, of 

having satisfactorily completed similar works of magnitude specified below: 

 
Criteria of eligibility for submission of bid documents: 

 
Contractors who fulfil the following requirements shall be eligible to apply. Joint ventures/ 

Consortiums are not accepted. 

 

a. The bidder should have satisfactorily completed or substantially completed (subject to 

fulfilling the conditions stated under the Notes below) as mentioned below during the last 

7 (seven) years ending last date of the month previous to the one in which tenders are 

invited. For this purpose, cost of work shall mean gross value of the completed / 

substantially completed work including cost of material supplied by the client but excluding 

those supplied free of cost. 

 

 
i) Three similar completed works of each of value not less than 40% of Estimated Cost. 

 
OR 

 

ii) Two similar completed works each of value not less than 60% of the Estimated Cost 

 

OR 

 
iii) One similar completed works each of value not less than 80% of Estimated Cost 

 

“Similar works” shall mean works of: 

Construction of Non-Residential and Non- Industrial building Project(s) under EPC mode/ Design 

& Build having minimum one work of at least six Storey building comprising construction of RCC 
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framed / composite structure including finishing works, water supply and sanitary installations, 

electrical works, firefighting, HV & LV electrical works, elevators and HVAC- all composite executed 

under one agreement. For this purpose, each basement, stilt constructed with the building shall be 

construed as a storey. Machine room and mumty shall not be counted as a storey.  

 

And 

 

Should have satisfactorily completed or substantially completed (subject to fulfilling the conditions 
stated under the mentioned below) Construction of Hospital Buildings of RCC framed structure 
minimum one building with minimum 330 beds and of five or more storied building including 
finishing works, water supply & Sanitary installations, electrical works, BMS, CCTV Works, Public 
address system, Access control system, LV Works, Lifts, HVAC, EPABX System, Electrical Sub-
Station, DG Sets, MGPS, Nurse Call System etc. all composite executed under one agreement..  

a. Substantially Completed Work means an ongoing work in which bill has been certified by client 
towards physical progress and for payment equal to or more than 90% of the contract value 
(excluding the payment made for adjustment of Price variation (PVC), if any). Satisfactory 
completion certificate from the client fulfilling the above criteria shall be attached.  

b. Functional completion of the Project has been achieved at least to the extent of 90% of the total 
works under the scope of the contract and corresponding handing over certificate from the client 
shall be attached. 

c. No proceedings of termination of contract OR adjudication on any dispute(s) has been initiated 
in the particular contract. 

d. The Committee may visit to ascertain the facts stated at a, b & c  above. 

 

 

NOTE :- 
1. The basement, stilt constructed with the building shall be construed as a storey. 
2. Mumty and machine room and OHT (including supporting structure above roof) will not be 

counted as storey for above purpose. 
3. For the purpose of similar works as well as one work executed with structural system technology, 

works executed in India only shall be considered. 
4. Qualified similar works may be physically inspected by the AAHI Team to ascertain the 

completion, performance on quality of works for finalizing the Technical bid. 

5. All components of the proposed similar work shall be executed under one agreement. 
6. Substantially completed Work means an ongoing work in which bill has been certified by Client 

towards physical progress and for payment equal to or more than 90% of the Contract Value 

(excluding the payment made for adjustment of Price Variation, if any). Satisfactory completion 
certificate from the Client fulfilling the above criteria should be attached. 

7. Functional completion of the Project has been achieved at least to the extent of 90% of total 
works under the scope of the Contract and corresponding handing over certificate from the 
Client shall be attached. 

 AND 

 

The bidder should have executed and completed or provisionally executed and completed at least 
one Non-residential and Non- industrial building with minimum 2500 SQM. having GRIHA 3 Star 

rating or equivalent green building rating from CII-IGBC, USGBC- LEED and ASSOCHAM-GEM under 
any contract. In case bidder submits green building rating from CII-IGBC, USGBC- LEED and 
ASSOCHAM-GEM, the bidder should also submit documentary proof that the certificate/provisional 

certificate issued is equivalent to GRIHA 3-star rating. This work can be part of eligible work at (i) 
to (iii) above. GRIHA 3-star rating obtained by bidder under a separate contract shall be considered 
for the purpose of assessing the technical competence only without adding its monetary value for 
determining the eligibility criteria. 
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The value of executed works shall be brought to current costing level by enhancing the 

actual value of work at simple rate of 7% per annum; calculated from the date 

of completion to previous day of last day of submission of bids. 

 

Bidders are required to submit TDS Certificates in Form 16-A, in case the similar works are 

executed for a private body, which shall form basis for establishing the completion cost 

of similar work executed by the bidder. 

 

All the eligible similar works executed with enhancement and submitted by the bidders and 

ongoing works as well as for the works with estimated cost put to tender more than 40% 

of estimated cost put to tender may be got inspected by AGIHF or its representatives 

as decided by NIT approving authority. The marks for the quality shall be given based on 

this inspection is carried out. 

 

Qualified similar works may be physically inspected by AGIHF officials to ascertain the 

completion, performance, and quality of works for finalizing technical bids, as required. 

 

 

 

B. The bidder shall satisfy the following financial eligibility criteria. All contractors shall 

also submit financial eligibility documents: 

 

i. The bidder should have had average annual financial turnover (gross) of 50% of 

estimated cost on construction works during the last three Consecutive years 

ending (Scanned copy of certificate from CA with Unique Documents 

Identification Number (UDIN) to be uploaded). The value of annual turnover 

figures shall be brought to the current value by enhancing the actual turnover 

figure at simple rate of 7%per annum. 

 

ii. The bidder should have a banker’s certificate from a commercial bank in Form-

B1 for40% of estimated cost (Scanned copy of original to be uploaded) or Net-

worth Certificate of minimum 10% of estimated cost issued by Certified 

Chartered Accountant with UDIN in Form B-2 to be uploaded. 

 

iii. The bidding capacity of the contractor should be equal to or more than the 

estimated cost of the work put to tender. The bidding capacity shall be worked 

out by the following formula: 

Bidding Capacity = { [ A x N x 2] – B } Where, 

 

A 

 
= 

Maximum turnover in construction works executed in any one year during the 

last seven years taking into account the completed as well as works in 

progress. The value of completed works shall be brought to current costing 

level by enhancing at a simple rate of 7% per annum. 

N 

 
= 

Number of years prescribed for completion of work for which bids has been 

invited. 

B 

 
= 

Value of existing commitments and ongoing works to be completed during 

the period of completion of work for which bids have been invited. 

 
(iv) Agreement shall be drawn with the successful bidder on prescribed Form No. H (Financial 

Quote) Bidders shall quote his rate as per various terms and conditions of the said form 

which will form part of the agreement. 

 
(v) The time allowed for carrying out the work will be 30 months from the date of start as defined 

in Schedule ‘F’ or from the first date of handing over of the site, whichever is later, in 

accordance with the phasing, if any, indicated in the bid documents. Time period of 30 

months will remain unchanged irrespective of the festive season, holidays, inclement 

weather, any other reasons which may cause less availability of materials and labour at site 
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other than the Force Majeure clause. No hindrance on account of the above factors shall be 

allowed. 

(vi) The site for the work is available. All relevant drawings as detailed in list shall be attached 

as addendum. 

(vii) The bid document consisting of plans, specifications, GFC drawings, schedule of items to be 

executed and the set of terms & conditions of the contract to be complied with and other 

necessary documents except standard general conditions of contract form can be seen free 

of cost from website as mentioned in the NIT. 

 

(viii) Conditions of Contract is available in this tender document. 

(ix) After submission of the bid, the bidder can re-submit revised bid any number of times but 

before last time and date of submission of bid as notified. 

(x) While submitting the revised bid, bidder can revise the quoted rate of one or more items 

any number of times but before last time and date of submission of bid as notified. 

  
(xi)  The bid can only be submitted after deposition of on-line deposit of EMD within the 

period of bid submission and uploading the same on the Portal. 

(xii) The earnest money given by all the tenderers except the lowest tenderers shall be 

refunded immediately after the expiry of stipulated bid validity period or immediately after 

acceptance of the successful bidder, whichever is earlier. However, earnest money deposit, 

to the bidders unsuccessful during technical bid evaluation etc., should be returned within 

30 days of declaration of technical bid of evaluation. 

 
(xiii) The certificate of work experience and other documents as specified in the press notice/ NIT 

shall be scanned and uploaded to the e-Tendering website within the period of bid 

submission. Online bid documents submitted by intending bidders shall be opened only of 

those bidders, whose EMD, processing fees receipt and other documents scanned and 

uploaded are found in order. 

(xiv) Online bid documents submitted by intending bidders shall be opened only of those bidders, 

whose documents scanned and uploaded are found in order. 

 
(xv) The bid submitted shall become invalid and e-bid processing fee shall not be refunded if 

a. The bidder is found ineligible. 

b. The bidder does not upload all the documents as stipulated in the bid document. 

c. If a tenderer quotes nil percentage against each item in this tender, the tender shall 

be treated as invalid and will not be considered as lowest tenderer. 

(xvi) The bidder whose bid is finally accepted will be required to furnish Performance Guarantee 

of 5% (Five Percent) of the accepted value of the bid as mentioned in Schedule-E within the 

period specified in Schedule-F. This guarantee shall be in the form of Insurance Surety Bonds, 

Account Payee Demand Draft, Fixed deposit receipt or Bank Guarantee from any of the 

commercial banks in accordance with the prescribed form. In case the contractor fails to 

deposit the said performance guarantee within the period as indicated in Schedule ‘F’, 

including the extended period if any, the earnest money deposited by the contractor shall be 

forfeited automatically without any notice to the contractor. The earnest money deposited 

along with the bid shall be returned after receiving the aforesaid performance guarantee. The 

agency whose bid is accepted will also be required to furnish either copy of applicable 

licenses/registrations or proof of applying for obtaining labour licenses/ registrations with 

GST, EPFO, ESIC, and BOCW Welfare Board including Provident Fund Code No. if applicable 

and also ensure the compliance of aforesaid provisions by the sub agency, if any, engaged 

by the contractor for the said work, Program chart (Time & Progress) within the period 

specified in Schedule-F. 

(xvii) Intending bidders are advised to inspect and examine the site and its surroundings and 

satisfy themselves before submitting their bids as to the nature of the ground and sub-soil 

(so far as is practicable), the form and nature of the site, the means of access to the site, 
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the accommodation they may require and in general shall themselves obtain all necessary 

information as to risks, contingencies and other circumstances which may influence or affect 

their bid. A bidder shall be deemed to have full knowledge of the site whether he inspects it or 

not and no extra claims / payments consequent on any misunderstanding or otherwise shall 

be allowed. The bidders shall be responsible for arranging and maintaining at his own cost 

all materials, tools & plants, access, facilities for workers and all other services required for 

executing the work unless otherwise specifically provided for in the contract documents. 

Submission of bid implies that he has read this notice and all other contract documents and 

has made himself aware of the scope and specifications of the work to be done and local 

conditions and other factors having a bearing on cost and on the execution of the work. 

(xviii) The Contractor(s) shall make his/their own arrangements for Water & Electricity required for 

the Work and nothing extra shall be payable for the same. The contractor shall get the Water 

tested with regard to its suitability and conforming to relevant IS Code. The contractor shall 

arrange suitable arrangement for treatment if any required to meet the Water Quality as per 

relevant IS code at his own cost. The Contractor shall obtain written approval from AGIHF & 

Employers Representative before he proceeds by using the same for construction work for 

drinking purpose in addition to the Water required for Construction Work is also to be made by 

the Contractor at his own cost. 

 
(xix) AGIHF does not bind itself to accept the lowest or any other bid and reserves to itself the authority 

to reject any or all the bids received without assigning any reason. Bids in which any of the 

prescribed conditions is not fulfilled or any condition including that of conditional rebate put 

forth by the bidders shall be summarily rejected. 

(xx) Canvassing whether directly or indirectly, in connection with bids is strictly prohibited and 

the bids submitted by the bidders who resort to canvassing will be liable to rejection. 

 
(xxi) The AGIHF reserves to himself the right of accepting the whole or any part of the bid and the 

bidders shall be bound to perform the same at the rate quoted 

 
(xxii) The bidder shall not be permitted to bid for works if any authority of AGIHF is responsible 

for award and execution of contracts, in which his near relative is posted as an officer in any 

capacity. Any breach of this condition by the bidder would render him liable to be removed 

from bidding for this Tender. 

 
(xxiii) No Employee, employed in Engineering or Administrative duties in AGIHF or IIT, Guwahati 

is allowed to work as a Bidder for a period of one year after his retirement or two years 

from AGIHF/IITG service, without the prior permission of the AGIHF/IITG in writing. This 

contract is liable to be cancelled if either the Bidder or any of his employees is found any 

time to be such a person who has not obtained the permission of the AGIHF as aforesaid 

before submission of the bid or engagement in the Bidder’s service. 

(xxiv) The bid for the works shall remain open for acceptance for a period of one hundred & eighty 

days (180) days from the date of opening of Technical bid (eligibility bid). Further: 

a. If any bidder withdraws his bid before the said period or issue of letter of acceptance, 

whichever is earlier, or makes any modifications in the terms and conditions of the bid 

which are not acceptable, then the AGIHF shall, without prejudice to any other right or 

remedy, be at liberty to forfeit 50% of the said earnest money as aforesaid. Further the 

bidders shall not be allowed to participate in the rebidding process of the work. 

b. If any bidder withdraws his bid after the said period or issue of letter of acceptance or 

makes any modifications in the terms and conditions of the bid which are not acceptable 

to AGIHF, then without prejudice to any other right or remedy, AGIHF be at liberty to 

forfeit the entire earnest money. Further the bidders shall not be allowed to participate 

in the rebidding process of the work. 

(xxv) This notice inviting bid shall form a part of the contract document. The successful  
bidder, on acceptance of his bid by the Accepting Authority shall within 15 days from the 
letter of acceptance, sign the agreement consisting of: 
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a. The Notice Inviting Bid, all the documents including special conditions, additional 

conditions, particular specifications and drawings, if any, forming part of the bid as 

uploaded at the time of invitation of bid and the lumpsum rates quoted online at the 

time of submission of bid and acceptance thereof together with any correspondence 

leading thereto. 

 

 

b. Conditions of Contract. 

 

(xxvi) GST, Labour Cess or any other tax on material /work as applicable shall be deducted 

by AGIHF and shall be paid to the concerned authority. The agency shall quote his 

lumpsum rates considering all such taxes. 

(xxvii) The time and date of opening of Financial Bid shall be communicated to them at a later 

date electronically through notified web sites in the NIT. 

 

(xxviii) The bid documents will include following components: 

 

 

PART – I 
GENERAL INFORMATION – Check list for contractors for submission 

of bids, Information & Instructions for contractors for e-Tendering, List of 

documents to be field by the bidders, Guidelines / procedures to be followed, 

FORM-6 for e- Tendering. 

PART – II 
ELIGIBILITY BID - Brief particulars of the work, Information & Instructions 

for Bidders, Information Regarding Eligibility. 

 
PART – III 

TECHNICAL BID –EPC rate tender form, Schedule A to F, Condition of 

Contract, Conditions for Associate Agency for Specialized Works and MEPF & 

Medical Services Works and following Sections: 

 
PART – A Detailed Scope of Work 

 PART – B 
Technical specifications for Civil Works & finishes 

  
PART – C 

Technical specifications for MEPF & Medical Services Works, 

Nurse Call System & MGPS 

 PART – D Schedule of Items, Approved List of Makes, Schedule of Finishes. 

 PART – E Schedule of Stage payments. 

 PART- F Detailed GFC Drawings for Architectural, Structure, Services, 

Horticulture, Furniture, Signage, Nurse Call System, MGPS, etc. 

with 3D views 

 PART- G Topography Survey, Geo- Technical investigations. 

PART-IV FINANCIAL BID - Financial Quote 
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ASSAM GOVERNMENT-IITG HEALTHCARE FOUNDATION (AGIHF) 

5th Floor, IITG Research Park, IIT Guwahati, North Guwahati, Kamrup Rural-781039 
(Reg. Office: Centre for Nanotechnology, IIT Guwahati, North Guwahati, Guwahati-781039, Kamrup Rural, Assam, India) 

Email: procurement@agihf.org, Ph No. 0361-2910509 

 

 
 

 
 
 
 
 

 
 

 
PART-II ELIGIBILITY BID 

mailto:procurement@agihf.org


NIT No-  AGIHF/Executing Agency/2024-25/02 date 03.01.2025 

P a g e 25 | 164 

 

 

 
SECTION-I: BRIEF PARTICULARS OF THE WORK 

 

 
1. Salient details of the work for which bids are invited are as under: 

 

NIT No.: AGIHF/Executing Agency/2024-25/02 dated 03.01.2025 
 

Name of works Construction of a Centre of Excellence in Healthcare R & D 

Facility - Includes Super-Specialty Hospital, PG Medical & 

Allied Education and Ancillary Facilities at IIT Guwahati 

campus of Assam Government-IITG Healthcare Foundation 

(AGIHF) on EPC Mode-III. 

 

Sub Head: Construction of 410 bed Super-Specialty Hospital Block 

(G+6),  Academic cum R&D Block ,Guest House cum Residents’ Hostel 

(G+7), Service blocks & Gate houses, boundary walls and other 

miscellaneous works including Internal Water Supply, Sanitary 

Installations and drainage, Development works like UG Sumps, Terrace 

water Tanks, Water Treatment Plant, Sewage Treatment Plant, Effluent 

Treatment Plant, Rain Water Harvesting System, Internal Roads, 

Pathways, Parking facilities, Filtered and Unfiltered Water Supply Lines, 

Storm Water Drains, External Sewerage System, Service Trenches, 

landscaping Horticulture works, Electrical Installations, Fire Alarm 

System, Firefighting system, Lifts, Sub-station, DG sets, UPS, HVAC 

System, IBMS system, Solar water Heating System, Roof top solar 

plant, CCTV, LAN, IP based EPABX System, Audio Visual System, 

MGPS, Nurse Call System, External and Internal Signages, etc. (more 

specifically written in the detailed scope of work & GFC drawings) and 

their integration, making fit for occupation, Providing /Fixing Furniture 

items etc. all complete on Engineering, Procurement and Construction 

basis (EPC Mode-III ). 

Estimated cost 

put to Tender 
Rs. 394.93 Cr 

Period of 

Completion 
30 Months 

 
2. The work is situated within the campus of Indian Institute of Technology, Guwahati, Assam. 

 
3. General features and major components of the work are already provided in the scope of work 

section Civil, Electrical, Mechanical, Plumbing, Firefighting, Earthworks for land development, 

roads, underground utilities, drainage system, parking etc. services, P/F Furniture, Medical 

Services, MGPS, Nurse Call System etc. all complete as per the scope of work and terms and 

conditions of contract. All buildings shall be in RCC frame structure. 

 
4.  The scope of work includes construction of all works as per GFC drawings, specifications and 

schedule of finishes, preparation of Shop drawings of required MEPF & Medical Services as 

applicable, execution of work & services and handing over the Building/services after making 

them habitable in all aspects. The work is to be executed on Engineering, Procurement and 

Construction (EPC) mode-III. 

 
5.  The cost of labour, material, tools and plants and machinery required for execution of the 

whole project as per Layout plan & detailed design and drawings, specifications etc. within the 

scope of this work. 

 

6.  The execution of structural works and other civil and MEPF and Medical Services will be done 



NIT No-  AGIHF/Executing Agency/2024-25/02 date 03.01.2025 

P a g e 26 | 164 

 

 

on the basis of drawings and schedule provided by the consultant as appointed by the AGIHF. 

In regard to all other trades, including MEPF and Medical Services, Contractor shall prepare the 

Shop drawings based on the Consultant’s conceptual/schematic/detailed drawings, as required 

and as per specifications and shall obtain approval from Consultant through the Engineer in 

Charge with the concurrence of Employer’s Representative before execution. The Shop 

drawings and schemes should be approved by Consultant appointed for the Project by AGIHF. 

Latest CPWD Specifications, relevant IS codes, Building by Laws and other National/ 

International Standards & Specifications will be followed in general except otherwise mentioned 

in the bid document. All the codes referred shall be latest edition without any cost to the 

Employer. 

7.  The scope of work in brief includes all Internal & External water supply, Sanitary installation, 

internal & external development works including roads and footpath, Drainage, Overhead 

Tanks, Internal sewerage, Storm water drains, filling of low-lying area with earth, land misc. 

items etc. as per the details mentioned in Part-B of the NIT. 

 

8.  The scope of work in brief includes internal electrical installation, lightning conductor, fire alarm 

system, firefighting with wet riser & sprinkler system as per the provisions contained in NBC-

2016 Norms, Lifts, Street lights, Nurse calling system, UPS, EPABX, Medical gas pipe line, Bulk 

electrical services, HVAC & VRF System, Building Management System, Local Area Network, 

Mechanical Ventilation works, outdoor & lighting, IP based CCTV network for the Hospital 

building, LT panel and cabling etc. as per the details mentioned in Part-C of the NIT. 

 
9. Detailed Scope & Particular Specifications of Works: 

 

User Requirements, 

Specifications 

Scope of Work & Technical As per Part-A of this NIT 

Detailed Scope & Particular Specifications of Civil 

Works 

As per Part-B of this NIT 

Detailed Scope & Particular Specifications of MEPF and 

Medical Services 

As per Part-C of this NIT 
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SECTION-II: INFORMATION AND INSTRUCTIONS FOR BIDDERS 

 
1. GENERAL: 

 
1.1. Letter of transmittal and forms for deciding eligibility are given in Section-III. 

 

1.2.  All information called for in the enclosed forms should be furnished against the relevant 

columns in the forms. If for any reason, information is furnished on a separate sheet, this 

fact should be mentioned against the relevant column. Even if no information is to be 

provided in a column, a “nil” or “no such case” entry should be made in that column. If 

any particulars/query is not applicable in case of the bidder, it should be stated as “not 

applicable”. The bidders are cautioned that not giving complete information called for in 

the application forms or not giving it in clear terms or making any change in the prescribed 

forms or deliberately suppressing the information may result in the bid being summarily 

disqualified. Bids made by telegram or telex and those received late will not be entertained. 

 
1.3.  References, information, and certificates from the respective clients certifying suitability, 

technical knowledge or capability of the bidder should be signed by an officer not below 

the rank of Executive Engineer or equivalent. 

 
1.4.  The bidder may furnish any additional information which he thinks is necessary to establish 

his capabilities to successfully complete the envisaged work. He is, however, advised not 

to furnish superfluous information. No information shall be entertained after uploading of 

eligibility criteria document unless it is called for by the Employer. 

 
2. DEFINITIONS: 

 

2.1.  In this document the following words and expressions have the meaning hereby assigned 

to them 

 

2.2. EMPLOYER/USER/OWNER: Assam Government-IITG Healthcare Foundation (AGIHF) 

 
2.3. EMPLOYER’S REPRESENTATIVE: PMC appointed by AGIHF 

 
2.4. Consultant: Architect appointed by AGIHF for the project 

 

2.5. “Year” means “Financial Year” unless stated otherwise. 

 
2.6. “Competent Authority” means Officer acting on behalf of AGIHF. 

3. METHOD OF APPLICATION: 

 

3.1.  ‘Bidder’/ ‘Agency’ means the individual, proprietary firm, firm in partnership, limited 

company, private or public or corporation. Joint ventures, Consortium are not accepted as 

Bidders. 

3.2. If the bidder is an individual, the application shall be signed by him above his full type 

written name and current address. 

 
3.3.  If the bidder is a proprietary firm, the application shall be signed by the proprietor above 

his full typewritten name and the full name of his firm with its current address. 

 
3.4.  If the bidder is a firm in partnership, the application shall be signed by all the partners of 

the firm above their full type written names and current address, or, alternatively, by a 

partner holding power of attorney for the firm. In the latter case a certified copy of the 

power of attorney should accompany the application. In both cases a certified copy of the 

partnership deed and current address of all the partners of the firm should  
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accompany the application. 

 

3.5. If the bidder is a limited company or a corporation, the application shall be signed by a duly 

authorized person holding power of attorney for signing the application accompanied by a copy 

of the power of attorney. The bidder should also furnish a copy of the Memorandum of 

Articles of Association duly attested by a Public Notary. 

 

3.6. Must be Indian Registered Company under Companies Act 1956/2013/ Public or corporation, 

registered with the appropriate Government authority as Proprietorship/ Limited company/ 

Private limited company/ LLP/ Partnership/ and shall be in the Construction business for at 

least last 15 years. 

 

3.7. Copy of the incorporation / registration certificate clearly indicating the nature of business shall 

be attached. 

 

3.8. Experience should be in the name of the bidding company and not in subsidiary/ associate 

company/ Group Company etc. 

 

4. FINAL DECISION-MAKING AUTHORITY 

 
The employer reserves the right to accept or reject any bid and to annul the process and reject 

all bids at any time without assigning any reason or incurring any liability to the bidders. 

 
5. PARTICULARS PROVISIONAL 

 
The particulars of the work given in NIT are provisional. They are liable to change and must 

be considered only as advance information to assist the bidders. 

 
6. SITE VISIT 

 

The bidder is advised to visit the site of work mandatorily, at his own cost, and examine it and 

its surroundings to collect all information that he considers necessary for proper assessment 

of the prospective assignment. 

 
7. INITIAL CRITERIA FOR ELIGIBILITY (TECHNICAL BID) 

 
7.1. Contractors who fulfil the following requirements shall be eligible to apply. Joint 

ventures/Consortium are not accepted. 

 

 

a. The bidder should have satisfactorily completed or substantially completed (subject to 

fulfilling the conditions stated under the Notes below) as mentioned below during the 

last 7 (seven) years ending last date of the month previous to the one in which tenders 

are invited. For this purpose, cost of work shall mean gross value of the completed / 

substantially completed work including cost of material supplied by the client but 

excluding those supplied free of cost.: 
 

 
(i) Three similar completed works of each of value not less than 40% of Estimated 

Cost. 

 
OR 

 

(ii) Two similar completed works each of value not less than 60% of the Estimated Cost 

 

OR 

 
(ii) One similar completed works each of value not less than 80% of Estimated Cost 
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“Similar works” shall mean works of: 

Construction of Non-Residential and Non- Industrial building Project(s) under EPC mode/ 

Design & Build having minimum one work of at least six Storey building comprising 

construction of RCC framed / composite structure including finishing works, water supply and 

sanitary installations, electrical works, firefighting, HV & LV electrical works, elevators and 

HVAC- all composite executed under one agreement. For this purpose, each basement, stilt 

constructed with the building shall be construed as a storey. Machine room and mumty shall 

not be counted as a storey.  

 

And 

 

Should have satisfactorily completed or substantially completed (subject to fulfilling the 

conditions stated under the mentioned below) Construction of Hospital Buildings of RCC 
framed structure minimum one building with minimum 330 beds and of five or more storied 
building including finishing works, water supply & Sanitary installations, electrical works, BMS, 

CCTV Works, Public address system, Access control system, LV Works, Lifts, HVAC, EPABX 
System, Electrical Sub-Station, DG Sets, MGPS, Nurse Call System etc. all composite executed 
under one agreement..  

a.  Substantially Completed Work means an ongoing work in which bill has been certified 

by client towards physical progress and for payment equal to or more than 90% of the 
contract value (excluding the payment made for adjustment of Price variation (PVC), if 
any). Satisfactory completion certificate from the client fulfilling the above criteria shall 
be attached.  

b.  Functional completion of the Project has been achieved at least to the extent of 90% of 
the total works under the scope of the contract and corresponding handing over 

certificate from the client shall be attached. 
c.  No proceedings of termination of contract OR adjudication on any dispute(s) has been 

initiated in the particular contract. 
d The Committee may visit to ascertain the facts stated at a, b & c above. 

 

 

NOTE :- 
1. The basement, stilt constructed with the building shall be construed as a storey. 
2. Mumty and machine room and OHT (including supporting structure above roof) will 

not be counted as storey for above purpose. 

3. For the purpose of similar works as well as one work executed with structural system 
technology, works executed in India only shall be considered. 

4. Qualified similar works may be physically inspected by the AAHI Team to ascertain 
the completion, .Performance on quality of works for finalizing the Technical bid. 

5.. All components of the proposed similar work shall be executed under one agreement. 
6.. Substantially completed Work means an ongoing work in which bill has been certified 

by Client towards physical progress and for payment equal to or more than 90% of 

the Contract Value (excluding the payment made for adjustment of Price Variation, if 
any). Satisfactory completion certificate from the Client fulfilling the above criteria 
should be attached. 

7. Functional completion of the Project has been achieved at least to the extent of 90% 

of total works under the scope of the Contract and corresponding handing over 
certificate from the Client shall be attached. 

 AND 

 

The bidder should have executed and completed or provisionally executed and completed at 

least one Non-residential and Non- industrial building with minimum 2500 SQM. having 
GRIHA 3 Star rating or equivalent green building rating from CII-IGBC, USGBC- LEED and 
ASSOCHAM-GEM under any contract. In case bidder submits green building rating from CII-
IGBC, USGBC- LEED and ASSOCHAM-GEM, the bidder should also submit documentary proof 
that the certificate/provisional certificate issued is equivalent to GRIHA 3-star rating. This 
work can be part of eligible work at (i) to (iii) above. GRIHA 3-star rating obtained by bidder 
under a separate contract shall be considered for the purpose of assessing the technical 
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competence only without adding its monetary value for determining the eligibility criteria. 

 

b. The value of executed works shall be brought to current costing level by enhancing the 

actual value of work at simple rate of 7% per annum; calculated from the date of 

completion to previous day of last day of submission of bids. 

 

c. Bidders are required to submit TDS Certificates in Form 16-A, in case the similar works 

are executed for a private body, which shall form basis for establishing the completion 

cost of similar work executed by the bidder. 

 
d. All the eligible qualified similar works may be physically inspected by AGIHF or its 

representatives to ascertain completion and quality of work for finalizing technical bid. The 

marks for the quality shall be given based on this inspection, if inspection is carried out, as 

required. 

 

e. In the event, the contactor has to engage other specialized agency(s) for certain specialized 

portions of the work forming part of the tender (such as MEP, HVAC, IBMS, MGPS, NCS etc.) 

the contractor must obtain prior written approval from AGIHF (or Engineer-in-charge 

appointed by AGIHF), for which the contractor shall submit the eligibility and selection criteria. 

However, the contractor shall also be eligible to carry out himself any or all of these works 

without associating any specialized agency provided: 

 
 

i. Contractor fulfils the prescribed eligibility criteria respectively for these work(s). 

 

Or 

 

ii. Contractor directly procures the equipment of approved make from manufacturer and 

get it installed from authorized agency/service provider of the manufacturer or 

specialized agency as per criteria mentioned in NIT. 

 

f. Eligibility criteria of each such agency to be associated is to be intimated for approval by 

the contractor before execution of MEPF items. The contractor and the associated 

specialized agencies shall give required affidavit to confirm their association. AGIHF may 

approve change of Sub-Agency in case it is required during the validity of the contract or 

any extended period thereof. 

 

Note: The main contractor/agency has to submit details of such agency to be 

associated to the AGIHF (or Engineer-in-Charge appointed by AGIHF) for MEPF & 

Medical Services Work at least before 60 days from date of start of respective works. 

The associated agency shall be approved by AGIHF (or Engineer-in-Charge appointed 

by AGIHF) for MEPF & Medical Services Work. In case the main contractor intends to 

change associated agency/agencies during the operation of the contract, he shall 

obtain prior approval of AGIHF (or Engineer-in-Charge appointed by AGIHF) for MEPF & 

Medical Services Work. The new agency/agencies shall also have to satisfy the laid 

down eligibility criteria mentioned above. In case AGIHF (or Engineer-in-Charge 

appointed by AGIHF) are not satisfied with the performance of any agency, he can 

direct the main contractor to change the agency executing such items of work and 

this shall be binding on the contractor. 

 
g.  Approval of the specialized agencies for each specialized work at least before 60 days 

of start of work. Even if, such specialized items of work shall be executed by the 

specialized agencies at later date the work shall be deemed to be executed by the 

tenderer for all purposes and the responsibility of the quality of items of works executed 

etc. shall continue to be that of the tenderer only. 

h. The applicant should submit the willingness from eligible electrical contractors to get 

associated with the applicant for execution of the electrical component of works in 

wholesome manner and as per the conditions set out in the MOU to be entered into, 
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between the one who is awarded the work and the associated eligible electrical 

contractor. (Format of willingness is given in Form J). Possession of appropriate 

Electrical Contractor’s license shall be a pre-requisite for eligibility. Qualified similar 

works done by the Electrical Contractor may be physically inspected by AGIHF officials to 

ascertain the completion, performance, and quality of works for finalizing technical bids, 

as required. 

 
i. The bidder shall satisfy the following financial eligibility criteria: 

 

(i) The bidder should have had average annual financial turnover (gross) of at 

least 50% of the estimated cost on construction works only during the last 

three Consecutive years (Scanned copy of certificate from CA with Unique 

Documents Identification Number (UDIN) to be uploaded). The value of 

annual turnover figures shall be brought to the current value by enhancing 

the actual turnover figure at simple rate of 7% per annum. 

 

iii. The bidder should have a banker’s certificate from a commercial bank in Form 

B1 for 40% of the estimated cost (Scanned copy of original to be uploaded) or 

Net-worth Certificate of minimum 10% of the estimated cost issued by 

Certified Chartered Accountant in Form B-2 to be uploaded. 

 

 

j. The bidding capacity of the contractor should be equal to, or more than the estimated 

cost of the work put to tender. The bidding capacity shall be worked out by the following 

formula: 

 
Bidding Capacity = {[ A x N x 2] – B} 

Where, 

 

 

A = Maximum turnover in construction works executed in any one year during the last 

seven years taking into account the completed as well as works in progress. The 

value of completed works shall be brought to current costing level by enhancing 

at a simple rate of 7% per annum. 

N = Number of years prescribed for completion of work for which bids has been 

invited. 

B = Value of existing commitments and ongoing works to be completed during the 

period of completion of work for which bids have been invited. 

 
8. EVALUATION CRITERIA FOR TECHNICAL QUALIFICATION 

 

8.1. The details submitted by the bidders will be evaluated in the following manner: 

a.  The initial criteria prescribed in para 7.0 above in respect of experience of eligible similar 

works completed, Banker’s Certificate, Net-worth, financial turnover and bidding 

capacity etc. will first be scrutinized and the bidders found to be eligible will be further 

evaluated through the criteria mentioned under 8.1b below. 

 
b.  The bidders qualifying the initial criteria as set out in para 7.0 above will be evaluated 

for following criteria by scoring method on the basis of details furnished by them: 

 
(a) Financial strength (Form-A, B1 & B2) Maximum 20 Marks 

(b) 
Experience in eligible similar nature of work during last 

Seven years (Forms-C & C1) 
Maximum 30 Marks 

(c) Performance on work (Form-D)- Time overrun Maximum 20 Marks 
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(d) Performance on work (Form-D1)- Quality- 

Completed:12 marks & On-going Works:8 marks, 
Maximum 20 Marks 

(e) GRIHA Rating Maximum 10 Marks 

 Total 100 Marks 

 

The AGIHF, however, reserves the right to restrict the list of such qualified contractors 

to any number deemed suitable by it. 

 
NOTE: The average value of performance of works for time overrun and quality shall be 

taken on the basis of performance report from the eligible similar works. 

 
9. AWARD CRITERIA 

 
9.1. The employer reserves the right, without being liable for any damages or obligation to 

inform the bidder, to: 

a. Amend the scope and value of contract to the bidder. 

b. Reject any or all of the applications without assigning any reason. 

c. Any effort on the part of the bidder or his agent to exercise influence or to pressurize the 
employer would result in rejection of his bid. Canvassing of any kind is prohibited. 
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PROFORMA-I: 

Criteria for Evaluation of the performance of contractor for Pre- Eligibility 

 

Sl. 

No. 

Attributes  Evaluation 

(a) Financial Strength (20 Marks)  

 (i) Average Annual 

Turnover 

(ii) Banker’s 

certificate/ 

Net worth 
certificate 

16 Marks 
 

 

4 Marks 

(i) 60% marks for minimum eligibility criteria 

} 
(ii) 100% marks for twice the minimum eligibility 

criteria or more. 
In between (i) &(ii)- On pro-rata basis. 

(b) Experience in 

similar class of 

work 

(30 Marks) 1. 30 marks for qualifying eligibility criteria on 

100% successful completion of works. 

2. 24 marks for satisfactory Substantial 
Completion of works. 

(c) Performance on 

works {Time 
Over Run (TOR)} 

(20 Marks)  

 Parameters Calculation Score Maximum Marks 

for Points 

 If TOR = 1.00 2.00 

Without levy 

of compensation 

20 10 

With levy of 
Compensation 

20 5 

Levy of compensation not 
decided 

20 10 

Maximum Marks in this category: 20 

 TOR = AT/ST, where AT =Actual Time; ST= Stipulated Time (Time in the Agreement 

plus (+) justified period of extension of time). 

Note: Marks for value in between the stages indicated above is to be 

determined by straight line variation basis. 

(d) Performance of works (Quality) as per assessment in form D-1: 20 Marks (Maximum) 

Assessment will be made for completed projects as per quality performance certificates 

(as per the format) issued by the respective clients. The AGIHF reserve the right to 

inspect/ verify any of the certificates and completed/ on- going works at their discretion 

to allot marks to assessment made as per the findings 
of such inspection. Performance certificate of similar works shall only be considered. 

Completed works (max. 20 marks) (Total marks assessed) 

   

(e) GRIHA Rating (max. 10 marks) i) 06 marks for Provisional 

Certificate of GRIHA with 

minimum 3-star rating for non- 

residential and non-industrial 

building of minimum 2500 sq. 

meter area-One building. 

 

ii) 10 marks for GRIHA 

Certificate with minimum 3-

star rating for non- residential 

and non-industrial building of 

minimum 2500 sq. meter area-

One building. 
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The minimum qualifying score of each factor required is proposed at 60% of the maximum 

score for each factor. 

 

Failure to obtain a minimum score for any single factor will result in dis-qualification of the bidder, 

as will, the achievement of only minimum scores for each factor. Minimum overall score of 75 

will qualify the bidder for the next stage (Opening of Financial bids). 

 

10. FINANCIAL INFORMATION 

The Bidder should furnish the Annual Financial Statement for the last seven years (in Form- 

A), Bankers Certificate from a commercial bank (in Form-B1) and Net-worth Certificate (in 

Form-B2). 

 

11. EXPERIENCE OF SIMILAR WORKS: 

 

Bidder should furnish the following: 

 

11.1. List of all works of similar nature successfully completed during the last seven years (in 

Form- C) and the ongoing works (in Form-C1) 

11.2.  Performance reports (corresponding to work mentioned in (Form-C) in Form-D & Form- 

D1. 

 
11.3. Performance reports (corresponding to work mentioned in (Form-C1) in Form-D1. 

 
11.4.  AGIHF may inspect the eligible works as submitted by the agency. The agency shall 

coordinate such inspections and provide all necessary documents, information as desired 

by AGIHF. 

 
12. ORGANISATION INFORMATION 

 
Bidder is required to submit the information in respect of his organization (in Form-E) 

 
13. LETTER OF TRANSMITTAL 

 
The bidder should submit the letter of transmittal attached with the document. 

 

OPENING OF THE FINANCIAL BID 

 

After evaluation of applications, a list of short-listed agencies qualified in technical evaluation 

will be prepared. Thereafter, the financial bids of only the qualified and technically acceptable 

bidders shall be opened at the notified time, date strictly through the Assam E- procurement 

portal. The validity of the tenders shall be 180 days and shall be reckoned from the date of 

opening of the Technical Bid. 
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SECTION-III: INFORMATION REGARDING ELIGIBILITY 

Letter of Transmittal 

 
From, 

 

 

 

To, 

AGIHF 

 
Subject: Construction of a Centre of Excellence in Healthcare R & D Facility - 

Includes Super-Specialty Hospital, PG Medical & Allied Education and Ancillary 

Facilities at IIT Guwahati campus of Assam Government-IITG Healthcare 

Foundation (AGIHF) on EPC Mode-III. 

 

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6),  Academic cum R&D 

Block ,Guest House cum Residents’ Hostel (G+7), Service blocks & Gate houses, boundary walls and 
other miscellaneous works including Internal Water Supply, Sanitary Installations and drainage, 

Development works like UG Sumps, Terrace water Tanks, Water Treatment Plant, Sewage Treatment 
Plant, Effluent Treatment Plant, Rain Water Harvesting System, Internal Roads, Pathways, Parking 
facilities, Filtered and Unfiltered Water Supply Lines, Storm Water Drains, External Sewerage System, 
Service Trenches, landscaping Horticulture works, Electrical Installations, Fire Alarm System, 
Firefighting system, Lifts, Sub-station, DG sets, UPS, HVAC System, IBMS system, Solar water Heating 
System, Roof top solar plant, CCTV, LAN, IP based EPABX System, Audio Visual System, MGPS, 
Nurse Call System, External and Internal Signages, etc. (more specifically written in the detailed scope 

of work & GFC drawings) and their integration, making fit for occupation, Providing /Fixing Furniture 
items etc. all complete on Engineering, Procurement and Construction basis (EPC Mode-III ). 
Sir, 

Having examined the details”, given in bid document for the above work, I/we hereby 

submit the relevant information. 

 
1. I/We hereby certify that all the statement made, and information supplied in the enclosed 

Forms A to K and accompanying statement are true and correct. 

 
2.  I/We have furnished all information and details necessary for eligibility and have no further 

pertinent information to supply. 

3.  I/We submit the requisite certified Banker’s Certificate from Commercial Bank or Net worth 

Certificate from CA and authorize AGIHF to approach the bank/ CA issuing the Banker’s 

certificate/ Net worth certificate to confirm the correctness thereof. I/We also authorize AGIHF 

to approach individuals, employers, firms, and corporation to verify our competence and 

general reputation. 

 

4.  I/We submit the following certificates in support of our suitability, technical knowledge, and 

capability for having successfully completed the following works: 

 
Sl.No Name of Work Certificate issued by 
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Certificate: It is certified that the information given in the enclosed eligibility bid are 

correct. It is also certified that I/We shall be liable to be debarred, 

disqualified/cancellation of enlistment in case any information furnished 

by me/us found to be incorrect. 

 
 

 

Enclosures: 

Date of submission Seal & Signature(s) of bidder(s) 
 
 
 

 
Authorized Signatory 
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Form-A: Financial Information 

 
Financial Analysis-Details to be furnished as per figures in balance sheet/ profit & loss (standalone 

finance statement and consolidated financial statement both) account for the last three 

consecutive years duly certified by the Chartered Accountant, as submitted by the applicant to the 

Income Tax. 

Fig in Lakhs Rs 

 
S. No Particulars Financial 

Years 
 

Avg. TO 

21-22 22-23 23-24 

I Gross Annual 

Turnover on 

Construction 

works 

  

II Profit / Loss 

(Standalone 

financial 

statement) 

  

 

 
Financial arrangements for carrying out the proposed work. 

 
 

 
Signature of Chartered Accountant with Seal 

 
Signature of bidder (s) 



NIT No-  AGIHF/Executing Agency/2024-25/02 date 03.01.2025 

P a g e 38 | 164 

 

 

 
Form-B1: 

Bankers' Certificate from a Nationalized/Scheduled Commercial Bank 

 

 
This is to certify that to the best of our knowledge and information that M/s./Sh   

  having marginally noted address, as a Customer of our bank are/is 

respectable and  can   be  treated   as   good   for   any   engagement   up 

to   a   limit   of  Rs (Rupees 

 ). This certificate is issued without any guarantee or responsibility on the 

bank or any of the officers. 

 
(Signature) For the Bank 

NOTE: 

1. Bankers Certificates should be on letter head of the Bank, addressed to tendering 

authority. 

2. In case of Partnership firm, certificate should include names of all partners as recorded with 

the Bank. 
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Form-B2: 

Form of Certificate of Net Worth from Chartered Accountant 

TO WHOMSOEVER IT MAY CONCERN 

It is to certify that as per the audited balance sheet and profit & loss account during the 

financial year_     the Net worth of M/s        

(Name & Registered address of the individual / firm / company), as on 31st March 

2024 is Rs.    after considering all liabilities. It is further certified that the Net worth of the 

company has not eroded by more than 30% in the last three years ending on 31st March 2024. 

 
(Signature of the Chartered Accountant) 

 
 

 
 

 

Name of the Chartered Accountant 

 
 
 
 

 
Membership no of ICAI 

 

 
 

 
Date & Seal 
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Form-C: 

 

Details of Eligible Similar Nature of Works Completed During the Last Seven Years 

Ending Last Date of the Month Previous to the One in which Tender Are Invited 

 
Name of the Bidder:   

 

S. No Detail 

1 Name of work/ project and location  

2 Owner or sponsoring organization  

3 Tendered Cost of work in crores of Rs.  

4 Executed value of the Works in crores of Rs.  

5 Date of commencement as per contract  

6 Stipulated date of completion  

7 Actual date of completion  

8 *Litigation/ arbitration cases pending/ in progress 
with details 

 

9 Details of officer to whom reference may be made  

a Name & Address  

b Phone No.  

c Official Email Id  

10 Whether the work was done on back-to back basis (Yes / No) 

 

* Indicates gross amount claimed and the amount awarded by the Arbitrator 

 
Certified that the above list of works is complete, and no work has been left out and that the 

information given is correct to my / our knowledge and belief. 

 
 

 
Signature of bidder(s) With stamp 
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Form-C1:  

Projects Under Execution 

 

 

S. No Details 

1 Name of work / Project and location  

2 Owner or sponsoring organization  

3 Cost of work in crores of rupees  

4 Date of commencement as per contract  

5 Stipulated date of completion  

6 Up to date percentage progress  

7 Specify progress as per milestone  

8 Details of officer to whom reference may be made  

a Name & Address  

b Phone No.  

c Official Email Id  

9 Remarks  

 
 
 

 
 
 
 

 

Signature of bidder(s) 

 
With stamp 
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Form-D: 

PERFORMANCE REPORT OF WORKS REFERRED TO IN FORM-C & C1. 

 

 

1 Name of work / Project and location  

2 Agreement No.  

3 Estimated Cost  

4 Tender Cost  

5 Date of Start  

6 Date of Completion  

a 
Stipulated Date of Completion (As 

mentioned in work order) 

 

b Actual Date of Completion  

7 
a 

Whether case of levy of 

compensation for delay has been 

decided. 

 

b 
If decided, amount of compensation levied 

for delayed completion, if any. 

 

8 Performance Report  

 a Quality of Work Outstanding /Very Good/Good/Poor 

b Financial Soundness Outstanding /Very Good/Good/Poor 

c Technical Proficiency Outstanding /Very Good/Good/Poor 

d Resourcefulness Outstanding /Very Good/Good/Poor 

e General Behaviour Outstanding /Very Good/Good/Poor 

 

 
Email Id: Sign and Stamp 

Telephone 

No.: 

Dated: 
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Form-D1: FOR OFFICIAL USE (Optional) 

Assessment of Quality for Completed as Well as Ongoing Works 

 

Name of Work :  

Agency :  

Agreement No :  

Date of Inspection :  

Date of submission of report :  

 
Sr. 

No. 
Description Remarks 

A General Observation & Operational 

Aspects 
Yes/ No 

1 
Availability of approval from local bodies in case of Construction 
of Private Buildings / Hospital Buildings / Institution Buildings. 

 

2 Availability of approved Structural drawings  

3 Observation on seepage/ leakage in the building  

4 Whether Line & level Maintained  

5 In case of basement, observation on seepage, if any.  

6 Any Structural defects / distress observed. If yes give details  

 

7 
Whether safety measures adopted at site as per CPWD 

Safety Code and or govt. guidelines are adequate or 

not. 

 

 
8 

Whether the Welfare facilities provided to labour as per 

Clause 19 H of GCC for CPWD Works/and or govt. guidelines 

are adequate or not. 

 

9 
Whether AHU getting automatically switched off and fire damps 

closed in case of fire signal 

 

10 
Whether thimbles used for termination of wires in DBs, EBDs & 

Panels? 

 

B Quality of Work Marks 

Assessed 
1 Quality of plaster/ finishing /10 

2 Quality of RCC/ CC Work /10 

3 Quality of Flooring /10 

4 Quality of Woodwork /10 

5 Quality of Steel Work / Aluminum Work /10 

6 Quality of Plumbing and Sanitary Installation /10 

7 Quality of Workmanship /10 

8 Quality of Waterproofing /10 

9 
If cladding done, observation on efficiency/ quality of cladding 
/Brick 

Work 

 

/10 
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Sr. 

No. 
Description Remarks 

10 Quality of internal electrification work /10 

11 Quality of DBs, EBDs & Panels? /10 

12 Quality of E&M equipment’s, panels & feeder pillar. /10 

13 Quality of fire alarm system/ firefighting system /10 

14 Quality of Air Conditioning work. /10 

 

15 

 

Quality of Sub-station based on complete live diagram, 

capacitor panel, power factor, insulating Mat, cleanliness, cable 

termination, earthing 

pits, earthing of transformer / DG sets. 

 
 

 
/10 

16 Any Other aspect (To be elaborated) /10 

 

Average Marks (To be awarded out of 100 Marks based on average of marks assessed on 

each attribute mentioned at B above). 

 

Note: 

1. All the above parameters may be considered for assessing the overall quality of work executed 

by the contractor. Each attribute shall be assessed on maximum marks of 10 under B above. 

2. In case, any attribute is not applicable, the same may not be included in assessment and 

mentioned as not applicable (N/A). 

3. In case of eligible completed works being more than one, the average marks assigned 

for eligible completed works shall be considered for marking purpose. Only one ongoing work 

to be assessed.
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Form-E: Structure & Organization 

 
1. Name & Address of the bidder  

2. Telephone No. / 

Email id /Telex No./Fax No. 

 

3. Legal status of the bidder 

(Attach copies of original 

document defining the legal 

status). 

 

a) An Individual  

b) A proprietary firm  

c) A firm in partnership  

d) A limited company or Corporation  

 Particulars of registration with various bodies 

(Attach attested photocopy) 
4. Organization/Place of Registration Registration No 

1  

2  

3  

5. Names and Titles of Directors & Officers with 

designation to be concerned with this work. 

 

6. Designation of individuals authorized to act 

for the organization. 

 

7. Has the bidder or any constituent partner in 

case of partnership firm, ever abandoned the 

awarded work before its completion? If so, 

give name of the project and reasons for 

abandonment. 

 

8. Has the bidder, or any constituent partner 

in case of partnership firm/ limited 

company, ever been convicted by the court 

of law? If so, give details. 

 

9. In which field of Civil Engineering 

Construction, the bidder has specialization 

and interest? 

 

10. Any other information considered necessary 

but not included above. 
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Form-F: 

 

Declaration About Site Inspection 

 
To, 

 

 
AGIHF 

 

Submission of bids for the work for Construction of a Centre of Excellence in Healthcare 

R & D Facility - Includes Super-Specialty Hospital, PG Medical & Allied Education and 

Ancillary Facilities at IIT Guwahati campus of Assam Government-IITG Healthcare 

Foundation (AGIHF) on EPC Mode-III. 

 

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6),  Academic 

cum R&D Block ,Guest House cum Residents’ Hostel (G+7), Service blocks & Gate houses, 

boundary walls and other miscellaneous works including Internal Water Supply, Sanitary 

Installations and drainage, Development works like UG Sumps, Terrace water Tanks, Water 

Treatment Plant, Sewage Treatment Plant, Effluent Treatment Plant, Rain Water Harvesting 

System, Internal Roads, Pathways, Parking facilities, Filtered and Unfiltered Water Supply Lines, 

Storm Water Drains, External Sewerage System, Service Trenches, landscaping Horticulture 

works, Electrical Installations, Fire Alarm System, Firefighting system, Lifts, Sub-station, DG sets, 

UPS, HVAC System, IBMS system, Solar water Heating System, Roof top solar plant, CCTV, LAN, 

IP based EPABX System, Audio Visual System, MGPS, Nurse Call System, External and Internal 

Signages, etc. (more specifically written in the detailed scope of work & GFC drawings) and their 

integration, making fit for occupation, Providing /Fixing Furniture items etc. all complete on 

Engineering, Procurement and Construction basis (EPC Mode-III ). 

 

Dear Sir, 

 

It is hereby declared that as per the FORM–6 FOR e-BIDDING and as per the terms and conditions 

of this tender document, I/ We the bidder inspected and examined the subject site and its 

surrounding and satisfy myself / ourselves as to the nature of the ground and sub-soil (so far as 

is practicable), the forms and nature of the site before submitting the bid, the accommodation 

which may require and all necessary information as to risks, contingencies and other 

circumstances which may influence or affect our bid have been obtained. I/We the bidder shall 

have full knowledge of the site and no extra charge consequent upon any misunderstanding or 

otherwise shall be claimed in later date. I /We bidder shall be responsible for arranging and 

maintaining at own cost all materials, tools & plants, water, electricity access, facilities for workers 

and all other services required for executing the work unless otherwise specifically provided for 

in the contract documents. Submission of a bid by me/us implies that I / We have read this notice 

and all other contract documents and has made myself /ourselves aware of the scope and 

specifications of the work to be done and local conditions and other factors having a bearing on 

the execution of the work. 

 

 

Yours faithfully 

(Duly authorized signatory of the bidder) 
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Form-G: 

 
Affidavit for Back-to-Back Basis 

 
(Affidavit to be furnished on a ‘Non-Judicial’ stamp paper worth Rs.100/-) 

 
I/We undertake and confirm that eligible similar work(s) has/have not been got executed 

through another contractor on back-to-back basis. Further that, if such a violation comes to the 

notice of Institute, then I/we shall be debarred for bidding in AGIHF in future forever. Also, if 

such a violation comes to the notice of Institute before date of start of work, the Competent 

Authority shall be free to forfeit the entire amount of Earnest Money Deposit/Performance 

Guarantee. 

 

 

(Scanned copy of this notarized affidavit to be uploaded at the time of submission of 

bid) 
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Form-H: 

 
Affidavit for Non-Black Listing 

 

 
(Affidavit to be furnished on a ‘Non-Judicial’ stamp paper worth Rs.100/-) 

 
I/we undertake and confirm that our firm/partnership firm has not been blacklisted by any 

state/Central Govt./PSUs/Autonomous bodies during the last 7 years of its operations. Further 

that, if such information comes to the notice of the Institute, then I/we shall be debarred for 

bidding in AGIHF in future forever. Also, if such an information comes to the notice of Institute 

on any day before date of start of work, the Competent Authority shall be free to cancel the 

agreement and to forfeit the entire amount of Earnest Money Deposit/Performance Guarantee. 

 

 
(Scanned copy of this notarized affidavit to be uploaded at the time of submission of 

bid) 
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Form-I: Bidding Capacity 

The bidding capacity of the contractor should be equal to, or more than the estimated cost of 

the work put totender. The bidding capacity shall be worked out by the following formula: 

 
Bidding Capacity = {[AxNx2]-B} 

 

Where, 

 
A = Maximum turnover in construction works executed in any one year during the last seven 

years taking into account the completed as well as works in progress. The value of 

completed works shall be brought to current costing level by enhancing at a simple rate of 

7% per annum. 

 
N = Number of years prescribed for completion of work for which bids has been invited. 

 
B = Value of existing commitments and ongoing works to be completed during the period of 

completion ofwork for which bids have been invited. 

The contractor needs to submit the supporting documents dully signed for calculation of A & B as 

above. For calculation of B, information is to be supplied in the following tabular format: 
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FORM-J WILLINGNESS CERTIFICATE 

 

 
Name of Work: Construction of a Centre of Excellence in Healthcare R & D Facility - 

Includes Super-Specialty Hospital, PG Medical & Allied Education and Ancillary Facilities 

at IIT Guwahati campus of Assam Government-IITG Healthcare Foundation (AGIHF) on 

EPC Mode-III. 

 

Sub Head Construction of 410 bed Super-Specialty Hospital Block (G+6),  Academic cum R&D 

Block ,Guest House cum Residents’ Hostel (G+7), Service blocks & Gate houses, boundary walls 

and other miscellaneous works including Internal Water Supply, Sanitary Installations and drainage, 

Development works like UG Sumps, Terrace water Tanks, Water Treatment Plant, Sewage 

Treatment Plant, Effluent Treatment Plant, Rain Water Harvesting System, Internal Roads, 

Pathways, Parking facilities, Filtered and Unfiltered Water Supply Lines, Storm Water Drains, 

External Sewerage System, Service Trenches, landscaping Horticulture works, Electrical 

Installations, Fire Alarm System, Firefighting system, Lifts, Sub-station, DG sets, UPS, HVAC 

System, IBMS system, Solar water Heating System, Roof top solar plant, CCTV, LAN, IP based 

EPABX System, Audio Visual System, MGPS, Nurse Call System, External and Internal Signages, 

etc. (more specifically written in the detailed scope of work & GFC drawings) and their integration, 

making fit for occupation, Providing /Fixing Furniture items etc. all complete on Engineering, 

Procurement and Construction basis (EPC Mode-III ). 

 

I/We hereby give my/our willingness to work as associated contractor for the above-mentioned 

work. I/We will execute the work as per specifications and conditions for the agreement and as per 

direction of the Employer. 

 
Also, I/We will employ full time technically qualified supervisor for the works. I/We will attend 

inspection of AGIHF as and when required. 

 
 
 

 
 

 
Date Signature of Associated Contractor 
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On non-judicial stamp paper of minimum Rs. 100 

(Guarantee Offered by Bank to AGIHF in Connection with The Execution of 

Contracts) 

Form of Bank Guarantee for Performance Guarantee/Security 

Deposit/Mobilization Advance 

 
1. Whereas AGIHF (hereinafter called "AGIHF”) has invited bids under (NIT number) 

…………………..... dated…………………………for.….……………...……...…….......................................... 

..........................................(name of work) …………………. The AGIHF has further agreed 

to accept irrevocable Bank Guarantee for Rs. .......................... (Rupees …………… 

only) valid upto …........(date)*……...... as Earnest Money Deposit from ....................... 

(Name and address of contractor), (hereinafter called "the contractor") for compliance of his 

obligations in accordance with the terms and conditions of the said NIT. 

 
OR** 

 

1. Whereas the AGIHF (hereinafter called "AGIHF”) has entered into an agreement bearing

 number with ............................................................................................................................ (name 

and address of the contractor) ..................... (Hereinafter called "the Contractor”) for 

execution of 

work............................ (Name of work) ………………….......The AGIHF has further agreed 

to 

accept an irrevocable Bank Guarantee for Rs........................ (Rupees 

……………………...... 

only) valid up to (date)……………......... as Performance Guarantee/security 

Deposit/Mobilization Advance from the said Contractor for compliance of his obligations in 

accordance with the terms and conditions of the agreement. 

 
2.  We, ....................... (Indicate the name of the bank) (herein after referred to as “The 

Bank”), hereby undertake to pay to the AGIHF an amount not exceeding Rs… (Rupees 

…………................  only) on demand by AGIHF within 10 days of the demand. 

 

3. We, (indicate the name of the Bank) do here by undertake to pay the amount due and payable 

under this guarantee without any demur, merely on a demand from the AGIHF stating that 

the amount claimed is required to meet the recoveries due or likely to be due from the said 

contractor. Any such demand made on the Bank shall be conclusive as regards the amount 

due and payable by the Bank under this Guarantee. However, our liability under this guarantee 

shall be restricted to an amount not exceeding Rs… (Rupees   only). 

 

4. We, .................. (indicate the name of the Bank), further undertake to pay AGIHF any money 

so demanded notwithstanding any dispute or disputes raised by the contractor in any suit or 

proceeding pending before any court or Tribunal, our liability under this Bank Guarantee being 

absolute and unequivocal. The payment so made by us under this Bank Guarantee shall be a 

valid discharge of our liability for payment there under and the contractor shall have no claim 

against us for making such payment. 

 

5. We, (indicate the name of the Bank) further agree that the AGIHF shall have the fullest liberty 

without our consent and without affecting in any manner. our obligation here under to vary 

any of the terms and conditions of the said agreement or to extend time of performance by 

the said contractor from time to time or to postpone for any time or from time to time any of 

the powers exercisable by the AGIHF against the said contractor and.to for bearer enforce any 

of the terms and conditions re-rating to the said agreement and we shall not be relieved from 

our liability by reason of any such variation or extension being granted to the said contractor 

or for any forbearance, act of omission on the part of AGIHF or any indulgence by the AGIHF 

to the said contractor or by any such matter or thing whatsoever which under the law relating 

to sureties would, but for this provision, have effect of so relieving us. 
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6. We,…………(Indicate the name of the Bank) further agree that AGIHF at its option shall be 

entitled to enforce this Guarantee against the Bank as a principal debtor at the first instance without 

proceeding against the contractor and notwithstanding any security or other guarantee the AGIHF 

may have in relation to the Contractor's liabilities. 

 
7. This guarantee will not be discharged due to the change in Contractor. 

8. We, .............................. (indicate the name of the Bank) …………………. undertake not to 

revoke this guarantee except with the consent of the AGIHF in writing. 

 
9. This Bank Guarantee shall be valid up to ……………. unless extended on demand by the AGIHF. 

 
Notwithstanding anything mentioned above, our liability against this guarantee is restricted 

to Rs………………... (Rupees.   only) and unless a claim in writing is lodged with us within 

the date of expiry or extended date of expiry of this guarantee, all our liabilities under this 

guarantee shall stand discharged. 

 
Date. ……………… 

Witnesses: 

Signature.................. Authorized signatory 

Name and address Name 

Designation Staff code no. Bank seal: 

 
Signature.................. 

Name and address 

 
 

 
*Date to be worked out on the basis of validity period of 180 days, where only financial bids are 

invited and 180 days for two/three bid system from the date of submission of tender. 

 
** ln paragraph 1, strike out the portion not applicable. Bank Guarantee will be made either for 

earnest money or for performance guarantee/security deposit/mobilization advance, as the case 

may be. 
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Form K 

 
Receipt of deposition of Processing Fee and EMD 

 

Name of work: Construction of a Centre of Excellence in Healthcare R & D Facility - 

Includes Super-Specialty Hospital, PG Medical & Allied Education and Ancillary 

Facilities at IIT Guwahati campus of Assam Government-IITG Healthcare Foundation 

(AGIHF) on EPC Mode-III. 

 

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6),  Academic cum R&D 

Block ,Guest House cum Residents’ Hostel (G+7), Service blocks & Gate houses, boundary walls 

and other miscellaneous works including Internal Water Supply, Sanitary Installations and 

drainage, Development works like UG Sumps, Terrace water Tanks, Water Treatment Plant, 

Sewage Treatment Plant, Effluent Treatment Plant, Rain Water Harvesting System, Internal 

Roads, Pathways, Parking facilities, Filtered and Unfiltered Water Supply Lines, Storm Water 

Drains, External Sewerage System, Service Trenches, landscaping Horticulture works, Electrical 

Installations, Fire Alarm System, Firefighting system, Lifts, Sub-station, DG sets, UPS, HVAC 

System, IBMS system, Solar water Heating System, Roof top solar plant, CCTV, LAN, IP based 

EPABX System, Audio Visual System, MGPS, Nurse Call System, External and Internal Signages, 

etc. (more specifically written in the detailed scope of work & GFC drawings) and their integration, 

making fit for occupation, Providing /Fixing Furniture items etc. all complete on Engineering, 

Procurement and Construction basis (EPC Mode-III ) 

 

 

After depositing the Processing Fee and EMD in on-line method at the e-Procurement portal, 

specify E- Procurement reference number and the Bank UTR Number in the table provided 

below.  

 

Sl. 

No. 

Description E- Procurement 

reference number 

Bank UTR 

Number 

1. Processing Fee   

2. EMD   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                          

 

 

 



NIT No-  AGIHF/Executing Agency/2024-25/02 date 03.01.2025 

P a g e 54 | 164 

 

 

 

 

                                   Declaration of Signing of Integrity Pact 

 

To, 

AGIHF 

Subject: Submission of bids for the work for Construction of a Centre of 

Excellence in Healthcare R & D Facility - Includes Super-Specialty Hospital, PG 

Medical & Allied Education and Ancillary Facilities at IIT Guwahati campus of 

Assam Government-IITG Healthcare Foundation (AGIHF) on EPC Mode-III. 

 

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6),  Academic cum 

R&D Block ,Guest House cum Residents’ Hostel (G+7), Service blocks & Gate houses, 

boundary walls and other miscellaneous works including Internal Water Supply, Sanitary 

Installations and drainage, Development works like UG Sumps, Terrace water Tanks, Water 

Treatment Plant, Sewage Treatment Plant, Effluent Treatment Plant, Rain Water Harvesting 

System, Internal Roads, Pathways, Parking facilities, Filtered and Unfiltered Water Supply 

Lines, Storm Water Drains, External Sewerage System, Service Trenches, landscaping 

Horticulture works, Electrical Installations, Fire Alarm System, Firefighting system, Lifts, Sub-

station, DG sets, UPS, HVAC System, IBMS system, Solar water Heating System, Roof top 

solar plant, CCTV, LAN, IP based EPABX System, Audio Visual System, MGPS, Nurse Call 

System, External and Internal Signages, etc. (more specifically written in the detailed scope 

of work & GFC drawings) and their integration, making fit for occupation, Providing /Fixing 

Furniture items etc. all complete on Engineering, Procurement and Construction basis (EPC 

Mode-III ). 

 
Dear Sir, 

 

I/We acknowledge that AGIHF is committed to follow the principles thereof as enumerated in 

the Integrity Agreement enclosed with the tender/bid document. I/We agree that the Notice 

Inviting Tender (NIT) is an invitation to offer made on the condition that I/We will sign the 

enclosed integrity Agreement, which is an integral part of tender documents, failing which 

I/We will stand disqualified from the tendering process. I/We acknowledge that THE MAKING 

OF THE BID SHALL BE REGARDED AS AN UNCONDITIONAL AND ABSOLUTE ACCEPTANCE 

of this condition of the NIT. 

 

I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit and 

further agree that execution of the said Integrity Agreement shall be separate and distinct 

from the main contract, which will come into existence when tender/bid is finally accepted by 

AGIHF. I/We acknowledge and accept the duration of the Integrity Agreement, which shall be 

in the line with Article 1 of the enclosed Integrity Agreement. 

 

I/We acknowledge that in the event of my/our failure to sign and accept the Integrity 

Agreement, while submitting the tender/bid, AGIHF shall have unqualified, absolute and 

unfettered right to disqualify the tenderer/bidder and reject the tender/bid is accordance with 

terms and conditions of the tender/bid. 

 
Yours faithfully (Duly authorized signatory of the Bidder) 
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INTEGRITY PACT 

 
To be signed by the bidder and same signatory competent /authorized to sign the 

relevant contract on behalf of AGIHF. 

 

 
This Integrity Pact is made at  on this day of 2025 

BETWEEN 
AGIHF, AGIHF (Hereinafter referred as the Principal which expression shall unless repugnant 

to the meaning or context hereof include its successors and permitted assignees). 

 

AND 
………………………………………………………………………………………………………………… 

 
(Name and Address of the Bidder) 

 

(Hereinafter referred to as the Bidder/Contractor and which expression shall unless 

repugnant to the meaning or context hereof include its successors and permitted assignees) 

 
Preamble 

 

WHEREAS the Principal has floated the Tender (NIT No: AGIHF/Executing 

Agency/2024-25/02 dated 03.01.2025)  (hereinafter referred to as Tender) and intends 

to award, under laid down organizational procedure, contract for the work SH: Construction 
of a Centre of Excellence in Healthcare R & D Facility - Includes Super-Specialty 
Hospital, PG Medical & Allied Education and Ancillary Facilities at IIT Guwahati 
campus of Assam Government-IITG Healthcare Foundation (AGIHF) on EPC Mode-

III. 

 

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6),  Academic cum 

R&D Block ,Guest House cum Residents’ Hostel (G+7), Service blocks & Gate houses, 

boundary walls and other miscellaneous works including Internal Water Supply, Sanitary 

Installations and drainage, Development works like UG Sumps, Terrace water Tanks, Water 

Treatment Plant, Sewage Treatment Plant, Effluent Treatment Plant, Rain Water Harvesting 

System, Internal Roads, Pathways, Parking facilities, Filtered and Unfiltered Water Supply 

Lines, Storm Water Drains, External Sewerage System, Service Trenches, landscaping 

Horticulture works, Electrical Installations, Fire Alarm System, Firefighting system, Lifts, Sub-

station, DG sets, UPS, HVAC System, IBMS system, Solar water Heating System, Roof top 

solar plant, CCTV, LAN, IP based EPABX System, Audio Visual System, MGPS, Nurse Call 

System, External and Internal Signages, etc. (more specifically written in the detailed scope 

of work & GFC drawings) and their integration, making fit for occupation, Providing /Fixing 

Furniture items etc. all complete on Engineering, Procurement and Construction basis (EPC 

Mode-III ). 

 

AND WHEREAS the Principal values full compliance with all relevant laws of the land, rules, 

regulations, economic use of resources and of fairness/transparency in its relation with its 

Bidder(s) and Contractor(s). 

 
AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this 

Integrity Agreement (hereinafter referred to as Integrity Pact), the terms and conditions of 

which shall also be read as integral part and parcel of the Tender/Bid documents and Contract 

between the parties. 

 

In order to achieve these goals, the principal will appoint Independent External Monitors 

(IEMS) who will monitor the tender process and the execution of the contract for compliance 

with the principles mentioned hereunder. 
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NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties 

hereby agree as follows and this Pact witness as under: 

 
ARTICLES 

 
Article 1: Commitment of the Principal 

 
1.  The Principal commits itself to take all measures necessary to prevent corruption 

and to observe the following principles: 

 
1.1.  No employee of the Principal, personally or through any of his/her family members, 

will in connection with the Tender, or the execution of the Contract, demand, take 

a promise for or accept, for self or third person, any material or immaterial benefit 

which the person is not legally entitled to. 

 

1.2. The Principal will, during the Tender process, treat all Bidder(s) with equity and 

reason. The Principal will, in particular, before and during the Tender process, 

provide to all Bidder(s) the same information and will not provide to any Bidders(s) 

confidential/additional information through which the Bidder(s) could obtain an 

advantage in relation to the Tender process or the Contract execution. 

 
1.3.  The Principal shall endeavour to exclude from the Tender process any person, 

whose conduct in the past has been of biased nature. 

 

2.  If the Principal obtains information on the conduct of any of its employees which is a 

criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 

1988 (PC Act) or is in violation of the principles herein mentioned or if there be a 

substantive suspicion in this regard, the Principal will inform the Chief Vigilance 

Officer and in addition can also initiate disciplinary actions as per its internal laid 

down policies and procedures. 

Article 2: Commitment of the Bidder(s)/Contractor(s) 

 

1.  It is required that each Bidder/Contractor (including their respective officers, 

employees and agents) adhere to the highest ethical standards, and report to the 

concerned authority of AGIHF all suspected acts of fraud or corruption or Coercion or 

Collusion of which it has knowledge or becomes aware, during the tendering process 

or award of a contract. 

 

2. The Bidder(s)/Contractor(s) commits himself to take all measures necessary to 

prevent corruption. He commits himself to observe the following principles during his 

participation in the Tender process and during the Contract execution: 

 

2.1.  The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, 

offer, promise, or give to any of the Principal employees involved in the Tender 

process or execution of the Contract or to any third person any material or other 

benefit which he/she is not legally entitled to, in order to obtain in exchange any 

advantage of any kind whatsoever during the Tender process or during the 

execution of the Contract. 

 
2.2. The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any 

undisclosed agreement or understanding, whether formal or informal. This applies 

in particular to prices, specifications, certifications, subsidiary contracts, 

submission or non-submission of  bids  or  any  other actions to restrict 

competitiveness or to cartelize in the bidding process. 
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2.3.  The Bidder(s)/Contractor(s) will not commit any offence under relevant IPC/PC 

Act. Further the Bidder(s)/Contract(s) will not use improperly, (for the purpose of 

competition or personal gain), or pass on to others, any information or documents 

provided by the Principal/Owner as part of the business relationship, regarding 

plans, technical proposals and business details including information contained or 

transmitted electronically. 

 
2.4. The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and 

addresses of agents/representatives in India, if any. Similarly, 

Bidder(s)/Contractor(s) of Indian Nationality shall disclose names and address of 

foreign agents/representatives, if any. Either the India agent on behalf of the 

foreign principal or the foreign principal directly could bid in a tender but not both. 

Further, in cases where an agent participates in a tender on behalf of one 

manufacturer, he shall not be allowed to quote on behalf of another manufacturer 

along with the first manufacturer in a subsequent/parallel tender for the same 

item. 

 
2.5.  The Bidder(s)/Contractor(s) will, when presenting his bid, disclose (with each 

tender as per proforma enclosed) any and all payments he has made, is committed 

to or intends to make to agents, brokers or any other intermediaries in connection 

with the award of the Contract. 

 
2.6.  Bidder(s) / contractor(s) who have signed the integrity pact shall not approach 

the courts while representing the matter to IEMs and shall wait for their decision 

in the matter. 

 

3.  The Bidder(s)/Contractor(s) will not instigate third persons to commit offences 

outlined above or be an accessory to such offences. 

 

4.  The Bidder(s)/Contractor(s) will not, directly or through any other person or firm 

indulge in fraudulent practice willful misrepresentation or omission of facts or 

submission of fake/forged documents in order to induce public official to act in reliance 

thereof, with the purpose of obtaining unjust advantage by or causing damage to 

justified interest of others and/or to influence the procurement process to detriment 

of the AGIHF interests. 

5.  The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use 

coercive practices (which shall include the act of obtaining something, compelling an 

action or influencing a decision through intimidation, threat or the use of force directly 

or indirectly, where potential or actual injury may befall upon a person, his/ her 

reputation or property) to influence their participation in the tendering process. 

Article 3: Consequences of Breach 

 

Without prejudice to any rights that may be available to the Principal under law or the 

Contract or its established policies and laid down procedures, the Principal shall have the 

following rights in case of breach of this Integrity Pact by the Bidder(s)/Contractor(s) and 

the Bidder/Contractor accepts and undertakes to respect and uphold the Principal absolute 

right: 

1. If the Bidder(s)/Contractor(s), either before award or during execution of Contract has 

committed a transgression through a violation of Article 2 above or in any other form, 

such as to put his reliability or credibility in question, the Principal after giving 

14 days notice to the contractor shall have powers to disqualify the 

Bidder(s)/Contractor(s) from the Tender process or terminate/determine the Contract, 

if already executed or exclude the Bidder/Contractor from future contract award 

processes. The imposition and duration of the exclusion will be determined by the 

severity of transgression and determined by the Principal. Such exclusion may 
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be forever or for a limited period as decided by the Principal. 

 

 

 
2.  Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal has 

disqualified the Bidder(s) from the Tender process prior to the award of the Contract or 

terminated/determined the Contract or has accrued the right to terminate/determine 

the Contract according to Article 3(1), the Principal apart from exercising any legal 

rights that may have accrued to the Principal, may in its considered opinion forfeit the 

entire amount of Earnest Money Deposit, Performance Guarantee and Security Deposit 

of the Bidder/Contractor. 

3.  Criminal Liability: If the Principal obtains knowledge of conduct of a Bidder or 

Contractor, or of an employees or a representative or an associate of a Bidder or 

Contractor which constitutes corruption within the meaning of Indian Penal code 

(IPC)/Prevention of Corruption Act, or if the Principal has substantive suspicion in this 

regard, the Principal will inform the same to law enforcing agencies for further 

investigation. 

Article 4: Previous Transgression 

 
1.  The Bidder declares that no previous transgressions occurred in the last 3 years with 

any other Company in any country confirming to the anticorruption approach or with 

Central Govt. or State Govt. or any other Central/State Public Sector Enterprises in India 

that could justify his exclusion from the Tender process. 

 

2.  If the Bidder makes incorrect statement on this subject, he can be disqualified from 

the Tender process or action can be taken for banning of business dealings/holiday 

listing of the Bidder/Contractor as deemed fit by the Principal. 

 
3.  If the Bidder/Contractor can prove that he has resorted/recouped the damage caused 

by him and has installed a suitable corruption prevention system, the Principal may, at 

its own discretion, revoke the exclusion prematurely. 

 

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors 

 
1.  The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a 

commitment in conformity with this Integrity Pact. The Bidder/Contractor shall be 

responsible for any violation(s) of the principles laid down in this agreement/Pact by 

any of its Sub-contractors/sub-vendors. 

 
2. The Principal will enter into Pacts on identical terms as this one with all Bidders and 

Contractors. 

 
3.  The Principal will disqualify Bidders, who do not submit, the duly signed Pact between 

the Principal and the bidder, along with the Tender or violate its provisions at any stage 

of the Tender process, from the Tender process. 

Article 6: Duration of the Pact 

 
This lntegrity Pact begins when both the parties have legally signed it. It expires for the 

Contractor 12 months after the completion of work under the contract or expiry of defect 

liability period or last payment made under the contract, whichever is later and for all other 

bidders, 6 months after the Contract has been awarded. 

 
If any claim is made/lodged during this time, the same shall be binding and continue to be 

valid despite the lapse of this lntegrity Pact as specified above, unless it is 

discharged/determined by the concerned Competent Authority of AGIHF 
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Article 7: Other Provisions 

 

1. This Pact is subject to Indian Law, place of performance and jurisdiction is the 
Registered Office of the Principal, who has floated the Tender. 

 
2. Changes and supplements as well as termination notice need to be made in writing. 

 
3.  If the Contractor is a partnership, this Pact must be signed by all the partners or by 

one or more partner holding power of attorney signed by all partners. In case of a 

Company, the Pact must be signed by a representative duly authorized by board 

resolution. 

 
4.  Should one or several provisions of this Pact turn out to be invalid; the remainder of 

this Pact remains valid. In this case, the parties will strive to come to an agreement 

to their original intensions. 

 
5. Issues like Warranty/Guarantee etc. shall be outside the purview of IEMs. 

 
6.  It is agreed term and condition that any dispute or difference arising between the 

parties with regard to the terms of this Integrity Pact, any action taken by the Principal 

in accordance with this Integrity Pact or interpretation thereof shall not be subject to 

arbitration. 

 
7.  ln view of the nature of integrity pact, the lntegrity Pact is irrevocable and shall remain 

valid even if the main tender/contract is terminated till the currency of the integrity 

pact. 

 
8. If any complaint regarding violation of IP is received directly by the Principal in respect 

of the contract, the same shall be referred to the IEM for comments/recommendations. 

Article 8: LEGAL AND PRIOR RIGHTS 

 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights 

and remedies belonging to such parties under the Contract and/or law and the same shall 

be deemed to be cumulative and not alternative to such legal rights and remedies 

aforesaid. For the sake of brevity, both the Parties agree that this Integrity Pact will have 

precedence over the Tender/Contract documents with regard any of the provisions covered 

under this Integrity Pact. 

 
IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the 

place and date first above mentioned in the presence of following witnesses: 

 

 

(For and on behalf of Principal) (For and on behalf of Bidder/ 

 Contractor)  

 

WITNESSES: 

1 ............................................   1 ............................................ 
 
(Signature, name and address)    (Signature, name and address) 
 
 

2 ............................................    2 ............................................ 

 
(Signature, name and address    (Signature, name and address)   

 

Place:  

Dated: 
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ASSAM GOVERNMENT-IITG HEALTHCARE FOUNDATION (AGIHF) 

5th Floor, IITG Research Park, IIT Guwahati, North Guwahati, Kamrup Rural-781039 
(Reg. Office: Centre for Nanotechnology, IIT Guwahati, North Guwahati, Guwahati-781039, Kamrup Rural, Assam, India) 

 
 
 
 
 

 

 
PART-III 

TECHNICAL BID 
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EPC LUMP SUMP RATE TENDER FORM 

 
Tender for Construction of a Centre of Excellence in Healthcare R & D Facility - Includes 

Super-Specialty Hospital, PG Medical & Allied Education and Ancillary Facilities at IIT 

Guwahati campus of Assam Government-IITG Healthcare Foundation (AGIHF) on EPC 

Mode-III. 

 

Sub Head: Construction of 410 bed Super-Specialty Hospital Block (G+6),  Academic cum R&D 

Block ,Guest House cum Residents’ Hostel (G+7), Service blocks & Gate houses, boundary walls 

and other miscellaneous works including Internal Water Supply, Sanitary Installations and 

drainage, Development works like UG Sumps, Terrace water Tanks, Water Treatment Plant, 

Sewage Treatment Plant, Effluent Treatment Plant, Rain Water Harvesting System, Internal Roads, 

Pathways, Parking facilities, Filtered and Unfiltered Water Supply Lines, Storm Water Drains, 

External Sewerage System, Service Trenches, landscaping Horticulture works, Electrical 

Installations, Fire Alarm System, Firefighting system, Lifts, Sub-station, DG sets, UPS, HVAC 

System, IBMS system, Solar water Heating System, Roof top solar plant, CCTV, LAN, IP based 

EPABX System, Audio Visual System, MGPS, Nurse Call System, External and Internal Signages, 

etc. (more specifically written in the detailed scope of work & GFC drawings) and their integration, 

making fit for occupation, Providing /Fixing Furniture items etc. all complete on Engineering, 

Procurement and Construction basis (EPC Mode-III ). 

 

I/We have read and examined the notice inviting tender, Schedule A, D, E & F Specifications, 

Drawings & Designs, General Rules and Directions, General Conditions of Contract 2022 for EPC 

Project with amendments up to the last date of submission of bids, clauses of contract, Special 

conditions, Schedule of Rates, other documents, regulations, Acts and Rules referred to in the 

conditions of contract and all other contents in the tender document for the work. 

 

I/We hereby tender for the execution of the work as per scope mentioned in this tender document 

specified within the time specified in Schedule 'F' viz., schedule of quantities and in accordance in 

all respect with the applicable municipal byelaws, regulations, Acts, NGT guidelines, specifications, 

designs, drawing and instructions in writing referred to in Rule-1 of General Rules and Directions 

and in Clause 11 of the General Conditions of Contract 2022 for EPC Project with amendments up to 

last date of submission of bid and with such materials as are provided for, by, and in accordance 

with, such conditions so far as applicable. 

 
We agree to keep the bid open for One Hundred and Eighty (180) days from the date of opening 

of technical bid and not to make any modification in its terms and conditions. 

 
I/ We have deposited EMD for the prescribed amount through online process. 

 

A copy of earnest money deposit receipt of prescribed amounts deposited on line is uploaded on 

the portal. 

 

Further, if I/We fail to commence work as specified, I/ We agree that AGIHF or the successors in 

office shall without prejudice to any other right or remedy available in law, be at liberty to forfeit 

the said performance guarantee absolutely. The said Performance Guarantee shall be a guarantee 

to execute all the works referred to in the tender documents upon the terms and conditions 

contained or referred to those in excess of that limit at the rates to be determined in accordance 

with the provision contained in conditions of contract. Further, I/We agree that in case of forfeiture 

of Earnest Money or Performance Guarantee as aforesaid, I/We shall be debarred for participation 

in the re-bidding process of the work. 

 

I/we undertake and confirm that eligible similar work(s) has/have not been got executed through 

another agency on back-to-back basis. Further that, if such a violation comes to the notice of 

Institute, then I/we shall be debarred for bidding. Also, if such a violation comes to the notice of 

Institute before date of start of work, the Competent Authority shall be free to take appropriate 
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NIT No.: AGIHF/Executing Agency/2024-25/02  dt.   

 

action as per the latest guideline / forfeit the entire amount of Earnest Money Deposit/ 

Performance Guarantee. 

 

I/We hereby declare that I/We shall treat the bid documents drawings and other records 

connected with the work as secret/confidential documents and shall not communicate 

information/derived there from to any person other than a person to whom I/We am/are 

authorized to communicate the same or use the information in any manner prejudicial to the 

safety of the State. 

 
Dated: ………….** Signature of Bidder ** 
 

Witness ............................................................ ** 

 
Occupation ....................................................... ** 

Postal Address ** 

Address:** 

 

 
[** to be filled by Bidder] 
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ACCEPTANCE 

 

(To be Signed by AGIHF) 

 
The above bid (as modified by you as provided in the letters mentioned hereunder) is 

accepted by me for and on behalf of AGIHF for a sum of Rs.………*……….……. 

(Rupee……….………………………………*………………………….....………………..............). The letters 

referred to below shall form part of this contract agreement: 

(a) 

 

(b) 

 
(c) 

 

For & on behalf of AGIHF 

 

 
(Signature) 

 
Dated: ……… 
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Proforma of Schedules: A to F (Civil, MEPF and Medical Services) 

 
SCHEDULE ‘A’ 

Schedule of work 
As per contract document 

SCHEDULE B 

Schedule of material to be 

issued to the agency. 

 
-NIL- 

SCHEDULE C 

Tools and Plants to be hired 

to the agency. 

 
-NIL- 

SCHEDULE D 

Extra schedule for specific 

requirements/ documents for the 
work, if any. 

 
As per contract document 

SCHEDULE E  

Reference to Conditions of 

Contract 

Conditions of Contract. 

Name of Work Construction of a Centre of Excellence in 

Healthcare, R & D Facility - Includes Super- 

Specialty Hospital, PG Medical & Allied Education 

and Ancillary Facilities at IIT Guwahati campus of 

Assam Government-IITG Healthcare Foundation 

(AGIHF) on EPC Mode- III. 

 

SH: Construction of 410 bed Super-Specialty Hospital 

Block (G+6),  Academic cum R&D Block ,Guest House 

cum Residents’ Hostel (G+7), Service blocks & Gate 

houses, boundary walls and other miscellaneous works 

including Internal Water Supply, Sanitary Installations 

and drainage, Development works like UG Sumps, 

Terrace water Tanks, Water Treatment Plant, Sewage 

Treatment Plant, Effluent Treatment Plant, Rain Water 

Harvesting System, Internal Roads, Pathways, Parking 

facilities, Filtered and Unfiltered Water Supply Lines, 

Storm Water Drains, External Sewerage System, 

Service Trenches, landscaping Horticulture works, 

Electrical Installations, Fire Alarm System, Firefighting 

system, Lifts, Sub-station, DG sets, UPS, HVAC System, 

IBMS system, Solar water Heating System, Roof top 

solar plant, CCTV, LAN, IP based EPABX System, Audio 

Visual System, MGPS, Nurse Call System, External and 

Internal Signages, etc. (more specifically written in the 

detailed scope of work & GFC drawings) and their 

integration, making fit for occupation, Providing /Fixing 

Furniture items etc. all complete on Engineering, 

Procurement and Construction basis (EPC Mode-III ). 

Estimated cost of work 
 Rs 394.93 Cr 

Earnest Money Rs. 7.90Cr 

Performance Guarantee 5% of accepted Contract Price 

Value of Security Deposit 5% of accepted Contract Price to be deducted from 

each invoice. 
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SCHEDULE – F 

 
 GENERAL RULES & DIRECTIONS:  

1 Officer inviting bid AGIHF 

2 Applicable mode of EPC EPC Mode III. Detailed design & 

drawings to be provided by the Owner. 
 DEFINITIONS:  

 

3 

 

AGIHF 

Engineers authorized by the AGIHF 

for all items of works for Civil, 

Electrical, Mechanical and Plumbing 

works and for the Project 

4 
Accepting Authority AGIHF 

5 
Percentage on cost of materials and 

Labour to cover all overheads and 
profits 

15% 

 

6 

 

Standard Schedule of Rates 
Delhi Schedule of Rates 2023 with 

updated correction slips and Market 

Rates wherever not available. 

7) AGIHF AGIHF 

 

 
8 

 

 
Standard Contract Form 

Lump Sum Tender for EPC Tender& 

Conditions of contract to the last 

date of submission of Bid 

9 Submission of EMD Rs 7.90 Cr through On Line. 

10 Deviation Limit (+/-) 5% 

11 Arbitration Location Guwahati. 

 

GCC 
CLAUSE 

 

CLAUSE DESCRIPTION 

 

PARTICULARS 

1: Performance Guarantee As per conditions contract 

(i) Time allowed for submission of 

Performance Guarantee, program chart 

(Time and Progress) and applicable 

labour licenses, registration with GST, 

EPFO, ESIC and BOCW Welfare Board or 

proof of applying thereof from the date 

of issue of letter of acceptance. 

15 days from date of award of work 

(ii) Maximum allowable extension with late 

fee @ 0.1% per day of Performance 

Guarantee amount beyond the period 

provided in (i) above. 

10 days 

1A Recovery of Security Deposit 5% of accepted Contract Price 

Refer conditions of Contract 

1 B Defect Liability Period The DLP shall be 24 months after 

declaring the original construction 

work complete by the Competent 

Authority or issue of completion 
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  certificate, whichever is later. 

GCC 

CLAUSE 
 

CLAUSE DESCRIPTION 
 

PARTICULARS 

2 Compensation for Delay As per conditions contract 

 Authority for fixing compensation AGIHF 

5 Time and Extension for Delay  

(i) Time allowed for execution of work 30 Months 

(ii)  
Number of days from the date of issue 

of letter of acceptance for reckoning 

date of start 

Date of Commencement as 

mentioned in LOA or 15 (Fifteen) 

days from date of LOA or date of 

handing over of the site whichever 
is later. 

 In the case of discrepancy between the 

schedule of Quantities, the Specifications 

and/ or the Drawings, the order of 

preference shall be observed: 

i) Description of Schedule of 

Quantities. 

(ii) Particular Specification and 

Special Condition, if any. 

(iii) Drawings. 

(iv) CPWD Specifications. 

(v) Indian Standard Specifications of 

B.I.S. 

 

 
Signing of Contract 

 
The successful tenderer/contractor, on acceptance of his tender by the Accepting 

Authority, shall, within 15 days from the stipulated date of start of the work, sign the contract 

consisting of: 

 

(i) the notice inviting tender, all the documents including drawings, if any, forming the 

tender as issued at the time of invitation of tender and acceptance thereof together with 

any correspondence leading thereto. 

 
(ii) Standard Form as mentioned in Schedule 'F' & SCC consisting of: 

 
(a) Various standard clauses of conditions of contract as stipulated in Schedule ' F ' along 

with annexures thereto. 

 

(b) Safety Code. 

 
(c) Model Rules for the protection of health, sanitary arrangements for workers 

employed by contractor. 

 

(d) Contractor's Labour Regulations. 

 
(e) List of Acts and omissions for which fines can be imposed. 

 
(iii) No payment for the work done will be made unless contract is signed by the contractor. 



NIT No-  AGIHF/Executing Agency/2024-25/02 date 03.01.2025 

P a g e 67 | 164 

 

 

 

 
 TABLE OF MILE 

STONE (S) 

   

S.No Description of Milestone Time allowed in 

months (from the 

date of start of 

work) in months 

% of total 

work in 

financial 

terms 

Amount to be withheld in case of 

non-achievement of milestone 

(%) 

1 2 3 4 5 

1 Upon completion of 

specified months in 

column 3. 

3 3 0.06 

2 Upon completion of 

specified months in 
column 3. 

6 7 0.14 

3 Upon completion of 

specified months in 
column 3. 

9 9 0.18 

4 Upon completion of 

specified months in 

column 3. 

12 10 0.20 

5 Upon completion of 

specified months in 

column 3. 

15 12 0.24 

6 Upon completion of 

specified months in 
column 3. 

18 13 0.26 

7 Upon completion of 

specified months in 

column 3. 

21 12 0.24 

8 Upon completion of 

specified months in 

column 3. 

24 11 0.22 

9 Upon completion of 

specified months in 

column 3. 

27 10 0.20 

10 Upon completion of 

specified months in 

column 3. 

30 13 0.26 

 Total  100.00 2.00 
     

 
NOTE: 

 

Withheld amount shall be released if subsequent milestone is achieved within respective 

time specified. However, in case milestones are not achieved by the Bidder for the work, the 

amount shown against milestone shall be withheld. 

 

Intending bidder may submit phasing of activities/ milestones based on their resources 

and methodology at the time of bidding corresponding to physical milestones/stages 

indicated in the above table. These shall be formed part of the agreement after approval 

of the accepting authority, otherwise it would be assumed that agency agrees with the 

above-mentioned physical milestones. 
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Authority to decide: 

 
(i) Extension of time AGIHF 

(ii) Rescheduling of components AGIHF 

(iii) 
Shifting of date of start in Case of 

delay in handing over of site 
AGIHF 

 
Schedule of handing over of site: 

On Stipulated date of Start 
of Work 

 
GCC 

CLAUS 
E # 

 
CLAUSE DESCRIPTION 

 
PARTICULARS 

5.1 Schedule of rate of recovery for day in submission of the modified 
programme in terms of delay per week: 

 Contract Value Recovery (Rupees) 

 Monthly progress report Rs. 1,00,000/- per month or part 
thereof 

 Programme chart Rs. 2,00,000/- per month or part 
thereof 

  

5.7 Online record of Hindrances 

 Nature of Hindrance Register (either 

Physical or Electronic) 

Electronic. 

All communications/ notices will 

be electronic (mode as decided 

by AGIHF) 

6 Computerized Measurement Book Applicable 

7 Payment on intermediate certified to be 
regarded as Advances 

 

 Gross work to be done together with net 
payment 

/adjustment of advances for material 

collected, if any, since the last such 

payment for being eligible 
to interim payment 

For Civil work: 
Rs. 6 Crore 

For MEPF & Medical Services 
work: 
Rs. 2.5 Crore 
The minimum value of RA Bills as 
stipulated above shall be applicable 
from 4th RA Bill onwards. 

7A Whether clause 7A shall be applicable Yes, Applicable 

No running account bill shall be 

paid for the work till the applicable 

labour license, registration with 

EPFO, ESIC and BOCW Welfare 

Board, wherever applicable are 

submitted by the contractor to the 

AGIHF 

7B Authority to decide payment to 3rd 
Party 

Not Applicable 

8A Completion Plans to be submitted 
by the Contractor 
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 Authority to decide compensation if 
Contractor fails to submit Completion 
Plans: As Built Drawings 

AGIHF 

10A Materials to be provided by the 
Contractor 

 

  

List of testing equipment’s to be provided by 

the agency at site lab 

List attached as Appendix-I 

Specification 2019 Volume-I & 

II. Default shall be liable for 

recovery of 
Rs. 25,000/- per week. 

10 
B 

Advance 
 

(i) Secured Advance on Materials Yes, Applicable 

(ii) Whether Clause 10B(ii) shall be applicable 

(MA) 
Yes, Applicable 

(iii) Whether Clause 10B(iii) shall be applicable Not Applicable 

10CC 
Price adjustment for Works 

Not applicable 

Clause 11 

 

Specifications to be 

followed for execution 

of work 

Civil work: Latest CPWD Specifications 2019 Volume- 

I & II with corrections slips up to last date of 

submission of bid (bid herein after called CPWD 
specifications) 

 1. CPWD General Specification for Electrical Works Part I 

Internal–2013. 

2. General Specification for Electrical Works (Part 

III Lifts & Escalators)-2003. 

3. CPWD General Specification for Electrical Works 

Part IVSubstation-2013. 
4. CPWD General Specification for Electrical Works Part 

V Wet riser and sprinkler system-2020. 

5. CPWD General Specification for Electrical Works Part 

VI fire detection and alarm system- 2018. 

6. CPWD General Specification for Electrical Works Part 

VII DG Sets– 2013 

7. CPWD General Specification for Electrical Works Part 

VIII Gas Based Fire Extinguishing System–2013. 

8. General Specification for Heating Ventilation & Air- 

Conditioning- 2017. 

9. CPWD specification of Horticulture & Landscaping – 2018. 
10. CPWD General Specification for Medical Gas Pipe System 

2022 
11. CPWD General Specification for Pneumatic Tube 

Transport System 2022 
12. CPWD General Specification for Nurse Call System 2022 

All above specifications shall be applicable with corrections slips up to the last date of 
submission/ uploading of bid. 

 
Clause 12: 

 
Applicable, as per Conditions of Contract. The deviation limit shall be 5% for all the items. 
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Clause 16 
 

 
Clause 17 

 
Defect liability period shall be 24 months after declaring the original work 

complete by the competent authority and those listed in the special conditions of 

contract for individual components 

Clause 18 

 

Suggestive List of machinery, tools & plants to be deployed by the Bidder at site: As per 

Appendix -II 

 

Clause 19 

 

Labour laws to be complied by the contractor: 

Clause 
Penalty for each default as mentioned in 

relevant clause of GCC 

Clause 19 C As per the table 

Clause 19 D Rs. 15,000/- each default 

Clause 19 G Rs. 15,000/- each default 

Clause 19 K Rs. 1,000/- per trades man per day 

 
Clause 19C 

 

Sr.No 
. 

Clause Penalty 

 
1 

Non-compliance against 

Deployment of Safety Officer by 

Contractor on month-wise basis 

 

  

(a) Daily absenteeism of one Safety 

Officer up to a maximum of 3 days in 
a month. 

 
Rs. 800/- per day 

 (b) For 4 to 7 days absenteeism of one 

Safety Officer in a month. 
Rs. 1,200/- per day 

 (c) More than 7 days absenteeism 

of one Safety Officer in a month. 
Rs. 10,000/- per day 

 
2 

Non-compliance of General Terms 

and Conditions (not covered in 

other sections for penalty) 

 

 
(a) No use of PPE by Contractor 

employee for normal jobs (Safety 

Shoes, Reflective Jacket and Helmet). 

 
Rs. 500/- per Contractor 

employee per event. 

 

(b) No use of PPE by Contractor 

employee for Working at height 

activities. 

 

Rs. 1,000/- per Contractor 

employee per event. 

 (c) Deviation from other defined 

terms and conditions. 
Rs. 500/- per event. 

 Competent Authority for deciding reduced rates. 
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 (d) Repeated deviation from any 

terms and conditions. 
Rs. 10,000/- and/ or 

 Termination of Contract. 

 
(e) Non-compliance of applicable 

statutory and regulatory norm/ 

condition/ permit/ license, etc. 

 

Rs. 5,000/- for first case and 

warning letter to Contractor. 

 
(f) Willful and negligent repeated 

non- compliance of applicable 

statutory and regulatory norms/ 

conditions/ permits/ licenses, etc. 
even though the Contractor is 

informed and warned about the non- 

compliance. 

 

 

Rs. 1,00,000/- and blacklisting the 

Contractor and Termination of 

Contract. 

 

3 
Non-compliance of ‘Zero 

Reportable Accident’ clause 

during a year Contract Period 

 

 
(a) First Reportable Accident (if 
person remains absent for more 

than 48 hours). 

 
Penalty of Rs. 5,000/- 

  
(b) Second Reportable Accident. 

Rs. 10,000/- and Termination of 

Contract within 6 months or within 

contract   validity  whichever   is 
earlier. 

 
4 

Non-compliance of the clause 

‘Real Zero Fatal Accident’ during a 

year Contract Period 

 

  

(a) First Fatal Accident. 
Rs. 25,000/- and Termination of 

Contract within 6 months or within 

contract   validity  whichever   is 
earlier. 

 

 
Clause 25 

 
Constitution of Dispute Redressal Committee: 

 
Constitution of DRC Competent Authority to appoint DRC 

Chairman and two members AGHIF 

 

 

Clause 30 A 

 

The contractor shall have to make his own arrangement of water. The withdrawal of 

water from the network of institute shall not be allowed. No charges shall be 

recovered if the contractor develops bore well at site and establish pumping 

arrangement at his own cost. The contractor shall have to seek permission for 

digging tube well etc. for the water arrangement from the Engineer In Charge 
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Clause 32(i) &(ii) 

 
The Requirement of Technical / Architectural Personnel required to be deployed 

by the contractors during project execution and their recovery rates are as below: 

 
SL 
NO 

 
DESIGNATION 

 
MINIMUM 
QUALIFICATION 

 

EXPERIENCE LEVEL 

 

Rate at which recovery 

shall be made from the 

Contractor in the event of 

not fulfilling 

PROVISION OF 

CLAUSE 32(i)(ii) 

 

 

1 

 

 
Project 

Manager 

(Team 

Leader) 

 

 
Graduate in Civil 

Engg. 

Minimum  total 

experience of 20 years 

out of which, 

minimum 10 years of 

hospital construction 

Works and/ 

residential 

construction works. 

Rs. 1,00,000/- per 
month 

 
 

 
2 

 

 
Dy. 

Project 

Manager 

(Civil) 

 

 

Graduate in Civil 

Engg. /Diploma in 

Civil Engg. 

Minimum 12 years for 

Degree or 15 years for 

Diploma out of which 

minimum 5 years in 

hospital construction 

Works and/ 

residential 

construction works. 

Rs. 70,000/- per 
month 

 

 

 
3 

 

 

 
Civil Engineer 

 

 

Graduate in Civil 

Engg. /Diploma in 

Civil Engg. 

Minimum 10 years for 

Degree or 12 years for 

Diploma out of which 

minimum 3 years in 

hospital construction 

Works and/ 

residential 
construction works. 

Rs. 40,000/- per 
month 

 

 
4 

Senior 

Quality 

Assurance 

& Quality 

Control 

 
Graduate in Civil 

Engg. /Diploma in 

Quality Assurance 

Minimum total 

experience of 10 years 

out of which minimum 

07 yrs. in QA (field) 

and at least two 

years as In-Charge. 

Rs. 80,000/- per 
month 

 Engineer    

 

 
6 

 

 
Steel 

fabrication 

Engineer 

 

Graduation in 

concerned 

Discipline 

Total minimum 

experience of 

10 years out of 

which minimum 05 

years’ experience in 

relevant 

Rs. 60,000/- per 
month 

   field.  
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7 

 

 
 

 

Planning 

Manager 

 

 

Graduate in Civil 

Engg. 

With knowledge in 

MS 

project/ Primavera 

software 

Minimum 10 years 

for Degree or 15 

years for Diploma 

out of which 

minimum 3 years in 

Construction 

planning & 

monitoring of 

hospital construction 

Works and/ 

residential 

construction 
works. 

Rs. 50,000/- per 

month 

 

8 

 
Interface 

Manager 

Graduate in 

Engineering 

Discipline 

Total Minimum 
experience of 10 
years out of which 

minimum 3 years 
in relevant field. 

Rs. 40,000/- per 

month 

 
9 

 
Senior 

Safety 

Manager 

Graduate in 

Construction Safety 

/ Diploma in 

Construction Safety 

Minimum 10 years for 

Graduate or 12 years 

for Diploma in relevant 
field. 

Rs. 90,000/- per 

month 

10 
 
Senior 

Surveyor 

Diploma/ ITI 
Minimum 10 years for 

Diploma or 15 years 
for ITI 

Rs. 20,000/- per 

month 

 
 

 

11 

 
 

 

Chief 

Electrical 

Engineer 

 

Graduate in 

Electrical Engg. 

/Diploma in 

Electrical Engg. 

Minimum 10 years 

for Degree or 12 

years for Diploma 

out of which 

minimum 3 years in 

hospital 

construction Works 

and/ residential 
construction works. 

Rs. 1,00,000/- per 

month 

 
 

 
12 

 

 

Chief 

Mechanical 

Engineer/ 

Erection 

Engineer 

 

Graduate in 

Mechanical Engg. 

/Diploma in 

Mechanical Engg. 

Minimum 10 years 

for Degree or 12 

years for Diploma 

out of which 

minimum 3 years in 

hospital 

construction Works 

and/ residential 

construction works. 

Rs. 1,00,000/- per 

month 

 

 

 
13 

 

 

 
Electrical 

Engineer 

 
Graduate in 

Electrical Engg. 

/Diploma in 

Electrical Engg. 

Minimum 8 years 

for Degree or 10 

years for Diploma 

out of which 

minimum 3 years in 

hospital 

construction Works 

and/ residential 
construction works. 

Rs. 50,000/- per 

month 
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14 Mechanical 
Engineer 

Graduate in 

Electrical Engg. 

/Diploma in Electrical 

Engg 

Minimum 8 years 

for Degree or 10 

years for Diploma 

out of which 

minimum 3 years in 

hospital 

construction Works 

and/ residential 

construction works. 

Rs. 50,000/- per 
month 

 

15 
 

Architect 

 

Architect degree 
Minimum experience 
of 8years 
after Degree 

Rs. 80,000/- per 
month 

 

 
NOTE: 

 
1 The specialized technical staff for execution of component such as plumbing, water 

proofing, firefighting, HVAC, Acoustic, landscaping etc. shall be deployed as per the 

requirement of work. 

 
2 Assistant Engineers retired from Govt. Department/PSU/Autonomous Body services 

that are holding Diploma will be treated at par with Graduate Engineers. Diploma 

holder with minimum 10-years relevant experience with a reputed construction 

company can be treated at par with Graduate Engineers for the purpose of such 

deployment subject to that such diploma holder should not exceed 50% of 

requirement of degree engineers. 

 
3 Architect should be registered with COA. 

 
4 The bidder shall submit a certificate an employment of the technical representative(s) 

(in the from of copy of form 16 of CPF deduction issued to the engineers employed 

by him) along with every account bill / final bill and shall produce evidence of regular 

physical availability of such engineers on the above project whenever required by the 

Engineer–in-charge. 

 
Clause 38: 

 

 

(i) 

Schedule/statement for 
determining theoretical 
quantity of cement & bitumen 
based on Delhi Schedule of 
Rates 

 

Delhi schedule of rates 2021 with 

correction slips up to the last date of 

receipt of tenders 

(ii) Variations permissible on theoretical quantities 

(a) Cement + (plus/minus) 2% (Two percent) 

+ (plus) 2.5% (Two-point five 

percent only and nil on minus side. 
(b) Bitumen for all works 

(c) Steel reinforcement and structural 

steel 

+ (plus) 2.0% (Two percent) only and 

nil on 
–(minus) side. 

(d) All other materials NIL 

 

 
RECOVERY RATES FOR QUANTITIES BEYOND PERMISSIBLE VARIATION 

 

Sl.NO Description of Item Rates in figures and words at which 

recovery shall be made from contractor 
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  Excess beyond 

permissible 

variation 

Less use beyond 

permissible 

variation 

 
1 Cement (PPC) NIL Not allowed. 

Substandard work 

will be rejected 
2 Reinforcement Steel NIL 

3. Structural Steel NIL 

 

 
This Schedule F shall be read in conjunction with Special Conditions of Contract. 
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Appendix-I: 

 

Establishing Site Laboratory and Testing of Materials 

 
Equipment for conducting necessary tests (as per CPWD Specifications 2019 Volume-I) 

shall be provided and installed at site in the well-furnished site laboratory by the agency at 

his own cost. The following laboratory equipment should be in general or as and when 

required be set up at site laboratory: 

Sl. 
No. 

Equipment Numbers 

1. 100MT compression testing machine, electrical -cum-Manually 

operated) 

2 

2. Slump cone, steel plate, tamping rod, steel scale, scoop 3 

3. VICAT Apparatus with Desk pot 1 

4. Megger & earth resistance tester 1 

5. Pumps and pressure gauges for hydraulic testing of pressure 1 

6. Weighing scale platform type 100 Kg 1 

7. Graduated glass measuring cylinder of various capacity As per 

requirement 

8. Sets of sieves of 450mm internal dia for coarse aggregate 

[100mm, 80mm, 40mm, 20mm, 12.5mm] 

2 sets 

9. Sets of sieves of 200mm internal dia for fine aggregate 

[4.75mm; 2.36mm;1.18mm; 600microns; 300 microns & 150 

micron, with lid and pan] 

2 sets 

10. Sieve Brushes and sieve shaker capable of200mm and 300mm 

dia sieves, manually operated with timing switch assembly 

1 

11. Cube moulds size 70mmx70mmx70mm 18 

12. Cube moulds size 150mmx150mmx150mm 36 

13. Ultrasonic pulse velocity Test Equipment (For concrete) 1 

14. Hot air oven temp. Range 50°C to 300°C-sensitivity 1 degree 2 

15. Electronic balance 600gx0.1g., 10kg and50 kg 2 

16. Physical balance weight up to 5 kg 2 

17. Digital thermometer up to 150oc 3 

18. Air Content of concrete testing machine 1 

19. Measuring jars 100ml, 20ml, 500ml 5 Nos each size 

20 Gauging trowels 100mm & 20mm with wooden 5 

21 Spatula 100mm & 20mm with long blade wooden handle 5 

22. Vernier callipers 12” & 6” size 3 each 

23. Digital PH meter least count 0.01mm 3 each 

24. Digital Micrometre least count. 0.01mm 3 each 

25. Digital paint thickness meter for steel 500microns 2 

26. GI tray 600x450x50mm,450x300x40mm,300x250x40mm 3 Nos each 

27. Electric Motor mixer 0.25 cum capacity 1 

28. Rebound hammer test digital rebound hammer 2 
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Sl. 
No. 

Equipment Numbers 

29. Screw gauge 0.1mm-10mm, least count 0.05 4 

30. Water testing kit 2 

31. Motorized sieve shaker 2 

32. Pruning Rods 2 Kg weight length 40 cm and ramming face 25 mm2 2 

33. Extra Bottom plates for 15 cm cube mould 15 

34. Standard Vibration Table for gauging the Cubes 2 

35. Pocket concrete penetrometer 0 to 50kg/sq.cm 3 

36. Concrete temperature measuring thermometer with Brass 

protection sheath0-100 degree centigrade 

 

2 

37. Mortar Cube vibrator 1 

38. Dial type spring balance preferable with zero correction knob 

capacity 
2 

39. Counter scale capacity 1 kg and 10 kg 2 

40. Iron Weight of 5 kg, 2 kg, 1 kg, 500 gm, 20 gm, 100 gm 2 each 

41. Brass Weight of 50 gm, 2 gm, 10 gm, 5 gm,2 gm, 1 gm 2 each 

42. Measuring cylinder TPX or Poly propylene capacity 100 ml, 

500 ml,250 ml, 1000 ml 

3 each 

43. Pyrex, corning or Borosil beakers with cover capacity 500 ml, 

20 ml,50 ml 

 
3 each 

44. Wash Bottles capacity 500 ml 5 

45. Thermometers 1-100 degree centigrade /max. and Min/ Dry and wet 

with table 

3 

46. Set of box spanner ratchet 2 

47. Hammer 1lb& 2lb 3 each 

48. Distance metre (of 100 metre) 2 

49. Hacksaw with 6 blades 3 

50. Measuring tape (5 metre) 4 

51. Depth gauge 2 cm 6 

52. Shovels& Spade 6 

53. Steel plates 5 mm thick 75x75 cm 6 

54. Plastic or G.I. Buckets 15 ltr, 10 ltr, 5 ltr 2 each 

55. Wheelbarrow 10 

56. Floor Brushes, hair dusters, scrappers, wire brush, paint brushes, 

shutter steel plat oil, kerosene with stove etc. 

3 each 

57. Any other equipment for site tests as outlined in BIS codes and as 

directed by the AGIHF/Employer’s Representative. 

As per 

requirement 

58. Concrete Core cutter Machine 2 
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Appendix-II: 

 

Requirements of Plant and Equipment at Site 

 
 

Sl no 
 

 
Type of equipment required for the work 

Minimum No. 

of Units 

required for the 

work 

Maximum 

permissible age (in 
years) 

1 Construction Equipment   

a) Concrete Pumps with boom placers 1 3 

b) Stationary concrete pumps with sufficient pipes 2 3 

c) Hydra Cranes at site of suitable capacity 2 5 

d) Trailers for carrying equipment/fabricated elements 
etc. 

1 5 

e) Survey Instruments (Total station) 1 3 

f) Survey Instruments (Auto Level) 2 3 

 

g) 

 

Lab Testing equipment -fully equipped for site 

tests. 

Complete sets (calibrated) for 

testing of all types of materials 

to be used in project 

 
h) 

Fully automatic and computerized Batching Plant of 

capacity 30 cum/hour at Depot site with 

arrangement  for  required  water  quality  and 
temperature control. 

 
1 

 
5 

j) Transit Mixer of minimum capacity of 5 cum 3 5 

k) Earthmovers/ Excavators of capacity 1 cum and 
more 

1 5 

l) Trucks & Dumpers 4 5 

m) Small excavators/ JCB 1 4 

n) Bulldozer 1 5 

o) Power Roller of minimum 10T capacity 1 5 

p) Earth Compactor / Roller 5T capacity 2 4 

q) Pneumatic Hammer Drill Machine 2 1 

r) Drilling Machine 4 2 

s) Bar Cutting Machine 4 2 

t) Bar Bending Machine 3 2 

u) Welding Machine 6 2 

v) Needle Vibrator with adequate no of needle 6 1 
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  Minimum No. 

of Units 

required for the 

work 

Maximum 

permissible age 

(inyears) 

S.  Type of equipment required for the  

No. work  

  

w) Tractor with Trolley 1 
set 

3 

x) Tower Crane 2 4 

y) Builder Hoist 3 4 

z) 
Dewatering Pumps of different capacity based on 

site requirements 

10 3 

aa) Water tanker (minimum capacity 5000 ltrs) 1 
set 

2 

 Any other machinery required for completion of the work as per actual site requirement 

 
Note: 

 
1. The abovementioned resources are minimum quantity only. These resources shall 

be available at site for the time period as per the works programme, progress of 

work, requirement for the project and as instructed by Engineer/Employer. The 

Contractor may have to deploy a greater number of equipment as per the site 

conditions and as directed by the Engineer. The decision of the Engineer in this 

regard, shall be final and binding. 

 
2. Testing Equipment are to be provided by the Contractor at Site Laboratory as per 

the list shared thru Appendix I 

 
UNDERTAKING: 

1. We confirm to deploy resources as per the above-mentioned minimum requirement 

and also confirm to deploy plants & equipment over and above the minimum 

numbers indicated above, if the work requires so. 

2.  Hiring of Cranes shall be as per approved vendors for supply of cranes. The 

contractors are free to propose and utilize plant and machinery after getting approval 

from the Engineer. Third party certification of cranes, competency certification of the 

operators etc. would be require before grant of approval. 
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Appendix III 

SITE OFFICE REQUIREMENTS 

 
SITE OFFICE REQUIREMENTS: 

 

 
1.  The contractor shall also make sufficient arrangement for photography/ videography 

so that photographs video can be taken of any specific activity at any point of time. 

The contractor shall also make arrangement of software like MS Project etc. for the 

purpose of preparing progress report etc. 

 
2.  The contractor shall make all arrangements for ground breaking ceremony/inaugural 

function etc. for the project as required and the cost towards it deemed to be included 

in his rates/offer. 

 

3. The contractor shall set up his site office considering the basic amenities and 

requirements for use by the contractors representatives. The site office shall have one 

meeting room. 
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CONDITIONS OF CONTRACT 

 
Definitions 

 

1. The EPC Contract means the documents forming the tender and acceptance thereof and the formal 

agreement executed between the competent authority on behalf of the AGIHF and the Contractor, 

together with the documents referred to therein including conditions, specifications, designs, 

drawings and instructions issued from time to time by the Engineer-in- Charge appointed by 

AGIHF and all these documents taken together, shall be deemed to form one contract and shall 

be complementary to one another. 

 

2.  In the contract, the following expressions shall, unless the context otherwise requires, have the 

meanings, hereby respectively assigned to them: 

 
(i)  The expression, works or work shall, unless there be something either in the subject or 

context repugnant to such construction, be construed and taken to mean the works by or by 

virtue of the contract contracted to be executed whether temporary or permanent, and 

whether original, altered, substituted or additional. 

 

(ii)  The Site shall mean the land, places on, into or where work is to be executed under the contract 

or any adjacent land, path or street or where work is to be executed under the contract or any 

adjacent land, path or street which may be temporally allotted or used for the purpose of carrying 

out the contract. 

 

(iii) The Contractor shall mean the individual, firm or company, whether incorporated or not, 

undertaking the works and shall include the legal personal representative of such individual or 

the persons composing such firm or company, or the successors of such firm or company and the 

permitted assignees of such individual, firm or company. 

 

(iv)  The Engineer-in-charge means the Engineer Officer/Project Management Consultants (PMC) 

appointed by AGIHF who shall supervise and be in charge of the work. 

 
(v) The term Director means Director, AGIHF. 

 
(vi) Accepting Authority shall mean the authority mentioned in Schedule F '. 

 

(vii) Excepted Risk are risks due to riots (other than those on account of contractor's employees), war 

(whether declared or not) invasion, act of foreign enemies, hostilities, civil war, rebellion 

revolution, insurrection, military or usurped power, any acts of Government, damages from 

aircraft, acts of God, such as earthquake, lightening, unprecedented floods and other causes 

over which the contractor has no control and accepted as such by the Accepting Authority or 

causes solely due to use or occupation by AGIHF of the part of the works in respect of which a 

certificate of completion has been issued or a cause solely due to AGIHF faulty design of works. 

 
(viii) Market Rate shall be the rate as decided by the Engineer-in-charge appointed by AGIHF on the 

basis of the cost of materials and labour at the site where the work is to be executed plus 

applicable overheads and profits as mentioned in schedule F. 

 
Provided that no extra overheads and profits shall be payable on the part(s) of work assigned to 

other agency(s) by the contractor as per terms of contract. 

 
Schedule(s) referred to in these conditions shall mean the relevant schedule(s) annexed to the 

tender documents or the standard Schedule of Rates of the government mentioned in Schedule 

'F' hereunder, with the amendments thereto issued upto the date of receipt of the tender. 
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(ix) Department means AGIHF which invites tenders on behalf of AGIHF as specified in schedule 'F'. 

 
(x) District Specifications means the specifications followed by the State Government in the area 

where the work is to be executed. 

 
(xi) Tendered value means the value of the entire work as stipulated in the letter of award. 

 

(xii)  Date of commencement of work: The date of commencement of work shall be the date of 

start as specified in schedule ' F ' or the first date of handing over of the site, whichever is later, 

in accordance with the phasing if any, as indicated in the tender document. 

 
(xiii) GST shall mean Goods and Service Tax - Central, State and Inter State. 

 
Scope and Performance 

 
3. Where the context so requires, words imparting the singular only also include the plural and vice 

versa. Any reference to masculine gender shall whenever required include feminine gender and 

vice versa. 

 

4. Headings and Marginal notes to these General Conditions of Contract shall not be deemed to form 

part thereof or be taken into consideration in the interpretation or construction thereof or of the 

contract. 

 
5. The contractor shall be furnished, free of cost one certified copy of the contract documents except 

standard specifications, Schedule of Rates and such other printed and published documents, 

together with all drawings as may be forming part of the tender documents. None of these 

documents shall be used for any purpose other than that of this contract. 

 
Works to be carried out 

 

6. The work to be carried out under the Contract shall, except as otherwise provided in these 

conditions, include all labourers, materials, tools, plants, equipment and transport which may be 

required for full and entire execution and completion of the works. The descriptions given in the 

Schedule of Quantities (Schedule A) shall, unless otherwise stated, be held to include wastage on 

materials, carriage and cartage, carrying and return of empties, hoisting, setting, fitting and fixing 

in position and all other labours necessary in and for the full and entire execution and completion 

of the work as aforesaid in accordance with good practice and recognized principles. 

 
Sufficiency of Tender 

 

7. The Contractor shall be deemed to have satisfied himself before tendering as to the correctness 

and sufficiency of his tender for the works and of the rates quoted in the Schedule of Quantities, 

which rates and prices shall, except as otherwise provided, cover all his obligations under the 

Contract and all matters and things necessary for the proper completion and maintenance of the 

works. 

 
Discrepancies and Adjustment of Errors 

 
8. The several documents forming the Contract are to be taken as mutually explanatory of one 

another, detailed drawings being followed in preference to small scale drawing and figured 

dimensions in preference to scale and special conditions in preference to General Conditions. 

 
8.1 In the case of discrepancy between the schedule of Quantities, the Specifications and/ or the 

Drawings, the following order of preference shall be observed: 

 

(i) Description of Schedule of Quantities. 
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(ii) Particular Specification and Special Condition, if any. 

 
(iii) Drawings. 

 
(iv) Technical specifications forming part of the tender document 

 
(v) CPWD Specifications. 

 
(vi) Indian Standard Specifications of B.I.S. 

 
8.2 If there are varying or conflicting provisions made in any one document forming part of the 

contract, the Accepting Authority shall be the deciding authority with regard to the intention of 

the document and his decision shall be final and binding on the contractor. 

 
8.3 Any error in description, quantity or rate in Schedule of Quantities or any omission therefrom 

shall not vitiate the Contract or release the Contractor from the execution of the whole or any 

part of the works comprised therein according to drawings and specifications or from any of his 

obligations under the contract. 

 

Signing of Agreement. 

 
9. The successful tenderer/contractor, on acceptance of his tender by the Accepting Authority, 

shall, within 15 days from the date of issue of Letter of Acceptance (LoA), sign the contract 

consisting of: 

 
(i)  the notice inviting tender, all the documents including drawings, if any, forming the tender as 

issued at the time of invitation of tender and acceptance thereof together with any 

correspondence leading thereto. 

 

(ii) Standard Forms as mentioned in Schedule 'F' consisting of: 

 
(a) Various standard clauses with corrections up to the date stipulated in Schedule ' F ' along 

with annexures thereto. 

 
(b) Safety Code. 

 
(c) Model Rules for the protection of health, sanitary arrangements for workers employed 

by Contractor or its sub-contractors. 

 
(d) Contractor's Labour Regulations. 

 

(e) List of Acts and omissions for which fines can be imposed. 

 

(iii) No payment for the work done will be made unless contract is signed by the contractor. 
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General Conditions of Contract 

Clause 1 Performance Guarantee 

(i) The contractor shall submit an irrevocable Performance Guarantee at specified percentage 

of the tendered amount as mentioned in Schedule 'E', in addition to other deposits 

mentioned elsewhere in the contract for his proper performance of the contract agreement, 

(not withstanding and/or without prejudice to any other provisions in the contract) within 

period specified in Schedule 'F' from the date of issue of letter of acceptance. This period 

can be further extended by the AGIHF up to a maximum period as specified in schedule 'F' 

on written request of the contractor stating the reason for delays in procuring the 

Performance Guarantee, to the satisfaction of the AGIHF. This Guarantee shall be in the 

form of Insurance Surety Bonds, Account Payee Demand Draft, Fixed Deposit Receipt or 

Bank Guarantee from any of the Nationalized/Scheduled Commercial Banks. In case a fixed 

deposit receipt of any Bank is furnished by the contractor to the AGIHF as part of the 

performance guarantee and the Bank is unable to make payment against the said fixed 

deposit receipt, the loss caused thereby shall fall on the contractor and the contractor 

shall forthwith on demand furnish additional security to the AGIHF to make good the 

deficit. 

 

(iii)  The Performance Guarantee shall be submitted by the contractor on format as per 

conditions of contract and shall be initially valid up to minimum 6 months beyond the contract 

period. That in case the time for completion of work gets enlarged, the contractor shall get 

the validity of Performance Guarantee extended to cover such enlarged time for completion 

of work. After recording of the final completion certificate for the work by the competent 

authority, the performance guarantee shall be returned to the contractor, without any 

interest. However, in case of contracts involving maintenance of building and services/any 

other work after construction of same building and services/other work, then 50% of 

Performance Guarantee shall be retained as Security Deposit. The same shall be returned year 

wise proportionately. 

 
(iii) The AGIHF shall not make a claim under the performance guarantee except for amounts to 

under the contract (not withstanding and/or without prejudice to any other provisions in the 

contract agreement) in the event of: 

 

(a) Failure by the contractor to extend the validity of the Performance Guarantee as described 

herein above, in which event the AGIHF may claim the full amount of the Performance 

Guarantee. 

 

(b) Failure by the contractor to pay AGIHF any amount due, either as agreed by the contractor 

or determined under any of the Clauses/Conditions of the agreement, within 30 days of 

the service of notice to this effect to the contractor by AGIHF. 

(iv) In the event of the contract being determined or rescinded under provision of any of the 

Clause / Condition of the agreement, the performance guarantee shall stand forfeited in full 

and shall be absolutely at the disposal of the AGIHF. 

(v) On substantial Completion of any work which has been completed to such an extent that the 

intended purpose of the work is met and ready to use, then a provisional Completion 

certificate shall be recorded by the AGIHF. The provisional certificate so recorded shall be 

appended with a list of outstanding balance items of work that need to be completed in 

accordance with the provisions of the contract. 

 
However, in case of contracts involving Maintenance of building and services /any other work 

after construction of same building and services/ other work, then 40% of performance guarantee 

shall be returned to the contractor, without any interest after recording the provisional 

Completion certificate. 
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Recovery of Security Deposit 

Clause 1A 

The Security deposit or the retention money shall be deducted from each running/ final bill of the 

contractor @ 5% (five per cent only) of the gross value of the Running Account/ final bill. If the 

amount of Security Deposit deducted in cash is more than Rs 10.00 lakhs (Rupees Ten lakhs 

only), the excess amount beyond Rs 10.00 Lakhs can be replaced by the contractor by 

submission of Bank Guarantee on maximum three times in the prescribed Performa of AGIHF or 

Fixed Deposit Receipt (FDR) pledged in favor of AGIHF of equivalent amount from any 

Nationalized Bank or all Commercial Scheduled Bank. Only the Original Contract Value will be 

counted for this purpose. The Bank Guarantee/ FDR shall be initially valid up to the 3 months 

beyond the stipulated defect liability period. In case the time for completion of works gets 

enlarged, the contractor shall get the validity of bank Guarantee/ FDR extended to cover such 

enlarged time for completion of work. 

 

The release/refund of security deposit of the contractor shall be subject to the 

observance/compliance of the conditions as under and whichever is later: 

 

Expiry of the defect liability period in conformity with provisions contained in specific 

clause. The expiry of defect liability period shall be extended from time to time depending upon 

extension of time granted by AGIHF. 

 
The contractor produces a clearance certificate from the labour office. As soon as the work is 

virtually completed, the contractor shall apply for the labour clearance certificate to the Labour 

Officer under intimation to the AGIHF. The AGIHF, on receipt of the said communication, shall 

write to the Labour Officer to intimate if any complaint is pending against the contractor in 

respect of the work. If no complaint is pending, on record till after 3 months after completion of 

the work and/or no communication is received from the Labour Officer to this effect till six months 

after the date of completion, it will be deemed to have received the clearance certificate. 
AGIHF reserves the right of part or full forfeiture of security deposit in addition to other claims in 

the event of contractor’s failure to fulfill any of the contractual obligations or in the event of 

termination of contract as per terms and conditions of contract. 

 

Compensation for Delay 

Clause 2 

If the contractor fails to maintain the required progress in terms of clause 5 or to complete the 

work and clear the site on or before the stipulated completion date or justified extended date of 

completion determined as per clause 5 (excluding any extension under clause 5.5) also 

considering any extension granted under clauses 12 and 15, he shall, without prejudice to any 

other right or remedy available under the law to the AGIHF on account of such breach, pay as 

compensation, the amount calculated as below : 

 

(i) Compensation for delay of work @ 0.75% of accepted tendered amount per month of delay 

(to be computed on per day basis) Provided further that the total amount of compensation 

for delay to be paid under this condition shall not exceed 5 % (five percent) of the accepted 

Tendered Value of work or of the accepted Tendered Value of the Sectional part of work as 

mentioned in Schedule 'F' for which a separate period of completion is originally given. 
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The period of delay solely attributable to contractor shall be computed as the time taken by 

contractor going beyond the 'justified date of completion' as determined by the authority 

specified in schedule F under clause 5. Further, in case where the contractor is entitled to 

additional time under clause 12 and /or clause 15, that shall also be accounted for while 

deciding the net period of delay. In case, the authority specified in schedule F decides to levy 

compensation during the progress of work, the period of delay attributable to contractor shall 

be computed (by such authority) as the period by which the progress is behind the schedule 

on date of such decision, after due consideration of justified extension at that stage of work. 

 

In case no compensation has been decided by the authority in Schedule 'F' during the progress 

of work, this shall be no waiver of right to levy compensation by the said authority if the work 

remains incomplete on final justified extended date of completion. 

 
If the Engineer in Charge decides to give further extension of time allowing performance of 

work beyond the justified extended date the contractor shall be liable to pay compensation 

for such extended period. The levy of compensation under this clause shall be without 

prejudice to the right of action by the AGIHF under clause 3 or any other clause in contract. 

 

In case action under clause 2 has not been finalized and the work has been determined under 

clause 3, the right of action under clause 2 shall remain post determination of contract and 

in such case the levy of compensation shall be for days the progress is behind the schedule 

on date of determination, as assessed by the authority in Schedule F, after due consideration 

of justified extension. The compensation for delay, if not decided before the determination of 

contract, shall be decided after of determination of contract. Further, in such case where the 

contract has been determined, the total amount of recovery against compensation under 

clause 2 plus that under clause 3 (i.e. forfeiture of security deposit, performance guarantee) 

shall not exceed 8 % of the accepted tendered value of work. 

 

The amount of compensation may be adjusted or set-off against any sum payable to the 

Contractor under this or any other contract with the AGIHF. 

 

In case, the contractor does not achieve a particular milestone mentioned in schedule F, or 

the re-scheduled milestone(s) in terms of Clause 5, the amount shown against that 

milestone shall be withheld, to be adjusted against the compensation levied as above. With- 

holding of this amount on failure to achieve a milestone, shall be automatic without any 

notice to the contractor. However, if the contractor catches up with the progress of work on 

the subsequent milestone(s), the withheld amount shall be released. In case the contractor 

fails to make up for the delay in subsequent milestone(s), amount mentioned against each 

milestone missed subsequently also shall be withheld. The amount so withheld can be 

released against BG/FDR from a commercial bank of equivalent amount. Further, no 

interest, whatsoever, shall be payable on such withheld amount. Irrespective of the reasons 

whether or not attributable to the Executing Agency but the Contracts gets extended 

beyond the stipulated date of completion as specified in the contract documents an amount 

@ 3% of balance value of works for the extended period beyond 03 months and up to 

completion period shall be recovered from their RA Bills. The Contractor shall have no claim 

on the recovered amount on the stated ground. 

 
When Contract can be Determined 

Clause 3 

Subject to other provisions contained in this clause, the AGIHF may, without prejudice to his 

any other rights or remedy against the contractor in respect of any delay, not following safety 

norms, inferior workmanship, any claims for damages and/or any other provisions of this 

contract or otherwise, and whether the date of completion has or has not elapsed, by notice 

in writing absolutely determine the contract in any of the following cases: 
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(i) If the contractor having been given by the AGIHF a notice in writing to rectify, 

reconstruct or replace any defective work or that the work is being performed in an inefficient 

or otherwise improper or un-workman like manner shall omit to comply with the requirement 

of such notice for a period of seven days thereafter. 

 
(ii) If the contractor has, without reasonable cause, suspended the progress of the work or has 

failed to proceed with the work with due diligence and continues to do so after a notice in 

writing of seven days from the AGIHF. 

 

(iii)  If the contractor fails to complete the work or section of work with individual date of 

completion on or before the stipulated or justified extended date, on or before such date of 

completion; and the Engineer in Charge without any prejudice to any other right or remedy 

under any other provision in the contract has given further reasonable time in a notice given 

in writing in that behalf as either mutually agreed or in absence of such mutual agreement by 

his own assessment making such time essence of contract and in the opinion of Engineer-in- 

Charge the contractor will be unable to complete the same or does not complete the same 

within the period specified. 

 
(iv)  If the contractor persistently neglects to carry out his obligations under the contract and/ or 

commits default in complying with any of the terms and conditions of the contract and does 

not remedy it or take effective steps to remedy it within 7 days after a notice in writing is 

given to him in that behalf by the AGIHF. 

 

(v) If the contractor shall offer or give or agree to give to any person in AGIHF service or to any 

other person on his behalf any gift or consideration of any kind as an inducement or reward 

for doing or forbearing to do or for having done or forborne to do any act in relation to the 

obtaining or execution of this or any other contract for AGIHF. 

 

(vi)  If the contractor shall enter into a contract with AGIHF in connection with which commission 

has been paid or agreed to be paid by him or to his knowledge, unless the particulars of any 

such commission and the terms of payment thereof have been previously disclosed in writing 

to the AGIHF. 

 

(vii)  If the contractor had secured the contract with AGIHF as a result of wrong tendering or other 

non-bonafide methods of competitive tendering or commits breach of Integrity Agreement. 

 
(viii)  If the contractor being an individual, or if a firm, any partner thereof shall at any time be 

adjudged insolvent or have a receiving order or order for administration of his estate made 

against him or shall take any proceedings for liquidation or composition (other than a 

voluntary liquidation for the purpose of amalgamation or reconstruction) under any Insolvency 

Act for the time being in force or make any conveyance or assignment of his effects or 

composition or arrangement for the benefit of his creditors or purport so to do, or if any 

application be made under any Insolvency Act for the time being in force for the sequestration 

of his estate or if a trust deed be executed by him for benefit of his creditors. 

 

(ix)  If the contractor being a company shall pass a resolution or the court shall make an order 

that  the company shall be wound up or if a receiver or a manager on behalf of a creditor 

shall be appointed or if circumstances shall arise which entitle the court or the creditor to 

appoint a receiver or a manager or which entitle the court to make a winding up order. 

 

(x) If the contractor shall suffer an execution being levied on his goods and allow it to be 

continued for a period of 21 days. 

 
(xi)  If the contractor assigns (excluding part(s) of work assigned to other agency(s) by the 

contractor as per terms of contract), transfers, sublets (engagement of labour on a piece- 
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work basis or of labour with materials not to be incorporated in the work, shall not be deemed 

to be subletting) or otherwise parts with or attempts to assign, transfer, sublet or otherwise 

parts with the entire works or any portion thereof without the prior written approval of the 

AGIHF. When the contractor has made himself liable for action under any of the cases 

aforesaid, the AGIHF shall have powers: 

 

(a)  To determine the contract as aforesaid so far as performance of work by the Contractor is 

concerned (of which determination notice in writing to the contractor under the hand of the 

AGIHF shall be conclusive evidence). Upon such determination, the performance guarantee 

shall stand forfeited in full, Security Deposit already recovered and Security deposit 

recoverable shall be liable to be forfeited and shall be absolutely at the disposal of the AGIHF. 

 

(b)  After giving notice to the contractor to measure up the work of the contractor and to take 

such  whole, or the balance or part thereof, as shall be un-executed out of his hands and 

to give it to another contractor to complete the work. The contractor, whose contract is 

determined as above, shall not be allowed to participate in the tendering process for the 

remaining work which may include any new items to complete the work. In the event of above 

courses being adopted by the AGIHF, the contractor shall have no claim to compensation for 

any loss sustained by him by reasons of his having purchased or procured any materials or 

entered into any engagements or made any advances on account or with a view to the 

execution of the work or the performance of the contract. And in case action is taken under 

any of the provision aforesaid, the contractor shall not be entitled to recover or be paid any 

sum for any work thereof or actually performed under this contract unless and until the AGIHF 

has certified in writing the performance of such work and the value payable in respect thereof 

and he shall only be entitled to be paid the value so certified. 

 

Clause 3A 

 
In case, the work including planning designing and execution as per scope of contract cannot 

be started due to reasons not within the control of the contractor within 1/8th of the stipulated 

time for completion of work or 180 days whichever is higher, either party may close the 

contract by giving notice to the other party stating the reasons. In such eventuality, the 

Performance Guarantee of the contractor shall be refunded within 30 days of closing of the 

contract. 

 

Neither party shall claim any compensation for such eventuality. This clause is not applicable 

for any breach of the contract by either party. 

 

Contractor liable to pay compensation even if action not taken under Clause 3 

Clause 4 

In any case in which any of the powers conferred upon the AGIHF by Clause3 thereof, shall 

have become exercisable and the same are not exercised, the non-exercise thereof shall not 

constitute a waiver of any of the conditions hereof and such powers shall notwithstanding be 

exercisable in the event of any future case of default by the contractor and the liability of the 

contractor for compensation shall remain unaffected. In the event of the AGIHF putting in 

force all or any of the powers vested in him under the preceding clause he may, if he so 

desires after giving a notice in writing to the contractor, take possession of (or at the sole 

discretion of the AGIHF which shall be final and binding on the contractor) use as on hire (the 

amount of the hire money being also in the final determination of the AGIHF) all or any tools, 

plant, materials and stores, in or upon the works, or the site thereof belonging to the 

contractor or procured by the contractor and intended to be used for the execution of the 

work/or any part thereof, paying or allowing for the same in account at the contract rates, 
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or, in the case of these not being applicable, at current market rates to be certified by the 

AGIHF, whose certificate thereof shall be final, and binding on the contractor, clerk of the 

works, foreman or other authorized agent to remove such tools, plant, materials, or stores 

from the premises (within a time to be specified in such notice) in the event of the contractor 

failing to comply with any such requisition, the AGIHF may remove them at the contractor's 

expense or sell them by auction or private sale on account of the contractor and his risk in all 

respects and the certificate of the AGIHF as to the expenses of any such removal and the 

amount of the proceeds and expenses of any such sale shall be final and conclusive against 

the contractor. 

 

Time and Extension for Delay 

Clause 5 

The time allowed for execution of the Works as specified in the Schedule 'F' or the extended 

time in accordance with these conditions shall be the essence of the Contract. The execution 

of the work shall commence from such date as mentioned in schedule 'F' or from the date of 

handing over of the site, as notified by the AGIHF, whichever is later. If the Contractor 

commits default in commencing the execution of the work as aforesaid and such default 

continues even after 10 days after a notice in writing has been given by the Engineer in 

charge, the performance guarantee shall be forfeited by the Engineer in Charge and shall be 

absolutely at the disposal of the AGIHF without prejudice to any other right or remedy 

available in law. The contract shall stand determined when such decision regarding the 

forfeiture of the performance guarantee is communicated to the contractor. 

 
5.1.1 The contractor shall within 10 (ten) working days of award of work, submit a time 

program to the AGIHF. Such program shall be made in due consideration of : 

(a) Schedule of handing over of site as specified in the Schedule 'F' 

(b) Schedule of issue of designs as specified in the Schedule 'F', 

 

Further, program shall be prepared using the mutually agreed format/software or in other 

format/software as directed by AGIHF. The said program shall be in direct relation to the time 

stated in the Contract document for completion of items of the works. It shall indicate the 

forecast of the dates of commencement and completion of various trades/ sections of the 

work and may be amended as necessary by agreement between the AGIHF and the 

Contractor, within the limitations of overall time imposed in the Contract documents. 

 
5.1.2  The AGIHF shall within 10 (ten) working days of receipt of such program, make 

modifications, if any and communicate the approved program to the contractor. 

 
In case of non- submission of construction program by the contractor, the program 

prepared by the AGIHF shall be deemed to be final. Such program by the Engineer- 

in-Charge shall not relieve the contractor of any of the obligations under the contract. 

 

5.1.3  The contractor shall submit the progress report using the mutually agreed software or 

in other format decided by AGIHF for the work done during previous month to the 

AGIHF on or before 5th day of each month, failing which a recovery as per Schedule F 

shall be made as agreed compensation and shall be recovered from the next running 

account bill without any notice. 

 
5.2 Delays due to reasons beyond the control of both parties: 

 
If the work(s) be delayed by: - 

 
(i) force majeure, or 

 
(ii) abnormally bad weather, or 
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(iii) serious loss or damage by fire, or 

 
(iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of the 

trades employed on the work, or 

 
(v) delay on the part of other contractors or tradesmen engaged by AGIHF in executing 

work not forming part of the Contract, or 

 
(vi) any other cause like above which, in the reasoned opinion of the AGIHF is beyond the 

control of both parties then upon the happening of any such event causing delay, the 

Contractor shall immediately give notice thereof in writing to the Authority indicated in 

schedule F. 

 
The said authority, on receipt of such notice, considering the factual ground situation, give a 

fair and reasonable 'justified extension of time' and reschedule the mile stones for completion 

of work. 

 
The contractor shall have no claim of damages against the delays listed in this sub clause 

i.e. sub clause 5.2. The contractor shall have no claim of damages for extension of time 

granted or rescheduling of milestone/s for events listed in sub clause 5.2. 

 

However, the Contractor shall not be entitled to any extension of time where the instructions 

or acts of the Employer’s Representative and the AGIHF are necessitated by or intended to 

cure any default of or breach of Contract by the Contractor or where any delay is due to: 

 

i. the failure of sub-contractor, to commence or to carry out work in due time, 

 

ii. non-availability, or shortage of Contractor’s equipment, labour, utility services, Plant 

and Materials, 

iii. the Contractor not fulfilling his obligations under this Contract. 

 

iv. inclement weather conditions or abnormally bad weather conditions, and 

Delays due to festival celebrations. 

5.3 Delays attributable to the AGIHF and the Concurrent delays: 

 

In case the work is hindered, by the AGIHF or for any reason / event, for which the AGIHF is 

responsible, the Contractor shall immediately give notice thereof to the authority indicated 

in schedule F. The said authority shall, after verification of facts, give a fair and reasonable 

'justified extension of time' and reschedule the mile stones for completion of work. Such 

extension of time or rescheduling of milestone/s shall be without prejudice to any other 

right or remedy of the parties in contract or in law, provided further that for the concurrent 

delays i.e. the delays occurring concurrently due to the defaults of both the parties, the 

contractor be entitled for extension of time but shall have no claim of damages. 

 

5.4 Rescheduling of milestones and 'Justified extended date' 

 
The request for rescheduling the Mile stones or extension of time, shall be made by the 

Contractor in writing within fourteen days of the happening of the event causing delay on the 

prescribed forms i.e. Form of application by the contractor for seeking rescheduling of 

milestones or Form of application by the contractor for seeking extension of time (Appendix 

-XVI) to the authority as indicated in Schedule 'F'. The Contractor shall indicate in such a 

request the period by which rescheduling of milestone/s or extension of time is desired. 

 
The authority as indicated in Schedule 'F', after examining the request, shall give a fair and 

reasonable 'justified extension of time' for completion of work and simultaneously 
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reschedule the mile stones. In event of non-application by the contractor for extension of 

time, the authority as indicated in schedule F, after affording opportunity to the contractor, 

may give, fair and reasonable justified extension and reschedule the milestones, within a 

reasonable period of occurrence of the event causing delay. Such justified extension of time 

shall determine the 'justified extended date' of completion of work. 

 
5.5 Delays beyond the 'justified extended date' 

 

(delays attributable solely to the contractor): 

 

In case the work is delayed by reasons solely attributable to contractor i.e. for the reasons 

beyond the events/reasons stated in clause 5.2 & clause 5.3, requiring the execution of 

work beyond the 'justified extended date' (as stated in clause 5.4), the authority indicated 

in schedule F, without prejudice to the provisions under clause 3, may grant extension of 

time required for completion of work without rescheduling the milestones and without 

altering the 'justified extended date'. In such case, the contractor shall be liable for levy of 

compensation for such delay/such period of extension of time (i.e. for the period beyond the 

'justified extended date' as determined in clause 5.4) and this default of contractor shall be 

dealt in conjunction with clause 2 of contract document. 

 
5.6  It is a term of contract that the authority indicated in schedule F while deciding the extension 

of time case as per clause 5.1 to 5.5, shall also segregate the overall period of delay in 

following categories: 

 

(a) delays due to reasons beyond the control of both parties (under clause 5.2) 

 
(b) delays attributable solely to the AGIHF (under clause 5.3) 

 

(c) concurrent delays (under clause 5.3) 

 
(d) delays solely attributable to contractor (under clause 5.5) 

 

5.7 Online record of hinderances: 

 

The AGIHF may require the contractor to give notice of hinderances on any online system 

devised by him. All the notices of hinderances have to be submitted through such online 

system by the contractor timely to claim extension of time/ rescheduling of milestone(s). The 

contractor shall not be entitled for any damages in case such online notices are not given 

timely by the contractor. 

 
 

 
6.0 Computerized Measurement Book 

Clause 6 

 

AGIHF shall, except as otherwise provided, ascertain and determine by measurement the 

value of work done in accordance with the contract. 

 
All measurements as per the stage payments mentioned in Schedule F having financial value 

shall be entered by the contractor and compiled in the shape of the Computerized 

Measurement Book having pages of A-4 size as per the format of the AGIHF so that a complete 

record is obtained of all the stages of works performed under the contract. 

 

All such measurements recorded by the contractor or his authorized representative from time 

to time, during the progress of the work, shall be got checked by the contractor from the 

AGIHF or his authorized representative as per interval or program fixed in consultation 
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with AGIHF or his authorized representative. After the necessary corrections made by the 

AGIHF, the measurement sheets shall be returned to the contractor for incorporating the 

corrections and for resubmission to the AGIHF for the dated signatures by the AGIHF and the 

contractor or their representatives in token of their acceptance. 

 

Whenever bill is due for payment, the contractor would initially submit draft computerized 

measurement sheets and these measurements would be got checked/test checked from the 

AGIHF and/or his authorized representative. The contractor will, thereafter, incorporate such 

changes as may be done during these checks/test checks in his draft computerized 

measurements, and submit to the AGIHF a computerized measurement book, duly bound, 

and with its pages machine numbered. The AGIHF and/or his authorized representative would 

thereafter check this MB, and record the necessary certificates for their checks/test checks. 

 

The final, fair, computerized measurement book given by the contractor, duly bound, with its 

pages machine numbered, should be 100% correct. No cutting or over-writing in the 

measurements would thereafter be allowed. If at all any error is noticed, the contractor shall 

have to submit a fresh computerized MB with its pages duly machine numbered and bound, 

after getting the earlier MB cancelled by the AGIHF. Thereafter, the MB shall be taken in the 

Divisional Office records, and allotted a number as per the Register of Computerized MBs. 

This should be done before the corresponding bill is submitted to the Division Office for 

payment. The contractor shall submit two spare copies of such computerized MB's for the 

purpose of reference and record by the various officers of the AGIHF. 

 

The contractor shall also submit to the AGIHF separately his computerized Abstract of Cost 

and the bill based on these measurements, duly bound, and its pages machine numbered 

along with two spare copies of the bill. Thereafter, this bill will be processed by the Division 

Office and allotted a number as per the computerized record in the same way as done for the 

measurement book meant for measurements. 

 
The contractor shall, without extra charge, provide all assistance with every appliance, labour 

and other things necessary for checking of measurements by the AGIHF or his representative. 

 
Except where any general or detailed description of the work expressly shows to the contrary, 

measurements shall be taken in accordance with the procedure set forth in the contract 

notwithstanding any provision in the relevant Standard Method of measurement or any 

general or local custom. 

 

The contractor shall give not less than seven days' notice to the AGIHF or his authorized 

representative in charge of the work before covering up or otherwise placing beyond the reach 

of checking and/or test checking the measurement of any work in order that the same may 

be checked and/or test checked and correct dimensions thereof be taken before the same is 

covered up or placed beyond the reach of checking and/or test checking measurement and 

shall not cover up and place beyond reach of measurement any work without consent in 

writing of the AGIHF or his authorized representative in charge of the work who shall within 

the aforesaid period of seven days inspect the work, and if any work shall be covered up or 

placed beyond the reach of checking and/or test checking measurements without such notice 

having been given or the AGIHF's consent being obtained in writing the same shall be 

uncovered at the Contractor's expense, or in default thereof no payment or allowance shall 

be made for such work or the materials with which the same was executed. 

 

AGIHF or his authorized representative may cause either themselves or through another 

officer of the AGIHF to check the measurements recorded by contractor and all provisions 

stipulated herein above shall be applicable to such checking of measurements or levels. 

 
It is also a term of this contract that checking and/or test checking the measurements of 
any item of work in the measurement book and/or its payment in the interim, on account of 

final bill shall not be considered as conclusive evidence as to the sufficiency of any work or 

material to which it relates nor shall it relieve the contractor from liabilities from any over 
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measurement or defects noticed till completion of the defect’s liability period. 

 

Payment on intermediate certificate to be regarded as Advances 

Clause 7 

The running account bills shall be submitted by the contractor for the work executed on the 

basis of such recorded measurements as per Clause 6 on the format of the AGIHF in triplicate 

on or before the date of every month fixed for the same by the AGIHF. The contractor shall 

not be entitled to be paid any such interim payment if the gross work done together with net 

payment/ adjustment of advances for material collected, if any, since the last such payment 

is less than the amount specified in Schedule 'F', in which case the interim bill shall be 

prepared on the appointed date of the month after the requisite progress is achieved. AGIHF 

shall arrange to have the bill verified In the event of the failure of the contractor to submit 

the bills, no claims whatsoever due to delays on payment including that of interest shall be 

payable to the contractor. Payment on account of amount admissible shall be made by the 

AGIHF certifying the sum to which the contractor is considered entitled by way of interim 

payment at such rates as decided by the AGIHF. 

 
The contractor shall be paid against their Running Account Bills within 30 days from the date of 

certification of their bills. In case, if there is any delay in release of Running Account Payment(s) 

beyond 30 days on account of unforeseen reasons not under the control of AGIHF, contractor 

shall not be liable for any claim on this account. 

 

All such interim payments shall be regarded as payment by way of advances against final 

payment only and shall not preclude the requiring of bad, unsound and imperfect or unskilled 

work to be rejected, removed, taken away and reconstructed or re-erected. Any certificate 

given by the AGIHF relating to the work done or materials delivered forming If the revised 

tendered amount (worked out on the basis of quoted rate of individual items) part of such 

payment, may be modified or corrected by any subsequent such certificate(s) or by the final 

certificate and shall not by itself be conclusive evidence that any work or materials to which 

it relates is/are in accordance with the contract and specifications. Any such interim payment, 

or any part thereof shall not in any respect conclude, determine or affect in any way powers 

of the AGIHF under the contract or any of such payments be treated as final settlement and 

adjustment of accounts or in any way vary or affect the contract. 

 

Pending consideration of extension of date of completion, interim payments shall continue to 

be made as herein provided without prejudice to the right of the AGIHF to take action under 

the terms of this contract for delay in the completion of work, if the extension of date of 

completion is not granted by the competent authority. 

 
Clause 7A 

 

No Running Account Bill shall be paid for the work till the applicable labour licenses, 

registration with EPFO, ESIC and BOCW Welfare Board, whatever applicable are submitted by 

the contractor to the AGIHF. 

 
Completion Certificate and Completion Plans 
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Clause 8 

 

Within ten days of the completion of the work, the contractor shall give notice of such 

completion to the AGIHF and within thirty days of the receipt of such notice, the AGIHF shall 

inspect the work and if there is no defect in the work, shall furnish the contractor with a final 

certificate of completion, otherwise a provisional certificate of physical completion indicating 

defects (a) to be rectified by the contractor and/or (b) for which payment will be made at 

reduced rates, shall be issued. But no final certificate of completion shall be issued, nor shall 

the work be considered to be complete until the contractor shall have removed from the 

premises on which the work shall be executed all scaffolding, surplus materials, rubbish and 

all huts and sanitary arrangements required for his/their work people on the site in connection 

with the execution of the works as shall have been erected or constructed by the contractor(s) 

and cleaned off the dirt from all wood work, doors, windows, walls, floor or other parts of the 

building, in, upon, or about which the work is to be executed or of which he may have had 

possession for the purpose of the execution, thereof, and not until the work shall have been 

measured by the AGIHF. If the contractor fails to comply with the requirements of this Clause 

as to removal of scaffolding, surplus materials and rubbish and all huts and sanitary 

arrangements as aforesaid and cleaning off dirt on or before the date fixed for the completion 

of work, the AGIHF may at the expense of the contractor remove such scaffolding, surplus 

materials and rubbish etc., and dispose of the same as he thinks fit and clean off such dirt as 

aforesaid, and the contractor shall have no claim in respect of scaffolding or surplus materials 

or final cleaning work as aforesaid except for any sum actually realized by the sale thereof. 

 
Completion Plans to be Submitted by the Contractor 

Clause 8A 

The contractor shall submit completion plans for Internal and External Civil, Electrical and 

Mechanical Services within thirty days of the completion of the work. 

 

In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to pay 

a sum of 0.1 % (zero point one percent) of Tendered Value or limit prescribed in Schedule F 

whichever is more as may be fixed by the authority as mentioned in Schedule F and in this respect 

the decision of the that authority shall be final and binding on the contractor. 

 

Payment of Final Bill 

Clause 9 

The final bill shall be submitted by the contractor in the same manner as specified in interim 

bills within three months of physical completion of the work or within one month of the date 

of the final certificate of completion furnished by the AGIHF whichever is earlier. No further 

claims shall be made by the contractor after submission of the final bill and these shall be 

deemed to have been waived and extinguished. Payments of those items of the bill in respect 

of which there is no dispute and of items in dispute, for quantities and rates as approved by 

AGIHF, will, as far as possible be made within the period of three months the period being 

reckoned from the date of receipt of the bill by AGIHF. 

 

If the final bill is submitted by the contractor within the period specified above and delay in 

payment of final bills is made by the AGIHF after prescribed time limit, a simple interest @ 5 

% (five percent) per annum shall be paid to the contractor from the date of expiry of 

prescribed time limit, provided the final bill submitted by the contractor is found to be in 

order. 

 

Materials to be provided by the Contractor 
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Clause 10A 

 
The contractor shall, at his own expense, provide all materials, required for the works. 

 
The contractor shall, at his own expense and without delay supply to the AGIHF samples of 

materials to be used on the work and shall get these approved in advance. All such materials 

to be provided by the Contractor shall be in conformity with the specifications laid down or 

referred to in the contract. The contractor shall, if requested by the AGIHF furnish proof, to 

the satisfaction of the AGIHF that the materials so comply. The AGIHF shall within thirty(30) 

days of supply of samples or within such further 

 

period as he may require intimate to the Contractor in writing whether samples are approved 

by him or not. If samples are not approved, the Contractor shall forthwith arrange to supply 

to the AGIHF for his approval, fresh samples complying with the specifications laid down in 

the contract. When materials are required to be tested in accordance with specifications, 

approval of the AGIHF shall be issued after the test results are received. 

 

The Contractor shall at his cost submit the samples of materials to be tested or analyzed and 

shall not make use of or incorporate in the work any materials represented by the samples 

until the required tests or analysis have been made and materials finally accepted by the 

AGIHF. The Contractor shall not be eligible for any claim or compensation either arising out 

of any delay in the work or due to any corrective measures required to be taken on account 

of and as a result of testing of materials. 

 

The contractor shall, at his cost, make all arrangements and shall provide all facilities as the 

AGIHF may require for collecting and preparing the required number of samples for such tests 

at such time and to such place or places as may be directed by the AGIHF and bear all charges 

including testing charges. The AGIHF or his authorized representative shall always have 

access to the works and to all workshops and places where work component is being prepared 

or from where materials, manufactured articles or machinery are being obtained for the works 

and the contractor shall afford every facility and every assistance in obtaining the right to 

such access. 

 

The AGIHF shall have full powers to require the removal from the premises of all materials 

which in his opinion are not in accordance with the specifications and in case of default, the 

AGIHF shall be at liberty to employ at the expense of the contractor, other persons to remove 

the same without being answerable or accountable for any loss or damage that may happen 

or arise to such materials. The AGIHF shall also have full powers to require other proper 

materials to be substituted thereof and in case of default, the AGIHF may cause the same to 

be supplied and all costs which may attend such removal and substitution shall be borne by 

the Contractor. 

 
The contractor shall at his own expense, provide a material testing lab at the site for 

conducting routine field tests. The lab shall be equipped at least with the testing equipment 

as specified in schedule F. 

 
Secured Advance on Materials 

Clause 10B 

(i)  The contractor, on signing an indenture form specified in appendix XV, shall be 

entitled to be paid during the progress of the execution of the work up to 75% of the assessed 

value of any materials, which are in the opinion of the AGIHF non-perishable, non- fragile and 

non-combustible and are in accordance with the contract and which have been brought on 

the site in connection therewith and are adequately stored and/ or protected against damage 

by weather or other causes but which have not at the time of advance been incorporated in 

the works. When materials on account of which an advance has been made under this sub-

clause are incorporated in the work, the amount of such advance shall be 
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recovered/deducted from the next payment made under any of the clause or clauses of this 

contract. 

 

Such secured advance shall also be payable on other items of perishable nature, fragile and 

combustible with the approval of the AGIHF provided the contractor provides a comprehensive 

insurance cover for the full cost of such materials. The decision of the AGIHF shall be final and 

binding on the contractor in this matter. No secured advance, shall however, be paid on high-

risk materials such as ordinary glass, sand, petrol, diesel. 

 
Mobilization advance 

 

Mobilization advance not exceeding 10% of the awarded value shall be paid to the contractor, 

if requested by him, on submission of irrevocable Bank Guarantee valid for contract period of 

an amount 1.1 times of the mobilization advance to take care of advance and interest at 

prescribed rate from a nationalized bank or all Commercial scheduled bank in the enclosed 

Performa. The Mobilization advance shall be interest bearing@ as mentioned in the 

“Memorandum (Annexure-I)”. 

This advance shall be paid in three installments as follows: 

 

i) First Installment of fifty percent (50%) of total mobilization advance shall be paid after 

the agreement is signed, P/F of Barricading at site and upon submission of performance 

guarantee for full amount as specified. 

 

ii) 2nd installment of twenty-five (25%) percent of total mobilization advance will be paid 

after the setting up of site office and site laboratory, complete mobilization of plant and 

machinery, scaffolding & shuttering materials etc. 

 
iii)  The Balance twenty-five (25%) percent of total mobilization advance shall be paid on 

completion of 10% of work in terms of cost and after the contractor has fully mobilized 

the work at site. 

 

The advance so paid to the Contractor shall only be used in execution of this Contract including 

setting up of site office and site laboratory, complete mobilization of plant and machinery, 

scaffolding & shuttering materials etc 

 
Interest & Recovery 

 

The mobilization advance above bear simple interest at the rate of 8 percent per annum 

and shall be calculated from the date of payment to the date of recovery, both days inclusive, 

on the outstanding amount of advance. Recovery of such sums advanced shall be made by 

the deduction from the contractors bills commencing after first ten percent of the gross value 

of the work is executed and paid, on pro-rata percentage basis to the gross value of the work 

billed beyond 10% in such a way that the entire advance is recovered by the time eighty 

percent of the gross value of the contract is executed and paid, together with interest due on 

the entire outstanding amount up to the date of recovery of the instalment. 

 
Clause 11 

 
The contractor shall execute the whole and every part of the work in the most substantial and 

workmanlike manner both as regards materials and otherwise in every respect in strict 

accordance with the specifications. The contractor shall also conform exactly, fully and 

faithfully to the design, drawings and instructions in writing in respect of the work issued by 

the AGIHF. Contractor shall be furnished free of charge one copy of the contract documents. 

 

The contractor shall comply with the provisions of the contract and with the care and 
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diligence execute and maintain the works and provide all labour and materials, tools and 

plants including for measurements and supervision of all works, structural plans and other 

things of temporary or permanent nature required for such execution and maintenance in so 

far as the necessity for providing these, is specified or is reasonably inferred from the contract. 

The Contractor shall take full responsibility for adequacy, suitability and safety of all the works 

and methods of construction. 

 

Deviations/ Variations Extent and Pricing 

Clause 12 

The AGIHF shall have power (i) to make alterations in, additions to or substitutions for the 

original scope of work as defined in the contract, that may appear to him to be necessary or 

advisable during the progress of the work, and (ii) to omit a part of the works in case of non-

availability of a portion of the site or due to any other reason (save except Clause-13), the 

contractor shall be bound to carry out the works in accordance with any instructions given to 

him in writing signed by the AGIHF and such alterations, omissions, additions or substitutions 

shall form part of the contract as if originally provided therein and any change in the scope of 

work as defined in the contract, which the contractor may be directed to do in the manner 

specified above as part of the works, shall be carried out by the contractor on the same terms 

and conditions in all respects, except for increase/ decrease in the cost and additional time 

due to change of scope, to be determined based on the sub-clauses hereunder : 

 
12.1 The time for completion of the works shall, in the event of any deviations resulting in 

additional cost over the tendered value sum being ordered, be extended, if requested by the 

contractor, as follows: 

 
(i) In the proportion which the additional cost of the altered, additional or substituted work, 

bears to the original tendered value plus 

 

(ii) 25% of the time calculated in (i) above or such further additional time as may be 

considered reasonable by the AGIHF. 

 

12.2 Payment of deviations/variations beyond 1% of the accepted tendered amount. 

 
In case there is any change in scope as defined in the contract, the contractor shall carry out 

the changes as per direction of Engineer in Charge and nothing extra shall be payable to the 

contractor on account of same if the additional cost of such work is up to 1% (One percent) 

of the accepted tendered amount and worked out as per sub-clause 12.3 below. 

Variations/deviations upto 1% (One percent) of the accepted tendered amount shall be 

deducted from overall variations/ deviations for making payment. 

 
12.3 DETERMINATION OF RATES 

 
In the event, there is any deviations/variations in work as defined in the contract, the 

contractor shall submit the complete proposal to AGIHF within 15 days duly supported with: 

 

(a) Analysis of rates for items involved, along with relevant documents, rates of materials, 

tools/plants and labour, etc. 
(b) The impact, if any, which the deviations/variations is likely to have on the project 

completion schedule, 
On receipt of such proposal, either individually or covering group of items, the AGIHF shall 

examine the proposal regarding its admissibility and finalize the proposal/rates within 45 days 

after receipt of proposal with all requisite details and documents from the contractors, after 

giving due consideration to the proposal, analysis and rates of materials and labours, etc. 

 

12.3.1 The increase/decrease in the rates due to deviations/variations shall be decided based 

on the following criteria: - 
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(i) Pricing of deviations 

 

(a) If the item of work as stipulated in the schedule of quantity/scope of work deviates on 

plus side, then the rate for the deviated quantity shall be paid at the agreement rate upto the 

deviation limit as specified in schedule "F" with the same terms & conditions of the contract. 

Beyond deviation limit as specified in the schedule "F", rate shall be payable on market rates 

to be determined based on the relevant documents and prevailing market rates, as per Para 

(ii) below 

 

(b) If the item of work as stipulated in the schedule of quantity/scope of work deviates on 

minus side, then the amount for such deviated quantity shall be deducted proportionately at 

the agreement rate. 

 
(ii) Pricing of variations 

 
If there are changes in the quantity / specifications / alterations / substitutions / additions, 

etc. in the items, other than mentioned in para- (i) above, the rates shall be determined based 

on detailed analysis of rates with original stipulated scope of items & newly proposed/provided 

items. The difference of rates so determined shall be payable to/ recoverable from the 

contractor. The rates for both the components i.e. materials &labour shall be based on 

prevailing market rates. The rate finalized by the AGIHF shall be final and binding. 

 
 

 

12.3.2 In case of either non-submission of timely proposal or incomplete proposal by 

the contractor for deviations/variations, the AGIHF shall give final opportunity to the 

Contractor to submit the complete proposal for change of cost within next 15 days. In case 

of non-submission or further incomplete submission by the contractor within the stated 

period, the AGIHF shall initiate the proposal and decide the change of cost. In such case the 

proposal finalized by the AGIHF shall be final and binding on the contractor. 

 
12.4 Restrictions on Deviations/Variations 

 
(i) Work(s) due to deviations/variations shall be executed only after getting the 

instructions of AGIHF, save except to meet any work of emergent nature. 

 
(ii) Not withstanding anything to the contrary in this clause 12, any change arising from 

default of the contractor in the performance of his obligations under this agreement shall not 

be deemed to be deviations / variations, and shall not result in any adjustment of the contract 

price or the project completion schedule. 

 

Foreclosure of contract due to Abandonment or Reduction in Scope of Work 

Clause 13 

 

If at any time after acceptance of the tender or during the progress of work, the purpose or 

object for which the work is being done changes due to any supervening cause and as a result 

of which the work has to be abandoned or reduced in scope, the AGIHF shall give notice in 

writing to that effect to the contractor stating the decision as well as the cause for such 

decision and the contractor shall act accordingly in the matter. The contractor shall have no 

claim to any payment of compensation or otherwise whatsoever, on account of any profit or 

advantage which he might have derived from the execution of the works in full but which he 

did not derive in consequence of the foreclosure of the whole or part of the works. 
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The contractor shall be paid at contract rates, full amount for works executed at site and, in 

addition, a reasonable amount as certified by the AGIHF for the items hereunder mentioned 

which could not be utilized on the work to the full extent in view of the foreclosure; 

 

(i) Any expenditure incurred on preliminary site work, e.g. temporary access roads, 

temporary labour huts, staff quarters and site office; storage accommodation and 

water storage tanks. 

 
(ii) AGIHF shall have the option to take over contractor's materials or any part thereof 

either brought to site or of which the contractor is legally bound to accept delivery 

from suppliers (for incorporation in or incidental to the work) provided, however AGIHF 

shall be bound to take over the materials or such portions thereof as the contractor 

does not desire to retain. For materials taken over or to be taken over by AGIHF, cost 

of such materials as detailed by AGIHF shall be paid. The cost shall, however, take into 

account purchase price, cost of transportation and deterioration or damage which may 

have been caused to materials whilst in the custody of the contractor. 

 

(iii) Reasonable compensation for transfer of T & P from site to contractor's permanent 

stores or to his other works, whichever is less. If T & P are not transported to either of 

the said places, no cost of transportation shall be payable. 

 
(iv) Reasonable compensation for repatriation of contractor's site staff and imported labour 

to the extent necessary. 

 

The contractor shall, if required by the AGIHF, furnish to him, books of account, wage books, 

time sheets and other relevant documents and evidence as may be necessary to enable him 

to certify the reasonable amount payable under this condition. 

 

 

The reasonable amount of items on (i), (iii) and (iv) above shall not be in excess of 2% of the 

cost of the work remaining incomplete on the date of closure, i.e. total stipulated cost of the 

work as per accepted tender less the cost of work actually executed under the contract and 

less the cost of contractor's materials at site taken over by the AGHIF as per item (ii) above. 

Provided always that against any payments due to the contractor on this account or otherwise, 

the AGIHF shall be entitled to recover or be credited with any outstanding balances due from 

the contractor for advance paid in respect of any tool, plants and materials and any other 

sums which at the date of termination were recoverable by the AGIHF from the contractor 

under the terms of the contract. 

 
In the event of action being taken under Clause 13 to reduce the scope of work, the contractor 

may furnish fresh Performance Guarantee on the same conditions, in the same manner and 

at the same rate for the balance tendered amount and initially valid up to the extended date 

of completion or stipulated date of completion if no extension has been granted plus minimum 

180 days beyond that. Wherever such a fresh Performance Guarantee is furnished by the 

contractor the AGIHF may return the previous Performance Guarantee. 

 

Pre-Construction Activities 

Clause 14 

The data supplied by the AGIHF, if any, are for General Guidance only. The contractor shall 

be responsible for carrying out pre- construction activities for construction of work as defined 

in the tender documents. The contractor shall also carry out site investigations to verify site 

details / Data at his own cost. 

 

 

 

 

Suspension of Work 

Clause 15 
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(i) The contractor shall, on receipt of the order in writing of the AGIHF, (whose decision 

shall be final and binding on the contractor) suspend the progress of the works or any 

part thereof for such time and in such manner as the AGIHF may consider necessary 

so as not to cause any damage or injury to the work already done or endanger the 

safety thereof for any of the following reasons: 

 
(a) on account of any default on the part of the contractor or; 

 

(b) for proper execution of the works or part thereof for reasons other than the 

default of the contractor; or 

 

(c) for safety of the works or part thereof. The contractor shall, during such suspension, 

properly protect and secure the works to the extent necessary and carry out the 

instructions given in that behalf by the AGIHF. 

 
(ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 

(a) the contractor shall be entitled to an extension of time equal to the period of every 

such suspension plus 25%, for completion of the item or group of items of work 

for which a separate period of completion is specified in the contract and of which 

the suspended work forms a part, and; 

 

(b) If the total period of all such suspensions in respect of an item or group of items or 

work for which a separate period of completion is specified in the contract exceeds 

thirty days, the contractor shall, in addition, be entitled to such compensation as the 

AGIHF may consider reasonable in respect of salaries and/or wages paid by the 

contractor to his employees and labour at site, remaining idle during the period of 

suspension, adding thereto 2% to cover indirect expenses of the contractor provided 

the contractor submits his claim supported by details to the AGIHF within fifteen days 

of the expiry of the period of 30 days. 

 

(iii)  If the works or part thereof is suspended on the orders of the AGIHF for more than 

three months at a time, except when suspension is ordered for reason (a) in sub para 

(i) above, the contractor may after receipt of such order serve a written notice on 

AGIHF requiring permission within fifteen days from receipt by the AGIHF of the said 

notice, to proceed with the work or part thereof in regard to which progress has been 

suspended and if such permission is not granted within that time, the contractor, if he 

intends to treat the suspension, where it affects only a part of the works as an omission 

of such part by AGIHF or where it affects whole of the works, as an abandonment of 

the works by AGIHF, shall within ten days of expiry of such period of 15 days give 

notice in writing of his intention to the AGIHF. In the event of the contractor treating 

the suspension as an abandonment of the contract by AGIHF, he shall have no claim 

to payment of any compensation on account of any profit or advantage which he might 

have derived from the execution of the work in full but which he could not derive in 

consequence of the abandonment. He shall, however, be entitled to such 

compensation, as the AGIHF may consider reasonable, in respect of salaries and/or 

wages paid by him to his employees and labour at site, remaining idle in consequence 

adding to the total thereof 2% to cover indirect expenses of the contractor provided 

the contractor submits his claim supported by details to the AGIHF within 30 days of 

the expiry of the period of 3 months. 

 
Action in case Work not done as per Specifications 

Clause 16 

All works under or in course of execution or executed in pursuance of the contract, shall at all 

times be open and accessible to the inspection and supervision of the AGIHF, his authorized 

subordinates in charge of the work and all the superior officers, officer of the Quality 

Assurance Unit of the AGIHF or any organization engaged by the AGIHF for Quality 
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Assurance and the contractor shall, at all times, during the usual working hours and at all 

other times at which reasonable notice of the visit of such officers has been given to the 

contractor, either himself be present to receive orders and instructions or have a responsible 

agent duly accredited in writing, present for that purpose. Orders given to the Contractor's 

agent shall be considered to have the same force as if they had been given to the contractor 

himself. 

 

If it shall appear to the AGIHF or his authorized subordinates in charge of the work or to the  

Engineer in charge of Quality Assurance or his subordinate officers or the officers of the 

organization engaged by the AGIHF for Quality Assurance or to the Chief Technical 

Examiner or his subordinate officers, that any work has been executed with unsound, 

imperfect, or unskillful workmanship, or with materials or articles provided by him for the 

execution of the work which are unsound or of a quality inferior to that contracted or 

otherwise not in accordance with the contract, the contractor shall, on demand in writing 

which shall be made within twelve months (six months in the case of work costing Rs. 10 

Lac and below except road work) of the completion of the work from the AGIHF specifying 

the work, materials or articles complained of, notwithstanding that the same may have been 

passed, certified and paid for, forthwith rectify, or remove and reconstruct the work so 

specified in whole or in part, as the case may require or as the case may be, remove the 

materials or articles so specified and provide other proper and suitable materials or articles 

at his own charge and cost. In the event of the failing to do so within a period specified by 

the AGIHF in his demand aforesaid, then the contractor shall be liable to pay compensation 

at the same rate as specified under clause 2 of the contract (for non-completion of the work 

in time) for this default. 

 

In such case the AGIHF may not accept the item of work at the rates applicable under the 

contract but may accept such items at reduced rates as the authority specified in schedule 

'F' may consider reasonable during the preparation of on account bills or final bill or any 

other amount due to the contractor, if the item is so acceptable without detriment to the 

safety and utility of the item and the structure or he may reject the work outright without 

any payment and/or get it along with other connected and incidental items rectified, or 

removed and re-executed at the risk and cost of the contractor. Decision of the AGIHF to be 

conveyed in writing in respect of the same will be final and binding on the contractor. 

 

Damages and Defects liability 

Clause 17 

17.1 During progress of work 

 

If the contractor or his working staff or workers damage any part of the work in the scope of 

contract, or any building, road, road kerb, fence, enclosure, water pipe, cables, drains, electric 

or telephone post or wires, trees, grass, grassland, cultivated ground, etc. contiguous to the 

premises on which the work or any part of it is being executed, the contractor shall make 

good the same at his own cost. 

 

Contractor shall repair/replace and restore the damaged structures/services in a time bound 

manner as required and as directed by the AGIHF. Contractor shall not be given any benefit 

of hindrance caused in the execution of the work owing to such damaged structure/service 

and time taken in its restoration by the contractor. 

 
17.2 During defect liability period 

 
The contractor shall be responsible for all the defects and deficiencies in the work within the 

scope of this contract, during the defect liability period which shall be for 2 (two) years after 

the date of actual completion of work as recorded by the AGIHF. The liability of contractor for 

defects and deficiencies may arise due to: 
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(a) Improper planning and design of the project, if in the scope of contract. 

 

(b) Works, Tools, Plant & Machinery, Materials or Workmanship not being in accordance 

with this contract. 

 
(c) Improper upkeep & maintenance during construction of the work. 

 
(d) Improper upkeep, operation and/or maintenance during defect liability period, if these 

are in the scope of this contract. 

 
(e) Failure by the contractor to comply with any other obligation under this contract. 

 
Such defects and deficiencies shall be made good by the contractor at his own cost after 

getting instructions / notice from the AGIHF within the time period specified in such 

instructions/notice. 

 
However, contractor need not wait for instructions/notice from AGIHF for rectification of 

defects in work which come to his notice and he should initiate action for needful rectification 

of defect on priority, under intimation to AGIHF, to avoid any untoward incident. 

 

17.3 Structural soundness 

 
The contractor shall follow the good engineering practice for safety, serviceability and 

structural soundness of the building/ structure/road work etc. as covered in the scope of 

contract. 

 
17.3.1 Liability for execution 

 

The contractor shall be fully liable for any deficiency in structural soundness of work owing to 

execution of the work under the scope of this contract. The contractor shall have obligation 

to rectify all defects in the structural elements owing to any deficiency in execution of work 

at his own cost for 10 (ten) years from the date of completion as recorded in the completion 

certificate by AGIHF. Such defects shall be made good by the contractor at his own cost after 

getting instructions/notice from the AGIHF within the time period specified in such 

instructions/notice and as per methodology duly approved by the AGIHF. 

 
17.4 Methodology for rectification of defects 

 
The design, methodology and quality of rectification of defects carried out by the contractor 

shall be as per sound engineering practice. 

 

17.5 Contractor's failure to rectify defects as defined in the sub-clauses 17.1, 

17.2, 17.3 & 17.4 

 

In the event that the contractor fails to repair or rectify the defect or deficiency within the 

period specified by the AGIHF, the AGIHF shall be entitled to get the same repaired, rectified 

or remedied at the contractor's cost and recover such amount from any dues like performance 

guarantee, security deposits etc. available with AGIHF. AGIHF may take action for debarment 

of contractor from tendering in the AGIHF by following due process. For inaction or failure to 

rectify the defects covered under sub clause 17.3 within specified time limit, the AGIHF may 

also initiate legal and/or other actions under other applicable laws in addition to other 

remedies available in the contract. 

 

 

 

 

 

 
Recovery of Compensation paid to Workmen 
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In every case in which by virtue of the provisions under sub- section (1) of section 12 of the 

Workmen's Compensation Act. 1923, AGIHF is obliged to pay compensation to a workman 

employed by the contractor, in execution of the works , AGIHF will recover from the 

contractor , the amount of the compensation so paid and, without prejudice to the rights of 

the AGIHF under sub- section(2) of section 12 of the said Act, AGIHF shall be at liberty to 

recover such amount or any part thereof by deducting it from the security deposit or from 

any sum due by AGIHF to the contractor whether under this contract or otherwise. AGIHF 

shall not be bound to contest any claim made against it under sub- section (1) of section 12, 

of the said Act, except on the written request of the contractor and upon his giving to AGIHF 

full security for all costs for which AGIHF might become liable in consequence of contesting 

such claim. 

 
Ensuring Payment and Amenities to Workers if Contractor fails 

Clause 18B 

In every case in which by virtue of the provisions of the Contract Labour (Regulation and 

Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central Rules, 

1971, AGIHF is obliged to pay any amounts of wages to a workman employed by the 

contractor in execution of the works, or to incur any expenditure in providing welfare and 

health amenities required to be provided under the above said Act, and the rules, under 

Clause 19H or under the CPWD Contractor's Labour Regulations, or under the Rules framed 

by AGIHF from time to time for the protection of health and sanitary arrangements for 

workers employed by A G I H F ,  a n y  Contractors, AGIHF will recover from the contractor, 

the amount of wages so paid or the amount of expenditure so incurred; and without prejudice 

to the rights of the AGIHF under sub-section(2) of Section 20, and sub-section (4) of 

Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970, AGIHF shall be at 

liberty to recover such amount or any part thereof by deducting it from the security deposit 

or from any sum due by AGIHF to the contractor whether under this contract or otherwise 

AGIHF shall not be bound to contest any claim made against it under sub- section (1) of 

Section 20, sub-section (4) of Section 21, of the said Act, except on the written request of 

the contractor and upon his giving to the AGIHF full security for all costs for which AGIHF 

might become liable in contesting such claim. 

 
Labour Laws to be complied by the Contractor 

Clause 19 

The contractor shall comply with the provisions of the Contract Labour (Regulation and 

Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central Rules, 

1971. The contractor shall also obtain a valid license under the said Act before the 

commencement of the work, and continue to have a valid license until its completion. 

 
The contractor shall also comply with provisions of the Inter-State Migrant Workmen 

(Regulation of Employment and Conditions of Service) Act, 1979. 

 

The contractor shall also abide by the provisions of the Child Labour and Adolescent Labour 

(Prohibition and Regulation) Act, 1986. 

 

The contractor shall also comply with the provisions of the building and other Construction 

Workers (Regulation of Employment & Conditions of Service) Act, 1996 and the building and 

other Construction Workers Welfare Cess Act, 1996. 

 

Any failure to fulfil these requirements shall attract the penal provisions of this contract arising 

out of the resultant non-execution of the work. 
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No labour below the age of eighteen years shall be employed on the work. 

 
Clause 19B 

Payment of Wages 

(i) The contractor shall pay to labour employed by him either directly or through 

subcontractors, wages not less than fair wages as defined in the CPWD Contractor's Labour 

Regulations or as per the provisions of the Contract Labour (Regulation and Abolition) Act, 

1970 and the contract Labour (Regulation and Abolition) Central Rules, 1971, wherever 

applicable. 

 

(ii) The contractor shall, notwithstanding the provisions of any contract to the contrary, 

cause to be paid fair wage to labour indirectly engaged on the work, including any labour 

engaged by his sub-contractors in connection with the said work, as if the labour had been 

immediately employed by him. 

 

(iii) In respect of all labour directly or indirectly employed in the works for performance of 

the contractor's part of this contract, the contractor shall comply with or cause to be complied 

with the Central Public Works contractor's Labour Regulations in regard to payment of wages, 

wage period, deductions from wages recovery of wages not paid and deductions 

unauthorizedly made, maintenance of wage books or wage slips publication of scale of wage 

and other terms of employment, inspection and submission of periodical returns and all other 

matters of the like nature or as per the provisions of the Contract Labour (Regulation and 

Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971, 

wherever applicable 

 

(a) The AGIHF concerned shall have the right to deduct from the moneys due to the contractor 

any sum required or estimated to be required for making good the loss suffered by a worker 

or workers by reason of nonfulfillment of the conditions of the contract for the benefit of the 

workers, non-payment of wages or of deductions made from his or their wages which are not 

justified by their terms of the contract or non-observance of the Regulations. 

 

(b) Under the provision of Minimum Wages (Central) Rules, 1950, the contractor is bound to 

allow to the labours directly or indirectly employed in the works one day rest for 6 days 

continuous work and pay wages at the same rate as for duty. In the event of default, the 

AGIHF shall have the right to deduct the sum or sums not paid on account of wages for weekly 

holidays to any labours and pay the same to the persons entitled thereto from any money 

due to the contractor by the AGIHF concerned. 

 
In the case of Assam State, however, as the all-inclusive minimum daily wages fixed under 

Notification by the State Government as amended from time to time are inclusive of wages 

for the weekly day of rest, the question of extra payment for weekly holiday would not arise. 

 

(v) The contractor shall comply with the provisions of the Payment of Wages Act, 1936, 

Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen's Compensation Act, 

1923, Industrial Disputes Act, 1947, Maternity Benefits Act, 1961, and the Contractor's 

Labour (Regulation and Abolition) Act 1970, or the modifications thereof or any other laws 

relating thereto and the rules made there under from time to time. 

 

(vi) The contractor shall indemnify and keep indemnified AGIHF against payments to be 

made under and for the observance of the laws aforesaid and the CPWD Contractor's Labour 

Regulations without prejudice to his right to claim indemnity from his sub-contractors. 
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(vii) The laws aforesaid shall be deemed to be a part of this contract and any breach thereof 

shall be deemed to be a breach of this contract. 

 

 

(viii) Whatever is the minimum wage for the time being, or if the wage payable is higher 

than such wage, such wage shall be paid by the contractor to the workmen directly without 

the intervention of Jamadar and that Jamadar shall not be entitled to deduct or recover any 

amount from the minimum wage payable to the workmen as and by way of commission or 

otherwise. 

 
(ix) The contractor shall ensure that no amount by way of commission or otherwise is 

deducted or recovered by the Jamadar from the wage of workmen 

 

Clause 19C 

 

In respect of all labour directly or indirectly employed in the work for the performance of the 

contractor's part of this contract, the contractor shall at his own expense arrange for the 

safety provisions as per CPWD Safety Code framed from time to time and shall at his own 

expense provide for all facilities in connection therewith. In case the contractor fails to make 

arrangement and to provide necessary facilities as aforesaid, he shall be liable to pay a penalty 

as mentioned in Schedule 'F' for each default and in addition, the AGIHF shall be at liberty to 

make arrangement and provide facilities as aforesaid and recover the cost incurred in that 

behalf from the contractor. 

 
Clause 19D 

 
The contractor shall submit by the 4th and 19th of every month, to the AGIHF, a true 

statement showing in respect of the second half of the preceding month and the first half of the 

current month respectively: 

 
(1) the number of labour employed by him on the work, 

 

(2) their working hours, 

 
(3) the wages paid to them, 

 
(4) the accidents that occurred during the said fortnight showing the circumstances under 

which they happened and the extent of damage and injury caused by them, and 

 
(5) the number of female workers who have been allowed maternity benefit according to 

Clause 19F and the amount paid to them. 

 
Failing which the contractor shall be liable to pay to AGIHF, a sum as mentioned in Schedule 

F for each default or materially incorrect statement. The decision of the Divisional Officer shall 

be final in deducting from any bill due to the contractor, the amount levied as fine and be 

binding on the contractor. 

 
Clause 19E 

 
In respect of all labour directly or indirectly employed in the works for the performance of the 

contractor's part of this contract, the contractor shall comply with or cause to be complied 

with all the rules framed by AGIHF from time to time for the protection of health and sanitary 

arrangements for workers employed by the contractors. 

 
Clause 19F 
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Leave and pay during leave shall be regulated as follows: 

 
1. Leave: 

 
(i) in the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to and 

including the day of delivery and 4 weeks following that day, 

 
(ii) in the case of miscarriage - upto 3 weeks from the date of miscarriage. 

 
2. Pay: 

 
(i) in the case of delivery - leave pay during maternity leave will be at the rate of the 

women's average daily earnings, calculated on total wages earned on the days when full time 

work was done during a period of three months immediately preceding the date on which she 

gives notice that she expects to be confined. 

 

(ii) in the case of miscarriage - leave pay at the rate of average daily earning calculated on 

the total wages earned on the days when full time work was done during a period of three 

months immediately preceding the date of such miscarriage. 

 
3. Conditions for the grant of Maternity Leave: 

 
No maternity leave benefit shall be admissible to a woman unless she has been employed for 

a total period of not less than six months immediately preceding the date on which she 

proceeds on leave. 

 
4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form 

as shown in appendix -I and II, and the same shall be kept at the place of work. 

 

Clause 19G 

 

In the event of the contractor(s) committing a default or breach of any of the provisions of 

the AGIHF, Contractor's Labour Regulations and Model Rules for the protection of health and 

sanitary arrangements for the workers as amended from time to time or furnishing any 

information or submitting or filing any statement under the provisions of the above 

Regulations and' Rules which is materially incorrect, he/they shall, without prejudice to any 

other liability, pay to the AGIHF a sum as mentioned in Schedule F for every default, breach 

or furnishing, making, submitting, filing such materially incorrect statements and in the event 

of the contractor(s) defaulting continuously in this respect, the penalty may be enhanced to 

as mentioned in Schedule F per day for each day of default subject to a maximum of 5 percent 

of the estimated cost of the work put to tender. The decision of the AGIHF shall be final and 

binding on the parties. 

 

Should it appear to the AGIHF that the contractor(s) is/are not properly observing and 

complying with the provisions of the Labour Regulations and Model Rules and the provisions 

of the Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour (R& A) 

Central Rules 1971, for the protection of health and sanitary arrangements for work-people 

employed by the contractor(s) (hereinafter referred as "the said Rules") the AGIHF shall have 

power to give notice in writing to the contractor(s) requiring that the said Rules be complied 

with and the amenities prescribed therein be provided to the work-people within a reasonable 

time to be specified in the notice. If the contractor(s) shall fail within the period specified in 

the notice to comply with and/ observe the said Rules and to provide the amenities to the 

work-people as aforesaid, the AGIHF shall have the power to provide the amenities 

hereinbefore mentioned at the cost of the contractor(s). The contractor(s) shall erect, make 

and maintain at his/ their own expense and all 
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necessary huts and sanitary arrangements required for his/their work-people on the site in 

connection with the execution of the works, and if the same shall not have been erected or 

constructed according to approved standards, the AGIHF shall have power to give notice in 

writing to the contractor(s) requiring that the said huts and sanitary arrangements be 

remodelled and/or reconstructed according to approved standards, and if the contractor(s) 

shall fail to remodel or reconstruct such huts and sanitary arrangements according to 

approved standards within the period specified in the notice, the AGIHF shall have the power 

to remodel or reconstruct such huts and sanitary arrangements according to approved 

standards at the cost of the contractor(s). 

 

Clause 19H 

 
The contractor(s) shall at his/their own cost provide his/their labour with a sufficient number 

of huts (hereinafter referred to as the camp) of the following specifications on a suitable plot 

of land to be approved by the AGIHF. 

 

(i) (a) The minimum height of each hut at the eaves level shall be 2.10m (7 ft.) and the floor 

area to be provided will be at the rate of 2.7 sq.m. (30 sq.ft.) for each member of the worker's 

family staying with the labourer. 

 
(b) The contractor(s) shall in addition construct suitable cooking places having a minimum 

area of 1.80m x 1.50m (6'x5') adjacent to the hut for each family. 

 
(c) The contractor(s) shall also construct temporary latrines and urinals for the use of the 

labourers each on the scale of not less than four per each one hundred of the total 

strength, separate latrines and urinals being provided for women. 

 

(d) The contractor(s) shall construct sufficient number of bathing and washing places, one 

unit for every 25 persons residing in the camp. These bathing and washing places shall be 

suitably screened. 

 

ii) a)  All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other 

suitable local materials as may be approved by the AGIHF. In case of sun-dried 

bricks, the walls should be plastered with mud gobri on both sides. The floor may be kutcha 

but plastered with mud gobri and shall be at least 15 cm (6") above the surrounding 

ground. The roofs shall be laid with thatch or any other materials as may be approved by 

the AGIHF and the contractor shall ensure that throughout the period of their occupation, 

the roofs remain water-tight. 

 

b) The contractor(s) shall provide each hut with proper ventilation. 

 
(c) All doors, windows, and ventilators shall be provided with suitable leaves for security 

purposes. 

 

(d) There shall be kept an open space of at least 7.2m (8 yards) between the rows of huts 

which may be reduced to 6m (20 ft.) according to the availability of site with the approval of 

the AGIHF. Back to back construction will be allowed. 

 

(iii) Water Supply - The contractor(s) shall provide adequate supply of water for the use 

of labourers. The provisions shall not be less than two gallons of pure and wholesome water 

per head per day for drinking purposes and three gallons of clean water per head per day for 

bathing and washing purposes. Where piped water supply is available, supply shall be at stand 

posts and where the supply is from wells or river, tanks which may be of metal or masonry, 

shall be provided. The contractor(s) shall also at his/ their own cost make arrangements for 

laying pipe lines for water supply to his/ their labour camp from the existing mains wherever 

available, and shall pay all fees and charges therefore. 
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(iv) The site selected for the camp shall be high ground, with removed from jungle 

clearances, if required. 

 

(v) Disposal of Excreta - The contractor(s) shall make necessary arrangements for the 

disposal of excreta from the latrines by trenching or incineration which shall be according to 

the requirements laid down by the Local Health Authorities. If trenching or incineration is not 

allowed, the contractor(s) shall make arrangements for the removal of the excreta through 

the Municipal Committee/authority and inform it about the number of labourers employed so 

that arrangements may be made by such Committee/authority for the removal of the excreta. 

All charges on this account shall be borne by the contractor and paid direct by him to the 

Municipality/authority. The contractor shall provide one sweeper for every eight seats in case 

of dry system. 

 

(vi) Drainage - The contractor(s) shall provide efficient arrangements for draining away 

sullage water so as to keep the camp neat and tidy. 

 

(vii) The contractor(s) shall make necessary arrangements for keeping the camp area 

sufficiently lighted to avoid accidents to the workers. 

 
(viii) Sanitation - The contractor(s) shall make arrangements for conservancy and sanitation 

in the labour camps according to the rules of the Local Public Health and Medical Authorities. 

 
Clause 19I 

 
The AGIHF may require the contractor to dismiss or remove from the site of the work any 

person or persons in the contractors' employ upon the work who may be incompetent or 

misconduct himself and the contractor shall forthwith comply with such requirements. In 

respect of maintenance/repair or renovation works etc. where the labour have an easy access 

to the individual houses, the contractor shall issue identity cards to the labourers, whether 

temporary or permanent and he shall be responsible for any untoward action on the part of 

such labour. 

 
Clause 19J 

 
It shall be the responsibility of the contractor to see that the building under construction is 

not occupied by unauthorized person(s) during construction, and is handed over to the AGIHF 

with vacant possession of complete building. If such building though completed is occupied 

illegally, then the AGIHF shall have the option to refuse to accept the said building/buildings 

in that position. Any delay in acceptance on this account will be treated as the delay in 

completion and for such delay, a compensation shall be levied as per clause 2 of the 

agreement, by the Engineer-in-charge whose decision shall be final both with regard to the 

justification and quantum and be binding on the contractor. 

 

However, the Engineer-in-charge, through a notice, may require the contractor to remove the 

illegal occupation any time on or before construction and delivery. 

 
Clause 19K 

 

The contractor shall, at all stages of work, deploy skilled/semi-skilled tradesmen who are 

qualified and possess certificate in particular trade from National CPWD Academy, Industrial 

Training Institute, National Institute of construction Management and Research (NICMAR), 

National Academy of Construction, CIDC or any similar reputed and recognized Institute 

managed or certified by State/Central Govt. The number of such qualified tradesmen shall not 

be less than 20% of total skilled/semi-skilled workers required in each trade at any stage of 

work. The contractor shall submit number of man days required in respect of each trade, its 

scheduling and the list of qualified tradesmen along with requisite certificate from 
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recognized Institute to Engineer in charge for approval. Notwithstanding such approval, if the 

tradesmen are found to have inadequate skill to execute the work of respective trade, the 

contractor shall substitute such tradesmen within two days of written notice from AGIHF. 

Failure on the part of contractor to obtain approval of AGIHF or failure to deploy qualified 

tradesmen will attract a compensation to be paid by contractor at the rate specified in schedule 

'F' per such tradesman per day. Decision of Engineer in Charge as to whether particular 

tradesman possesses requisite skill and amount of compensation in case of default shall be 

final and binding. 

 

The contractor shall arrange on site training as per National Skill Development Corporation 

(NSDC) norms for at least 30% of the unskilled workers engaged in the project in coordination 

with the CPWD Regional Training Institute & National Skill Development Corporation (NSDC) 

for certification at the level of skilled/semi-skilled tradesmen. The cost of such training as 

stated above shall be borne by the contractor. The necessary space and workers shall be 

provided by the contractor and no claim what so ever shall be entertained. 

 
Clause 19L 

 
The ESI and EPF contributions on the part of employer in respect of this contract shall be paid 

by the contractor.  

 

Clause 20 

 
The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and 

Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules 

framed there under and other labour laws affecting contract labour that may be brought into 

force from time to time. 

 

Clause 21 

 

The contract shall not be assigned or sublet without the written approval of the AGIHF. And if 

the contractor shall assign or sublet his contract, or attempt to do so, or become insolvent or 

commence any insolvency proceedings or make any composition with his creditors or attempt 

to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or advantage pecuniary or 

otherwise, shall either directly or indirectly, be given, promised or offered by the contractor, 

or any of his servants or agent to any public officer or person in the employ of AGIHF in any 

way relating to his office or employment, or if any such officer or person shall become in any 

way directly or indirectly interested in the contract, the AGIHF shall have power to adopt the 

course specified in Clause 3 hereof in the interest of AGIHF and in the event of such course 

being adopted, the consequences specified in the said Clause 3 shall ensue. 

 

Clause 22 

 
QUALITY ASSURANCE AND SUPERVISION FOR EXECUTION PART of WORK 

 

(i) The Contractor shall ensure that the Materials and workmanship are in accordance 

with the requirements specified in this Agreement, Specifications and Standards and Sound 

Engineering practice. The work shall be of the specified quality and standard, both in respect 

of ingredients as well as the intended functions it is supposed to perform for service life. 



NIT No-  AGIHF/Executing Agency/2024-25/02 date 03.01.2025 

P a g e 110 | 164 

 

 

 

 

(ii) The Contract warrants that all Materials shall be new, unused, not reconditioned, 

unless otherwise allowed as per contract or by AGIHF, and in conformity with Specification 

and Standards, Applicable Laws and Sound Engineering Practice, and that the Contractor shall 

not use any materials which are generally recognized as being deleterious under Sound 

Engineering Practice. 

 
22.2 Quality Assurance System 

 

The Contractor shall devise a quality assurance mechanism to ensure compliance with the 

provisions of this Agreement (the "Quality Assurance Plan" or "QAP"). 

 

(i) The Contractor shall, submit to the AGIHF, its Quality Assurance Plan 15 (fifteen) days in 

advance of start of the execution stage specified in the NIT. The AGIHF shall convey its 

comments to the Contractor within a period of 7 (seven) days of receipt of the QAP stating 

the modifications, if any, required and the Contractor shall incorporate those in the QAP 

conforming with the provisions of this clause. The QAP shall include the following: 

 
(a) Contractor's Organization & structure, duties and responsibilities of individual key 

personnel, quality policy of contractor, procedure for control of non-conformities and 

corrective action, inspections and documentation. 

 
(b) Internal quality audit system. 

 
(c) Machinery, Shuttering, other Tool & Plants, etc. required to be deployed at site. 

 
(d) Method statement of important activities. These can be submitted as per the sequencing 

of the activities of the work. 

 

(e) Quality control mechanism including sampling and testing of Materials, test frequencies, 

standards, acceptance criteria, testing facilities, reporting, recording and interpretation of test 

results, approvals, proforma for testing and calibration in accordance with the Specifications 

and Standards and Sound Engineering Practice; and Material Lot size, number of required 

tests and frequency of testing for different construction materials. 

 
All the relevant and applicable codes, specifications and standards, as well as the acceptance 

criteria for various items of work, workmanship, materials and process employed needs to 

be mentioned. 

 
(f) Check-list for various items and materials. 

 
(g) Formats for site documentation, monthly reports on implementation of QAP. 

 
(ii) Sampling of materials 

 

All samples of materials including Cement Concrete Cubes shall be taken by the QA engineers 

deployed by the Contractor and shall be witnessed by the AGIHF or his authorized 

representatives as specified in NIT. All the necessary assistance, facilities and safety shall be 

provided by the contractor. Cost of sample of materials and testing charges shall be borne by 

the contractor and he/she is responsible for safe custody of samples to be tested at site. 

 
3. (iii) Testing of Materials 

 

The contractor shall establish temporary field laboratory of adequate size with all necessary 

facilities. Field laboratory shall be equipped with the testing equipment for conducting routine 

field tests as per this contract. It will also have copies of standards, BIS codes, IRC codes, 

relevant publications. 
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All the tests in field lab setup at construction site shall be carried out by the QA Staff deployed 

by the contractor and shall be witnessed by the AGIHF or his authorized subordinates as 

specified in NIT. The contractor shall provide all necessary facility to them for witnessing the 

tests in the field laboratory. In general, contractor shall carry out 90% of field tests in site 

laboratory and 10% tests shall be got carried out from outside laboratory as indicated below. 

Contractor shall endeavour to obtain test reports for tests conducted from outside laboratory 

in a reasonable time. 

 
(iv) Maintenance of Register of Test - 

 
a. All the entries in the register of test are to be made by the designated QA Engineers 

of the contractor and same is to be regularly reviewed by the field officers as well 

as the AGIHF. The contractor shall allow inspection of such records any time as 

desired by AGIHF or his authorized representative. 

b. All the tests carried out at construction site or outside laboratories are to be 

maintained by the contractor in the prescribed format in the test registers provided 

by the contractor and duly authenticated by AGIHF. The test reports shall also be 

maintained in hard file. 

c. Contractor is responsible for maintenance and safe custody of all the test registers 

and test records. 

d. Mandatory test conducted as per approved proforma shall be attached with each 

Running bill. Submission of copy of all test registers and material at site register 

along with each alternate Running Account Bill and with Final Bill is mandatory. 

 
(v) Maintenance of Material at Site (MAS) Register- 

 

MAS register of the key materials including Cement and Steel Registers shall be maintained 

in the proforma approved by AGIHF. All the entries in the MAS registers are made by the 

designated staff of the contractor and same is regularly reviewed by the field officers as well 

as the AGIHF. Contractor is responsible for maintenance and safe custody of MAS registers. 

 

(vi) The Contractor shall procure all relevant codes, publications, apparatus and 

instruments, fuel, consumables, water, electricity, labour, materials, samples and qualified 

personnel as are necessary for examining and testing the Works, Materials and workmanship 

in accordance with the Quality Assurance Plan. 

 
(vii) All the cost of testing including cost of samples, packaging, transportation, testing 

charges of Construction, Materials and workmanship under this clause shall be borne by the 

contractor. 

 
(viii) The contractor shall submit monthly quality progress report on implementation of the 

provisions of Quality Assurance Plan on the format approved by the AGIHF. 

 
22.3 Samples 

 
The Contractor shall, at its own expense and without delay, provide the samples of Materials 

and relevant information like Manufacturer's test reports, standard samples of manufactured 

Materials and Samples of such other Materials as the AGIHF may require for review and 

approvals in accordance with Clause 10A of GCC before actual use. 

 
22.4 Test 

 

(i) For determining that the Works conform to the Specifications and Standards, the AGIHF 

shall require the Contractor to carry out or cause to be carried out tests, at such time and 

frequency and in such manner as specified in this Agreement and in accordance with sound 

engineering practice for quality assurance. Frequency and the manner in which tests shall be 

conducted shall be in the following order of preference: Contract provisions. 



NIT No-  AGIHF/Executing Agency/2024-25/02 date 03.01.2025 

P a g e 112 | 164 

 

 

 

 

a) CPWD specifications. BIS codes. 

b) IRC codes. 

c) MoRTH Specifications. 

d) International Codes. 

e) Manufacturer's specifications. 

 

Outside tests shall be conducted at AGIHF labs /IITs/NITs and other approved laboratories by 

the AGIHF for testing of materials 

 

(ii) The Contractor shall, with due diligence, carry out all the tests in accordance with the 

Agreement and furnish the results thereof to the AGIHF. The AGIHF or his authorized 

representative shall witness or participate during the testing as specified in NIT. The 

contractor shall provide all necessary assistance for witnessing/participating in the field tests. 

 

(iii) In the event that results of any tests conducted under this clause establish any defects 

or deficiencies in the Works, the Contractor shall carry out remedial measures at its own cost 

and furnish a report to the AGIHF in this regard. The AGIHF shall require the Contractor to 

carry out or cause to be carried out tests to determine that such remedial measures have 

brought the works into compliance with the Specifications and standards and the procedure 

shall be repeated until such Works conform to the Specifications and Standards. 

 
22.5 Method Statement 

 

The 'Method statement' is a statement by which the construction procedures for important 

activities are stated, checked, and approved. The method statement shall be prepared for 

important activities as identified by the contractor as mentioned in QAP or any other activity 

as instructed by AGIHF. The 'Method statement', should have a description of the item with 

elaborate procedure in steps to implement the same, the specifications of the materials 

involved, equipment to be deployed, measures for ensuring safety, their testing and 

acceptance criteria, precautions to be taken, mode of measurement, etc. The Contractor shall, 

at least 15 (fifteen) days prior to the commencement of activities, submit to the AGIHF for 

review, the method statements proposed to be adopted for executing the various items of 

work. The AGIHF shall complete the review and convey its comments, if any, to the Contractor 

within a period of 07 (seven) days from the date of receipt of the proposed methodology from 

the Contractor. 

 

Inspection & review by the AGIHF and External Audit. 

 
The AGIHF, his authorized subordinates, senior officers of AGIHF, QA unit or any other third 

party may inspect and review the progress and quality of the work and issue appropriate 

directions to the Contractor for taking remedial action in the event the work is not in 

accordance with the provisions of this Agreement. The work may be inspected at any 

time/stage by external inspection teams like CTE or TE, Third Party Quality assurance agency, 

etc. may conduct inspection of the quality of the works. The findings of the inspections shall 

be notified to the Contractor for taking remedial action in accordance with the agreement. 

The Contractor shall provide all assistance as may be required by the inspection teams in the 

conduct of its inspection here under. 

 
Suitable actions shall be taken as per the provisions contained in the relevant clauses of the 

agreement, if the work is not found to be as per specifications or quality as specified in the 

agreement. 

 
Inspection of records 

 

The AGIHF or his authorized representative shall have the right to inspect the records of the 

Contractor relating to the works. 
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Inspection of Works 

 
(i) The AGIHF and his authorized subordinates shall at all times; 

 
(a) have full access to all parts of the site and to all places from which natural 

materials are being obtained for use in the works; and 

 
(b) during production, manufacture and construction at the site and at the place of 

production, be entitled to examine, inspect, measure and test the materials and 

workmanship and to check the progress of the manufacturer of Materials. 

 
(ii) The Contractor shall give the AGIHF and its authorized representative access, facilities 

and safety equipment for carrying out their obligations under this Agreement. 

 
Examination of work before covering up/ Test Check of item of Work 

 

In respect of the work which the AGIHF or his authorized representatives are required to 

examine, inspect, measure or test before it is covered up or put out of view or any part of the 

work is placed thereon, the Contractor shall give notice to the AGIHF whenever any such 

work is ready and before it is covered up. The AGIHF shall then either carry out the 

examination, inspection or testing without unreasonable delay within 7 days, or promptly give 

notice to the Contractor that the AGIHF does not require him to do so. Provided, however, 

that if any work is of a continuous nature where it is not possible or prudent to keep it 

uncovered or incomplete, the Contractor shall notify the schedule of carrying out such work 

to give sufficient opportunity, not being less than 3(three) business days' notice, to the AGIHF 

to conduct its inspection, measurement or test while the work is continuing. Provided further 

that in the event the Contractor receives no response from the AGIHF within a period of 3 

(three) business days from the date on which the Contractor's notice hereunder is delivered 

to the AGIHF, the Contractor shall be entitled to assume that the AGIHF would not undertake 

the said inspections. 

 
 

 
22.10 Rejection 

 

(i) If, as a result of an examination, inspection, measurement or testing, any Plant, 

Materials, design or workmanship is found to be defective or otherwise not in accordance with 

the provisions of this Agreement, the AGIHF may reject such piece of work, Plant, Materials, 

design or workmanship by giving notice to the Contractor, with reasons. The Contractor shall 

then promptly make good the defect and ensure that the rejected item complies with the 

requirements of this Agreement. 

 

(ii) If the AGIHF requires a Piece of work, Plant, Material, design or workmanship to be 

retested, the tests shall be repeated on the same terms and conditions, as applicable in each 

case. If the rejection and retesting cause the AGIHF to incur any additional costs, such costs 

shall be recoverable by the AGIHF from the Contractor and may be deducted by the AGIHF 

from any amount due to be paid to the Contractor. 

 
(iii) The Contractor shall not be entitled to any extension of time on account of rectifying any 

defect or retesting as specified in this clause. 

 

(iv) Examination, inspection, measurement or testing of any Plant, Material, design or 

workmanship by the AGIHF or its failure to convey its observations or to examine, inspect, 

measure or test shall neither relieve the Contractor of its obligations and liabilities under this 

Agreement in any manner nor shall the AGIHF be liable for the same in any manner. 

 

22.11 Remedial work 
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(i) Notwithstanding any previous test or certification, the AGIHF may instruct the 

Contractor to: 

 
(a) remove from the site and replace any piece of work, plant or materials which are not in 

accordance with the provisions of this Agreement. 

 

(b) remove and re-execute any work which is not in accordance with the provisions of this 

Agreement and the Specification and Standards; and 

 

(c) execute any work which is urgently required for the safety of the Project, whether 

because of an accident, unforeseeable event or otherwise. 

 

(ii) If the Contractor fails to comply with the instructions issued by the AGIHF under 

aforesaid para, within the time specified in the notice or as mutually agreed, the AGIHF may 

get the work executed by another agency. The cost so incurred by the AGIHF for undertaking 

such work shall, without prejudice to the rights of the AGIHF to recover damages in 

accordance with the provisions of this Agreement, be recoverable from the Contractor and 

may be deducted by the AGIHF from any amount due to be paid to the Contractor. 

 
22.12 Quality Control Records 

 

The Contractor shall hand over authenticated copy of all its quality control records and 

documents to the AGIHF before the Completion Certificate is issued. 

22.13 Video recording 

 

Deleted. 

 
22.14 Suspension of unsafe Construction Works 

 
(i) Upon recommendation of the AGIHF to this effect, or on his own volition in cases of 

emergency or urgency, the AGIHF may by notice require the Contractor to suspend forthwith 

the whole or any part of the Works if, in the reasonable opinion of AGIHF, as the case may 

be, such work threatens the safety of the Users and or other persons on or about the Project. 

Provided, however, that in case of an emergency, the AGIHF may Suo moto issue the notice 

referred to hereinabove. 

 

(ii) The Contractor shall, pursuant to the notice under above para, suspend the Works or any 

part thereof for such time and in such manner as may be specified by the AGIHF and 

thereupon carry out remedial measures to secure the safety of suspended works, the Users, 

other persons and vehicles on or about the Project. The Contractor by notice require the 

AGIHF to inspect such remedial measures forthwith and request for revocation of suspension. 

Upon reviewing the remedial measures, the AGIHF shall either revoke such suspension or 

instruct the Contractor to carry out such other and further remedial measures as may be 

necessary and reasonable and the procedure set forth in this Clause shall be repeated until 

the suspension hereunder is revoked. 

 
(iii) Subject to other provisions of the agreement, all reasonable cost incurred for 

maintaining and protecting the Works or part thereof during the period of suspension (the 

"Preservation Costs") shall be borne by the contractor, if in the opinion of AGIHF suspension 

is on account of reasons attributable to the contractor. If suspension of Work is for reasons 

not attributable to the Contractor, the AGIHF shall determine any Time Extension, if 

required, in accordance with the provisions of clause-5. 

 
22.15 Online maintenance of Site records including testing records. 

 

(i) Deleted 
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Changes in firm's Constitution to be Intimated 

Life Cycle Cost 

Settlement of Disputes by Conciliation and Arbitration 

Clause 23 

Where the contractor is a partnership firm/company/LLP, the prior approval in writing of the 

AGIHF shall be obtained before any change is made in the constitution of the 

firm/company/LLP. Where the contractor is an individual or a Hindu undivided family business 

concern, such approval as aforesaid shall likewise be obtained before the contractor enters 

into any partnership agreement where under the partnership firm would have the right to 

carry out the works hereby undertaken by the contractor. If previous approval as aforesaid is 

not obtained, the contract shall be deemed to have been assigned in contravention of clause 

21 hereof and the same action may be taken, and the same consequences shall ensue as 

provided in the said clause 21. 

 

Clause 24 Deleted 

 
Clause 25: 

 

Except where otherwise provided in the contract, all questions and disputes relating to the 

meaning of the specifications, designs, drawings and instructions hereinbefore mentioned and 

as to the quality of workmanship or materials used in the work or as to any other question, 

claim, right, matter or thing whatsoever in any way arising out of or relating to the contract, 

designs, drawings, specifications, estimates, instructions, orders or otherwise concerning the 

works or the execution or failure to execute the same whether arising during the progress of 

the work or after the cancellation, termination, completion or abandonment thereof shall be 

dealt with as mentioned hereinafter. 

 

25.1 Conciliation: If the contractor considers any work demanded of him to be outside the  

requirements of the contract, or disputes any drawing, record or decision given in writing by 

the AGIHF; or if the AGIHF considers any act or decision of the contractor on any matter in 

connection with or arising out of the contract or carrying out of the work to be unacceptable 

and disputed; such party may promptly refer such disputes and amount claimed for each 

dispute to the Conciliator (AGIHF Officials) concerned with the work, as applicable) in the 

proforma prescribed in Appendix XVII mentioned in Schedule F, under intimation to the other 

party. The Conciliator may then request each party to submit to him a brief written statement 

describing the disputes and the points at issue. Each party shall send a copy of such statement 

to the other party. At any stage of the conciliation proceedings, the Conciliator may request 

a party to submit to him such additional information as he deems appropriate. When it appears 

to the Conciliator that there exist elements of a settlement which may be acceptable to the 

parties, he shall formulate the terms of a possible settlement and submit them to the parties 

for their observations. After receiving the observations of the parties, he may re-formulate 

the terms of a possible settlement in the light of such observations. If the parties reach 

agreement on a settlement of the disputes, they may draw up and sign a written settlement 

agreement on non-judicial stamp paper as per Stamp Act. The Conciliator shall authenticate 

the settlement agreement and furnish a copy thereof to each party. The termination of 

conciliation proceedings shall be in accordance with Section 76 of The Arbitration and 

Conciliation Act, 1996. No party 

 

shall be represented before the said Conciliator by an advocate or legal counsel. The 

conciliation proceedings shall be completed within 45 days from the receipt of reference. This 

time may be enlarged by 15 days by the Conciliator. The conciliation proceedings shall be 

deemed to have been terminated at the end of 60 days from the receipt of reference. 

 
25.2 Arbitration: If the aforesaid conciliation proceedings fail or the Conciliator fails to give 

proposal for settlement within the aforesaid period, either party may promptly give notice in 
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the proforma prescribed in Appendix XVIII( to be provided after award of Work), under 

intimation to the other party, to the AGIHF/Authorized representative concerned with the 

work (as applicable), hereinafter referred to as the Arbitrator Appointing Authority as 

indicated in Schedule F, for appointment of Arbitrator. 

 
However, a party may seek appointment of Arbitrator without taking recourse to the process 

of conciliation mentioned in sub-clause 25.1 above. 

 

In the event of either party giving a notice to the Arbitrator Appointing Authority for 

appointment of Arbitrator, the said Authority shall appoint Arbitrator as per the procedure 

given below and refer such disputes to arbitration. 

 
(a) Number of Arbitrators: If the contract amount is Rs.100 crore or more, the disputes 

may be referred to an Arbitral Tribunal of three Arbitrators. 

 
(b) Qualification of Arbitrators: It is a term of this contract that each member of the 

Arbitral Tribunal shall be Graduate Engineer with experience in execution of public works 

engineering contracts, and he should have worked earlier at a level not lower than the Chief 

Engineer (equivalent to level of Joint Secretary to the Govt of India). 

 
The aforesaid educational qualification and work experience shall be mandatory for 

appointment as Arbitrator. 

 
The age of Arbitrator at the time of appointment shall not exceed 75 years. An Arbitrator may 

be appointed notwithstanding the total number of active arbitration cases with him. 

 
25.3 Appointment of Sole Arbitrator: This shall be at the sole discretion of AGIHF. The 

Chief Operating Officer, AGIHF who shall appoint the Arbitrator. 

 

The Arbitrator Appointing Authority shall propose five Arbitrators from the empaneled list of 

CPWD Empaneled Arbitrators to the party seeking arbitration under intimation to the other 

party within 15 days of receiving the notice. The party seeking arbitration shall give his choice 

for one of them within 15 days of receiving the list, and the Arbitrator Appointing Authority 

shall appoint the chosen person as the Sole Arbitrator within 15 days of the receipt of choice. 

 
It is a term of this arbitration agreement that if the party fail to select, within the period 

prescribed above, an Arbitrator of their choice from the list of CPWD Empaneled Arbitrators 

forwarded to them, the Arbitrator Appointing Authority shall himself select and appoint 

Arbitrator from the said list. 

 

25.4 Appointment of Arbitral Tribunal of three Arbitrators: The Arbitrator Appointing 

Authority shall prepare two separate lists of five Arbitrators each from the list of CPWD 

Empaneled Arbitrators, and send one to the party seeking arbitration and other to the 

responding party, within 15 days of the receipt of notice. The parties will then choose any one 

Arbitrator from the list provided to them within 15 days of receipt of the list. The Arbitrator 

Appointing Authority shall then appoint those chosen by the respective parties as Arbitrators 

and also a third Arbitrator from the list of CPWD Empaneled Arbitrators to act as presiding 

Arbitrator, within 15 days of receipt of choice from both the parties. 

 
It is a term of this arbitration agreement that if the parties fail to select, within the period 

prescribed above, an Arbitrator of their choice from the list of CPWD Empaneled Arbitrators 

forwarded to them, the Arbitrator Appointing Authority shall himself select and appoint 

Arbitrator from the said list. 

 

 
25.5 Applicable Law: The provisions of the Arbitration and Conciliation Act, 1996 (Act 26 of 

1996) and any further statutory modification or re-enactment thereof shall be applicable. 

Further, the fast-track procedure for arbitration contained in Section 29B of the said Act shall 

apply. 

 



NIT No-  AGIHF/Executing Agency/2024-25/02 date 03.01.2025 

P a g e 117 | 164 

 

 

25.6 Fee payable to Arbitrator(s): The fee payable to the arbitral tribunal shall be as per 

CPWD OM No.2/2006/SE(TLC)/CSQ/137 dated 19.11.2019 (or latest amendment), and shall 

be shared equally by both the parties. 

 
25.7 Place of Arbitration: The place of arbitration shall preferably be as mentioned in 

Schedule F. However, the Arbitral Tribunal may decide the place in consultation with both the 

parties. 

 
25.8 Terms of reference: The Arbitral Tribunal shall adjudicate on only such disputes as 

are referred to it by the Arbitrator Appointing Authority and give separate award against each 

dispute referred to him and shall give reasons for the award in all cases where the total 

amount of the claim by any party exceeds Rs.1,00,000. 

 

25.9 Interest on Arbitration award: It is also a term of this arbitration agreement that 

where the Arbitral award against any dispute is for the payment of money, no pre-suit and 

pendent elite interest shall be payable on any part of the Arbitral award. 

 

Clause 26 

 

The contractor shall fully indemnify and keep indemnified the AGIHF against any action, claim 

or proceeding relating to infringement or use of any patent or design or any alleged patent or 

design rights and shall pay any royalties which may be payable in respect of any article or 

part thereof included in the contract. In the event of any claims made or action brought 

against AGIHF in respect of any such matters as aforesaid, the contractor shall be immediately 

notified thereof and the contractor shall be at liberty, at his own expense, to settle any dispute 

or to conduct any litigation that may arise there from, provided that the contractor shall not 

be liable to indemnify the AGIHF if the infringement of the patent or design or any alleged 

patent or design right is the direct result of an order passed by the AGIHF in this behalf. 

Clause 27 

(i)  Whenever any claim or claims for payment of a sum of money arises out of or under 

the contract or against the contractor, the AGIHF shall be entitled to withhold and also 

have a lien to retain such sum or sums in whole or in part from the security, if any 

deposited by the contractor and for the purpose aforesaid, the AGIHF shall be entitled 

to withhold the security deposit, if any, furnished as the case may be and also have a 

lien over the same pending finalization or adjudication of any such claim. In the event 

of the security being insufficient to cover the claimed amount or amounts or if no 

security has been taken from the contractor, the AGIHF shall be entitled to withhold 

and have a lien to retain to the extent of such claimed amount or amounts referred to 

above, from any sum or sums found payable or which may at any time thereafter 

become payable to the contractor under the same contract or any other contract with 

the AGIHF or any contracting person through the AGIHF pending finalization of 

adjudication of any such claim. 

 

It is an agreed term of the contract that the sum of money or moneys so withheld or 

retained under the lien referred to above by the AGIHF or AGIHF will be kept withheld 

or retained as such by the AGIHF or AGIHF till the claim arising out of or under the 

contract is determined by the arbitrator(if the contract is governed by the arbitration 

clause) by the competent court, as the case may be and that the contractor will have 

no claim for interest or damages whatsoever on any account in respect of such 

withholding or retention under the lien referred to above and duly notified as such to 

the contractor. For the purpose of this clause, where the contractor is a partnership 

firm or a limited company, the AGIHF or the AGIHF shall be entitled to withhold and 

also have a lien to retain towards such claimed amount or amounts in whole or in part 

from any sum found payable to any partner/limited company as the case may be, 

whether in his individual capacity or otherwise. 

 

(ii) AGIHF shall have the right to cause an audit and technical examination of the works and 

the final bills of the contractor including all supporting vouchers, abstract, etc., to be made 

after payment of the final bill and if as a result of such audit and technical examination any 

sum is found to have been overpaid in respect of any work done by the contractor under the 
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contract or any work claimed to have been done by him under the contract and found not to 

have been executed, the contractor shall be liable to refund the amount of over-payment and 

it shall be lawful for AGIHF to recover the same from him in the manner prescribed in sub-

clause (i) of this clause or in any other manner legally permissible; and if it is found that the 

contractor was paid less than what was due to him under the contract in respect of any work 

executed by him under it, the amount of such under payment shall be duly paid by AGIHF to 

the contractor, without any interest thereon whatsoever. 

 

Provided that the AGIHF shall not be entitled to recover any sum overpaid, nor the contractor 

shall be entitled to payment of any sum paid short where such payment has been agreed upon 

between Enginner-in- charge on the one hand and the contractor on the other under any term 

of the contract permitting payment for work after assessment by the Engineer-in-charge or 

the AGIHF. 

 
Lien in respect of claims in other Contracts 

Clause 28 

Any sum of money due and payable to the contractor (including the security deposit returnable 

to him) under the contract may be withheld or retained by way of lien by the AGIHF or any 

other contracting person or persons through AGIHF against any claim of the AGIHF or such 

other person or persons in respect of payment of a sum of money arising out of or under any 

other contract made by the contractor with the AGIHF or with such other person or persons. 

It is an agreed term of the contract that the sum of money so withheld or retained under this 

clause by the AGIHF will be kept withheld or retained as such by the AGIHF or till his claim 

arising out of the same contract or any other contract is either mutually settled or determined 

by the arbitration clause or by the competent court, as the case may be and that the contractor 

shall have no claim for interest or damages whatsoever on this account or on any other ground 

in respect of any sum of money withheld or retained under this clause and duly notified as 

such to the contractor. 

 
Clause 30 

 

The contractor(s) shall make his/their own arrangements for water required for the work and 

nothing extra will be paid for the same. This will be subject to the following conditions. 

 

(i) That the water used by the contractor(s) shall be fit for construction purposes to the 

satisfaction of the AGIHF. 

 

(ii) The AGIHF shall make alternative arrangements for supply of water at the risk and cost 

of contractor(s) if the arrangements made by the contractor(s) for procurement of water are 

in the opinion of the AGIHF, unsatisfactory. 

 
Employment of Technical Staff and employees 

Clause 31 

Contractors Superintendence, Supervision, Technical Staff & Employees 

 

(i) The contractor shall provide all necessary superintendence during execution of the work 

and all along thereafter as may be necessary for proper fulfilling of the obligations under the 

contract. 

 

 

As per tendered amount (worked out on the basis of quoted rate of individual items) and 

before commencement of the work, intimate in writing to the AGIHF, the name(s), 

qualifications, experience, age, address(s) and other particulars along with certificates, of the 

principal technical representative to be in charge of the work and other technical 

representative(s) who will be supervising the work. Minimum requirement of such technical 

representative(s) and their qualifications and experience shall not be lower than specified in 
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Schedule 'F'. Even of the contractor (or partner(s) in case of firm/ company) is himself / 

herself an Engineers, it is necessary on the part of the contractor to Employ principal technical 

representative / technical representative (s) as per stipulation in Schedule 'F'. 

 

The Engineer-in-Chief (appointed by AGIHF) shall within 3 days of receipt of such 

communication intimate in writing his approval or otherwise of such a representative(s) to 

the contractor. Any such approval may at any time be withdrawn and in case of such 

withdrawal, the contractor shall appoint another such representative(s) according to the 

provisions of this clause. Decision of the tender accepting authority shall be final and binding 

on the contractor in this respect. Such a principal technical representative and other technical 

representative(s) shall be appointed by the contractor soon after receipt of the approval from 

AGIHF and shall be available at site before start of work. 

 

All the provisions applicable to the principal technical representative under the Clause will also 

be applicable to other technical representative(s) The principal technical representative and 

other technical representative(s) shall be present at the site of work for supervision at all 

times when any construction activity is in progress and also present himself/themselves, as 

required, to the AGIHF and/or his designated representative to take instructions. Instructions 

given to the principal technical representative or other technical representative(s) shall be 

deemed to have the same force as if these have been given to the contractor. The principal 

technical representative and other technical representative(s) shall be actually available at 

site fully during all stages of execution of work, during recording/checking/test checking of 

measurements of works and whenever so required by the AGIHF and shall also note down 

instructions conveyed by the AGIHF or his designated representative(s) in the site order book 

and shall affix his/their signature in token of noting down the instructions and in token of 

acceptance of measurements/checked measurements/ test checked measurements. The 

representative(s) shall not look after any other work. Substitutes, duly approved by AGIHF of 

the work in similar manner as aforesaid shall be provided in event of absence of any of the 

representative(s) by more than two days. 

 

If the AGIHF, whose decision in this respect is final and binding on the contractor, is convinced 

that no such technical representative(s) is/are effectively appointed or is/are effectively 

attending or fulfilling the provision of this clause, a recovery (non-refundable) shall be effected 

from the contractor as specified in Schedule 'F' and the decision of the AGIHF as recorded in 

the site order book and measurement recorded checked/test checked in Measurement Books 

shall be final and binding on the contractor. Further if the contractor fails to appoint suitable 

technical Principal technical representative and/or other technical representative(s) and if 

such appointed persons are not effectively present or are absent by more than two days 

without duly approved substitute or do not discharge their responsibilities satisfactorily, the 

AGIHF shall have full powers to suspend the execution of the work until such date as suitable 

other technical representative(s) is/are appointed and the contractor shall be held responsible 

for the delay so caused to the work. The contractor shall submit a certificate of employment 

of the technical representative(s) (in the form of copy of Form-16 or CPF deduction issued to 

the Engineers employed by him) along with every on-account bill/ final bill and shall produce 

evidence if at any time so required by the AGIHF. 

 

(ii) The contractor shall provide and employ on the site only such technical assistants as are 

skilled and experienced in their respective fields and such foremen and supervisory staff as 

are competent to give proper supervision to the work. 

 
The contractor shall provide and employ skilled, semiskilled and unskilled labour as is 

 
necessary for proper and timely execution of the work. 

 

The AGIHF shall be at liberty to object to and require the contractor to remove from the works 

any person who in his opinion misconducts himself, or is incompetent or negligent in the 

performance of his duties or whose employment is otherwise considered by the AGIHF to be 

undesirable. Such person shall not be employed again at works site without the written 

permission of the AGIHF and the persons so removed shall be replaced as soon as possible 

by competent substitutes. 
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Clause 32 

 

(i)  GST, Building and other Construction Workers Welfare Cess or any other tax, levy or 

Cess in respect of input for or output by this contract shall be payable by the contractor 

and AGIHF shall not entertain any claim whatsoever in this respect except as provided 

under Clause 33. 

 

(ii)  The contractor shall deposit royalty and obtain necessary permit for supply of the red 

bajri, stone, kankar, stone aggregate, earth, sand etc. from local authorities. 

 
(iii)  If pursuant to or under any law, notification or order any royalty, cess or the like 

becomes payable by the AGIHF and does not any time become payable by the 

contractor to the AGIHF, Local authorities in respect of any material used by the 

contractor in the works, then in such a case, it shall be lawful to the AGIHF of India 

and it will have the right and be entitled to recover the amount paid in the 

circumstances as aforesaid from dues of the contractor. 

 

Conditions for reimbursement of levy/taxes if levied after receipt of Tenders 

Clause 33 

(i)  All tendered rates shall be inclusive of any tax, levy or cess applicable on last stipulated 

date of receipt of tender including extension if any. No adjustment i.e. increase or 

decrease shall be made for any variation in the rate of GST, Building and Other 

Construction Workers Welfare Cess or any tax, levy or cess applicable on inputs. 

 
However, effect of variation in rates of GST or Building and Other Construction 

Workers Welfare Cess or imposition or repeal of any other tax, levy or cess applicable on 

output of the works contract shall be adjusted on either side, increase or 

decrease. 

 

Provided further that for Building and Other Construction Workers Welfare Cess or 

any tax (other than GST), levy or cess varied or imposed after the last date of receipt of 

tender including extension if any, any increase shall be reimbursed to the contractor 

only if the contractor necessarily and properly pays such increased amount of taxes/ 

levies/cess. 

 

Provided further that such increase including GST shall not be made in the extended 

period of contract for which the contractor alone is responsible for delay as determined 

by authority for extension of time under Clause 5 in Schedule F. 

 

(ii)  The contractor shall keep necessary books of accounts and other documents for the 

purpose of this condition as may be necessary and shall allow inspection of the same by 

a duly authorized representative of the AGIHF and/or the AGIHF and shall also furnish 

such other information/document as the AGIHF may require from time to time. 

 

(iii)  The contractor shall, within a period of 30 days of the imposition of any such further tax 

or levy or cess, or variation or repeal of such tax or levy or cess give a written notice 

thereof to the AGIHF that the same is given pursuant to this condition, together with 

all necessary information relating thereto. 

 

 
Clause 34 

 
Without prejudice to any of the rights or remedies under this contract, if the contractor 

dies, the AGIHF shall have the option of terminating the contract without compensation to 

the contractor. 

 

Clause 35 
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No engineer of gazetted rank or other gazetted officer employed in engineering or 

administrative duties in AGIHF shall work as a contractor or employee of a contractor for a 

period of one year after his retirement from AGIHF service without the previous permission 

of AGIHF in writing. This contract is liable to be cancelled if either the contractor or any of 

his employees is found at any time to be such a person who had not obtained the permission 

of AGIHF of India as aforesaid, before submission of the tender or engagement in the 

contractor's service, as the case may be. 

 

Theoretical consumption of Material 
 
Clause 36 

 
(i)  After completion of the work and also at any intermediate stage in the event of Non- 

reconciliation of materials issued theoretical quantity of materials used in the work shall 

be calculated on the basis and method given hereunder: 

 
(a) Quantity of cement & bitumen shall be calculated on the basis of quantity of cement 

& bitumen required for different items of work as shown in the Schedule of Rates 

mentioned in Schedule 'F'. In case any item is executed for which standard constants for 

the consumption of cement or bitumen are not available in the above-mentioned 

schedule/statement or cannot be derived from the same shall be calculated on the basis 

of standard formula to be laid down by the AGIHF. 

 

(b)  Theoretical quantity of steel reinforcement or structural steel sections shall be taken 

as the quantity required as per design, including authorized lappages, chairs spacer 

bars etc. plus 3% wastage due to cutting into pieces, such theoretical quantity being 

determined and compared with the actual, each diameter wise, section wise and 

category wise separately. 

 

(c) Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires and cables, pig lead 

and G.I./M.S. sheets shall be taken as quantity actually required and measured plus 

5% for wastage due to cutting into pieces (except in the case of G.I./M.S. sheets it 

shall be 10%), such determination & comparison being made diameter wise & 

category wise. 

 
 

 
(d) For any other material as per actual requirements. 

 
Over the theoretical quantities of materials so computed a variation shall be allowed as 

specified in Schedule 'F' For non-scheduled items, the decision of the Engineer-in-

charge regarding theoretical quantities of materials which should have been actually 

used, shall be final and binding on the contractor. 

 
(ii) The said action under this clause is without prejudice to the right of the AGIHF to 

take action against the contractor under any other conditions of contract for not 

doing the work according to the prescribed specifications. 

 
Clause 37 

 

The work (whether fully constructed or not) and all materials, machines, tools and plants, 

scaffolding, temporary buildings and other things connected therewith shall be at the risk of 

the contractor until the work has been delivered to the AGIHF and a certificate from him to 

that effect obtained. In the event of the work or any materials properly brought to the site for 

incorporation in the work being damaged or destroyed in consequence of hostilities or warlike 

operation, the contractor shall when ordered (in writing) by the AGIHF to remove any debris 

from the site, collect and properly stack or remove in store all serviceable materials salvaged 

from the damaged work and shall be paid at the contract rates in accordance with the 

provision of this agreement for the work of clearing the site of debris, stacking or removal of 

serviceable material and for reconstruction of all works ordered by the AGIHF, such payments 
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being in addition to compensation upto the value of the work originally executed before being 

damaged or destroyed and not paid for. In case of works damaged or destroyed but not 

already measured and paid for, the compensation shall be assessed by the Engineer-in-

charge upto Rs.2,00,000/- and by the next higher officer concerned for a higher amount. The 

contractor shall be paid for the damages/destruction suffered and for restoring the material 

at the rate based on analysis of rates tendered for in accordance with the provision of the 

contract. The certificate of the AGIHF regarding the quality and quantity of materials and the 

purpose for which they were collected shall be final and binding on all parties to this contract. 

 

Provided always that no compensation shall be payable for any loss in consequence of 

hostilities or warlike operations (a) unless the contractor had taken all such precautions 

against air raid as are deemed necessary by the A.R.P. (Air Raid Precaution) Officers or the 

AGIHF (b) for any material etc. not on the site of the work or for any tools, plant, machinery, 

scaffolding, temporary building and other things not intended for the work. In the event of 

the contractor having to carry out reconstruction as aforesaid, he shall be allowed such 

extension of time for its completion as is considered reasonable by the Divisional Officer. 

 

Clause 38 

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules 

and orders issued there under from time to time. If he fails to do so, his failure will be a 

breach of the contract and the Engineer-in-charge may, in his discretion, cancel the contract. 

The contractor shall also be liable for any pecuniary liability arising on account of any violation 

by him of the provisions of the said Act. 

 

Clause 39 

The Security Deposit of the work shall be refunded if no labour complaint has been received 

from the labour officer till the due date of its payment. lf a labour complaint is received 

during this period, the AGIHF shall, after issue of notice in this regard to the contractor, 

deduct the amount required to settle the complaint from his security deposit and refund the 

balance amount. 

 
Note :- In case of any discrepancies between Hindi and English version, English version shall 

prevail. 
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SPECIAL CONDITONS OF CONTRACT 
 

SCC 

Claus 

eNo 

Clause Description 

 

 
1 

Communications 

 
Communications between parties, unless otherwise specified shall be effective 

only when made in writing. A notice will be effective only when delivered. 

2 FORCE MAJEURE 

 
 

 
 
 
 
 
 
 

 
 
 

 

2.1 

Definition of Force Majeure 

In this Clause, "force majeure" means an event beyond the control of the 

Employer and the Contractor, which makes it impossible or illegal for a party to 

perform, including but not limited to: 

 

(a) act of God; 

(b)  war, hostilities (whether war be declared or not), invasion, act of foreign 

enemies, mobilisation, requisition, or embargo. 

(c)  rebellion, revolution, insurrection, or military or usurped power, or civil war; 

(d)  contamination by radio-activity from any nuclear fuel, or from any nuclear 

waste from the combustion of nuclear fuel, radio-active toxic explosive, or 

other hazardous properties of any explosive nuclear assembly or nuclear 

component of such an assembly; 

(e)  riot, commotion or disorder, unless solely restricted to employees of the 

Contractor or of his Sub-contractors currently or formerly engaged on the 

Works. 

(d) In the event of any outbreak of illness of an epidemic and/or pandemic 

nature, subject to be declared as Force Majeure by the AGIHF of India. 

If a party considers that it may be affected by Force Majeure, the party shall 

promptly notify the other party and Employer’s Representative and the AGIHF of 

such Force Majeure within 21 days of such occurrence. If neither party issues any 

notice regarding the event within 21 days of its occurrence, the said event shall 

be deemed not to have occurred and the Contract shall continue to have effect 

as such. 

 

 
2.2 

Effect of Force Majeure Event 

Neither the Employer nor the Contractor shall be considered in default or in 

contractual breach to the extent that performance of obligations is prevented by 

Force Majeure event which arises after the date of Notice to Proceed upon the 

occurrence of such Force Majeure, the affected party shall endeavour to 

continue to perform its obligations as far as reasonably practicable. 
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SCC 

Clause 

No 

Clause Description 

 

 
2.3 

Contractor’s Responsibility 

If affected by such Force Majeure, the Contractor shall promptly notify the 

Employer’s Representative and the AGIHF of any proposals for overcoming the 

consequences of the Force Majeure, including any reasonable alternative means 

for performance, but shall not carry out these proposals without the consent of 

the AGIHF. 

 
2.4 

Employer’s Responsibility 

If affected by such Force Majeure, the Employer’s Representative shall 

promptly notify the AGIHF and the Contractor of any proposals for overcoming 

the consequences of the Force Majeure. 

 
2.5 

Payment to Contractor 

If the Works shall suffer loss or damage due to such Force Majeure, the 

Contractor shall be entitled to have included, in an Interim Payment 

Certificate of the Cost of work executed in accordance with the Contract. 

 

 
 
 

 
2.6 

Resumption of Work 

The obligations under the Contract shall be resumed as soon as practicable 

after the event has come to an end or ceased to exist. 

 

In case of doubt or dispute, whether a particular occurrence should be 

considered an “event” as defined under this clause, the decision of the AGIHF 

shall be final and binding. 

 

Works that have already been measured shall be paid for by the Employer’s 

Representative even if the same is subsequently destroyed or damaged as a 

result of the event. The cost of rebuilding or replacing any work that has been 

measured shall be borne by the Employer. 

 
 
 
 
 
 

 
2.7 

Termination, Payment and Release 

Irrespective of any extension of time, if a Force Majeure occurs and its effect 

continues for a period of 6 months, after notice has been given under Sub- 

Clause 2.1 either party may give to the other party a notice of termination of 

the Contract which shall take effect in 28 days after the notice is given. Unless at 

the end of 28 days period the effect of the Force Majeure has ceased, the 

Contract shall terminate upon that date. Otherwise, the Contract shall remain in 

effect. 

 

The Contractor shall be paid fully for the work done under the Contract, but not 

for any defective work or work done which has been destroyed or damaged 

before its measurement. The Employer’s Representative shall have the option to 

take over any Plant, and Materials lying at site, at rates provided for in the 

Contract, failing that, as per rates, which are determined to be fair and 

reasonable by the AGIHF. 

2.8 Release from Performance Under the Law 

 If under the law of the Contract the Employer and the Contractor are released 

from further performance, the sum payable by the Employer to the Contractor 

shall be the same as would have been payable under Sub- Clause 2.7, if the 

Contract had been terminated under that Sub-Clause. 
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3 

Site Barricading: 

Contractor at his own cost put up the barricading of Corrugated Profile Sheet to 

a height of 6m or as required and prescribed by NGT, MoEF, GRIHA, building 

bylaws of the state, AGIHF or any other appropriate authority for the area, all 

around the construction sites through suitable fixing method as per direction of 

AGIHF for segregating the construction site and also to control the dust pollution 

in the campus. Entry to the site shall be controlled for proper security of man 

and materials and to avoid accidents. All management (including watch and 

ward) of barricades shall be the full responsibility of the contractor. The 

barricades shall be removed only after completion of the work or part of the 

work. Nothing extra will be payable on these accounts. 

 
4 

Green Building Norms: 

The building is planned as equivalent to minimum 3-star GRIHA rating. The 

contractor is required to execute the work in a befitting manner to suit the above 

rating standards. Nothing extra is payable on above account. 

5 
INSURANCE 

 
 
 
 
 

 
5.1 

Contractor is required to take Contractor’s All Risk (CAR) policy or erection 

all risk policy (as the case may be) from an approved insurance company 

in the joint name with first name of AGIHF and bear all costs towards the same 

for the full period of execution of works including the defect liability period for 

the full amount of contract against all loss of damage from whatever cause 

arising other than excepted risks for which he is responsible under the 

terms of the contract and in such manner that the AGIHF and the contractor 

are covered during the period of construction of works and/or also covered 

during the period of defect liability for loss or damage 

a. The work and the temporary works to the full value of such works. 

b. The materials, constructional plant, centering, shuttering and 

scaffolding materials and other things brought to the site for their 

full value. 

The contractor is required to submit the original policy document and the 

receipt for payment of the current premium to AGIHF. 

In case, the contract value gets enhanced by more than 25 percent due to any 

deviation /variation/ extra items, the contractor shall submit additional 

insurance policy for the enhanced contract value. 
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5.2 

INSURANCE UNDER WORKMEN COMPENSATION ACT 

Contractor is required to take adequate insurance coverage as prescribed 

under the Workman Compensation Act, 1923 amended from time to time from 

an approved insurance company and pay premium charges thereof. 

The contractor is required to submit the original policy document and the 

receipt for payment of the current premium to AGIHF. 

 

If the Contractor fails to effect or keep in force or provide adequate cover in 

the Insurance policies mentioned in this sub-clause, or any other insurance 

which he might be required to effect under the Contract, then in such cases, 

the Employer may effect and keep in force any such insurance or further 

insurance and the cost and expenses incurred by him in this regard shall be 

deductible from payments due to the Contractor or from the Contractor’s 

Performance Guarantee. 
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5.3 
THIRD PARTY INSURANCE 

Contractor is required to take third party insurance cover for an amount of 5% 

(five percent) of contract value from an approved insurance company for 

insurance against any damage, injury or loss which may occur to any 

person or property including that of AGIHF, arising out of the execution of the 

works or temporary works. 

The contractor is required to submit the original policy document and the 

receipt for payment of the current premium to AGIHF. 

AGIHF has to ensure that Insurance policies are submitted by the contractor 

within 30 days from the date of issue of LOA. In case of failure of the contractor 

to obtain contractors all risk policy, insurance under workman compensation 

act and third-party insurance as described above, AGIHF reserves the right to 

take necessary action as per the provision of the contract. 

 

If the Contractor could not effect a comprehensive insurance cover against 

risks which he may be required to effect under the terms of the contract, 

then he shall give his attention to get the best insurance cover 

available and even in case of effecting a wider insurance cover than the 

one which the subsidiary of the General Insurance Company could offer, such 

an insurance is ought to be done after the AGIHF’s approval, by or through the 

subsidiary of the General Insurance Company. 

5.4 The contractor shall at all times indemnify AGIHF and Owner against all claims, 

damages or compensation under the provision of Payment of wages act-1936, 

Minimum Wages Act-1948 Code on Wages, 2019, Employer’s liability Act-1938, 

the workmen’s compensation Act-1947, Industrial Disputes Act-1947 and 

Maternity Benefit Act-1961 or any modifications thereof or any other law in 

force or as consequence of any accident or injury to any workman or other 

persons in or about the works, whether in the employment of the contractor or 

not, against all costs, charges and expenses of any suit, action or proceedings 

arising out of such incident or injury and against all sum or sums which may 

with the consent of the contractor be paid to compromise or compound any 

such claim. Without limiting his obligations and liabilities as above provided, 

the contractor shall insure against all claims, damages or compensation 

payable under the Workmen’s Compensation Act 1923 or any modification 

thereof or any other law relating thereto. 
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6 

Approval from local Authorities: 

 
The Contractor shall take all necessary approval from local bodies/statutory 

authorities for carrying out the construction activities only. 

 
 

 
7 

The contractor (s) shall study the soil investigation report for the project work 

site, and satisfy himself about complete characteristics of soil and other 

parameters of site. However, the contractor has to acquaint himself completely 

about the soil conditions and characteristics and no claim whatsoever on the 

alleged inadequacy or incorrectness of the soil report/data provided shall be 

entertained. 

 
 

 
8 

Existing roads of campus may be used for transport purpose, up to the point 

where the same is available and allowed with the specific permission of IIT 

Guwahati authorities in the interest of work. However, restrictions on the 

existing roads of campus may be imposed by the security personals regarding 

route available, speed, honking, ply timing etc. which shall be strictly 

observed. Also, no claim whatsoever shall be made on this account by the 

contractor. 

 
9 

On account of security considerations, there could be some restrictions on the 

working hours, movement of vehicles for transportation of materials 

movement of labour and location of labour camp. The contractor shall be 

bound to follow all such restrictions/instructions and adjust the programme for 

execution of work accordingly and nothing extra shall be payable on account 

of the same. The contractor has to obtain pass/identity card for his each 

labour/personal for entry in the campus from the IIT authorities. The labours 

will not be allowed to stay in the campus during night time. They will also have 

restricted movement inside the campus and should not move to locations 

inside the campus which do not concern this contract. The contractor shall be 

fully responsible for any unlawful act, misbehavior done by its labour and staff 

at IIT campus. The contractor shall issue Identity card to all labourers and 

engineers/staff engaged by him and nothing shall be paid on this account. 

These Identity cards will also be countersigned by the AGIHF or his authorized 

representative(s), which can include IIT authorities also. Nothing extra shall 

be paid on this account. 

 
 

 
10 

The contractor (s) shall give to the Municipality, Police and other authorities all 

necessary notices etc. that may be required by law and obtain all requisite 

Licenses for temporary obstructions, enclosures etc. and pay all fee, taxes and 

charges which may be leviable on account of these operations in executing the 

contract. He shall make good any damage to the adjoining property whether 

public or private and shall supply and maintain light and other illumination on 

for cautioning the public at night. 

 

 
11 

The contractor shall fully comply with all legal orders and directions of the 

Public or local authorities, municipality, IIT authorities and adhere by their 

rules and regulations and pay all fees and charges for which he may be 

liable in this regard. Nothing extra shall be aid/reimbursed for the same. 

 
12 

It shall be ensured by the contractor that no electric live wire is left exposed or 

unattended to avoid any accidents in this regard. 
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13 

The contractor shall maintain in perfect condition, all portions executed till 

completion of the entire work allotted to him. Where however phased 

delivery of work is contemplated these provisions shall apply separately to 

each phase. 

 
The contractor shall take instructions from the AGIHF for stacking of materials. 

No excavated earth or building materials etc. shall be stacked / collected in areas 

where other buildings, roads, services, compound walls etc. are to be 

constructed. 

 

The excavated earth of the building from any component should be stacked 

within 5 km and the same should be brought for back filling of foundation 

plinth and development of plot area. Nothing extra shall be paid in this 

account. 

 
14 

The contractor shall submit the list of engineers / technical staff with charter of 

duties / responsibilities of each one related to execution of the work. 

 

 
15 

PROGRAMME CHART: The contractor shall prepare and submit an 

integrated programme chart for the execution of work and the detailed 

provision as per GCC. 

 
 
 
 
 

 

16 

Existing drains, pipes, cables, over-head wires, sewer lines, water lines and 

similar services encountered in the course of the execution of work shall be 

protected against the damage by the contractor at his own expense. Also, any 

trenching and digging for laying sewer lines/water lines/cables etc. shall be 

commenced by the contractor only when all men, machinery’s and materials 

have been arranged and closing of the trench(s) thereafter shall be ensured 

within the least possible time. In case of damage of any such services the same 

shall be repaired promptly by the contractor at his own cost and also keep the 

AGIHF indemnified at all times against any claim whatsoever generated by a 

third party on above account. The contractor shall not store materials or 

otherwise occupy any part of the site in a manner likely to hinder the operation 

of such services. 

 
 

 
17 

The contractor shall be responsible for the watch and ward/guard of the 

buildings, safety of all fittings and fixtures including sanitary and water supply 

fittings and fixtures provided by him against pilferage and breakage during the 

period of installations and thereafter till the building is physically handed over 

to the AGIHF. No extra payment shall be made on this account. 

 

 

18 

The contractor shall take instructions from the AGIHF for stacking of materials. 

No excavated earth or building materials etc. shall be stacked/collected in areas 

where other buildings, roads, services, compound walls etc. are to be 

constructed. 

19 The contractor shall submit for the approval of AGIHF names of specialized 

agencies of repute along with their technical capacity proposed 
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 to be engaged by him, who must have executed satisfactorily works of 

value as specified in mandatory conditions. 

1. The works shall be carried out in accordance with the Architectural 

drawings, structural drawings &MEPF drawings. Before 

commencement of any item of work, the contractor shall correlate 

all the relevant architectural and structural drawings issued for the 

work and satisfy himself that the information available thereof is 

complete and unambiguous. 

 

The discrepancy, if any shall be brought to the notice of the AGIHF 

before execution of the work. The contractor alone shall be 

responsible for any loss or damage executing by the commencement 

of work on the basis of any erroneous and or incomplete information. 

 

2. The contractor shall take all precautions to avoid accidents by, 

exhibiting caution boards day and night, speed limit boards, red flags, 

red light and providing necessary barriers and other measures 

required from time to time. The contractor shall be responsible for all 

damages and accidents due to negligence on his part. 

3. Other agencies will also simultaneously execute and install the works. 

for this work and the contractor shall provide necessary facilities for 

the same. The contractor shall leave such recesses, holes openings 

etc. as may be required and other related works (for which inserts, 

sleeves, brackets, conduits base pinion, clamps etc. shall be supplied 

free of cost by the AGIHF unless otherwise specifically mentioned) and 

the contractor shall fix the same at time of casting of concrete, stone 

work & brick work, if required and nothing extra shall be payable on 

this account. 

4. The contractor shall conduct work so as not to interfere with or hinder 

the progress or completion of the work being performed by other 

contractor(s) or by the AGIHF and shall as far as possible arrange his 

work and shall place and dispose off the materials being used or 

removed so as not to interfere with the operations of other contractor 

or he shall arrange his work with that of the others in an acceptable 

and coordinated manner and shall perform it in proper sequence to 

the complete satisfaction of others. 

 
20 

The works to be governed by this contract shall cover delivery and 

transportation up to destination, safe custody at site, insurance, erection, 

testing and commissioning of the entire works. 
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21 

The works to be undertaken by the contractor shall inter-alia include the 
following: 

i. Preparation of detailed SHOP drawings. 

 
ii.  Pre-commissioning tests as per relevant standard specifications, code 

of practice, Acts and Rules wherever required. 

 
iii.  Warranty obligation for the equipment’s and / or fittings/fixtures 

supplied by the contractor. Contractor shall provide all the shop 
drawings or layout drawings for all the coordinated services before 
starting any work or placing any order of any of the services etc. These 
shop drawings/layout drawings shall be got approved from AGIHF & 
Consultant before implementation and this shall be binding on the 
contractor. The contractor shall submit material submittals along with 
material sample for approval of AGIHF & Consultant prior to delivery 
of material at site. 

 
 

 
22 

Samples of all materials and fittings to be used in the work in respect of 
brand manufacturer and quality shall be got approved from the AGIHF & 
Consultant, well in advance of actual execution and shall be preserved till 
the completion of the work. Articles bearing BIS certifications mark shall 
only be used unless no manufacturer has got BIS mark for the particular 
material. Any material/fitting whose sample has not been approved in 
advance and any other unapproved material brought by the contractor 
shall be immediately removed as soon as directed. 

 
 

 
 

 
23 

PREVENTION OF NUISANCE AND POLLUTION CONTROL 

a) The contractor shall take all necessary precautions to prevent any 
nuisance or inconvenience to the owners, tenants or occupiers of 
adjacent properties and to the public in general and to prevent any 
damage to such properties from pollutants like smoke, dust, noise. 
The contractor shall use such methodology and equipment so as to 
cause minimum environmental pollution of any kind and minimum 
hindrance to road users and to occupants of the adjacent properties or 
other services running adjacent/near vicinity. The contractor shall 
make good at his cost and to the satisfaction of the AGIHF, any 
damage to roads, paths, cross drainage works, or public or private 
property whatsoever caused due to the execution of the work or by 
traffic brought thereon by the contractor. All waste or superfluous 
materials shall be carried away by the contractor, without any 
reservation, entirely to the satisfaction of the AGIHF. 
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b)  The contractor shall ensure that all the trucks or vehicles of any kind 

which are used for construction purposes/ or are carrying 
construction material like cement, sand and other allied materials 
are fully covered. 

 
c)  The contractor shall ensure that the construction materials including 

transportation of earth are covered by tarpaulin 

 
 

 
 
 
 

 
 
 
 
 
 
 

 

 
24 

Security and Traffic Arrangements 

a)  In the event of any restrictions being imposed by the Institute 
authorities/ or any other authority having jurisdiction in the area 
on the working or movement of labour /material, the contractor 
shall strictly follow such restrictions and nothing extra shall be 
payable to the contractor on such accounts. The loss of time on 
these accounts, if any, shall have to be made up by augmenting 
additional resources whatever required. 

 
b)  No payment shall be made for any damages caused by rain, 

snowfall, flood, earthquake or any other natural calamity, 
whatsoever during the execution of the work. The contractor shall 
be fully responsible for any damage to the govt. property and the 
work for which payment has been advanced to him under the 
contract and he shall make good the same at his risk and cost. The 
contractor shall be fully responsible for safety and security of his 
material, T&P/Machinery brought to the site by him. 

 
c)  The contractor shall construct suitable godowns, yard at the site of 

work for storing all materials so as to be safe against damage by 
sun, rain, damages, fire, theft etc. at his own cost and also employ 
necessary watch and ward establishment for the purpose at his 
cost. 

 
d)  The Contractor shall keep himself fully informed of all acts and laws 

of the Central & State AGIHFs, all orders, decrees of statutory 
bodies, tribunals having any jurisdiction or authority, which in any 
manner may affect those engaged or employed and anything 
related to carrying out the work. All the rules & regulations and 
bye- laws laid down by local body and any other statutory bodies 
shall be adhered to, by the contractor, during the execution of 
work. The Contractor shall also adhere to all traffic restrictions 
notified by the local authorities. The Contractor shall arrange to 
give all notices as required by any statutory 
/ regulatory authority and shall pay to such authority all the 
fees that is required to be paid for the execution of work. He shall 
protect and indemnify the AGIHF and its officials & employees 
against any claim and /or liability arising out of violations of any 
such laws, ordinances, orders, decrees, by himself or by his 
employees or his authorized representatives. Nothing extra shall 
be payable on these accounts. 
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e)  For works below ground level the contractor shall keep that area free 

from water. If dewatering or bailing out of water is required, the 
contractor shall do the same at his own cost and nothing extra shall 
be paid. 

 
f) The Contractor shall make all necessary arrangements for protecting 

from rains, fog or likewise extreme weather conditions, the work 
already executed and for carrying out further work, during monsoon 
including providing and fixing temporary shelters, protections etc. 
Nothing extra shall be payable on this account and also no claims for 
hindrance shall be entertained on this account. 

 
g)  In case of flooding of site on account of rain or any other cause and 

any consequent damage, whatsoever, no claim financially or 
otherwise shall be entertained notwithstanding any other provisions 
elsewhere in the contract agreement. Also, the Contractor shall make 
good, at his own cost, the damages caused, if any. Further, no claims 
for hindrance shall be entertained on this account. 

 
h)  The contractor will take reasonable precautions to prevent his 

workman and employees from removing and damaging any flora 
(tree/plant/vegetation) from the project area. 

 

 
 
 

 
 
 
 

 
25 

Setting out 

a)  The Contractor shall carry out survey of the work area, at his own cost, 
setting out the layout of buildings/ roads/ services in consultation with 
the AGIHF & proceed further. Any discrepancy between architectural 
drawings and actual layout at site shall be brought to the notice of the 
AGIHF. It shall be responsibility of the Contractor to ensure correct 
setting out of alignment. Total station survey instruments only shall be 
used for layout, fixing boundaries, and centre lines, etc., Nothing extra 
shall be payable on this account. 

 
b)  The Contractor shall establish, maintain and assume responsibility for 

grades, lines, levels and benchmarks. He shall report any errors or 
inconsistencies regarding grades, lines, levels, dimensions etc. to the 
Engineer -in-Charge before commencing work. Commencement of 
work shall be regarded as the Contractor’s acceptance of such grades, 
lines, levels, and dimensions and no claim shall be entertained at a 
later date for any errors found. 

c)  If at any time, any error appears due to grades, lines, levels and 
benchmarks during the progress of the work, the Contractor shall, at 
his own expense rectify such error, if so required, to the satisfaction 
of the Engineer -in-Charge. Nothing extra shall be payable on this 
account. 
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d)  The approval by the AGIHF, of the setting out by the Contractor, shall 

not relieve the Contractor of any of his responsibilities and obligation 
to rectify the errors/ defects, if any, which may be found at any stage 
during the progress of the work or after the completion of the work. 

 
e)  The Contractor shall be entirely and exclusively responsible for the 

horizontal, vertical and other alignments, the level and correctness 
of every part of the work and shall rectify effectively any errors or 
imperfections therein. Such rectifications shall be carried out by the 
Contractor at his own cost to the entire satisfaction of the Engineer 
- in- Charge. 

 
f) The rates quoted by the Contractor are deemed to be inclusive 

of site clearance, setting out work (including marking of reference 
points, center lines of buildings), construction and maintenance of 
reference bench mark(s), taking spot levels, construction of all safety 
and protection devices, barriers, signage, labour safety, labour 
welfare and labour training measures, preparatory works, working 
during monsoon, working at all depths, height and location etc. and 
any other incidental works required to complete this work. Nothing 
extra shall be payable on this account. 

 

 
26 

The contractor should have own constructions equipment required for 
the proper and timely execution of the work. Nothing extra shall be paid 
on this account. No tools and plants including any special T&P etc. shall 
be supplied by the AGIHF and the Contractor shall have to make his own 
arrangements at his own cost. No claim of hindrance (or any other 
claim) shall be entertained on this account. 

 
 

 

27 

Wherever required for the execution of work, all the scaffolding at all 
height shall be provided and suitably fixed, by the Contractor. It shall be 
provided strictly with steel double scaffolding system, suitably braced for 
stability, with all the accessories, gangways, etc. with adjustable suitable 
working platforms to access the areas with ease for working and 
inspection. It shall be designed to take all incidental loads. It should cater 
to the safety features for workmen. Nothing extra shall be payable on this 
account. It shall be ensured that no damage is caused to any structure 
due to the scaffolding. 

 

 
28 

The Contractor shall do proper sequencing of the various activities by 
suitably staggering the activities within various pockets in the plot so 
as to achieve early completion. The agency to deploy adequate 
equipment, machinery and labour as required for the completion of the 
entire work within the stipulated period specified. Also, ancillary 
facilities shall be provided by contractor commensurate with 
requirement to complete the entire work within the stipulated period. 
Nothing extra shall be payable on this account. Adequate number/sets of 
equipment in working condition, 
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 along with adequate stand-by arrangements, shall be deployed during 
entire construction period. It shall be ensured by the Contractor that all 
the equipment, Tools & Plants, machineries etc. provided by him are 
maintained in proper working conditions at all times during the progress 
of the work and till the completion of the work. Further, all the 
constructional tools, plants, equipment and machineries provided by the 
Contractor, on site of work or his workshop for this work, shall be 
exclusively used in the construction of this work and they shall not be 
shifted/ removed from site without the permission of the AGIHF. 

 
 

 
29 

The Contractor shall maintain all the work in good condition till the 
completion of entire work. The Contractor shall be responsible for and 
shall make good, all damages and repairs, rendered necessary due to fire, 
rain, traffic, floods or any other causes. The AGIHF shall not be 
responsible for any claims for injuries to person/workmen or for structural 
damage to property happening from any neglect, default, want of proper 
care or misconduct on the part of the Contractor or of any other of his 
representatives, in his employment during the execution of the work. The 
compensation, if any, shall be paid directly to the AGIHF / authority / 
persons concerned, by the Contractor at his own cost. 

 

 
 
 

 
30 

The Contractor shall take all precautions to abide by the environmental 
related restrictions imposed by any statutory body having jurisdiction in 
the area as well as prevent any pollution of streams, ravines, river bed 
and waterways. All waste or superfluous materials shall be transported 
by the Contractor, entirely to the satisfaction of the AGIHF and disposed 
at designated places only. No claim what so ever on account of site 
constraints mentioned above or any other site constraints, lack of 
public transport, inadequate availability of skilled, semi-skilled or 
unskilled workers in the near vicinity, non-availability of construction 
machinery spare parts and any other constraints not specifically stated 
here, shall be entertained from the Contractor. Therefore, the Tenderers 
are advised to visit site and get first-hand information of site 
constraints. Accordingly, they should quote their tenders. Nothing extra 
shall be payable on this account. 

 
 
 
 

 
31 

The Contractor shall cooperate with and provide the facilities to the 
associate Contractors and other agencies working at site for smooth 
execution of the work. The contractor shall indemnify the AGIHF against 
any claim(s) arising out of disputes with the associate contractors. The 
Contractor shall: 

a) Allow use of scaffolding, toilets, sheds etc. 

b) Properly co-ordinate their work with the work of other Contractors. 

c) Provide control lines and benchmarks to his associate 
Contractors and the other Contractors. 

d) Provide electricity and water. 
e) Provide hoist and crane facilities for lifting material. 

f) Co- ordinate with other Contractors for leaving inserts, making 
chases, alignment of services etc. at site. 

g) Adjust work schedule and site activities in consultation with the 
AGIHF and other Contractors to suit the overall schedule completion. 
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 h) Resolve the disputes with other Contractors/ associate contractors 
amicably and the AGIHF shall not be made intermediary or arbitrator. 

 

 
32 

The work should be planned in a systematic manner so as to ensure proper 
co-ordination of various disciplines viz. sanitary & water supply, drainage, 
rain water harvesting, electrical, firefighting & fire alarm system, 
information technology, communication & electronics and any other 
services. 

 
 
 

 
33 

All fossils, coins, articles of value of antiquity, structures and other 
remains or things of geological or archaeological interest discovered on 
project location during excavation/construction shall be the property of 
the AGIHF, and shall be dealt with as per provisions of the relevant 
legislation. The contractor will take reasonable precaution to prevent his 
work men or any other persons from removing and damaging any such 
article or thing. He will, immediately upon discovery thereof and before 
removal acquaint the AGIHF of such discovery and carry out the official 
instructions of AGIHF for dealing with the same, till then all work shall be 
carried out in a way so as not to disturb/damage such article or thing. 

 

 

34 

He shall protect and indemnify the AGIHF and its officials & employees 
against any claim and /or liability arising out of violations of any such 
laws, ordinances, orders, decrees, by himself or by his employees or his 
authorized representatives. Nothing extra shall be payable on these 
accounts. 

 
 
 

 
35 

The Contractor shall assume all liability, financial or otherwise in 
connection with this contract and shall protect and indemnify the AGIHF 
from any and all damages and claims that may arise on any account. The 
Contractor shall indemnify the AGIHF against all claims in respect of patent 
rights, royalties, design, trademarks- of name or other protected rights, 
damages to adjacent buildings, roads or members of public, in course of 
execution of work or any other reasons whatsoever, and shall himself 
defend all actions arising from such claims and shall indemnify the AGIHF 
in all respect from such actions, costs and expenses. Nothing extra shall 
be payable on this account. 

 

 
36 

Supervision of work 

The Contractor shall depute Site Engineer & skilled workers as required for 
the work. He shall submit organization chart along with details of Engineers 
and supervisory staff. It shall be ensured that all decision making powers 
shall be available to the representatives of the Contractor itself to avoid 
any likely delays on this account. The Contractor shall also furnish list of 
persons for specialized works to be executed for various items of work. 
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 The Contractor shall identify and deploy key persons having 
qualifications and experience in the similar and other major works, as 
per the field of their expertise. If during the course of execution of work, 
the AGIHF is of the opinion that the deployed staff is not sufficient or not 
well experienced, the Contractor shall deploy more staff or better 
experienced staff at site to complete the work with quality and in 
stipulated time limit. 
Principal Technical representative of the Contractor having minimum 

experience in similar nature of work as mentioned in the General Conditions 

of the Contract, shall always be available at the site during the actual 

execution of the work. 

 
 
 
 
 
 

 
 
 
 
 
 

 

37 

Cleanliness of site 

a)  The Contractor shall not stack building material/malba/muck on the 
land or road   of the institute or on the land owned by the others, 
as the case may be. So the muck, rubbish etc. shall be removed 
periodically as directed by the AGIHF, from the site of work to the 
approved dumping grounds as per the local bye laws and regulations 
of the concerned authorities and all necessary permissions in this 
regard from the local bodies shall be obtained by the Contractor. 
Nothing extra shall be payable on this account. In case, the Contractor 
is found stacking the building material/malba as stated above, the 
Contractor shall be liable to pay the stacking charges/penalty as may 
be levied by the local body or any other authority and also to face 
penal action as per the rules, regulations and bye-laws of such body 
or authority. The Engineer –in-Charge shall be at liberty to recover, 
such sums due but not paid to the concerned authorities on the above 
accounts, from any sums due to the Contractor including amount of 
the Security Deposit and performance guarantee in respect of this 
contract agreement. 

 
b)  The contractor shall take instructions from the AGIHF regarding 

collection and stacking of materials at any place. No excavated 
earth or building rubbish shall be stacked on areas where other 
buildings, roads, services and compound walls are to be 
constructed. 

 
c)  The Contractor shall take all care to prevent any water- logging at 

site. The waste water, slush etc. shall not be allowed to be collected 
at site. For discharge into public drainage system, necessary 
permission shall be obtained from relevant authorities after paying the 
necessary charges, if any, directly to the authorities. The work shall 
be carried out in such a way that the area is kept clean and tidy. All 
the fees/charges in this regard shall be borne by the Contractor. 
Nothing extra shall be payable on this account. 

 
38 

Inspection of work 

 
AGIHF authorities, Local authorities and other Govt. authorities shall be 
inspecting the on-going work at site at any time with or 



NIT No-  AGIHF/Executing Agency/2024-25/02 date 03.01.2025 

P a g e 138 | 164 

 

 

 
SCC 

Claus 

eNo 

Clause 

Description 

 without prior intimation. The contractor shall, therefore, keep updated the 
following requirements and detailing. 

a) Display Board showing detail of work, weekly progress achieved with 
respect to targets, reason of shortfall, status of manpower, wages 
being paid for different categories of workers. 

b) Entrance and area surrounding to be kept cleaned. 

c) Display layout plan key plan, building drawings including 
plans, elevations and sections. 

d) Up to date displays of Bar chart, CPM and PERT etc. 

e) Keep details of quantities executed, balance quantities, 
deviations, possible Extra item, substituted Item etc. 

f) Keep plastic / cloth mounted one sets of building drawings 

g) Set of Helmets and safety shoes for exclusive use for 
officers/dignitaries visiting at site. 

 
 
 

 
39 

On completion of work, the contractor shall assist the consultant to 
prepare “as built” drawings after completion of work. These drawings shall 
have the following information: 

 
a) Route of all piping and their diameters including soil waste 

pipes &vertical stacks. 
b) Ground and invert levels of all drainage pipes together with 

locations of all manholes and connections up to outfall. 
c) Route of all water supply lines with diameters, location of control 

valves, access panels etc. 

 
 
 
 
 
 
 

 

 
40 

Personal Safety Measures for Labour 

  General: 

Contractor shall provide the following items for safety of workers 
employed by contractor and associate agencies: 

(i) Protective footwear / helmet and gloves to all workers 
employed for the work on mixing, cement, lime 
mortars, concrete etc. and openings in water 
pipeline/sewer line. 

(ii) Welder’s protective eye-shields to workers who are engaged 
in welding works. 

(iii) Safety helmet and Safety harness/ belt Provide adequate 
sanitation/safety facilities for construction workers to ensure 
the health and safety of the workers during construction, with 
effective provisions for the basic facilities such as sanitation, 
drinking water and safety equipment’s or machinery. 

(iv) All the workers should be wearing helmet and shoes all the 
time on site. 

(v) Masks and gloves should be worn whenever and 
wherever required. 

(vi) Adequate drinking water facility should be provided at 
site, adequate number of decentralized latrines and 
urinals to be 
provided for construction workers. 



NIT No-  AGIHF/Executing Agency/2024-25/02 date 03.01.2025 

P a g e 139 | 164 

 

 

 
SCC 

Claus 

eNo 

Clause 

Description 

  

 
(vii)  Full time workers (if any with the approval of AGIHF) residing 

on site should be provided with clean and adequate temporary 
hutment. 

(viii) First aid facility should also be provided. 

 
(ix) Overhead lifting of heavy materials should be avoided. 

Barrow wheel and hand-lift boxes should be used to transport 
materials on site. 

 

(x) Tobacco and cigarette smoking should be prohibited onsite. 

 
(xi) All dangerous parts of machinery are well guarded and 

all precautions for working on machinery are taken. 
 

(xii)  Maintain hoists and lifts, lifting machines, chains, ropes and 
other lifting tackles in good condition. Provide safety net of 
adequate strength to arrest falling material down below. 

 
(xiii)  Use of durable and reusable formwork systems to replace 

timber formwork and ensure that formwork where used is 
properly maintained. 

 
(xiv)  Ensure that walking surfaces or boards at height are of sound 

construction and are provided with safety rails and belts. 
Provide protective equipment such as helmets. 

 
(xv)  Provide measure to prevent fire. Fire extinguisher and buckets 

of sand to be provided in fire prone area and elsewhere. 

 
(xvi) Provide sufficient and suitable light for working during night. 

 
(xvii)  Ensure that measures to protect workers from materials of 

construction, transportation, storage and other dangers and 
health hazards are taken. 

 
(xviii) Ensure that the construction firm/division/company have 

sound safety policies. 

(xix)  Comply with the safety procedure, norms and guidelines (as 
applicable) as outlined in NBC 2005 (BIS 2005c). All workers 
shall be provided regular safety training by the designated safety 
officer of the contractor before allowing them to work at site. 
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(xx) Adopt additional best practices and prescribed norms as in 

NBC2005 (BIS2005). 

 
Water Pollution: 

 
(i) The Contractor shall take all precautionary measures to 

prevent the waste water during construction to 

accumulate anywhere. 

(ii) The wastewater arising from the project is to be disposed 

off in the manner that is acceptable to the Engineer –in- 

charge. 

Air and Noise Pollution 

Contractor shall use dust screens and sprinkle water around the 

construction site to arrest spreading of dust in the air and surrounding 

areas. 

a. Contractor shall ensure that all vehicles, equipment and machinery 

used for construction are regularly maintained and confirm that 

emission levels comply with environmental emission 

standards/norms. 

b. For controlling the noise from Vehicles, Plants and Equipment, the 

Contractor shall confirm the following: 

(i)  All vehicles and equipment used in construction will be 

fitted with exhaust silencers. 

(ii)  Servicing of all construction vehicles and machinery will 

be done regularly and during routine servicing 

operations, the effectiveness of exhaust silencers will be 

checked and if found defective will be replaced. 

c. Noise emission from compactors (rollers) front loaders, concrete 

mixers, cranes (movable), vibrators and saws should be less than 

75dB(A). 

d. As per the standards/guidelines for control of Noise Pollution from 

Stationary Diesel Generator (DG) sets, noise emission in dB(A) 

from DG Set (15-500 KVA) should be less than 94+10 log 

10 (KVA). The standards also suggest construction of acoustic 

enclosure around the DG Set and provision of proper exhaust 

muffler with insertion loss of minimum 25 dB(A) as mandatory. 
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Construction Vehicles Equipment and Machinery 

 
(i)  All vehicles, equipment and machinery to be procured for 

construction shall conform to the relevant Bureau of India 

Standard (BIS) norms. 

(ii) Emission from the vehicles must conform to environmental norms. 

(iii)  Dust produced from the vehicular movement and other site 

activities is to be mitigated by sprinkling of water. 

(iv)  Noise limits for construction equipment’s shall not exceed 75 

dB(A), measured at one meter from the edge of the equipment 

in free area, as specified in the Environment Protection 

Act,1986, schedule VI part E, as amended on 9th May,1993. 

The maximum noise levels near the construction site should be 

limited to 65 dB 

(A) Leq (5 min) in project area. 

 
Construction Wastes Disposal 

 

(i)  The pre-identified dump locations will be a part of solid waste 

management plan to be prepared by the Contractor in 

consultation with local authorities. 

 
(ii)  Contractor shall get approved the location of disposal site prior 

to commencement of the excavation on any section of the 

project location. 

 

(iii) Contractor shall ensure that any spoils of material / construction 

waste will not be disposed off in any municipality solid waste 

collection bins. 

 

(iv)  No construction waste shall be allowed to be thrown directly on 

the ground from the higher floors of the building. The required 

number of chutes shall have to be provided by the contractor 

for the disposal of construction waste. Nothing extra shall be 

paid on this account. 
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Procurement of Construction Materials 

 
(i)  All vehicles delivering construction materials to the site shall be 

covered to avoid spillage of materials and maintain cleanliness 

of the roads. 

 

(ii)  Wheel Tyres of all vehicles used by the contractor, or any of his 

sub-contractor or materials suppliers shall be cleaned and 

washed clear of all dust/mud before leaving the project 

premises. This shall be done by routing the vehicles through 

tyre washing tracks. 

(iii) Contractor shall arrange for regular water sprinkling at least 

twice a day (i.e. morning and evening) for dust suppression of 

the construction sites and unpaved roads used by his 

construction vehicles. 

N Identify roads on-site that would be used for vehicular traffic. 

Update vehicular roads (if these are unpaved) by increasing the 

surface strength by improving particle size, shape and mineral type 

that make up the surface base. Add surface gravel to reduce source 

of dust emission. Limit amount of fine particles (smaller than 

0.075mm) to 10 -20%. Limit vehicular speed on site 10km/h. 

Nothing extra will be payable for this. 

N All material storages should be adequately covered and contained so 

that they are not exposed to situations where winds on site could 

lead to dust/particulate emissions. 

N Ensure that water spraying is carried out by wetting the 

surface by spraying water on: 

(i) Any dusty material. 

(ii) Areas where demolition work is carried out. 

(iii) Any unpaved main-haul road and. 

(iv) Areas where excavation or earth moving activities are to be 

carried out. 



NIT No-  AGIHF/Executing Agency/2024-25/02 date 03.01.2025 

P a g e 143 | 164 

 

 

 
SCC 

Claus 

eNo 

Clause Description 

 
 

 
41 

NATIONAL GREEN TRIBUNAL BUILDING 

(i)  The contractor shall not store/dump construction material or debris on 

metalled road. 

(ii)  The contractor shall get prior approval from AGIHF for the area where the 

construction material or debris can be stored beyond the metal road. This 

area shall not cause any obstruction to the free flow of traffic/ inconvenience 

to the pedestrians. It should be ensured by the contractor that no accidents 

occur on account of such permissible storage. 
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 (iii) The contractor shall ensure that all the trucks or vehicles of any kind which are 

used for construction purpose/or are carrying construction material like cement, 

sand and other rallied material are fully covered. The contractor shall take every 

necessary precautions that the vehicles are properly cleaned and dust free to 

ensure that enroute their destination, the dust, sand or any other particles are not 

released in air/contaminate air. 

(iv)  The contractor shall provide mask to every worker working on the construction site 

and involved in loading, unloading and carriage of construction material and 

construction debris to prevent inhalation of dust particles. 

(v)  The contractor shall provide all medical help, investigation and treatment to the 

workers involved in the construction of building and carry of construction material 

and debris relatable to dust emission. 

(vi)  The contractor shall ensure that C&D waste is transported to the C&D Waste site 

only and due record shall be maintained by the contractor. 

(vii) The contractor shall compulsory use of wet jet in grinding and stone cutting. 

(viii) The contractor shall comply all the preventive and protective 

environmental steps as stated in the MoEF latest guidelines, 

(ix)  The contractor shall carry out on-Road-Inspection for black smoke generating 

machinery. 

(x) The contractor shall use cleaner fuel. 

(xi)  The contractor shall ensure that all DG sets comply emission norms notified by 

MoEF. 

(xii)The contractor shall use vehicles having pollution under control certificate. The 

emissions can be reduced by a large extent by reducing the speed of a vehicle to 

20 kmph. Speed bumps shall be used to ensure speed reduction. In cases where 

speed reduction cannot effectively reduce fugitive, the contractor shall divert 

traffic to nearby paved areas. 

(xiii) The contractor shall ensure that the construction material is covered by 

tarpaulin. The contractor shall take all other precaution to ensure that no dust 

particles are permitted to pollute air quality as a result of such storage. 

(xiv) The paving of the path for plying of vehicles carrying construction material is 

more permanent solution to dust control and suitable for longer duration projects. 

(xv) The natural drainage system should be maintained by the contractor at his own 

cost. Local Bye-law/ provisions on Rain Water Harvesting should be followed. 

42 
Project Monitoring 
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Documentation of work: Agency shall make documentation in regard to the various 

stages of progress of work. Nothing shall be paid on this account to the contractor. The 

scope includes: - 

 
(i) Colour photography of the work at every month or lesser interval as per direction 

of AGIHF and at the completion of work covering the entire work up to that stage 

and supplying the same in soft copy with storage instrument of required capacity 

as per direction of AGIHF. 

 
(ii) Videography of the execution of work every three months or lesser interval and 

at completion of work i/c preparation of documentary with voice over showing 

the progress of work as directed by AGIHF. 

 
(iii) Each photograph/video shall be suitably captioned and dated. 
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The photographs/video and materials including soft copy shall form a part of the records of 

AGIHF and the prints cannot be supplied to anybody else or published without the written 

permission of AGIHF. All documents i/c photograph/video and other documents in hard 
copy shall be submitted by the agency to the AGIHF on quarterly basis for record purpose. 

43 
Third Party Quality Assurance (TPQA) 

In order to achieve a high standard of quality, AGIHF may require to go for Third Party 

Quality Assurance. For this purpose, a separate agency shall be appointed by the AGIHF who 

will carry out independent testing of materials and checking and ensuring overall quality 

procedures. The contractor shall be required to fully cooperate with agency and facilitate 

them in taking samples, transportation and examination of various activities including 

documentation at no extra time and cost. In case of any adverse findings by the agency, the 

contractor shall do the needful rectifications at no extra time and cost. The Engineer-in 

charge shall beat liberty for getting quality assurance work done through agencies like IITs/ 

NITs/ IIITs/ Govt. Engineering College. 

 

The Contractor shall allow access to Third Party Quality Assurance (TPQA) engaged by 

Engineer-in-charge to have a control on quality and methodology of execution. At least 10% 

Samples of materials for testing including Cement Concrete Cubes shall be taken jointly by 

Contractor and TPQA / Engineer-in- charge or his authorized representative. TPQA agency 

shall conduct independently at least 10% of the total tests as required as per mandatory tests 

/contract specifications/ BIS/ IRC /MORTH requirements. All the arrangements required for 

sampling, transporting and getting them tested including testing charges shall be borne by 

the Contractor for which nothing extra shall be payable. The Contractor shall extend full 

cooperation to Third Party Quality Assurance Agencies engaged by the department for the 

Project during their field visits for arranging the necessary quality assurance tests for materials 

and the construction works. 

 

Engagement of TPQA shall be at the discretion of AGIHF. 

44 
Change in Client Requirements 

 

If any modification in Civil/Structural design/ drawing is needed as per site conditions and/or 

change in Architectural Design and/or change in client’s requirement, the agency shall do/ 

redo the same without any extra cost as well as suggest solutions to the problems coming 

across during actual execution. The decision of the AGIHF shall be final and binding. No claim 

whatsoever will be entertained in this regard. 
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Note: 

1. The building will be constructed as per GRIHA -3 norms. 

 
2. The responsibility of Procurement, Construction, Safety & quality 

3. lies with the contractor. Contractor shall be fully responsible for the execution. 

4. AGIHF shall bear no responsibility for the lack of such knowledge and also the 
consequences thereof to the contractor. The AGIHF in no case shall be held responsible 

for the accuracy thereof or/and deductions, interpretations or conclusions drawn there 
from by the contractor and no claim shall be entertained whatsoever on this account; if 
the site conditions/information is different or otherwise incorrect. It will be presumed 
that the contractor has satisfied himself for all possible contingencies, situations, 

bottlenecks and acts of coordination which may be required between the different 
associate agencies by the main contractor. 
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General 

CLIENT proposes to establish a Super-specialty Healthcare Centre in a 14.4 -acre plot within IITG 

Campus.  The work is proposed to be executed by inviting open tenders on EPC mode-III. 

 

A. GENERAL SCOPE OF WORK 

 

1. Scope of works contained in the paras mentioned below are only indicative and not exhaustive. In 

addition, the contractor shall be responsible for executing all items required for complete the 

buildings in all aspects to make it habitable and ready for occupation complete, as per detailed 

Architectural drawings, MEPF drawings and directions of Engineer-in-charge. 

2. The work shall be executed on EPC Mode-III. The layout plan, detailed architectural drawings & 

Services drawings (Concept & detailed GFC) are provided in the tender document. The Shop drawings 

wherever required, shall be provided by the Contractor for approval by Engineer-in-Charge. 

3. The scope of work shall include all Civil, Electrical & Mechanical, Horticulture works, all Services and 

any other Works required for the  Construction and Completion of the buildings as per GFC drawings, 

Schedule of Items and Technical Specifications in all respects to the satisfaction of the Engineer – 

in – charge. 

4. The work shall be carried out in accordance with true intent and meaning of  the specifications and 

the drawings read together, regardless of whether  the same may or may not be particularly shown 

on the drawings and/or described in the specifications/schedule of items provided that the same can 

be reasonably inferred there from. 

5. There may be several incidental works, which may not be mentioned    explicitly in the contract 

document/specifications but shall be necessary to complete the item in all respect. All such incidental 

works shall be executed as per sound engineering practices and the direction of the Engineer-in-

charge and shall be deemed to be included in the overall amount quoted by the contractor. No 

adjustment of rates shall be made on account of incidental works. 

6. In case specifications of some of items are not explicitly mentioned in the bid documents same shall 

be adopted as given in the CPWD Specifications, NBC-2016, BIS Codes or according to sound 

engineering practices so as to make the building and services fully functional. No claim what so ever 

shall be entertained on this account. 

7. Important Points to be noted: 

 

(i) Even if anything missed in description in Schedule of Finishes and Schedule of Items but included 

in the scope of work and to make those particular services operational, the same shall be executed 

with appropriate design keeping in view local by-laws requirements etc., Nothing extra shall be 

paid. 
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(ii) Even if some specifications indicate one particular make, other makes provided in the preferred 

make list can be used by providing equivalent make. But these shall be duly approved by the 

Engineer-in- charge. 

 

8. SITE CLEARANCE: - 

Shifting of Existing services (Gas line, underground electrical lines etc.) encountered during the work 

shall be included in the scope of the bidder and nothing additional shall be payable. Necessary liaison 

with the relevant                                    authorities for this purpose shall be carried out by the bidder. Any statutory fee 

required to be deposited shall be done by the agency after prior approval of Engineer in charge and 

shall be reimbursed upon submission of proof of actual payment. 

 

9. SHOP DRAWINGS 

 The works to be undertaken by the EPC contractor shall inter-alia include the following: 

a) Preparation of detailed SHOP drawings for all the specialized works and other works or part of 

works wherever applicable. 

b) Contractor shall provide all the shop drawings or layout drawings for all the coordinated services 

before starting any work or placing any order for any of the services etc. These shop drawings / 

layout drawings shall be got approved from Engineer-in-charge before implementation and this 

shall be binding on the contractor. 

c) Shop drawings for: 

-Structural steel fabrication works like Atrium, Porch columns, Bridge connections etc. 

-Façade works to Aluminium glazing, louvers, fins, 

-Façade large format tile cladding / dry stone cladding works  

-Aluminium windows 

-HVAC works 

-Electrical works 

- MGPS works, Nurse call System Works. 

- Specialized interior works 

10. PREPARATION OF SAMPLE (MOCK UP) 

The contractor shall prepare one sample / Mock-Up for typical units (e.g. Room / Lobby/ Ward/Pvt. 

Ward / consultant’s room / waiting area / Corridor of minimum 10m length/ complete male, 

female, Handicap toilet unit/ Nursing station/Lift lobby /Guest house  Room etc. The contractor 

shall make the interior shop drawings of the above said typical areas if required by 
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Architect/Engineer-In charge. 

Samples of representative units shall be prepared by the contractor well in advance before taking 

up the mass execution at the appropriate time as per mile stones.  

The contractor shall invariably prepare the samples units of finishing items i.e. flooring of different 

types, external & internal finishing i/c colour scheme of paint, tiles in dado, flooring in platforms & 

staircase, water supply & sanitary fittings, boundary wall, staircase railing,  Façade glazing, Façade 

louvers, façade fins, Façade tile cladding, Dry stone cladding and any other item as per direction of 

Engineer-in-charge.  

Sample of loose furniture items – table, visiting chairs , sofa, reception /regd. desk etc. 

Sample of wardrobe / cabinets 

The contractor shall proceed with further finishing items only after getting the samples of these 

items approved in writing from Engineer-in-charge. 

 

 

11. Electrical warranty certificate/undertaking from the OEM shall be handed over to the client by the 

Contractor with the name & contact details of the authorized person. 

12. All E&M service works shall be carried out as per relevant Indian Standards/ IE Rules/NBC 2016/ 

Specifications covered in the contract/CPWD specifications/ASHRAE Standards amended till date.  

13. The position of the Electrical Power Points shown in the GFC drawings may change during construction 

as per the site requirement. There will be no extra cost paid to the Contractor against shifting of 

Electrical Power Points as per site requirement. 

14. The Agency shall hand over the assets after completion of work with as built drawings, services route 

plans, Maintenance manuals, Warrantees / Guarantees or any other document required by the 

Engineer-in-charge for maintaining these establishments. 

15. After completion of the work contractor shall submit as built drawings of all civil, electrical and 

mechanical services in Auto CAD including five sets of coloured drawings on AO / A1 size.  

16. The Contractor shall make available five (05) sets of all drawings (including soft copy of the same) 

of internal and external services i.e. Water Supply, Sanitary line and Drainage lines.  This shall be 

the prerequisite for payment of final bill. These drawings shall have the following information: 

a.   Run off for all piping and their diameters including soil, waste pipes and vertical 

stacks. 

b. Ground and invert level of all drainage pipes together with locations of all manholes and 

connections, up to outfall. 

c.   Run off for all water supply lines with diameters location of control valves, access panels etc. 

17. The Contractor shall make available five (05) sets of completed Building Drawings (including soft 

copy of the same), “As Built Drawings” along with literatures, maintenance manuals, warranty 

certificates etc. of various installed fittings, fixtures and equipment for the completed projects. This 

shall be the prerequisite for payment of final bill. 
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18. The project is planned to be developed for GRIHA-3 certification. The contractor shall follow all 

necessary guidelines in compliance to obtaining “GRIHA-3 Star” rating system of GHAR (Green 

Habitat Accomplished Rating) for the project and assist the Engineer-in-Charge with all relevant 

construction related documents required. 

19. The contractor shall obtain plinth completion certificate from local/statutory authorities if required. 

20. The statutory payments or fees payable to Government/ Local Body shall be reimbursed to the 

Contractor by the Client. The contractor shall obtain written prior permission from the Engineer 

in charge before making any payments. 

21. All the drawings and documents developed out of the assignment shall be the sole property of the 

Client. 

22. The scope of work has been elaborated here broadly but this shall be read with details given elsewhere 

in this document and drawings attached herewith the tender documents. The scope of work consists 

of Construction of Hospital Building (G+6), Academic and R&D Block (G+4), Guest House & 

Residential Hostel (G+7), Service Blocks, Gates, Boundary Walls, MEPF works and other 

miscellaneous works as per GFC Drawings & Specifications on EPC Mode 3 basis including technical 

support during   defects liability period of 24 months after completion and handing over of individual 

buildings in phases 

a) Work shall be executed according to the specifications and standards, particular 

specifications prescribed in this tender document. 

b) Fittings and fixtures shall be as prescribed elsewhere in this tender document. 

c) In general, the work shall be executed as per CPWD specifications 2019 Vol I & II,  IS 

Codes/NBC-2016 amended up to date, standard and sound engineering practice. 

23. The construction sites are in high seismic zone (Zone-V), the EPC Contractor shall follow all norms and 

regulations for construction in such zones. 

24. The EPC Contractor shall provide necessary guarantees relating to workmanship, quality assurance and 

timely completion of work. The EPC Contractor shall hand-over the completed buildings to the Client 

along with four sets of completion drawings, service plans, completion certificate and all related 

documents including guarantee/ warranty cards of services/ equipment etc. 

25. The EPC Contractor shall not make any material deviation, alteration, addition to or omission from the 

work shown and described in the contract agreement without prior approval of Client. 

26. The EPC Contractor shall hand over the buildings complete in all respect free from all encumbrances 

including site clearance, vacation of construction workers’ hutments at site, if any, to Client. 

27. The cost of labour, material, tools and plants and machinery required for execution of the whole project 

as per approved Layout plan & detailed design and drawings is within the scope of this work. Client 

shall support in providing security clearance and access to contractor’s material and  labour to the site 

of work. 
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28. The execution shall be done based on the “Good for Construction” (Architectural, Structural& MEPF) 

drawings approved by Engineer-in-Charge. 

B. DETAILED SCOPE OF WORK 

 The scope of work in brief under this tender shall include construction of the following: 

1. 410 bed Super-Specialty Hospital Block: The Hospital block is designed for G+9 floors. The Scope 

of works under this item of tender shall include construction of the building up to (G+6) floors with 

provisions for future extensions. The scope of works shall include all construction as per technical 

specifications and GFC drawings fit for occupations and finished as per finishing schedules including: 

Total Compliment Beds (OT, ICU, ICCU, NICU, Patient General ward, Cabin, Emergency, OT, Post-

operative, BMT)-387 Nos. Total Non-Compliment Beds (Dialysis, Pre-operative, Day care, Labour)-23 

Nos. Scope under this item shall include all civil structural, MEP & other services as stated in the 

following para and corresponding GFC drawings except for the iBMS system & MGPS system which are 

covered under different item head. 

 Pl. note: Beds distribution can be altered as per the Client’s requirement. All items shall be executed 

as per technical specifications and GFC drawings. Any item not stated under this section but shown in 

the GFC drawings shall deemed to be included under the scope of this item. For laying of services like 

cables, pipes or any associated services, trenches for the same shall be an integral part of the scope. 

In case of road crossings RCC hume pipes/culverts as per requirement shall also be an integral part of 

the scope. 

1.1 RCC framed structure building consisting of 3 towers T-1,T-2 &T- 3,  having RCC piles foundation, RCC 

Raft / pile caps over piles, grade slab at plinth level, top terrace having roof isolation pads for helicopter 

landing, water tanks at terrace, expansion joint between Tower T2 & T3 including all civil and interior 

finishing works as per GFC drawings, 3D views of façade & interiors views of Lift lobbies, Entrance 

Lobby, Consultant’s room, waiting rooms, Common corridors, Internal Corridors, Common and staff 

toilets, private ward toilets, Various Finishing schedules for floorings, walls finishes, ceiling finishes, 

Semi unitized & curtain wall glazing, windows, interior & exterior doors, fire doors, Hardware, Sintered 

porcelain large slab tile cladding system on exterior exposed walls, Schedule of items & technical 

specifications which are part of tender documents. 

1.2 Internal Hot & Cold Water Supply System & Sanitary Installations for Hospital - Sanitary Fixtures & CP 

Brass Fittings, Soil, Waste, Vent & Rain Water Pipes, Water Supply System for common toilets, staff & 

patient toilets, pantries, kitchen etc. as per schedule & GFC drawings. 

1.3 R.O. water treatment plant with storage tanks, Pumps & Equipment's including R.O level treatment 

with all related accessories, Electrical Panel, piping, valves, Cabling & Automation.  

1.4 Internal electric installations, Power wiring and plugs, Lightning conductors, Telephone conduits, Light 

LED fixtures including façade lighting, Ceiling / wall fans, MV DB’s, Lifts panels, UPS input lift panels, 
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AHU panels, ventilation panels, HRW panels, pressurization panels MDB and UPS panels, MDB and UPS 

panels, for buildings as per schedule & GFC drawings. 

1.5 Supplying, installation, testing and commissioning of lighting automation including occupancy sensors 

as per GFC drawings. 

1.6 Supplying, installation, testing and commissioning of online 3 phase UPS System with 30 minutes back 

up including batteries, interconnecting cables, battery racks etc. 

1.7 Automatic Fire Alarm System complete with detectors, addressable fire alarm panel and all other 

related accessories, Fire Damper, Smoke Ventilation System etc. integrated with BMS, Public Address 

System for communication during fire      and other exigencies including evacuation, in the Hospital 

Building. 

1.8 Supplying, installation, testing and commissioning of Passenger, Bed, Goods, Fire, Doctor lifts as per 

Lift schedule.  

1.9 Supplying and installation testing and commissioning of IP Based CCTV system for building security 

comprising of PTZ / Fixed camera, cabling, digital recording, HD display system with minimum display 

of 5" x 8" per camera and hard ware software support - for indoor common areas as shown.  The 

complete networking for the CCTV should be separate and exclusive for CCTV System only and not 

mixed with other LAN System. 

1.10 Supplying, installation, testing and commissioning of LAN System comprising of Core switches & L2 

switches with 10 G, 10 Giga SFP modules, WIFI Access points, WIFI controller, Network Management 

Software, Racks, CAT 6A cable, Patch Panels, OFC etc.  

1.11 Supplying, installation, testing and commissioning of IP based EPABX System comprising of Core 

switches & L2 switches with 10 G, 10 Giga SFP modules, Industry Standard Appliance Server, Cloud-

based, enterprise-grade UC Solution, MID/ENTRY Level IP/SIP Phone with, Dual 1 Gig Ports, Racks, 

CAT 6A cable for both voice and Networking, Fibre Optic cable, Patch Panels, Licensed software, OFC 

etc.  

1.12 Supplying, installation, testing and commissioning of Audio Visual / Conference System.  

1.13 Fire Fighting with wet riser and sprinkler system as applicable as per technical specifications & GFC 

drawings and in compliance to NBC-2016. 

1.14 Supplying, installation, testing and commissioning of low side HVAC works - air circulating system, 

Floor mounted Air Handling units of various cfm at various floors including OT’s & critical areas, Heat 

recovery units of various cfm, UVGI system, Fan coil units at various floors, electrostatic filters, chilled 

water piping with insulation inside floors, valves, pre insulated ducting, GSS sheet ducting, insulation, 

powder coated aluminium grills, louvers, dampers, VAV boxes, VFD’s. Supplying and installation testing 

and commissioning of Precision Air Conditioning System i/c piping, electrical cabling, controller etc. 

required for the system for server room & as per GFC drawings. 

1.15 Pressurized mechanical ventilation system with supply duct of exhaust blowers – as per GFC drawings. 

Pressurization of Stair case, Lift shafts and lobbies with pressurization tube axial flow fans for smoke 

& fresh air, ducting, centrifugal fans, inline fans, scrubbers, TTA Control Panels, cabling, Smoke 
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Evacuation and mechanical   ventilation System on all floors. Kitchen & Laundry ventilation, Toilet 

Exhaust System.  

1.16 Supplying, installation, testing and commissioning of solar water heating system with heat exchanger 

type including heat pump backup, make up water tank but without piping - 24000 litre capacity. 

1.17 Supplying, installation, testing and commissioning of Hydropneumatics water supply system consisting 

of 2 nos. (1 working & 1 standby) stainless steel 2hp pumps, 3.5ltr/sec, Microprocessor based control 

panel, inter connecting pipes, valves, cabling, switchgear etc. as per GFC drawings. 

1.18 Medical Gas pipeline system starting from MGPS plant room till consumer areas (as per international 

standards) comprising of oxygen, carbon dioxide, nitrous oxide, AGSS, Air-4, Air-7, Vacuum outlets, 

manifolds, pressure alarms, fully automatic gas control system, Bed head panels, copper piping, 

cylinder banks, plant equipment such as compressors, Vacuum pumps, Gas Manifold & Compressor 

system, TTA control panels etc. as per schedule. 

1.19 Nursing call system comprising of VDE 0834/UL approved Nursing call system, System Switch for de-

centralized communications, Nurse Station Terminal, Patient Handset, Event Data base Software, 

Nurse Call Server along with its Integration with LAN and EPBAX, TTA control panel, cabling etc. as 

per schedule. 

1.20 Emergency & illuminated Signages at all floors. This include installation of digital PA and Electrical Sign 

boards, Fire Exit signages etc. fire- evacuation system/plan in the fire control room and minimum 2 

nos. at each floor of the Hospital building with battery backup or more as per the requirements 

contained in NBC 2016. 

1.21 Supply and installation of MATV system as per GFC drawings. 

 

2. Academic cum R&D Block: This block is designed for G+9 floors but the scope of works under this 

tender shall include construction of the building up to (G+4) floors with provisions for future 

extensions. The scope of works shall include all construction as per technical specifications and GFC 

drawings fit for occupations and finished as per finishing schedules. 

 All items shall be executed as per technical specifications and GFC drawings. Any item not stated under 

this section but shown in the GFC drawings shall deemed to be included under the scope of this item. 

For laying of services like cables, pipes or any associated services, trenches for the same shall be an 

integral part of the scope. In case of road crossings RCC hume pipes/culverts as per requirement shall 

also be an integral part of the scope. 

2.1. RCC framed structure building  having RCC piles foundation, RCC Raft / pile caps over piles,  including 

all civil and interior finishing works as per GFC drawings, 3 D views of elevations, lecture halls, class 

rooms, labs, lift lobbies, entrance lobby, toilets, Finishing schedules for flooring, wall finishes, ceilings, 

Curtain wall glazing, internal and external doors, fire doors, windows, glazing, hardware, water tanks 

at terrace, Schedule of items & technical specifications which are part of tender documents. 
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2.2. Internal Water Supply & Sanitary Installations - Sanitary Fixtures & CP Brass Fittings, Soil, Waste, 

Vent & Rain Water Pipes, Water Supply System for common toilets, staff  toilets, pantries, kitchen etc. 

2.3. Internal electric installations, Power wiring and plugs, Lightning conductors, Telephone conduits, Light 

LED fixtures including façade lighting, Ceiling / wall fans, MV DB’s, Lifts panels, AHU panels, HRW 

panels, MDB and UPS panels. 

2.4. Supplying, installation, testing and commissioning of lighting automation including occupancy sensors 

as per GFC drawings. 

2.5. Supplying, installation, testing and commissioning of online 3 phase UPS System with 30 minutes back 

up including batteries, interconnecting cables, battery racks etc. 

2.6. Automatic Fire Alarm System complete with detectors, addressable fire alarm panel and all other 

related accessories, integrated with BMS, Fire Damper, Smoke Ventilation System etc., Public Address 

System for communication during fire and other exigencies including evacuation. 

2.7. Supplying, installation, testing and commissioning of Passenger, Goods, Fire lifts as per Lift schedule.  

2.8. Supplying and installation testing and commissioning of IP Based CCTV system for building security 

comprising of PTZ / Fixed camera, cabling, digital recording, HD display system with minimum display 

of 5" x 8" per camera and hard ware software support - for indoor common areas as shown.  The 

complete networking for the CCTV should be separate and exclusive for CCTV System only and not 

mixed with other LAN System. 

2.9. Supplying, installation, testing and commissioning of LAN System comprising of Core switches & L2 

switches with 10 G, 10 Giga SFP modules, WIFI Access points, WIFI controller, Network Management 

Software, Racks, CAT 6A cable, Patch Panels, OFC etc.  

2.10. Supplying, installation, testing and commissioning of IP based EPABX System comprising of Core 

switches & L2 switches with 10 G, 10 Giga SFP modules, Industry Standard Appliance Server, Cloud-

based, enterprise-grade UC Solution, MID/ENTRY Level IP/SIP Phone with, Dual 1 Gig Ports, Racks, 

CAT 6A cable for both voice and Networking, Fibre Optic cable, Patch Panels, Licensed software, OFC 

etc.  

2.11. Supplying, installation, testing and commissioning of Audio Visual / Conference System as per GFC 

drawings. 

2.12. Fire Fighting with wet riser and sprinkler system as applicable as per technical specifications & GFC 

drawings and in compliance to NBC-2016. 

2.13. Supplying, installation, testing and commissioning of low side HVAC works - air circulating system, 

Floor mounted Air Handling units of various cfm at various floors including   critical areas, Heat recovery 

units of various cfm, Fan coil units at various floors, electrostatic filters, chilled water piping with 

insulation inside floors, valves, pre-insulated ducting, GSS sheet ducting, insulation, powder coated 

aluminium grills, louvers, dampers, VAV boxes, VFD’s as per GFC drawings.  

2.14. Emergency & Illuminated Signages at all floors. This include installation of digital PA and Electrical Sign 

boards, Fire Exit signages etc. fire evacuation system/plan in the fire control room and minimum 2 

nos. at each floor of the building with battery backup or more as per the requirements contained in 

NBC 2016.  
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3. Resident’s Hostel Cum Guest House: This block is designed for G+9 floors but the scope of works 

under this tender shall include construction of the building up to (G+7) floors with provisions for future 

extensions. The scope of works shall include all construction as per technical specifications and GFC 

drawings fit for occupations and finished as per finishing schedules. 

 All items shall be executed as per technical specifications and GFC drawings. Any item not stated under 

this section but shown in the GFC drawings shall deemed to be included under the scope of this item. 

For laying of services like cables, pipes or any associated services, trenches for the same shall be an 

integral part of the scope. In case of road crossings RCC hume pipes/culverts as per requirement shall 

also be an integral part of the scope. 

3.1 RCC framed structure building having RCC piles foundation, RCC Raft / pile caps over piles, top terrace 

including all civil and interior finishing works as per GFC drawings, water tanks at terrace, Finishing 

schedule, Schedule of items & technical specifications which are part of tender documents. 

 3.2 Internal hot & cold Water Supply & Sanitary Installations - Sanitary Fixtures & CP Brass Fittings, Soil, 

Waste, Vent & Rain Water Pipes, Water Supply System for bed room toilets, staff toilets, kitchen etc. 

as per GFC drawings. 

3.2 Fire Fighting with Down comer System as applicable as per NBC-2016 

3.3 Manual Fire Alarm System. 

3.4 Internal electric installations, Power wiring and plugs, Lightning conductors, Telephone conduits, 

Light LED fixtures, Ceiling / wall fans, MV DB’s, Lifts panels, MDB panel. 

3.5 Supplying, installation, testing and commissioning of 3 no. Passenger lifts as per Lift schedule.  

3.6 Supplying and installation testing and commissioning of IP Based CCTV system for building security 

comprising of PTZ / Fixed camera, cabling, digital recording, HD display system with minimum display 

of 5" x 8" per camera and hard ware software support - for indoor common areas as shown. 

3.7 Supplying, installation, testing and commissioning of Hydropneumatics water supply system consisting 

of 2 nos. (1 working & 1 standby) stainless steel 1.5hp pumps, 2 ltr/sec, Microprocessor based control 

panel, inter connecting pipes, valves, cabling, switchgear etc. as per GFC drawings. 

3.8 Emergency & Illuminated Signages at all floors  

3.9 Supplying, installation, testing and commissioning of VRV/VRF System including indoor /outdoor units, 

piping, electrical power distribution/wiring, electrical panel, treated fresh air system etc. as per GFC 

drawings. 

3.10 Supplying, installation, testing and commissioning of solar water heating system with heat exchanger 

type integrated with heat pump, make up water tank but without piping as per GFC drawings. 
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4. Ancillary / Service block:  The scope of work under this sub-head shall include construction of 

Ancillary / Service building, Underground water tanks, Fire tank, Water Treatment Plant, Sewage 

Treatment Plant, Effluent Treatment Plant & HVAC Plant Rooms, DG set area, Transformer rooms, 

Electrical Panel room, cooling tower space, MGPS Plant room, BMS Control room etc. as per 

finishing schedule. 

 All items shall be executed as per technical specifications and GFC drawings. Any item not stated under 

this section but shown in the GFC drawings shall deemed to be included under the scope of this item. 

For laying of services like cables, pipes or any associated services, trenches for the same shall be an 

integral part of the scope. In case of road crossings RCC hume pipes/culverts as per requirement shall 

also be an integral part of the scope. 

4.1. RCC framed structure building including all civil and interior finishing works as per GFC drawings, 

Finishing schedule, Schedule of items & technical specifications which are part of tender documents. 

4.2. Construction of RCC Underground water tanks for domestic, fire, raw, flushing, STP tanks like MBR, 

aeration, anoxic, equalisation, sludge, ETP tanks, STP plant room, WTP plant room & water supply & 

fire pump room.  

4.3. Internal Water Supply & Sanitary Installations. 

4.4. Internal electric installations, Power wiring and plugs, Telephone conduits, Light LED fixtures, Ceiling 

/ wall fans for building. 

4.5. Ventilation system as per GFC drawings. 

4.6. Supplying and installation testing and commissioning of IP Based CCTV system for building security 

comprising of PTZ / Fixed camera, cabling, digital recording, HD display system with minimum 

display of 5" x 8" per camera and hard ware software support - areas as shown. 

4.7. Emergency & Illuminated Signages at all floors.   

 

5. Connecting bridge 2.5m wide between Hospital and Academic Block at 3rd floor level 

5.1. Connecting bridge at 3rd floor 2.5 m wide 60m long as per GFC drawings, 3D view, elevation views 

between two buildings. 

5.2. Hybrid RCC & steel framed bridge with roofing between two building metal railing including all civil 

and interior finishing works as per GFC drawings, Finishing schedule, Schedule of items & technical 

specifications which are part of tender documents. 

5.3. Internal electric installations, Light LED fixtures as per schedule. 

5.4. Supplying and installation testing and commissioning of IP Based CCTV system of PTZ / Fixed 

camera, cabling, digital recording connected with hospital building. 

5.5. Emergency & Illuminated Signages.  



NIT No-  AGIHF/Executing Agency/2024-25/02 date 03.01.2025 

P a g e 158 | 164 

 

 

5.6. All items shall be executed as per technical specifications and GFC drawings. Any item not stated 

under this section but shown in the GFC drawings shall deemed to be included under the scope of 

this item. For laying of services like cables, pipes or any associated services, trenches for the same 

shall be an integral part of the scope. In case of road crossings RCC hume pipes/culverts as per 

requirement shall also be an integral part of the scope. 

 

6. Boundary wall i/c Guard rooms 6 no and toilets  

6.1. Boundary wall length Type 1, Type 2 & Type 3. 

6.2. Boundary wall as per drawing along perimeter which has MS grill including 4 no. main steel gates 6 to 

7.5 wide and 1 small gate 3.5m wide as per master plan. 

6.3. Boundary Wall with mild steel hollow section railing 3.0m panels, brick work, structure with RCC 

column of minimum size 500x230mm / 500x450mm @ 4.0 m centre to centre, and RCC plinth beam 

at ground level. 

6.4.  Stone coping above columns & wall surface. 

6.5. Boundary wall details as per structural and architectural GFC drawings. 

6.6. Each gate shall have Guard room with toilet as per GFC drawings. 

6.7. Guard rooms with portal shall be made as per finishing schedule / 3 D views / masterplan. 

 All items shall be executed as per technical specifications and GFC drawings. Any item not stated under 

this section but shown in the GFC drawings shall deemed to be included under the scope of this item. 

For laying of services like cables, pipes or any associated services, trenches for the same shall be an 

integral part of the scope. In case of road crossings RCC hume pipes/culverts as per requirement shall 

also be an integral part of the scope. 

7. SITC of Mechanical and Electrical works of Central HVAC plant including: 

7.1. Water cooled centrifugal chillers 

7.2. Chilled & condenser water pumps 

7.3. Cooling towers 

7.4. Close expansion tanks, separators 

7.5. Hot water generators. 

7.6. All interconnecting pipe works. 

7.7. Chilled water and hot water piping from plant room to Hospital & chilled water piping from the plant 

room to the Academic building 

7.8. Inverter Hi wall AC unit in control room. 

7.9. All other equipment/accessories/ electrical panels, starter, controllers, pipe works, power & control 

cable works, etc.  complete in all respect and including all other associated works/equipment as per 

detailed scope of work, technical specification and GFC drawings.  

 All items shall be executed as per technical specifications and GFC drawings. Any item not stated under 
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this section but shown in the GFC drawings shall deemed to be included under the scope of this item. 

For laying of services like cables, pipes or any associated services, trenches for the same shall be an 

integral part of the scope. In case of road crossings RCC hume pipes/culverts as per requirement shall 

also be an integral part of the scope. 

8. External Development of land works. 

8.1. Filling & Levelling up to formation levels as per master plan and GFC drawings. 

8.2. Construction of Internal roads & Footpaths, Fire tender path, Parking, plazas, Water body & fountain 

as per technical specifications & GFC drawings. 

8.3. External Signage, building signage and entry gate overhead signage works as per technical 

specifications & GFC drawings.  

8.4. Plinth protection works with kerb stone as per GFC drawings. 

8.5. Development of land as per landscape master plan to required levels. 

8.6. Internal Roads with WMM and Bituminous top, Cement Concrete pavement with vacuum dewatered 

concrete, precast kerb stones as per GFC drawings. 

8.7. Internal Footpaths with PCC base, paver blocks and kerb stone edging as per GFC drawings.  

8.8. Painting of kerb stone & marking on roads, footpaths as per GFC drawings. 

8.9. Way Finding and space signage as per schedule 

 All items shall be executed as per technical specifications and GFC drawings. Any item not stated under 

this section but shown in the GFC drawings shall deemed to be included under the scope of this item. 

For laying of services like cables, pipes or any associated services, trenches for the same shall be an 

integral part of the scope. In case of road crossings RCC hume pipes/culverts as per requirement shall 

also be an integral part of the scope. 

 

9. Supplying, installation, testing and commissioning of mechanical & electrical equipment & 

accessories of STP, ETP, WTP. 

9.1. Supplying, installation, testing and commissioning of STP - 415 KLD of MBR technology along with all 

pumps, equipment & accessories.  

9.2. Supplying, installation, testing and commissioning of ETP - 60 KLD of MBR technology along with all 

pumps, equipment & accessories.  

9.3. Supplying, installation, testing and commissioning of WTP (Dual Media Filter for Domestic Water Supply 

2 Nos. X Capacity 13500 LPH Each & Water Softener for Soft Water- 1 No Capacity 23400 LPH Each 

along with all pumps, equipment & accessories. 

9.4. Scope shall include Vessels, Air Blowers, Centrifuge, Piping, UV System control TTA panel etc. for 

treatment of OT / Blood Bank / Laboratory chemical infected wastewater with discharge pumps and 

plumbing line. All effluents of the Hospital and R&D Block shall be collected and treated in the ETP first 

and then discharged in collection tank of STP Plant for further treatment. The treated water line shall 

be connected to the Treated Water Tank. Treated Water shall use in flushing & Landscape Irrigation of 
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the campus. The plant should be capable of catering the mandatory requirements of CPCB. Permission 

to establish and permission to operate shall be taken from the local statutory bodies / CPCB, which is 

within the scope of the contractor. 

9.5. SITC of all pumps, electrical panels, cable works, piping works, valves etc. for the STP/ETP/WTP shall 

be as per technical specifications & GFC drawings. 

 All items shall be executed as per technical specifications and GFC drawings. Any item not stated under 

this section but shown in the GFC drawings shall deemed to be included under the scope of this item. 

For laying of services like cables, pipes or any associated services, trenches for the same shall be an 

integral part of the scope. In case of road crossings RCC hume pipes/culverts as per requirement shall 

also be an integral part of the scope. 

 

10.  SITC of 33/0.433kV Electrical Substation & Accessories. 

10.1 SITC of 33/0.433kV, 2500 KVA oil-filled transformers with OLTC - 3 nos. along with RTCC 

panels.  33KV indoor VCB panel  

10.2 33KV underground cables from APDCL metering point to the 33KV VCB panel & from 33KV 

VCB panel to the HV side of transformers. 

10.3 Main LT panel 

10.4 APFC panel, active harmonic filters as per specification & GFC drawings. 

10.5 Bus ducts from transformers to the main LT panel & from the DG AMF cum synchronizing 

panel to the main LT panel. 

10.6 Control cables from transformers to the HT panel.  

10.7 Earthing system for the transformers, HT & LT panels. 

10.8 Supply & laying of power cables from the main LT Panel to all the buildings, plant rooms, 

feeder pillars & all other areas as per the GFC drawings & technical specifications. 

10.9 All items shall be executed as per technical specifications and GFC drawings. Any item not 

stated under this section but shown in the GFC drawings shall deemed to be included under 

the scope of this item. For laying of services like cables, pipes or any associated services, 

trenches for the same shall be an integral part of the scope. In case of road crossings RCC 

hume pipes/culverts as per requirement shall also be an integral part of the scope. 

11. SITC of DG sets  

11.1 SITC of 4 x 1500 KVA, 415V DG Sets with acoustic enclosure & canopy as per technical specifications 

& GFC drawings. 

11.2 SITC of Synchronizing cum AMF Panel for the aforementioned 4 nos. DG sets as per technical 

specifications & GFC drawings. 

11.3 Bus Ducts from the DG Sets to the Synchronizing cum AMF panel as per technical specifications & GFC 

drawings. 
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11.4 Control cables from the DG sets and HT/ LT panels to the synchronizing cum AMF panel as per 

technical specifications & GFC drawings. 

11.5 Earthing system for the DG sets as per technical specifications & GFC drawings. 

11.6 Exhaust piping / Exhaust Chimney as per CPCB norms. 

11.7 Civil works connected with installation of DG sets including foundation, antivibration pad etc. as 

required including all other associated works/ equipment as per detailed scope of works, technical 

specifications and GFC drawings. 

 All items shall be executed as per technical specifications and GFC drawings. Any item not stated under 

this section but shown in the GFC drawings shall deemed to be included under the scope of this item. 

For laying of services like cables, pipes or any associated services, trenches for the same shall be an 

integral part of the scope. In case of road crossings RCC hume pipes/culverts as per requirement shall 

also be an integral part of the scope. 

 

12. SITC of IP Based CCTV, External lighting system, external cable works for LAN connectivity, Boom 

barriers. 

 

12.1 Supplying and installation testing and commissioning of IP Based CCTV  system  for building security 

comprising of PTZ / Fixed camera, cabling, digital recording, HD display system with minimum display 

of 5" x 8" per camera and hard ware software support - for external surveillance of campus as per 

technical specifications and GFC drawings. 

12.2 Supplying, installation, testing and commissioning of External lightings for Compound, Pathway, 

Roads, Landscape, water body & high mast for the entire Campus including supply & laying of cables 

along with SITC of feeder pillars as per technical specifications and GFC drawings. 

12.3 Supply & Laying of data & communication cables from main server room (Hospital Block) to other 

buildings as per technical specifications and GFC drawings. 

12.4 Supplying, installation, testing and commissioning of Boom Barriers along with all accessories, cabling, 

control panel etc. as per technical specifications & GFC drawings. 

 All items shall be executed as per technical specifications and GFC drawings. Any item not stated under 

this section but shown in the GFC drawings shall deemed to be included under the scope of this item. 

For laying of services like cables, pipes or any associated services, trenches for the same shall be an 

integral part of the scope. In case of road crossings RCC hume pipes/culverts as per requirement shall 

also be an integral part of the scope. 

 

13 SITC   of   Integrated   Building Management System (IBMS). 

13.1 The IBMS system shall be for Digital/electronic display, control and monitoring of all E&M systems like 

substation, DG sets, UPS, Solar power, Lifts, AC Plants, Ventilation systems, Fire protection systems, 

Pumps etc. as per technical specifications & GFC drawings. 
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13.2 The scope shall include DDC controllers, cabling works from the IBMS control room to the respective 

buildings as per the GFC drawings/OEMs design requirement.  

13.3 The scope shall include complete system with hardware & software, monitors, recording, display 

system as technical specification and GFC drawings. 

 All items shall be executed as per technical specifications and GFC drawings. Any item not stated under 

this section but shown in the GFC drawings shall deemed to be included under the scope of this item. 

For laying of services like cables, pipes or any associated services, trenches for the same shall be an 

integral part of the scope. In case of road crossings RCC hume pipes/culverts as per requirement shall 

also be an integral part of the scope. 

 

14 Supplying, installation, testing and commissioning of roof top solar plant 

14.1 Scope shall include SITC of grid interactive roof top solar plant of 50KWp capacity complete with 

monocrystalline solar panels, GI mounting frames etc. in the Hospital Building. 

14.2 SITC power conditioning units. 

14.3 Data Monitoring system. 

14.4 Lightning & Surge protection system & earthing. 

14.5  Cables, connections & support system. 

 All items shall be executed as per technical specifications and GFC drawings. Any item not stated under 

this section but shown in the GFC drawings shall deemed to be included under the scope of this item. 

For laying of services like cables, pipes or any associated services, trenches for the same shall be an 

integral part of the scope. In case of road crossings RCC hume pipes/culverts as per requirement shall 

also be an integral part of the scope. 

15. Loose Furniture – Non-Medical for Hospital Block, R&D cum Academic Block, Nursing 

Hostels & Resident Hostels 

15.1 Supply and installation Loose Furniture (Non-Medical) as shown in GFC drawings & furniture schedule 

for Hospital and Academic cum R & D Block. 

15.2 Sofas for visitor room as shown in GFC drawings & furniture schedule. 

 All items shall be executed as per technical specifications and GFC drawings. Any item not stated under 

this section but shown in the GFC drawings shall deemed to be included under the scope of this item.  

 

16. SITC of External Services  

16.1 External Sewerage collection system from different buildings up to the STP including supply 

& laying of sewerage pipes and construction of man-hole chambers. 
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16.2 External Effluent collection system from different buildings up to the ETP including supply & 

laying of pipes and construction of man-hole chambers. 

16.3 Domestic Water supply piping works to the potable water tanks of the buildings from the 

WTP. 

16.4 Flush Water supply piping works to the flush water tanks of the buildings from the STP. 

16.5. Rain water harvesting, collection system including construction of collection tanks & 

associated piping works. 

16.6. Development of Storm water drainage system in proper lines and levels. 

16.7. Unfiltered water supply distribution lines from water tank for irrigation purpose. 

 All items shall be executed as per technical specifications and GFC drawings. Any item not stated 

under this section but shown in the GFC drawings shall deemed to be included under the scope of 

this item. For laying of services like cables, pipes or any associated services, trenches for the same 

shall be an integral part of the scope. In case of road crossings RCC hume pipes/culverts as per 

requirement shall also be an integral part of the scope. 

 

17. Development of Bore wells.  

Development of 2 nos. bore well of 400mm dia bore with necessary water lifting system complete as 

per IS-2800 & technical specifications including obtaining the permission from statutory Authority. 

 

18. SITC of External firefighting works 

 

18.1 SITC of electrical, diesel & jockey pumps in the fire pump room as per technical specifications 

& GFC drawings. 

18.2 SITC of piping works, valves, headers, electrical fire panels, cable works etc. in the fire pump 

room. 

18.3 SITC of pipe works from the fire pump room to the respective buildings & main ring, yard 

hydrants along with all associated works & equipment. 

 All items shall be executed as per technical specifications and GFC drawings. Any item not stated under 

this section but shown in the GFC drawings shall deemed to be included under the scope of this item. 

For laying of services like cables, pipes or any associated services, trenches for the same shall be an 

integral part of the scope. In case of road crossings RCC hume pipes/culverts as per requirement shall 

also be an integral part of the scope. 
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19. Horticulture 

19.1 Scope of work shall include site clearance & 300mm filling with good earth & manure including tree 

plantation / shrubs / palms and potted plants, ground covers, grassing etc. complete with all other 

associated works as per GFC drawings. 

 All items shall be executed as per technical specifications and GFC drawings. Any item not stated under 

this section but shown in the GFC drawings shall deemed to be included under the scope of this item. 

For laying of services like cables, pipes or any associated services, trenches for the same shall be an 

integral part of the scope. In case of road crossings RCC hume pipes/culverts as per requirement shall 

also be an integral part of the scope. 

 

 


